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PHASE 1 :

PHASE 1.1 NON-STRUCTURAL INTERIOR DEMOLITION AT THE 41ST AND 29TH FLOORS

PHASE 1.2 DEMOLITION AND REMOVAL OF CONCRETE PLANTERS AND TWO CANOPY STRUCTURES

APPROVED

John Young, RA

07/11/2018
BEST SSP



SITE SAFETY GENERAL NOTES

AND INFORMATION
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SITE SAFETY GENERAL NOTES - DEMOLITION

1. CONSTRUCTION OR DEMOLITION OPERATIONS WITH REGARD TO THE SAFETY OF THE PUBLIC AND PROPERTY SHALL BE CONDUCTED IN CONFORMANCE
WITH THE 2014 NEW YORK CITY BUILDING CODE CHAPTER 33, NEW YORK CITY FIRE CODE, OSHA 1926 STANDARDS FOR CONSTRUCTION. AND ALL
APPLICABLE NATIONAL AND REGIONAL CODES.

2. ALL AREAS USED BY PUBLIC SHALL BE MAINTAINED FREE FROM ICE, SNOW, GREASE, DEBRIS, EQUIPMENT, MATERIALS, PROJECTIONS, TOOLS, OR OTHER
ITEMS, SUBSTANCES, OR CONDITIONS THAT MAY CONSTITUTE A SLIPPING, TRIPPING OR OTHER HAZARD.

3. VERIFY ALL CONDITIONS IN THE FIELD. ANY DISCREPANCIES BETWEEN THE ACTUAL CONDITIONS AND DRAWINGS, OR ANY UNUSUAL CONDITIONS
SHALL BE REPORTED IMMEDIATELY, IN WRITING, TO THE CONSTRUCTION MANAGER AND ENGINEER.

4. AN AMENDED PLAN TO BE SUBMITTED AND APPROVED FOR ANY CHANGES OR DEVIATIONS FROM THIS APPROVED PLAN.

5. A HOT LINE NUMBER SHALL BE PROVIDED AT THE SITE FOR CONTACTING THE DEPT. OF BUILDINGS AND THE DEPT. OF TRANSPORTATION WHEN IT IS
NECESSARY TO CLOSE OFF A STREET FOR SAFETY PURPOSES. THIS INFORMATION TO BE DISPLAYED ON SIGN REQUIRED UNDER SECTION BC3301.

6. PROVISIONS ARE TO BE MADE FOR FULL TIME CONTINUOUS PRESENCE OF SITE SAFETY MANAGER DURING ON GOING CONSTRUCTION UNTIL THE
BUILDING IS COMPLETELY ENCLOSED (EXCEPT FOR HOIST OPENINGS) AND THEREAFTER, WHEN LOADS ARE BEING RAISED OR LOWERED AT THE
EXTERIOR OF THE BUILDING AND WHEN ANY EXTERIOR APPURTENANCES ARE BEING ERECTED, ASSEMBLED OR DISASSEMBLED.

7. IT IS INTENDED THAT THE SITE SAFETY MANAGER WILL MONITOR COMPLIANCE WITH THIS SITE SAFETY PROGRAM AND WILL SO NOTE IN THE LOG KEPT
AT THE SITE. SUBCONTRACTORS WILL BE MADE AWARE OF THESE REQUIREMENTS AND WILL BE REQUIRED TO ADHERE TO SAME AS MAY BE APPLICABLE.
IN THE EVENT OF EMERGENCY, A HORN WILL SOUND (2) TWO TIMES TO SIGNAL EVACUATION AND THEN THE  HORN WILL SOUND (1) ONE TIME TO
INDICATE ALL PERSONS ARE CLEARED FROM SITE. ALL PERSONNEL WILL BE DIRECTED TO EXIT TO THE 1st FLOOR AND TO THE SIDE STREET SIDEWALKS
AS PER POSTED SIGN. ALL PERSONNEL STARTING WORK ON THIS PROJECT WILL BE INFORMED OF THE ABOVE MENTIONED EVACUATION PROCEDURE.

8. A LOG SHALL BE KEPT AT THE SITE OF ACTIVITIES TO COMPLY WITH THOSE RULES AND REGULATIONS TO BE AVAILABLE FOR INSPECTION AT ANY TIME
DURING THE COURSE OF CONSTRUCTION AND FOR ONE YEAR THEREAFTER.

9. PROVISIONS FOR CONTINUOUS INSPECTION TO ENSURE SITE SAFETY WILL BE COORDINATED.

10. A SIGNED STATEMENT, INDICATING THE FAMILIARITY WITH THE SAFETY REQUIREMENTS OF SECTION BC3310 OF THE BUILDING CODE AND STATING
THAT SUCH REQUIREMENTS WILL BE MET, SHALL BE FILED WITH THE BUILDING DEPT.

11. WHEN A BUILDING DEPT. INSPECTOR VISITS A JOB SITE OF A MAJOR BUILDING, HE/SHE SHALL CONSULT WITH THE SITE SAFETY COORDINATOR TO MAKE
CERTAIN THAT THE REQUIREMENTS AND THE SITE SAFETY PROGRAM ARE BEING COMPLIED WITH. ALL DOCUMENTATION LOCATED IN THE FIELD OFFICE.

12. OBTAIN ALL REQUIRED PERMITS FROM DEPT. OF TRANSPORTATION FOR ANY STREET OBSTRUCTIONS OR CLOSING.

INSTRUCTIONS TO REQUEST START OF WORK

DEMOLITION (BC 3306.3)
NOTIFY VIA PHONE "BEST SQUAD" CALL CENTER , 24 HOURS BEFORE START DATE AND FAX OVER A COPY OF PW2.
EXCAVATION (BC 3304.3)
NOTIFY VIA PHONE "BEST SQUAD" CALL CENTER ,24 HOURS BEFORE YOU START TO OBTAIN A CONFIRMATION NUMBER.
SITE SAFETY JOBS
24 HOURS BEFORE WORK STARTS, ON COMPANY LETTER HEAD, EMAIL A LETTER OF NOTIFICATION TO THE BEST SQUAD AT BEST@BUILDINGS.NYC.GOV.

SITE SAFETY INCIDENTS NOTIFICATION:

AS PER BC3310.8.2(7) SITE SAFETY COORDINATORS AND MANAGERS MUST IMEDIATELY REPORT INCIDENTS TO THE BUILDING DEPARTMENT.  SITE SAFETY
NOTIFICATION: (212) 566-3199
THE FOLLOWING INCIDENTS MUST BE REPORTED: ANY FATALITY, INJURY TO A MEMBER OF THE PUBLIC, WORKER INJURY THAT REQUIRES EMS TREATMENT
OR HOSPITALIZATION, WORKER FALL, PROPERTY DAMAGE-PUBLIC OR PRIVATE, MATERIAL FAILURE OR COLAPSE, FALLIN OF DEBRIS.

CLOSE OUT INSTRUCTIONS

SIDEWALK SHEDS (BC3307.6.1)
1. MAY BE REMOVED WHEN THE STRUCTURE IS ENCLOSED. ALL EXTERIOR WORK COMPLETED, THE SASH IS GLAZED ABOVE THE SECOND STORY, THE

EXTERIOR OF THE FACADE IS CLEANED DOWN, ALL OUTSIDE HANDLING OF MATERIALS, EQUIPMENT AND MACHINERY IS COMPLETED AND ALL
DISMANTLING OF MATERIAL HOISTS, OR CLIMBER OR TOWER  CRANES INCLUDING THE USE OF A DERRICK IN THEIR REMOVAL ABOVE THE SECOND STORY
IS COMPLETED.
EMAIL NOTIFICATION AND REQUEST FOR INSPECTION LETTER TO "BEST SQUAD" AT BEST@BUILDINGS.NYC.GOV.

2. PERMANENTLY REMOVING SIDEWALK SHEDS REQUIRES NOTIFICATION TO BE EMAILED TO THE BEST SQUAD AT BESTAPPT@BUILDINGS.NYC.GOV  AND AN
INSPECTION BY THE BEST SQUAD

3. PARTIAL REMOVAL OF SIDEWALK SHEDS REQUIRES AN AMENDED PLAN, NOTIFICATION  TO BE EMAILED TO THE BEST SQUAD AT
BESTAPPT@BUILDINGS.NYC.GOV AND AN INSPECTION BY THE BEST SQUAD.

SITE SAFETY (BC3310.3)
REQUIRES FULL ENCLOSURE OF BUILDING. SEND REQUEST FOR INSPECTION LETTER TO "BEST SQUAD" FOR THE COMPLETION OF SITE SAFETY PROGRAM.
EMAIL AT BESTAPPT@BUILDINGS.NYC.GOV.

STANDPIPE AND SPRINKLER SYSTEMS MAINTENANCE  (BC3303.8):

1. STANDPIPE RISERS SHALL BE CAPPED ABOVE THE OUTLET ON THE FLOOR IMMEDIATELY BELOW THE FLOOR BEING DEMOLISHED SO AS TO MAINTAIN THE
STANDPIPE SYSTEM ON ALL LOWER FLOORS FOR FIRE DEPARTMENT USE.

2. SPRINKLER SYSTEMS WITH SIAMESE HOSE CONNECTIONS SHALL BE MAINTAINED AS A NON-AUTOMATIC SPRINKLER SYSTEM. WHEN DEMOLITION
STARTS, THE SPRINKLER RISERS SHALL BE CAPPED IMMEDIATELY BELOW THE FLOOR BEING DEMOLISHED SO AS TO MAINTAIN THE SPRINKLER SYSTEM ON
ALL LOWER FLOORS FOR FIRE DEPARTMENT USE.

1- MEDICAL EMERGENCY
NYU HOSPITALS CENTER
660 FIRST AVENUE
NEW YORK, NY 10016
TELEPHONE NO. (212) 263-5219
EMERGENCY:  TELEPHONE NO. 911

SITE SAFETY GENERAL NOTES

A. SAFEGUARDS AND MAINTENANCE OF SITE

1. ALL ASPECTS OF SECTION BC3303 OF THE NYC BUILDING CODE FOR SAFEGUARDS AND MAINTENANCE OF SITE  SHALL BE MET.

2. CONTRACTOR IS RESPONSIBLE AND LIABLE TO EXTEND AND MARK ALL STANDPIPE SYSTEMS, SIAMESE HOSE CONNECTIONS, FIRE HYDRANT LOCATIONS,
SUCH AS TO BE CLEARLY VISIBLE AND ACCESSIBLE.

3. SMOKING SHALL BE PROHIBITED AL ALL CONSTRUCTION AND DEMOLITION SITES AS PER BC3303.7.3 OF THE NYC BUILDING CODE

B. EXCAVATION

1. ALL ASPECTS OF SECTION BC3304 OF THE NYC BUILDING CODE FOR EXCAVATION SHALL BE MET. DURING EXCAVATION, THE PROVISIONS OF SECTION
3309 FOR THE PROTECTION OF ADJOINING PROPERTY SHALL ALSO APPLY.

2. EXCAVATION AND FILL OPERATIONS SHALL BE CONDUCTED IN SUCH MANNER THAT LIFE AND PROPERTY ARE NOT ENDANGERED.

3. THE SIDES OF ALL EXCAVATIONS, INCLUDED RELATED OR RESULTING EMBANKMENTS, THAT ARE 5 FEET OR GREATER IN DEPTH OR HEIGHT SHALL BE
PROTECTED AND MAINTAINED BY SHORING, BRACING, SHEETING, SHEET PILING, OR BY OTHER  RETAINING STRUCTURES AS NECESSARY TO PREVENT
THE SIDES OF EXCAVATION FROM CAVING IN BEFORE PERMANENT SUPPORTS ARE PROVIDED.

4. ALL SIDES OR SLOPES OF EXCAVATIONS OR EMBANKMENTS SHALL BE INSPECTED AFTER RAINSTORMS, OR ANY OTHER HAZARD INCREASING EVENT,
AND SAFE CONDITIONS SHALL BE RESTORED.

5. EVERY EXCAVATION SHALL BE PROVIDED WITH A SAFE MEANS OF INGRESS AND EGRESS THAT IS KEPT AVAILABLE AT ALL TIMES.

6. EVERY SITE WITH AN EXCAVATION SHALL BE ENCLOSED WITH A FENCE THAT MEETS THE REQUIREMENTS OF SETION 3307.7.

7. A STANDARD GUARDRAIL THAT MEETS THE REQUIREMENTS OF SECTION 3307.8 , OR A SOLID ENCLOSURE AT LEAST 3FEET 6 INCHES HIGH SHALL BE
PROVIDED ALONG THE OPEN SIDES OF EXCAVATIONS.

8. THE REQUIREMENTS OF SECTION 1814 FOR UNDERPINNING AND SECTION 1806 FOR RETAINING WALLS SHALL BE MET.

9. ALL EXCAVATIONS SHALL BE DRAINED, AND THE DRAINAGE SHALL BE MAINTAINED AS LONG AS THE EXCAVATION CONTINUES OR REMAINS.

10. IT WILL BE REQUIRED TO PLACE PROPERLY SECURED AND SAFE LADDERS INTO THE EXCAVATION OR TO THE CELLAR WHEN THE FOUNDATION IS
COMPLETE. ADDITIONALLY, THERE WILL BE SIMILAR LADDERS SECURED TO EACH FLOOR AS THE CONSTRUCTION PROCEEDS. STAIRS WILL BE INSTALLED
APPROXIMATELY 2 OR 3 FLOORS BEHIND THE NEWEST DECK. THESE STAIRS AND LADDERS ARE FOR USE OF WORKMEN ACCESS AND EVACUATION,
EMERGENCY OR OTHERWISE.

C. PROTECTION OF PEDESTRIANS

1. ALL ASPECTS OF SECTION BC3307 OF THE NYC BUILDING CODE FOR PROTECTION SHALL BE MET.

2. PERMITS FOR SIDEWALK SHEDS SHALL BE OBTAINED AS REQUIRED IN SECTION BC3307.6 OF THE CODE.

3. SIDEWALK SHEDS SHALL BE DESIGNED BY LICENSED PROFESSIONALS AS REQUIRED IN SECTION BC3307.6.3. THESE DRAWINGS SHALL BE AT THE SITE AS
REQUIRED.

4. SIDEWALK SHED SHALL BE ERECTED AS SHOWN ON THE APPROVED PLANS AND REMAIN IN PLACE UNTIL THE STRUCTURE IS ENCLOSED. ALL EXTERIOR
WORK COMPLETED, THE SASH IS GLAZED ABOVE THE SECOND STORY, THE EXTERIOR OF THE FACADE IS CLEANED DOWN, ALL OUTSIDE HANDLING OF
MATERIALS, EQUIPMENT AND MACHINERY IS COMPLETED AND DISMANTLING OF MATERIAL HOISTS OR CLIMBER CRANE OR THE USE OF A DERRICK IN
THEIR REMOVAL ABOVE THE SECOND STORY IS COMPLETED.

5. SIDEWALK SHEDS ARE REQUIRED TO EXTEND 20 FEET BEYOND FACE OF BUILDING WHERE BUILDING EXCEEDS 100 FEET IN HEIGHT.

6. ALL EXIT DOORS AND STAIRWAYS SHOULD HAVE A BRIDGE (SHED) AS PER SECTION BC3307.6 OF THE NYC BUILDING CODE.

7. SITE TO BE ENCLOSED WITH 8' SOLID FENCE AS PER SECTION BC3307.7 OF THE NYC BUILDING CODE

8. DURING ALL DELIVERIES, LIFTING AND HOISTING OPERATIONS FLAGPERSON WILL BE PROVIDED TO CONTROL ALL PEDESTRIAN AND/OR VEHICULAR
TRAFFIC, AS IS APPROPRIATE.

9. SIDEWALK AND PARTIAL ROADWAY CLOSINGS AS REQUIRED DURING CONSTRUCTION WITH OBTAINING PROPER PERMITS FROM NYC DEPT. OF
TRANSPORTATION.

10. ALL TRENCHES TO BE COVERED WITH STEEL PLATES DURING NON-WORKING HOURS AND PROTECTED ON EITHER SIDE WITH TEMPORARY FENCING OR
BARRICADES DURING WORKING HOURS

D. PROTECTION OF ADJOINING PROPERTY

1. ALL ASPECTS OF SECTION BC3309 OF THE NYC BUILDING CODE FOR PROTECTION SHALL BE MET.

2. PROVIDE PROTECTION OF ROOFS, SKYLIGHTS AND OTHER ROOF OUTLETS OF ADJACENT BUILDINGS PER SECTION BC3309.10 OF NYC BUILDING CODE
AND DETAIL AND PLAN ON THIS DRAWING.

3. ADJOINING PUBLIC AND PRIVATE PROPERTY SHALL BE PROTECTED FROM DAMAGE DURING CONSTRUCTION AND DEMOLITION WORK.  PROVISIONS
SHALL BE MADE TO CONTROL WATER RUN-OFF AND EROSION DURING CONSTRUCTION OR DEMOLITION ACTIVITIES. THE PERSON CAUSING THE
CONSTRUCTION OR DEMOLITION SHALL BE AFFORDED A LICENSE TO ENTER AND INSPECT THE ADJOINING BUILDING AND PERFORM SUCH WORK
THEREON AS MAY BE NECESSARY FOR SUCH PURPOSE; OTHERWISE, THE DUTY OF PROTECTING THE ROOF, SKYLIGHTS, AND OTHER ROOF OUTLETS OF
THE ADJOINING BUILDING SHALL DEVOLVE UPON THE OWNER THEREOF. IN ADDITION, ANY PERSON HAVING THE DUTY TO ALTER OR MAINTAIN
CHIMNEYS OF ANY ADJOINING BUILDING UNDER AND PURSUANT TO THE PROVISIONS OF THE BUILDING CODE OR OTHER APPLICABLE LAWS AND
REGULATIONS, SHALL LIKEWISE BE AFFORDED A LICENSE TO ENTER AND INSPECT SUCH ADJOINING BUILDING AND PERFORM SUCH WORK THEREON AS
MAY BE NECESSARY FOR SUCH PURPOSE; OTHERWISE, SUCH DUTY SHALL DEVOLVE UPON THE OWNER THEREOF

E. SCAFFOLDS

1. ALL ASPECTS OF SECTION BC3314 OF THE NYC BUILDING CODE FOR SCAFFOLDS SHALL BE MET.

F. HOISTING EQUIPMENT

1. ALL ASPECTS OF SECTION BC3316 OF THE NYC BUILDING CODE FOR HOISTING EQUIPMENT SHALL BE MET.

G. CRANES AND DERRICS

1. ALL ASPECTS OF SECTION BC3319 OF THE NYC BUILDING CODE FOR OPERATION ON SITE INSPECTIONS FOR ALL CRANES, DERRICKS OR CABLEWAYS
SHALL BE MET.

2. COMMUNICATION AMONG ALL RESPONSIBLE PARTIES WHEN CRANE AND DERRICK LOADS ARE CARRIED BEYOND THE PERIMETER OF THE BUILDING,
AND WHEN TOWER OR CLIMBER CRANES ARE BEING DISMANTLED OR ERECTED SHALL BE ARRANGED.

H. MATERIAL HANDLING EQUIPMENT

1. ALL ASPECTS OF SECTION BC3320 OF THE NYC BUILDING CODE FOR MATERIAL HANDLING EQUIPMENT SHALL BE MET.

I. SAFETY NETTING

1. ALL ASPECTS OF SECTION BC3308 OF THE NYC BUILDING CODE FOR SAFETY NETTING SHALL BE MET.

2. WHEN IN THE COURSE OF CONSTRUCTION THE BUILDING REACHES A HEIGHT OF 4 STORIESOR 40 FEET VERTICAL SAFETY NETTING SHALL BE
MAINTAINED AT ALL FLOORS EXCEPT GRADE.

3. WHEN EXTERIOR WALLS ARE BEING CONSTRUCTED ALTERED OR REPAIRED AT A HEIGHT GREATEER THAN SIX STORIES OR 75 FEET HORIZONTAL SAFETY
NETTING SHALL BE PROVIDES ON THE SIDES OF THE STRUCTURE WHERE THE STRUCTURE IS NOT ENCLOSED.

4. WHEN DURING THE COURSE OF CONSTRUCTION THE BUILDING REACHES A HEIGHT OF SIX STORIES OR 75 FEET, HORIZONTAL SAFETY NETTING SHALL BE
MAINTAINED AT A LEVEL NOT MORE THAN 2 STORIES OR 30 FEET BELOW THE STRIPPING OPERATION ON CONCRETE STRUCTURES OR THE UPPERMOST
FINISHED CONCRETE FLOOR ON STEEL FRAME STRUCTURES.

5. REQUIRED HORIZONTAL SAFETY NETTING MAY BE OMITTED IN DESIGNATED CRANE AND DERRICK LIFTING AREAS SO LONG AS SUCH LIFTING AREA IS AS
INDICATED ON THE CRANE APPLICATION AND ON THE SITE SAFETY PLANS.

6. THE HOLDER OF THE WORK PERMIT AND HIS/HER DESIGNEE SHALL BE RESPONSIBLE FOR THE INSTALLATION AND MAINTENANCE OF ALL HORIZONTAL
AND VERTICAL NETTING AND FOR COMPLYING WITH THE REQUIREMENTS OF BC 3308.

 HOWARD I SHAPIRO AND ASSOCIATES CONSULTING ENGINEERS P.C.  (H.I.S.) HAS PREPARED THIS SITE SAFETY PLAN TO DOCUMENT HOW
THE BUILDING CODE CHAPTER 33 SHOULD BE APPLIED TO THE PARTICULAR SITE ACTIVITIES HEREIN DESCRIBED.  THE ISSUE OF THIS PLAN
SHALL NOT INFER ANY INVOLVEMENT OF H.I.S. IN MONITORING, SUPERVISION, INSPECTION OR MANAGEMENT OF ACTIVITIES AT THE SITE.

OSHA AND SITE SPECIFIC SAFETY TRAINING REQUIREMENTS
(ADMINISTRATIVE CODE OF THE CITY OF NEW YORK SECTION 28-110.1)

EFFECTIVE JULY 1, 2009

1. PRIOR TO PERFORMING ANY WORK ON THE PROJECT ALL WORKERS SHALL HAVE SUCCESSFULLY COMPLETED, WITHIN THE PREVIOUS FIVE CALENDAR
YEARS, A 10 HOUR COURSE IN CONSTRUCTION SAFETY APPROVED BY THE UNITED STATES DEPARTMENT OF LABOR OCCUPATIONAL HEALTH AND SAFETY
ADMINISTRATION AS REQUIRED BY LOCAL LAW 41 OF 2008.

2. SUCCESSFUL COMPLETION OF SUCH TRAINING COURSE SHALL BE EVIDENCED BY
(a) PRESENTATION OF A BONA FIDE COURSE COMPLETION CARD.
(b) COPY OF SUCH CARD.
(c) A TRAINING ROSTER, ATTENDANCE RECORD OR OTHER DOCUMENTATION FROM THE CERTIFIED TRAINER PENDING THE ISSUANCE OF SUCH CARD

OR
(d) OTHER VALID PROOF WHICH MAY BE APPROVED BY THE COMMISSIONER.  SUCH EVIDENCE SHALL BE READILY AVAILABLE TO THE COMMISSIONER

UPON REQUEST.

3. ALL WORKERS EMPLOYED ON THE SITE WILL RECEIVE A SITE-SPECIFIC SAFETY ORIENTATION PROGRAM. THIS PROGRAM SHALL INCLUDE A REVIEW OF ANY
HAZARDOUS ACTIVITIES OF THE JOB THAT ARE RELEVANT TO THE TASKS AND ACTIVITIES TO BE PERFORMED.   ALL WORKERS MUST ATTEND SUCH A
PROGRAM NO LATER THAN SEVEN DAYS AFTER COMMENCING THEIR EMPLOYMENT.

4. PROJECT TO COMPLY WITH ALL APPLICABLE O.S.H.A.-1926 SAFETY AND HEALTH REGULATIONS AND STANDARDS FOR CONSTRUCTION

5. A MINIMUM OF 2 MEANS OF EGRESS WILL BE MAINTAINED FROM EACH BUILDING  AT ALL TIMES. LOCATION MAY VARY DUE TO WORK LOGISTICS.

6. USE CABLE POSITIONING LINE WHEN WORKING CLOSE TO THE  EDGE OF  THE BUILDING.

7. ALL SCAFFOLDING MUST PROJECT A MINIMUM OF 3'-6” ABOVE THE  HIGHEST POINT OF THE WORK

PUBLIC INFORMATION SIGNS

1. SIGNS REQUIRED (SEE SECTION BC3301.9.1 TO BC3301.9.6 OF THE NYC
BUILDING CODE) TO BE MOUNTED ON EACH PERIMETER OF CONSTRUCTION
SITE FENCE FRONTING ON A PUBLIC THOROUGHFARE.

2. THE REQUIRED SIGNS MUST BE IN PLACE 24 HOURS PRIOR TO
COMMENCEMENT OF ANY CONSTRUCTION OR DEMOLITION ACTIVITY AND
MUST REMAIN VISIBLE AT THE SITE UNTIL ALL WORK IS COMPLETED AS PER
BC3301.9 OF THE NYC BUILDING CODE.

LETTERS SHALL BE BLACK ON WHITE BACKGROUND, SIZE NO LESS THAN 3" HIGH.
SIGN SHALL BE NO LARGER THAN NEEDED TO ACCOMMODATE THE REQUIRED INFO.

SIGN TO BE POSTED 12' MAX. ABOVE GROUND ON EACH PERIMETER OF THE SITE

2- BURNS
THE N.Y. HOSIPITAL-CORNELL MEDICAL CENTER
525 EAST 68TH ST., NYC
TELEPHONE No. (212) 746-5454

3- EYE INJURY
MANHATTAN EYE, EAT & THROAT HOSPITAL
210 E. 64TH ST., NYC
TELEPHONE No. (212) 838-9200
NEW YORK EAR & EYE INFIRMARY
310 E 14TH ST., NYC
TELEPHONE No. (212) 598-1313

4- AMBULANCE: FDNY
TELEPHONE No. 911

5- FIRE DEPARTMENT EMERGENCY
BATTALION 8 ENGINE 8 LADDER 2
165 EAST 51ST STREET
NEW YORK, NY 10022
TELEPHONE No. 911

6- POLICE DEPARTMENT
17TH PRECINCT
167 EAST 51ST STREET
NEW YORK, NY, 10022
PRECINCT: (212)826-3211

7- US DEPARTMENT OF LABOR (OSHA)
345 HUDSON STREET
NEW YORK, NY 10014
TELEPHONE No. (212) 352-6000

8- DEPARTMENT OF BUILDINGS (NYC)
280 BROADWAY
NEW YORK, NY 10007
TELEPHONE No. (212) 566-5000

9- COMMISSIONER: RICK CHANDLER P.E.
280 BROADWAY
NEW YORK, NY 10007
TELEPHONE No. (212) 566-5000

10- SR. EXECUTIVE DIRECTOR (B.E.S.T. SQUAD)
MR. ROBERT D'ALESSIO
1 CENTRE STREET, 23RD FLOOR
NEW YORK, NY 10007
TELEPHONE No. (212) 393-2958

11- CHIEF OF TECHNICAL REVIEW
     (B.E.S.T. SQUAD)

MR. ERIC JACKSON
4 LAFAYETTE ST
12 TH FLOOR,
NEW YORK, NY 10007
TELEPHONE No. (212) 393-2402

EMERGENCY FACILITIES & TELEPHONE
NUMBERS

J. TENANT PROTECTION PLAN:

1. GENERAL: ALL WORK SHALL BE DONE IN ACCORDANCE WITH THE NYC BUILDING CODE CHAPTER 33 AND REGULATIONS OF ALL OTHER AGENCIES HAVING
JURISDICTION.

2. MEANS OF EGRESS: ALL EXISTING MEANS OF EGRESS FOR TENANTS OF THE BUILDING TO BE MAINTAINED CLEAR AND FREE OF ALL OBSTRUCTIONS AT ALL
TIMES.

3. FIRE SAFETY:

3.1. ALL BUILDING MATERIAL STORED AT THE CONSTRUCTION AREA, AND/OR IN ANY AREA OF THE BUILDING, ARE TO BE STORED IN A LOCKED AREA.
ACCESS TO SUCH AREA IS TO BE CONTROLLED BY THE OWNER AND/OR GENERAL CONTRACTOR.

3.2. ALL MATERIALS ARE TO BE STORED IN AN ORDERLY FASHION.
3.3. ALL FLAMMABLE MATERIALS TO BE KEPT TIGHTLY SEALED IN THEIR RESPECTIVE MANUFACTURER'S CONTAINERS. SUCH MATERIALS ARE TO BE KEPT

AWAY FROM HEAT.
3.4. ALL POWER TO BE SHUT OFF WHERE THERE IS AN EXPOSED CONDUIT.
3.5. ALL POWER IN THE CONSTRUCTION AREA TO BE SHUT OFF AFTER WORKING HOURS.
3.6. THE CONTRACTOR, AT ALL TIMES, IS TO MAKE SURE THAT THERE IS NO LEAKAGE OF NATURAL GAS IN THE BUILDING OR ANY FLAMMABLE GAS THAT

IS USED IN CONSTRUCTION.

4. DUST CONTROL:

4.1. DEBRIS, DUST, AND DIRT TO BE KEPT TO A MINIMUM, AND BE CONFINED TO THE IMMEDIATE CONSTRUCTION AREA. CLEAN AND CLEAR DUST AND
DEBRIS REGULARLY TO AVOID EXCESSIVE ACCUMULATION.

4.2. CONTRACTOR TO ISOLATE CONSTRUCTION AREA FROM OCCUPIED BUILDING AREAS BY MEANS OF TEMPORARY PARTITIONS OF HEAVY WEIGHT DROP
CLOTHES.

5. NOISE HOURS:

5.1. CONSTRUCTION OPERATIONS WILL BE CONFINED TO NORMAL WORKING HOURS: 7 A.M. TO 6 P.M. MONDAY TO FRIDAY, EXCEPT LEGAL HOLIDAYS.
5.2. CONTRACTOR TO OBTAIN WRITTEN CONSENT OF ALL PARTIES AFFECTED BY THIS WORKING OTHER THAN THE REGULAR HOURS.
5.3. CONTRACTOR SHALL OBTAIN AFTER-HOUR WORK PERMIT FROM ALL APPLICABLE NYC AGENCIES IF WORKING AFTER HOURS.
5.4. CONSTRUCTION OPERATIONS WILL NOT INVOLVE THE INTERRUPTION OF HEATING, WATER, OR ELECTRICAL SERVICES TO OTHER TENANTS OF THE

BUILDING.
5.5. CONSTRUCTION WORK WILL BE CONFINED TO AREAS OF WORK, AND WILL NOT CREATE DUST, DIRT, AND OTHER INCONVENIENCES TO OTHER

APARTMENT UNITS IN THE BUILDING.
5.6. THERE WILL BE NO ONE OCCUPYING THE AREA OF WORK TO BE RENOVATED DURING THE COURSE OF CONSTRUCTION WORK.

THE DEPARTMENT OF BUILDINGS                                     212-566-5000
(EL DEPARTAMENTO DE EDIFICIOS)

THE EMERGENCY SQUAD                                                 311
(LA ESCUADRA DE LA EMERGENCIA)
AFTER 5:00PM / DESPUES DE LAS 5PM

THE BUILDING ENFORCEMENT SAFETY TEAM (B.E.S.T)    212-602-0406
(GRUPO DE SEGURIDAD PARA EDIFICIOS) (B.E.S.T.)

THE DEPARTMENT OF TRANSPORTATION                         311
(EL DEPARTAMENTO DE TRANSPORTACION)

TISHMAN CONSTRUCTION COMPANY
100 PARK AVE
NEW YORK, NY 10017
(212) 973- 2999

GC:
ADDRESS:
TEL:

TO REPORT COMPLAINTS, CALL :

COMPANY:
ADDRESS:
TEL:
PERMIT NR.:
EXPIRATION DATE:

TO ANONYMOUSLY REPORT UNSAFE CONDITION AT
THIS WORK SITE THAT ENDANGER WORKERS, CALL 311
LLAME AL 311 SI OBSERVA CONDITIONES PELIGROSAS

¡USTED NO TIENE QUE DAR SU NOMBRE!
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DRAWING LIST :

GENERAL NOTES :
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INSPECTION NOTES :

PROGRESS INSPECTIONS :
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2014 NYC BC SECTION 3306 DEMOLITION

3306.2 PROTECTION OF PEDESTRIANS AND ADJOINING PROPERTY.

DEMOLITION OPERATIONS SHALL NOT COMMENCE UNTIL THE APPLICABLE PEDESTRIAN AND ADJOINING PROPERTY PROTECTION IS IN PLACE AS
REQUIRED BY SECTIONS 3307, 3308 AND 3309.

3306.2.1. SAFETY ZONE.

A SAFETY ZONE SHALL BE PROVIDED AROUND ALL DEMOLITION AREAS TO PREVENT PERSONS FROM ENTERING SUCH ZONE. WHERE
DEMOLITION OCCURS ON THE EXTERIOR OF A BUILDING, SUCH ZONE SHALL BE APPROVED THE COMMISSIONER PRIOR TO THE
COMMENCEMENT OF DEMOLITION. WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, IS TO BE USED
FOR THE FULL DEMOLITION OF A BUILDING, THE SAFETY ZONE, SHALL BE EQUAL TO OR GREATER THAN HALF THE HEIGHT OF THE
BUILDING TO BE DEMOLISHED; SUCH SAFETY ZONE MAY BE REDUCED BY THE SAME RATIO AS THE BUILDING IS BEING DEMOLISHED.

EXCEPTION:

APPROVAL OF THE COMMISSIONER IS NOT REQUIRED FOR A SAFETY ZONE ESTABLISHED FOR DEMOLITION ON THE EXTERIOR OF A
BUILDING, PROVIDED THE WORK IS A MINOR ALTERATION OR ORDINARY REPAIR AND IS ACCOMPLISHED WITHOUT ANY MECHANICAL
DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES.

3306.4 MECHANICAL DEMOLITION EQUIPMENT

WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, IS TO BE USED IN THE FULL OR PARTIAL DEMOLITION OF A
BUILDING OR STRUCTURE, OR IS TO BE USED TO REMOVE DEBRIS OR MOVE MATERIAL, APPROVAL OF THE COMMISSIONER FOR THE USE OF THE
MECHANICAL DEMOLITION EQUIPMENT MUST BE OBTAINED PRIOR TO THE COMMENCEMENT OF DEMOLITION OPERATIONS.

3306.5.2 MAINTENANCE OF SUBMITTAL DOCUMENTS

THE APPROVED SET OF SUBMITTAL DOCUMENTS SHALL BE KEPT AT THE SITE AT ALL TIMES AND BE ACCESSIBLE FOR INSPECTION IN 
ACCORDANCE WITH SECTION 3301.7. IT SHALL BE A VIOLATION OF THIS CODE TO USE MECHANICAL EQUIPMENT, WHETHER HANDHELD OR 
OTHER THAN HANDHELD, TO PERFORM FULL OR PARTIAL DEMOLITIONS UNLESS THE APPROVED SUBMITTAL DOCUMENTS REQUIRED BY 
SECTION 3306.5.1 ARE AVAILABLE FOR INSPECTION. FAILURE TO MAKE SUBMITTAL DOCUMENTS AVAILABLE ON SITE MAY RESULT IN THE 
ISSUANCE OF A STOP WORK ORDER.

3306.5.3 FILING REQUIREMENTS

WHERE SUBMITTAL DOCUMENTS ARE REQUIRED IN CONNECTION WITH FULL OR PARTIAL DEMOLITION IN ACCORDANCE WITH SECTION 3306.5,
APPLICATIONS SHALL BE FILED BY THE REGISTERED DESIGN PROFESSIONAL IN ACCORDANCE WITH ARTICLE 104 OF CHAPTER 1 OF TITLE 28 OF
THE ADMINISTRATIVE CODE AND SHALL BE APPROVED PRIOR TO ISSUANCE OF THE WORK PERMIT.

3306.6 SPECIAL INSPECTION

DEMOLITION SHALL BE SUBJECT TO SPECIAL INSPECTION IN ACCORDANCE WITH CHAPTER 17.

3306.7 DEMOLITION OF WEAKENED STRUCTURES

WHERE A STRUCTURE TO BE DEMOLISHED HAS BEEN PARTIALLY WRECKED OR WEAKENED BY FIRE, FLOOD, EXPLOSION, AGE, OR OTHER CAUSES,
IT SHALL BE SHORED OR BRACED TO THE EXTENT NECESSARY TO PERMIT ORDERLY FULL DEMOLITION OR PARTIAL DEMOLITION WITHOUT 
COLLAPSE. THE NECESSARY MEASURES TO ENSURE A SAFE DEMOLITION SHALL BE DETERMINED BY THE OWNER'S REGISTERED DESIGN 
PROFESSIONAL AND SHALL BE APPROVED BY THE COMMISSIONER.

EXCEPTION: SHORING OR BRACING ARE NOT REQUIRED FOR THE FULL DEMOLITION OF A BUILDING, SUBJECT TO THE APPROVAL OF THE 
COMMISSIONER, PROVIDED:

1. THE DEMOLITION IS CONDUCTED WITH MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES; AND

2. NO DEMOLITION OPERATION OCCURS, OR EQUIPMENT IS LOCATED, WITHIN THE STRUCTURE OF THE BUILDING.

3306.8 DEMOLITION SEQUENCE

ANY STRUCTURAL MEMBER THAT IS BEING DISMEMBERED SHALL NOT SUPPORT ANY LOAD OTHER THAN ITS OWN WEIGHT. NO WALL, CHIMNEY,
OR OTHER STRUCTURAL PART SHALL BE LEFT IN SUCH CONDITION THAT IT MAY COLLAPSE OR BE TOPPLED BY WIND, VIBRATION OR ANY OTHER
CAUSE. THE METHOD OF REMOVAL OF ANY STRUCTURAL MEMBER SHALL NOT DESTABILIZE REMAINING MEMBERS. ALL HANDLING AND 
MOVEMENT OF MATERIAL OR DEBRIS SHALL BE CONTROLLED SUCH THAT IT WILL NOT DEVELOP UNACCOUNTED IMPACT LOADS ON THE 
STRUCTURE.

3306.8.1 STRUCTURAL STEEL, REINFORCED CONCRETE, AND HEAVY TIMBER BUILDINGS

STRUCTURAL STEEL, REINFORCED CONCRETE, AND HEAVY TIMBER BUILDINGS, OR PORTIONS THEREOF, SHALL BE DEMOLISHED COLUMN 
LENGTH-BY-COLUMN LENGTH AND TIER-BY-TIER. STRUCTURAL MEMBERS SHALL BE CHAINED OR LASHED IN PLACE TO PREVENT ANY 
UNCONTROLLED SWING OR DROP.

EXCEPTION: WHERE THE DESIGN APPLICANT HAS DEMONSTRATED THE ADEQUACY OF ALTERNATE MEANS OF DEMOLITION THROUGH PLANS,
CALCULATIONS, OR THE ESTABLISHMENT OF SAFETY ZONES, AS APPROPRIATE, THE COMMISSIONER MAY ACCEPT SUCH ALTERNATIVE MEANS OF
DEMOLITION.

3306.9 SAFEGUARDS

DEMOLITION SHALL BE CONDUCTED IN ACCORDANCE WITH THE REQUIREMENTS OF SECTIONS 3306.9.1 THROUGH 3306.9.14.

3306.9.1 UTILITIES AND SERVICE LINES THE REQUIREMENTS OF SECTION 3303.2 SHALL APPLY.

3306.9.3 DUST DUST PRODUCING OPERATIONS SHALL BE WETTED DOWN TO THE EXTENT NECESSARY TO CONTROL

THE DUST.

3306.9.4 WATER ACCUMULATION THE REQUIREMENTS OF SECTION 3303.14 SHALL APPLY.

3306.9.11. STORAGE OF MATERIAL.

3306.9.11.1. EXAMINATION OF CONNECTIONS.

BEFORE ANY MATERIAL IS STORED ON ANY FLOOR, THE EXISTING FLOORING ADJACENT TO BEARING WALLS, SHEAR WALLS, BEAMS, AND
COLUMNS SHALL BE REMOVED AND THE CONNECTIONS OF THE FLOOR FRAMING SYSTEM TO THE BEARING WALLS, SHEAR WALLS, BEAMS
AND COLUMNS SHALL BE CAREFULLY EXAMINED BY A COMPETENT PERSON DESIGNATED BY THE PERMIT HOLDER TO ASCERTAIN THEIR
CONDITION AND ADEQUACY TO SUPPORT SUCH MATERIAL. IF THE CONNECTIONS ARE FOUND TO BE IN POOR CONDITION OR
INADEQUATE TO SUPPORT THE STORED MATERIAL, NO MATERIAL SHALL BE DEPOSITED ON THE FLOOR UNTIL THESE CONNECTIONS ARE
SHORED FROM THE CELLAR FLOOR THROUGH EACH SUCCESSIVE FLOOR OR OTHERWISE STRENGTHENED TO SAFELY SUPPORT SUCH
MATERIAL.

3306.11 COMPLETION OF DEMOLITION OPERATIONS.

ALL WORK REQUIRED FOR STRUCTURAL STABILITY AND PERMANENT WATERPROOFING OF ADJACENT BUILDINGS MUST BE COMPLETED
PRIOR TO DEMOLITION SIGN-OFF.

OSHA 29 CFR 1926: SUBPART T-DEMOLITION

AUTHORITY: SECTION 107, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT (CONSTRUCTION SAFETY ACT) (40 U.S.C. 333); SECTIONS 4, 6, 8,
OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 (29 U.S.C. 653, 655, 657); SECRETARY OF LABOR'S ORDER NO. 12-71 (36 FR 8754),
8-76 (41 FR 25059), OR 9-83 (48 FR 35736), AS APPLICABLE.

1926.850 PREPARATORY OPERATIONS.

A) PRIOR TO PERMITTING EMPLOYEES TO START DEMOLITION OPERATIONS, AN ENGINEERING SURVEY SHALL BE MADE, BY A COMPETENT
PERSON, OF THE STRUCTURE TO DETERMINE THE CONDITION OF THE FRAMING, FLOORS, AND WALLS, AND POSSIBILITY OF UNPLANNED
COLLAPSE OF ANY PORTION OF THE STRUCTURE. ANY ADJACENT STRUCTURE WHERE EMPLOYEES MAY BE EXPOSED SHALL ALSO BE
SIMILARLY CHECKED.  THE EMPLOYER SHALL HAVE IN WRITING EVIDENCE THAT SUCH A SURVEY HAS BEEN PERFORMED.

B) WHEN EMPLOYEES ARE REQUIRED TO WORK WITHIN A STRUCTURE TO BE DEMOLISHED WHICH HAS BEEN DAMAGED BY FIRE, FLOOD,
EXPLOSION, OR OTHER CAUSE, THE WALLS OR FLOOR SHALL BE SHORED OR BRACED.

C) ALL ELECTRIC, GAS, WATER, STEAM, SEWER, AND OTHER SERVICE LINES SHALL BE SHUT OFF, CAPPED, OR OTHERWISE CONTROLLED,
OUTSIDE THE BUILDING LINE BEFORE DEMOLITION WORK IS STARTED. IN EACH CASE, ANY UTILITY COMPANY WHICH IS INVOLVED SHALL
BE NOTIFIED IN ADVANCE.

D) IF IT IS NECESSARY TO MAINTAIN ANY POWER, WATER OR OTHER UTILITIES DURING DEMOLITION, SUCH LINES SHALL BE TEMPORARILY
RELOCATED, AS NECESSARY, AND PROTECTED.

E) IT SHALL ALSO BE DETERMINED IF ANY TYPE OF HAZARDOUS CHEMICALS, GASES, EXPLOSIVES, FLAMMABLE MATERIALS, OR SIMILARLY
DANGEROUS SUBSTANCES HAVE BEEN USED IN ANY PIPES, TANKS, OR OTHER EQUIPMENT ON THIS PROPERTY. WHEN THE PRESENCE OF
ANY SUCH SUBSTANCES IS APPARENT OR SUSPECTED, TESTING PURGING SHALL BE PERFORMED AND THE HAZARD ELIMINATED BEFORE
DEMOLITION IS STARTED.

F) WHERE A HAZARD EXISTS FROM FRAGMENTATION OF GLASS, SUCH HAZARDS SHALL BE REMOVED.

G) WHERE A HAZARD EXISTS TO EMPLOYEES FALLING THROUGH WALL OPENINGS, THE OPENING SHALL BE PROTECTED TO A HEIGHT OF
APPROXIMATELY 42 INCHES.

H) WHEN DEBRIS IS DROPPED THROUGH HOLES IN THE FLOOR WITHOUT THE USE OF CHUTES, THE AREA INTO WHICH THE MATERIAL IS
DROPPED SHALL BE COMPLETELY ENCLOSED WITH BARRICADES NOT LESS THAN 42 INCHES HIGH AND NOT LESS THAN 6 FEET BACK FROM
THE PROJECTED EDGE OF THE OPENING ABOVE.  SIGNS, WARNING OF THE HAZARD OF FALLING MATERIALS, SHALL BE POSTED AT EACH
LEVEL. REMOVAL SHALL NOT BE PERMITTED IN THIS LOWER AREA UNTIL DEBRIS HANDLING CEASES ABOVE.

I) ALL FLOOR OPENINGS, NOT USED AS MATERIAL DROPS, SHALL BE COVERED OVER WITH MATERIAL SUBSTANTIAL ENOUGH TO SUPPORT
THE WEIGHT OF ANY LOAD WHICH MAY BE IMPOSED. SUCH MATERIAL SHALL BE PROPERLY SECURED TO PREVENT ITS ACCIDENTAL
MOVEMENT.

J) EXCEPT FOR THE CUTTING OF HOLES IN FLOORS FOR CHUTES, HOLES THROUGH WHICH TO DROP MATERIALS, PREPARATION OF STORAGE
SPACE, AND SIMILAR NECESSARY PREPARATORY WORK, THE DEMOLITION OF EXTERIOR WALLS AND FLOOR CONSTRUCTION SHALL BEGIN
AT THE TOP OF THE STRUCTURE AND PROCEED DOWNWARD. EACH STORY OF EXTERIOR WALL AND FLOOR CONSTRUCTION SHALL BE
REMOVED AND DROPPED INTO STORAGE SPACE BEFORE COMMENCING THE REMOVAL OF EXTERIOR WALLS AND FLOORS IN THE STORY
NEXT BELOW.

K) EMPLOYEE ENTRANCES TO MULTISTORY STRUCTURES BEING DEMOLISHED SHALL BE COMPLETELY PROTECTED BY SIDEWALK SHEDS OF
CANOPIES, OR BOTH, PROVIDING PROTECTION FROM THE FACE OF THE BUILDING FOR A MINIMUM OF 8 FEET.  ALL SUCH CANOPIES SHALL
BE AT LEAST 12 FEET WIDER THAN THE BUILDING ENTRANCES OR OPENINGS (1 FOOT WIDER ON EACH SIDE THEREOF), AND SHALL BE
CAPABLE OF SUSTAINING A LOAD OF 150 POUNDS PER SQUARE FOOT.

1926.851 STAIRS, PASSAGEWAYS, AND LADDERS.

A) ONLY THOSE STAIRWAYS, PASSAGEWAYS, AND LADDERS DESIGNATED AS MEANS OF ACCESS TO THE STRUCTURE OF A BUILDING, SHALL
BE USED. OTHER ACCESS WAYS SHALL BE ENTIRELY CLOSED AT ALL TIMES.

B) ALL STAIRS, PASSAGEWAYS, LADDERS AND INCIDENTAL EQUIPMENT THERETO, WHICH ARE COVERED BY THIS SECTION, SHALL BE
PERIODICALLY INSPECTED AND MAINTAINED IN A CLEAN SAFE CONDITION.

C) IN A MULTISTORY BUILDING, WHEN A STAIRWELL IS BEING USED, IT SHALL BE PROPERLY ILLUMINATED BY EITHER NATURAL OR ARTIFICIAL
MEANS, AND COMPLETELY AND SUBSTANTIALLY COVERED OVER AT A POINT ON WHICH WORK IS BEING PERFORMED, AND ACCESS TO
THE FLOOR WHERE THE WORK IS IN PROGRESS SHALL B THROUGH A PROPERLY LIGHTED, PROTECTED, AND SEPARATE PASSAGEWAY.

1926.852 CHUTES.

A) NO MATERIAL SHALL BE DROPPED TO ANY POINT LYING OUTSIDE THE EXTERIOR WALLS OF THE STRUCTURE UNLESS THE AREA IS
EFFECTIVELY PROTECTED.

B) ALL MATERIALS CHUTES, OR SECTIONS THEREOF, AT AN ANGLE OF MORE THAN 45° FROM THE HORIZONTAL, SHALL BE ENTIRELY
ENCLOSED, EXCEPT FOR OPENINGS EQUIPPED WITH CLOSURES AT OR ABOUT FLOOR LEVEL FOR THE INSERTION OF MATERIALS. THE
OPENINGS SHALL NOT EXCEED 48 INCHES IN HEIGHT MEASURED ALONG THE WALL OF THE CHUTE. AT ALL STORIES BELOW THE TOP
FLOOR, SUCH OPENINGS SHALL BE KEPT CLOSED WHEN NOT IN USE.

C) A SUBSTANTIAL GATE SHALL BE INSTALLED IN EACH CHUTE AT OR NEAR THE DISCHARGE END. A COMPETENT EMPLOYEE SHALL BE
ASSIGNED TO CONTROL THE OPERATION OF THE GATE, AND THE BACKING AND LOADING OF TRUCKS.

D) WHEN OPERATIONS ARE NOT IN PROGRESS, THE AREA SURROUNDING THE DISCHARGE END OF A CHUTE SHALL BE SECURELY CLOSED OFF.

E) ANY CHUTE OPENING, INTO WHICH WORKMEN DUMP DEBRIS, SHALL BE PROTECTED BY A SUBSTANTIAL GUARDRAIL APPROXIMATELY 42
INCHES ABOVE THE FLOOR OR OTHER SURFACE ON WHICH THE MEN STAND TO DUMP THE MATERIAL. ANY SPACE BETWEEN THE CHUTE
AND THE EDGE OF OPENINGS IN THE FLOORS THROUGH WHICH IT PASSES SHALL BE SOLIDLY COVERED OVER.

F) WHERE THE MATERIAL IS DUMPED FROM MECHANICAL EQUIPMENT OR WHEELBARROWS, A SECURELY ATTACHED TOEBOARD OR BUMPER,
NOT LESS THAN 4 INCHES THICK AND 6 INCHES HIGH, SHALL BE PROVIDED AT EACH CHUTE OPENING.

G) CHUTES SHALL BE DESIGNED AND CONSTRUCTED OF SUCH STRENGTH AS TO ELIMINATE FAILURE DUE TO IMPACT OF MATERIALS OR
DEBRIS LOADED THEREIN.

1926.853 REMOVAL OF MATERIALS THROUGH FLOOR OPENINGS.

ANY OPENINGS CUT IN A FLOOR FOR THE DISPOSAL OF MATERIALS SHALL BE NO LARGER IN SIZE THAN 25 PERCENT OF THE AGGREGATE OF THE
TOTAL FLOOR AREA, UNLESS THE LATERAL SUPPORTS OF THE REMOVED FLOORING REMAIN IN PLACE.  FLOORS WEAKENED OR OTHERWISE
MADE UNSAFE BY DEMOLITION OPERATIONS SHALL BE SHORED TO CARRY SAFELY THE INTENDED IMPOSED LOAD FROM DEMOLITION
OPERATIONS.

1926.854 REMOVAL OF WALLS, MASONRY SECTIONS, AND CHIMNEYS.

A) MASONRY WALLS, OR OTHER SECTIONS OF MASONRY, SHALL NOT BE PERMITTED TO FALL UPON THE FLOORS OF THE BUILDING IN SUCH
A MASSES AS TO EXCEED THE SAFE CARRYING CAPACITIES OF THE FLOORS.

B) NO WALL SECTION, WHICH IS MORE THAN ON STORY IN HEIGHT, SHALL BE PERMITTED TO STAND ALONE WITHOUT LATERAL BRACING,
UNLESS SUCH WALL WAS ORIGINALLY DESIGNED AND CONSTRUCTED TO STAND WITHOUT SUCH LATERAL SUPPORT, AND IS IN A
CONDITION SAFE ENOUGH TO BE SELF-SUPPORTING. ALL WALLS SHALL BE LEFT IN A STABLE CONDITION AT THE END OF EACH SHIFT.

C) EMPLOYEES SHALL NOT BE PERMITTED TO WORK ON THE TOP OF A WALL WHEN WEATHER CONDITIONS CONSTITUTE A HAZARD.

D) STRUCTURAL OR LOAD-SUPPORTING MEMBERS ON ANY FLOOR SHALL NOT BE CUT OR REMOVED UNTIL ALL STORIES ABOVE SUCH A
FLOOR HAVE BEEN DEMOLISHED AND REMOVED. THIS PROVISION SHALL NOT PROHIBIT THE CUTTING OF FLOOR BEAMS FOR THE
DISPOSAL OF MATERIAL OF FOR THE INSTALLATION OF EQUIPMENT, PROVIDED THAT THE REQUIREMENTS OF 1926.853 AND 1926.855 ARE
MET.

E) FLOOR OPENINGS WITHIN 10 FEET OF ANY WALL BEING DEMOLISHED SHALL BE PLANKED SOLID, EXCEPT WHEN EMPLOYEES ARE KEPT OUT
OF THE AREA BELOW.

F) IN BUILDINGS OF "SKELETON-STEEL" CONSTRUCTION, THE STEEL FRAMING MAY BE LEFT IN PLACE DURING THE DEMOLITION OF
MASONRY. WHERE THIS IS DONE, ALL STEEL BEAMS, GIRDERS, AND SIMILAR STRUCTURAL SUPPORTS SHALL BE CLEARED OF ALL LOOSE
MATERIAL AS THE MASONRY DEMOLITION PROGRESSES DOWNWARD.

G) WALKWAYS, OR LADDERS SHALL BE PROVIDED TO ENABLE EMPLOYEES TO SAFELY REACH OR LEAVE ANY SCAFFOLD OR WALL.

H) WALLS, WHICH SERVE AS RETAINING WALLS TO SUPPORT EARTH OR ADJOINING STRUCTURES, SHALL NOT BE DEMOLISHED UNTIL SUCH
EARTH HAS BEEN PROPERLY BRACED OR ADJOINING STRUCTURES HAVE BEEN PROPERLY UNDERPINNED.

I) WALLS, WHICH ARE TO SERVE AS RETAINING WALLS AGAINST WHICH DEBRIS WILL BE PILED, SHALL NOT BE SO USED UNLESS CAPABLE OF
SAFELY SUPPORTING THE IMPOSED LOAD.

1926.855 MANUAL REMOVAL OF FLOORS.

A) OPENINGS CUT IN A FLOOR SHALL EXTEND THE FULL SPAN OF THE ARCH BETWEEN SUPPORTS.

B) BEFORE DEMOLISHING ANY FLOOR ARCH, DEBRIS AND OTHER MATERIAL SHALL BE REMOVED FROM SUCH ARCH AND OTHER ADJACENT
FLOOR AREA.  PLANKS NOT LESS THAN 2 INCHES BY 10 INCHES IN CROSS SECTION, FULL SIZE UNDRESSED, SHALL BE PROVIDED FOR, AND
SHALL BE USED BY EMPLOYEES TO STAND ON WHILE BREAKING DOWN FLOOR ARCHES BETWEEN BEAMS. SUCH PLANKS SHALL BE SO
LOCATED AS TO PROVIDE A SAFE SUPPORT FOR THE WORKMEN SHOULD THE ARCH BETWEEN THE BEAMS COLLAPSE. THE OPEN SPACE
BETWEEN PLANKS SHALL NOT EXCEED 16 INCHES.

C) SAFE WALKWAYS, NOT LESS THAN 18 INCHES WIDE, FORMED OF PLANKS NOT LESS THAN 2 INCHES THICK IF WOOD, OR OF EQUIVALENT
STRENGTH OF METAL, SHALL BE PROVIDED AND USED BY WORKMEN WHEN NECESSARY TO ENABLE THEM TO REACH ANY POINT
WITHOUT WALKING UPON EXPOSED BEAMS.

D) STRINGERS OF AMPLE STRENGTH SHALL BE INSTALLED TO SUPPORT THE FLOORING PLANKS, AND THE ENDS OF SUCH STRINGERS SHALL
BE SUPPORTED BY FLOOR BEAMS OR GIRDERS, AND NOT BY FLOOR ARCHES ALONE.

E) PLANKS SHALL BE LAID TOGETHER OVER SOLID BEARINGS WITH THE ENDS OVERLAPPING AT LEAST 1 FOOT.

F) WHEN FLOOR ARCHES ARE BEING REMOVED, EMPLOYEES SHALL NOT BE ALLOWED IN THE AREA DIRECTLY UNDERNEATH, AND SUCH AN
AREA SHALL BE BARRICADED TO PREVENT ACCESS TO IT.

G) DEMOLITION OF FLOOR ARCHES SHALL NOT BE STARTED UNTIL THEY, AND THE SURROUNDING FLOOR AREA FOR A DISTANCE OF 20 FEET,
HAVE BEEN CLEARED OF DEBRIS AND ANY OTHER UNNECESSARY MATERIALS.

1926.856 REMOVAL OF WALLS, FLOORS, AND MATERIAL WITH EQUIPMENT.

A) MECHANICAL EQUIPMENT SHALL NOT BE USED ON FLOORS OR WORKING SURFACES UNLESS SUCH FLOORS OR SURFACES ARE OF
SUFFICIENT STRENGTH TO SUPPORT THE IMPOSED LOAD.

B) FLOOR OPENINGS SHALL HAVE CURBS OR STOP-LOGS TO PREVENT EQUIPMENT FROM RUNNING OVER THE EDGE.

C) MECHANICAL EQUIPMENT USED SHALL MEET THE REQUIREMENTS SPECIFIED IN SUBPARTS N AND O IN THIS PART.

1926.857 STORAGE.

A) THE STORAGE OF WASTE MATERIAL AND DEBRIS ON ANY FLOOR SHALL NOT EXCEED THE ALLOWABLE FLOOR LOADS.

B) IN BUILDINGS HAVING WOODEN FLOOR CONSTRUCTION, THE FLOORING BOARDS MAY BE REMOVED FROM NOT MORE THAN ONE FLOOR
ABOVE GRADE TO PROVIDE STORAGE SPACE FOR DEBRIS, PROVIDED FALLING MATERIAL IS NOT PERMITTED TO ENDANGER THE STABILITY
OF THE STRUCTURE.

C) WHEN WOOD FLOOR BEAMS SERVE TO BRACE INTERIOR WALLS OR FREE-STANDING EXTERIOR WALLS, SUCH BEAMS SHALL BE LEFT IN PLACE UNTIL OTHER EQUIVALENT SUPPORT CAN BE INSTALLED TO REPLACE THEM.
D) FLOOR ARCHES, TO AN ELEVATION OF NOT MORE THAN 25 FEET ABOVE GRADE, MAY BE REMOVED TO PROVIDE STORAGE AREA FOR DEBRIS: PROVIDED, THAT SUCH REMOVAL DOES NOT ENDANGER THE STABILITY OF

THE STRUCTURE.
E) STORAGE SPACE INTO WHICH MATERIAL IS DUMPED SHALL BE BLOCKED OFF, EXCEPT FOR OPENINGS NECESSARY FOR THE REMOVAL OF MATERIAL. SUCH OPENINGS SHALL BE KEPT CLOSED AT ALL TIMES WHEN

MATERIAL IS NOT BEING REMOVED.

1926.859 (G)

A) DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR DETERIORATED FLOORS, OR WALLS, OR
LOOSENED MATERIAL.  NO EMPLOYEE SHALL BE PERMITTED TO WORK WHERE SUCH HAZARDS EXIST UNTIL THE ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS.

GENERAL DEMOLITION NOTES

1.0 MECHANICAL EQUIPMENT USE NOTES

1.1 THE MACHINES SHALL NOT BE OPERATED IN A MANNER THAT A WHEEL, OUTRIGGER, OR TRACK IS UPLIFTED, OR IN A MANNER THAT IMPARTS EXTREME DYNAMIC LOADING ON THE SLAB.
1.2 IF MORE THAN ONE MACHINE IS USED ON A FLOOR, THE MACHINES SHALL BE SEPARATED BY AT LEAST 1 BAY OR (25 FEET), WHICH EVER IS LARGER.
1.3 WHEN CHOPPING CONCRETE, THE MACHINES AND PERSONNEL ON THE FLOOR BELOW SHALL NOT TRAVEL OR OCCUPY THE AREA WITHIN 25 FEET OF THE MACHINE ABOVE.  CONTROLLED ACCESS MUST BE

MAINTAINED IN THE BUILDING WHEN CHOPPING IS IN PROGRESS.
1.4 THE MACHINES SHALL NOT BE OPERATED ON A CANTILEVERED PORTION OF SLAB OR A DISTRESSED SLAB.

2.0 DURING DEMOLITION OF THE WALLS, FLOOR SLABS AND OTHER ELEMENTS, THESE ELEMENTS SHALL NOT BE LOOSENED OR PERMITTED TO DROP IN SUCH MASSES AS TO WEAKEN THE FLOORS OR AFFECT THE STABILITY OF
THE STRUCTURAL SUPPORTS.

3.0 DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON DESIGNATED BY THE CONTRACTOR SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR
DETERIORATED FLOORS, OR WALLS OR LOOSENED MATERIAL.

NO SITE PERSONNEL SHALL BE PERMITTED TO TRAVEL OR WORK IN AN AREA WHERE SUCH HAZARDS EXIST UNTIL THEY ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS.

CONTACT THE ENGINEER IF NEEDED TO DETERMINE THE SHORING, BRACING, OR CORRECTIVE MEASURES.

4.0 ALL LEADING EDGES ABOVE 6' IN HEIGHT SHALL BE PROTECTED WITH STANDARD GUARDRAILS OR MEN SHALL TIE-OFF WITH AN OSHA COMPLIANT PERSONAL FALL ARREST SYSTEM FASTENED TO ADEQUATE TIE-OFF POINTS
WHEN TRAVELING OR WORKING WITHIN 6' OF A LEADING EDGE.

5.0 EVERY FLOOR HOLE IN WHICH PERSONS CAN ACCIDENTALLY WALK SHALL BE GUARDED BY EITHER :

5.1 A STANDARD GUARDRAIL ON ALL EXPOSED SIDES, OR
5.2 A FLOOR HOLE COVER OF ADEQUATE STRENGTH AND CONSTRUCTION.

6.0 PRIOR TO DROPPING ANY DEBRIS IN THE ELEVATOR SHAFTS, A COMPETENT PERSON SHALL INFORM ALL SITE PERSONNEL TO STAY A MINIMUM OF 25' FROM THE SHAFT ON ALL FLOORS WHILE DEBRIS IS BEING DROPPED.

7.0 FIRE PREVENTION DURING DEMOLITION

7.1 COMBUSTIBLE DEBRIS SHALL NOT BE PERMITTED TO ACCUMULATE, AND SHALL BE REMOVED FROM THE SITE AT REASONABLE INTERVALS IN ACCORDANCE WITH THE REQUIREMENTS OF THE NEW YORK CITY FIRE CODE.
7.2 FIREFIGHTING EQUIPMENT, FIRE FIGHTING ACCESS AT THE CONSTRUCTION OR DEMOLITION SITE, AND THE CONDUCT OF ALL CONSTRUCTION OR DEMOLITION OPERATIONS AFFECTING FIRE PREVENTION AND FIRE

FIGHTING SHALL COMPLY WITH THE NEW YORK CITY FIRE CODE AND THE PROVISIONS OF SECTIONS 3303.7.1 THRU 3303.7.5.
7.3 A WATER SUPPLY FOR FIRE PROTECTION SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.
7.4 FIRE EXTINGUISHERS SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.
7.5 SMOKING SHALL BE PROHIBITED AT ALL CONSTRUCTION AND DEMOLITION SITES.  NO SMOKING SIGNS SHALL BE POSTED AT THE SITE IN ACCORDANCE WITH THE PROVISIONS OF THE NEW YORK CITY FIRE CODE.

8.0 FIRE PREVENTION DURING TORCH OPERATIONS

8.1 ALL HOT WORKS SHALL COMPLY WITH NYC FIRE CODE AND NFPA REQUIREMENTS.
8.2 ALL PERSONS PERFORMING HOT WORK POSSESS VALID CERTIFICATES OF FITNESS.
8.3 A FIRE WATCH SHALL BE MAINTAINED DURING HOT WORK OPERATIONS. THE FIRE WATCH SHALL CONTINUE FOR A MINIMUM OF 30 MINUTES AFTER THE CONCLUSION OF THE WORK.

9.0 MAINTAIN (2) UNOBSTRUCTED MEANS OF EGRESS AT ALL TIMES.

10.0 SUBSTANTIVE CHANGES GOVERNED BY FIELD CONDITIONS OR UNUSUAL CONDITIONS SHALL BE REPORTED TO THE ENGINEER.

APPROVED

John Young, RA

07/11/2018
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SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY
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OCCUPANT PROTECTION PLAN :

1. GENERAL

ALL WORK SHALL BE DONE IN ACCORDANCE WITH THE 2014 NYC BUILDING CODE, 2014 FIRE CODE, OSHA SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION, AND ALL
OTHER APPLICABLE REGULATIONS PERTAINING TO THIS WORK.

2. SCOPE OF WORK

A. THE SCOPE OF WORK HEREIN IS LIMITED TO THE HAND/MECHANICAL DEMOLITION OF CONCRETE BOLSTERS, CONCRETE PLANTERS, AND STEEL-FRAMED CANOPIES ALONG
THE E. 47TH ST, E.48TH ST, AND PARK AVE FRONTAGES.  THE SCOPE OF WORK ALSO INCLUDES REMOVAL OF TWENTY TREES, TWO FLAGPOLES, AND MULTIPLE BIKE RACKS.

B. THE BUILDING IS OCCUPIED, THOUGH THE WORK TAKES PLACE ON THE BUILDING PLAZA AREAS AND ADJACENT TO BUILDING ENTRANCES.
THE WORK SHALL BE PERFORMED IN OFF-HOURS.

C. BUILDING OCCUPANTS AND PUBLIC SHALL BE SEPARATED FROM THE WORK AREA THROUGH THE USE OF PLASTIC JERSEY BARRIERS WITH CHAINLINK FENCE AND
FLAGMAN WILL BE PROVIDED TO CONTROL FOOT TRAFFIC WHEN EQUIPMENT IS IN USE.

THE BOLSTER DEMOLITION AND CANOPY DEMOLITION REQUIRES TEMPORARY RESTRICTED EGRESS AT THE NORTH AND SOUTH BREEZEWAY ENTRANCES WHEN THE
WORK TAKES PLACE IN FRONT OF THESE ENTRANCES.  THE PLAN REQUIRES THAT WORK IS DONE ONLY AT ONE SIDE AT A TIME TO MINIMIZE THE IMPACT ON BUILDING
EGRESS.

THE DRAWING HEREIN SHOW THE BUILDING EGRESS FOR EACH SEQUENCE OF WORK.

BUILDING SECURITY GUARDS SHALL MAN THE DOORS AND DIRECT OCCUPANTS TO ALTERNATIVE EXITS WHEN WORK IS TAKING PLACE IN FRONT OF A BREEZEWAY
ENTRANCE.

D. DEBRIS REMOVAL SHALL BE DONE MANUALLY USING MINI-CONTAINERS OR WITH MECHANICAL EQUIPMENT LOADING DEBRIS CONTAINERS OR LOADING TRUCKS
DIRECTLY.  ALL APPLICABLE DEPARTMENT OF TRANSPORTATION PERMITS SHALL BE OBTAINED BY THE CONTRACTOR FOR WORKING ON THE SIDEWALK AND ROADWAY.

3. MEANS-OF-EGRESS

A. TWO MEANS OF EMERGENCY EGRESS FOR THE BUILDING OCCUPANTS SHALL BE MAINTAINED AT ALL TIMES. THERE IS NO CHANGE IN EGRESS AS A RESULT OF THIS WORK.

B. AVAILABLE MEANS OF EGRESS SHALL BE MAINTAINED CLEAR AND FREE OF ALL OBSTRUCTIONS AT ALL TIMES.

4. FIRE SAFETY

A. PRECAUTIONS SHALL BE TAKEN TO PROVIDE FOR FIRE AND LIFE SAFETY AT ALL TIMES.

B. FIRE GUARDS ARE TO BE PRESENT DURING NORMAL WORKING HOURS.

C. AREAS OUTSIDE OF WORK AREA SHALL BE KEPT UNOBSTRUCTED AT ALL TIMES.

D. SMOKING IS STRICTLY PROHIBITED WITHIN THE WORK AS SPECIFIED BY THE 2014 NYC BUILDING CODE AND 2014 NYC FIRE CODE.

E. ALL HOT WORK SHALL COMPLY WITH 2014 NYC FIRE CODE AND CURRENT NFPA REQUIREMENTS.

F. ALL PERSONS PERFORMING HOT WORK POSSESS VALID CERTIFICATES OF FITNESS.

G. A FIRE WATCH SHALL BE MAINTAINED DURING HOT WORK OPERATIONS.  THE FIRE WATCH SHALL CONTINUE FOR A MINIMUM OF 30 MINUTES AFTER THE CONCLUSION
OF THE WORK.

H. ALL BUILDING MATERIAL STORED AT THE CONSTRUCTION AREA AND/OR IN ANY AREA OF THE BUILDING ARE TO BE STORED IN A LOCKED AREA.  ACCESS TO SUCH AREA
IS CONTROLLED BY THE OWNER AND/OR CONSTRUCTION MANAGER.

I. ALL MATERIALS ARE TO BE STORED IN AN ORDERLY FASHION.

J. ALL FLAMMABLE MATERIALS ARE TO BE KEPT TIGHTLY SEALED IN THEIR RESPECTIVE MANUFACTURER'S CONTAINERS. SUCH MATERIALS ARE TO BE KEPT AWAY FROM HEAT.

K. ALL POWER TO BE SHUT OFF WHERE THERE IS AN EXPOSED CONDUIT.

L. THE CONTRACTOR AT ALL TIMES IS TO MAKE SURE THAT THERE IS NO LEAKAGE OF NATURAL GAS IN THE BUILDING OR ANY FLAMMABLE GAS IS USED IN DEMOLITION.

M. THE CONTRACTOR SHALL PROVIDE AT LEAST ONE CLASS ABC PORTABLE HAND FIRE ESTINGUISHER FOR EACH 1000 SQUARE FEET OF CONSTRUCTION AREA OR FRACTION
THEREOF, BUT NOT LESS THAN ONE.

5. HEALTH REQUIREMENTS

A. DEBRIS, DUST, AND DIRT TO BE KEPT TO A MINIMUM AND BE CONFINED TO THE IMMEDIATE WORK AREA. PRECAUTIONS SHALL BE TAKEN TO LIMIT THE AMOUNT OF DUST
MIGRATION TO ADJACENT AREAS.

B. THE SCOPE OF THE PROJECT DOES NOT INVOLVE THE ABATEMENT OF ASBESTOR-CONTAINING MATERIALS. ALL DEMOLITION ACTIVITIES ARE TO BE GOVERNED BY BEST
PRACTICES AS APPROVED BY THE DEPARMENT OF ENVIRONMENTAL PROTECTION (DEP) RULES AND REGULATIONS.

C. ANY AND ALL DEMOLITION DEBRIS SHALL BE TEMPORARILY STORED WITHIN THE WORK AREA AND SUBSEQUENTLY REMOVED AND DISPOSED OF IN A PROPER MANNER
FROM THE BUILDING. REMOVAL AND DISPOSAL OF DEMOLITION DEBRIS SHALL BE IN ACCORDANCE WITH CHAPTER 33 OF THE 2014 NYC BUILDING CODE AND DEP RULES
AND REGULATIONS.

D. DEMOLITION WORK WILL BE CONFINED TO THE EXTERIOR AREAS OF WORK AND WILL NOT CREATE DUST, DIRT, AND OTHER INCONVENIENCES TO OTHER PORTIONS OF
THE BUILDING.

E. 1" THICK STEEL PLATES WITH STYROFOAM BACKER ROD SEAL SHALL BE INSTALL OVER THE METRO-NORTH GRATING TO PREVENT DEBRIS AND DUST FROM ENTERING THE
TRAIN SHED.  THE PLATES SHALL ONLY BE ADDED TO ONE AREA AT A TIME AND REMOVED AFTER THE WORK IN THE AREA IS COMPLETED.

6. STRUCTURAL SAFETY

A. THE PROPOSED WORK WILL NOT AFFECT THE BUILDING'S STRUCTURAL INTEGRITY. THE PROPOSED WORK SCOPE OF WORK DOES NOT INVOLVE THE ALTERATION OF ANY
EXISTING STRUCTURAL ELEMENTS.

B. NON-HANDHELD MECHANICAL EQUIPMENT IS PERMITTED TO TRAVEL AND OPERATE IN THE WORK AREAS AS SHOWN TO PERFORM THE STRUCTURAL DEMOLITION OF
THE PLANTERS AND CANOPY.

7. NOISE HOURS

A. PRECAUTIONS ARE TO BE TAKEN TO REDUCE THE AMOUNT OF NOISE GENERATED DURING THE DEMOLITION PROCESS IN COMPLIANCE WITH THE DEP RULES AND
REGULATIONS FOR NOISE MITIGATION.

B. IF IT IS ACCEPTABLE TO WORK ON WEEKENDS AND AFTER-HOURS, THE CONTRACTOR SHALL OBTAIN AN AFTER-HOURS WORK PERMIT FROM ALL APPLICABLE NYC
AGENCIES PRIOR TO WORKING AFTER HOURS.

C. WORKING HOURS FOR DEMOLITION OPERATIONS VARY FOR EACH SEQUENCE. SEE TABLE BELOW.

APPROVED

John Young, RA

07/11/2018
BEST SSP
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NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR LEGEND.
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PHASE 1 - OVERALL SITE PLAN & EXISTING EGRESS
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PHASE 1: OVERALL SITE PLAN & EXISTING EGRESS
Scale : 1" = 20'-0"
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NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. DEMOLISH BOLSTERS AT PROPERTY LINE AT NORTH AND

SOUTH BREEZEWAYS PRIOR TO DEMOLISHING AREAS 1 TO 4.

SEE SSP-127 FOR DETAILS.
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PHASE 1 - SEQUENCE 1 SOUTH

DEMOLITION OF BOLSTERS IN SOUTH BREEZEWAY

SITE PLAN & EGRESS
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SEQUENCE 1 SOUTH - SITE PLAN & EGRESS
Scale : 1" = 20'-0"
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NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. DEMOLISH BOLSTERS AT PROPERTY LINE AT NORTH AND

SOUTH BREEZEWAYS PRIOR TO DEMOLISHING AREAS 1 TO 4.

SEE SSP-127 FOR DETAILS.
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SEQUENCE 1 NORTH - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 1 NORTH

DEMOLITION OF BOLSTERS IN NORTH BREEZEWAY

SITE PLAN & EGRESS
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PHASE 1 - SEQUENCE 1

DEMOLITION OF BOLSTERS
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PARTIAL PLAN VIEW - BOLSTER DEMOLITION
Scale : 1/8" = 1'-0"

SECTION X-X
Scale : 3/16" = 1'-0"

DEMOLITION OF BOLSTERS AT BREEZEWAY EGRESSES

SEQUENCE OF REMOVAL
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NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. REMOVE FLAG POLES PRIOR TO DEMOLISHING AREAS 1 TO 4.

SEE SSP-129 FOR DETAILS.

5. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT)

STANDARDS.

6. OBTAIN FDNY PERMIT FOR HOT WORKS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 2 - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 2

FLAGPOLE REMOVAL

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP
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CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 2

FLAGPOLE REMOVAL





 

PARTIAL DEMOLITION PLAN -FLAGPOLE
Scale : 3/32" = 1'-0"

SECTION A-A
Scale : 1/8" = 1'-0"

SECTION B-B
Scale : 1/8" = 1'-0"

SHACKLE CONNECTION DETAIL
Scale : 1" = 1'-0"

REMOVAL OF FLAGPOLES

SEQUENCE OF REMOVAL

ELEMENTS TO BE REMOVED:

1 FLAGPOLES

CRIBBING DETAIL
Scale : 3/4" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 3

AREA 1

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR ADDITIONAL

INFORMATION REGARDING SAFEGUARDS DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. COVER METRO-NORTH GRATING WITH 1" STEEL PLATES PRIOR TO

DEMOLISHING PLANTERS.

PLATES NEED ONLY BE PROVIDED AT GRATINGS IN EACH

INDIVIDUAL AREA PRIOR TO PERFORMING THE DEMOLITION WITHIN

THAT AREA.  I.E. WHEN PERFORMING DEMOLITION IN AREA 1,

PLATES OVER GRATING ARE NOT REQUIRED IN AREAS 2, 3, & 4.

SEE "GRATING PROTECTION DETAIL" ON SSP-133.

5. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MODIFIED AND

MAINTAINED DURING DEMOLITION.

6. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE JERSEY

BARRIERS AS SHOWN IN PLAN.

7. THE SEQUENCE OF DEMOLITION FOR AREAS 1 TO 4 DOES NOT

NEED TO BE PERFORMED IN SEQUENTIAL ORDER AND CAN BE

PERFORMED IN A SEQUENCE  AT THE DISCRETION OF THE

CONTRACTOR.

8. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT) STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 3 - AREA 1 - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREA 1

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 3

AREA 2

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR ADDITIONAL

INFORMATION REGARDING SAFEGUARDS DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. COVER METRO-NORTH GRATING WITH 1" STEEL PLATES PRIOR TO

DEMOLISHING PLANTERS.

PLATES NEED ONLY BE PROVIDED AT GRATINGS IN EACH

INDIVIDUAL AREA PRIOR TO PERFORMING THE DEMOLITION WITHIN

THAT AREA.  I.E. WHEN PERFORMING DEMOLITION IN AREA 1,

PLATES OVER GRATING ARE NOT REQUIRED IN AREAS 2, 3, & 4.

SEE "GRATING PROTECTION DETAIL" ON SSP-133.

5. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MODIFIED AND

MAINTAINED DURING DEMOLITION.

6. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE JERSEY

BARRIERS AS SHOWN IN PLAN.

7. THE SEQUENCE OF DEMOLITION FOR AREAS 1 TO 4 DOES NOT

NEED TO BE PERFORMED IN SEQUENTIAL ORDER AND CAN BE

PERFORMED IN A SEQUENCE  AT THE DISCRETION OF THE

CONTRACTOR.

8. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT) STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 3 - AREA 2 - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREA 2

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP
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OCCUPIED BUILDING

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









AREA 1 PARTIAL DEMOLITION PLAN (AREA 1 SHOWN, AREA 2 SIMILAR BUT OPPOSITE HAND)
Scale : 3/32" = 1'-0"

SECTION X-X
Scale : 1/8" = 1'-0"

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREAS 1 & 2

PLAN & SECTION X-X





 

ELEMENTS TO BE REMOVED:

1 CONCRETE BOLSTERS

2 STEEL BICYCLE RACKS

3 CONCRETE PLANTERS, SOIL AND TREES

NOTES :

1. PROVIDE 1" THICK STEEL PLATE PROTECTION OVER

METRO-NORTH GRATING PRIOR DEMOLISHING PLANTERS.

2. DEMOLITION TO BE PERFORMED DURING OFF-HOURS.

3. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MAINTAINED

DURING AND AFTER DEMOLITION.

4. FOR DETAILED SEQUENCE OF REMOVAL, SEE SSP-134.

5. SEE SSP-123 FOR LEGEND.

APPROVED

John Young, RA

07/11/2018
BEST SSP



270 PARK AVE.

(30'±) E. 47TH ST270 PARK AVE. 15'± SIDEWALK

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 3

DEMOLITION OF AREAS 1 & 2

SECTIONS Y-Y & Z-Z





 

GRATING PROTECTION DETAIL
Scale : 3/4" = 1'-0"

SECTION Y-Y
Scale : 3/16" = 1'-0"

SECTION Z-Z
Scale : 3/16" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP



SEQUENCE OF REMOVAL :

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









INITIAL DEMOLITION AT END OF PLANTER
Scale : 3/16" = 1'-0"

REMOVAL OF TREE w/TELEHANDLER
Scale : 3/16" = 1'-0"

DEMOLITION OF REMAINDER OF TELEHANDLER
Scale : 3/16" = 1'-0"

SECTION X-X : INITIAL DEMOLITION AT END OF PLANTER
Scale : 1/8" = 1'-0"

SECTION X-X : REMOVAL OF TREE w/TELEHANDLER

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREAS 1 TO 4

SEQUENCE OF REMOVAL





 

Scale : 1/8" = 1'-0"
APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 3

AREA 3

Y

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR ADDITIONAL

INFORMATION REGARDING SAFEGUARDS DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. COVER METRO-NORTH GRATING WITH 1" STEEL PLATES PRIOR TO

DEMOLISHING PLANTERS.

PLATES NEED ONLY BE PROVIDED AT GRATINGS IN EACH

INDIVIDUAL AREA PRIOR TO PERFORMING THE DEMOLITION WITHIN

THAT AREA.  I.E. WHEN PERFORMING DEMOLITION IN AREA 1,

PLATES OVER GRATING ARE NOT REQUIRED IN AREAS 2, 3, & 4.

SEE "GRATING PROTECTION DETAIL" ON SSP-133.

5. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MODIFIED AND

MAINTAINED DURING DEMOLITION.

6. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE JERSEY

BARRIERS AS SHOWN IN PLAN.

7. THE SEQUENCE OF DEMOLITION FOR AREAS 1 TO 4 DOES NOT

NEED TO BE PERFORMED IN SEQUENTIAL ORDER AND CAN BE

PERFORMED IN A SEQUENCE  AT THE DISCRETION OF THE

CONTRACTOR.

8. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT) STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 3 - AREA 3 - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREA 3

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP





E. 48TH ST

Y

270 PARK AVE

OCCUPIED BUILDING

15'± SIDEWALK (30'±) E. 48TH ST270 PARK AVE.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 3

DEMOITION OF AREA 3

PLAN & SECTIONS





 

AREA 3 PARTIAL DEMOLITION PLAN
Scale : 1/8" = 1'-0"

SECTION X-X
Scale : 3/16" = 1'-0"

SECTION Y-Y
Scale : 3/16" = 1'-0"

ELEMENTS TO BE REMOVED:

1 CONCRETE PLANTERS, SOIL AND TREES

NOTES :

1. PROVIDE 1" THICK STEEL PLATE PROTECTION OVER

METRO-NORTH GRATING PRIOR DEMOLISHING PLANTERS.

2. DEMOLITION TO BE PERFORMED DURING OFF-HOURS.

3. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MAINTAINED

DURING AND AFTER DEMOLITION.

4. FOR DETAILED SEQUENCE OF REMOVAL, SEE SSP-134.

5. SEE SSP-123 FOR LEGEND.

APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 3

AREA 4

G Y

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR ADDITIONAL

INFORMATION REGARDING SAFEGUARDS DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. COVER METRO-NORTH GRATING WITH 1" STEEL PLATES PRIOR TO

DEMOLISHING PLANTERS.

PLATES NEED ONLY BE PROVIDED AT GRATINGS IN EACH

INDIVIDUAL AREA PRIOR TO PERFORMING THE DEMOLITION WITHIN

THAT AREA.  I.E. WHEN PERFORMING DEMOLITION IN AREA 1,

PLATES OVER GRATING ARE NOT REQUIRED IN AREAS 2, 3, & 4.

SEE "GRATING PROTECTION DETAIL" ON SSP-133.

5. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MODIFIED AND

MAINTAINED DURING DEMOLITION.

6. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE JERSEY

BARRIERS AS SHOWN IN PLAN.

7. THE SEQUENCE OF DEMOLITION FOR AREAS 1 TO 4 DOES NOT

NEED TO BE PERFORMED IN SEQUENTIAL ORDER AND CAN BE

PERFORMED IN A SEQUENCE  AT THE DISCRETION OF THE

CONTRACTOR.

8. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT) STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 3 - AREA 4 - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 3

DEMOLITION OF AREA 4

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP



AREA 4

G Y

Y

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 3

DEMOLITION OF AREA 4

PLAN & SECTION X-X





 

AREA 4 PARTIAL DEMOLITION PLAN
Scale : 3/32" = 1'-0"

ELEMENTS TO BE REMOVED:

1 CONCRETE PLANTERS, SOIL AND TREES

NOTES :

1. PROVIDE 1" THICK STEEL PLATE PROTECTION OVER

METRO-NORTH GRATING PRIOR DEMOLISHING PLANTERS.

2. DEMOLITION TO BE PERFORMED DURING OFF-HOURS.

3. ALL FDNY CONNECTIONS IN PLANTERS SHALL BE MAINTAINED

DURING AND AFTER DEMOLITION.

4. FOR DETAILED SEQUENCE OF REMOVAL, SEE SSP-134.

5. SEE SSP-123 FOR LEGEND.

SECTION X-X
Scale : 1/8" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 4

SOUTH

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE

JERSEY BARRIERS AS SHOWN.

5. THE PROCEDURE SHOWN IS FOR THE CANOPY DEMOLITION

AT THE NORTH BREEZEWAY. THE SAME PROCEDURE SHALL

BE USED AT THE SOUTH BREEZEWAY. THE DEMOLITION AT

THE NORTH AND SOUTH BREEZEWAYS SHALL NOT BE

PERFORMED SIMULTANEOUSLY. IT IS AT THE

CONTRACTOR'S DISCRETION TO CHOOSE WHICH TO

DEMOLISH FIRST, UNLESS OTHERWISE DIRECTED BY THE

OWNER OR CONSTRUCTION MANAGER.

6. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT)

STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 4 SOUTH - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 4 SOUTH

DEMOLITION OF BREEZEWAY CANOPIES

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP
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SEQUENCE 4

NORTH

Y

NOTES :

1. SEE SSP-121 AND SSP-122 FOR GENERAL NOTES FOR

ADDITIONAL INFORMATION REGARDING SAFEGUARDS

DURING DEMOLITION.

2. SEE SSP-123 FOR WORKING HOURS.

3. SEE SSP-123 FOR LEGEND.

4. AS PLANTERS ARE DEMOLISHED, INSTALL CONCRETE

JERSEY BARRIERS AS SHOWN.

5. THE PROCEDURE SHOWN IS FOR THE CANOPY DEMOLITION

AT THE NORTH BREEZEWAY. THE SAME PROCEDURE SHALL

BE USED AT THE SOUTH BREEZEWAY. THE DEMOLITION AT

THE NORTH AND SOUTH BREEZEWAYS SHALL NOT BE

PERFORMED SIMULTANEOUSLY. IT IS AT THE

CONTRACTOR'S DISCRETION TO CHOOSE WHICH TO

DEMOLISH FIRST, UNLESS OTHERWISE DIRECTED BY THE

OWNER OR CONSTRUCTION MANAGER.

6. OBTAIN ALL APPLICABLE DOT PERMITS AND FOLLOW

MAINTENANCE AND PROTECTION OF TRAFFIC (MPT)

STANDARDS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









SEQUENCE 4 NORTH - SITE PLAN & EGRESS
Scale : 1" = 20'-0"

PHASE 1 - SEQUENCE 4 NORTH

DEMOLITION OF BREEZEWAY CANOPIES

SITE PLAN & EGRESS





 

APPROVED

John Young, RA

07/11/2018
BEST SSP



E. 48TH ST

Y

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

DEMOLITION OF BREEZEWAY CANOPIES

PARTIAL PLAN VIEW





 

PARTIAL PLAN VIEW
Scale : 1/8" = 1'-0"

DEMOLITION OF CANOPIES AT BREEZEWAY EGRESSES

SEQUENCE OF REMOVAL

APPROVED

John Young, RA

07/11/2018
BEST SSP



15'± SIDEWALK CLOSED 270 PARK AVE.(30'±) E. 48TH ST

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

DEMOLITION OF BREEZEWAY CANOPIES

SECTIONS A-A & B-B





 

SECTION A-A
Scale : 1/4" = 1'-0"

SECTION B-B
Scale : 1/4" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP



E. 48TH ST

Y

NOTES :

1. SEE SSP-123 FOR LEGEND.

2. THE PROCEDURE SHOWN IS FOR THE CANOPY DEMOLITION AT

THE NORTH BREEZEWAY. THE SAME PROCEDURE SHALL BE USED

AT THE SOUTH BREEZEWAY. THE DEMOLITION AT THE NORTH AND

SOUTH BREEZEWAYS SHALL NOT BE PERFORMED

SIMULTANEOUSLY. IT IS AT THE CONTRACTOR'S DISCRETION TO

CHOOSE WHICH TO DEMOLISH FIRST, UNLESS OTHERWISE

DIRECTED BY THE OWNER OR CONSTRUCTION MANAGER.

3. OBTAIN NECESSARY DEPARTMENT OF TRANSPORTATION PERMITS

TO CLOSE LANES ON EAST 47TH STREET AND EAST 48TH STREET

FRO TELEHANDLER OPERATION.

4. PROVIDE 1" THICK STEEL PLATE  PROTECTION OVER

METRO-NORTH GRATING PRIOR TO DEMOLISHING THE CANOPY.

5. DEMOLITION TO BE PERFORMED DURING OFF-HOURS.

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

REMOVAL OF SOIL, DECKING, AND COVERS

PARTIAL PLAN VIEW





 

PARTIAL PLAN VIEW
Scale : 1/8" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP



15'± SIDEWALK CLOSED 270 PARK AVE.(30'±) E. 48TH ST

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

REMOVAL OF SOIL, DECKING, AND COVERS

SECTIONS A-A & B-B





 

SECTION A-A
Scale : 1/4" = 1'-0"

SECTION B-B
Scale : 1/4" = 1'-0"
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E. 48TH ST

Y

CANOPY REMOVAL SEQUENCE

CLIENT

PROJECT
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111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

DEMOLITION OF BREEZEWAY CANOPY FRAMING

POSITION 1





 

SECTION B-B AS DEMOLITION PROGRESSES
Scale : 1/4" = 1'-0"

SECTION A-A  AS DEMOLITION PROGRESSES
Scale : 1/4" = 1'-0"

DETAIL R1- RIGGING DETAIL
Scale : 1/2" = 1'-0"

PARTIAL PLAN VIEW
Scale : 1/8" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP
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


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PHASE 1 - SEQUENCE 4

DEMOLITION OF BREEZEWAY CANOPY FRAMING

POSITION 2




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PARTIAL PLAN VIEW
Scale : 1/8" = 1'-0"

SECTION B-B AS DEMOLITION PROGRESSES
Scale : 3/16" = 1'-0"

SECTION A-A  AS DEMOLITION PROGRESSES
Scale : 1/4" = 1'-0"

DETAIL R1- RIGGING DETAIL
Scale : 1/2" = 1'-0"

APPROVED

John Young, RA

07/11/2018
BEST SSP




Y

CLIENT

PROJECT

TITLE




TISHMAN CONSTRUCTION COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

SITE SAFETY PLAN FOR

DEMOLITION OPERATIONS AT

270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









PHASE 1 - SEQUENCE 4

DEMOLITION OF BREEZEWAY CANOPY FRAMING

TELEHANDLER CRIBBING DETAIL AT NORTH BREEZEWAY





 

TELEHANDLER CRIBBING DETAIL AT NORTH BREEZEWAY
Scale : 3/16" = 1'-0"

NOTE :
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 









MECHANICAL EQUIPMENT CUT SHEET




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APPROVED
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EXIT STAIRS DISCHARGING INTO GROUND FLOOR BREEZEWAY

MADISON AVENUE (CHASE BANK BUILDING) PARK AVENUE (TOWER BUILDING)

WIDTH

(INCHES)

UNITS OF

WIDTH

PERSONS

PER UNITS

NUMBER OF

PERSONS

STAIR CAPACITY STAIR DOOR CAPACITY

WIDTH

(INCHES)

UNITS OF

WIDTH

PERSONS

PER UNITS

NUMBER OF

PERSONS

TOTAL

CAPACITY

WIDTH

(INCHES)

UNITS OF

WIDTH

PERSONS

PER UNITS

NUMBER OF

PERSONS

STAIR CAPACITY STAIR DOOR CAPACITY

WIDTH

(INCHES)

UNITS OF

WIDTH

PERSONS

PER UNITS

NUMBER OF

PERSONS

TOTAL

CAPACITY

EXIT STAIR P TOTAL OCCUPANT CAPCITY 120

STAIR WIDTH: 49" = 2 UNITS

STAIR CAPACITY: 2 x 60 120 PEOPLEPEOPLE / UNITS:

DOOR WIDTH: 36" = 1.5 UNITS

DOOR CAPACITY: 1.5 x 80 120 PEOPLEPEOPLE / UNITS:

REFERANCE TABLE: TABLE 6-1

E 120

49" = 2 UNITS

2 x 60 120 PEOPLE

36" = 1.5 UNITS

1.5 x 80 120 PEOPLE

TABLE 6-1

EXIT STAIR TOTAL OCCUPANT CAPCITY

STAIR WIDTH:

STAIR CAPACITY: PEOPLE / UNITS:

DOOR WIDTH:

DOOR CAPACITY: PEOPLE / UNITS:

REFERANCE TABLE:

CAPACITY OF EXIT STAIRS

STAIR CAPACITY

EXIT STAIR J

EXIT STAIR G

TOTAL OCCUPANT CAPACITY

240

120

960

EXIT STAIR R

EXIT STAIR D & F

EXIT STAIR P

EXIT STAIR E

120

120

180

180

R 120

2 x 60 120 PEOPLE

36" = 1.5 UNITS

1.5 x 80 120 PEOPLE

TABLE 6-1

49" = 2 UNITS

G 180

3 x 60 180 PEOPLE

67.5" = 3 UNITS

3 x 80 240 PEOPLE

TABLE 6-1

68.5" = 3 UNITS

EXIT STAIR TOTAL OCCUPANT CAPCITY

STAIR WIDTH:

STAIR CAPACITY: PEOPLE / UNITS:

DOOR WIDTH:

DOOR CAPACITY: PEOPLE / UNITS:

REFERANCE TABLE:

EXIT STAIR TOTAL OCCUPANT CAPCITY

STAIR WIDTH:

STAIR CAPACITY: PEOPLE / UNITS:

DOOR WIDTH:

DOOR CAPACITY: PEOPLE / UNITS:

REFERANCE TABLE:

J 120

68" = 3 UNITS

3 x 60 180 PEOPLE

36" = 1.5 UNITS

1.5 x 80 120 PEOPLE

TABLE 6-1

F & D 270

4.5 x 60 270 PEOPLE

72" = 3 UNITS

3 x 80 240 PEOPLE

TABLE 6-1

58" & 50" = 4.5 (2.5 + 2) UNITS

EXIT STAIR TOTAL OCCUPANT CAPCITY

STAIR WIDTH:

STAIR CAPACITY: PEOPLE / UNITS:

DOOR WIDTH:

DOOR CAPACITY: PEOPLE / UNITS:

REFERANCE TABLE:

EXIT STAIR TOTAL OCCUPANT CAPCITY

STAIR WIDTH:

STAIR CAPACITY: PEOPLE / UNITS:

DOOR WIDTH:

DOOR CAPACITY: PEOPLE / UNITS:

REFERANCE TABLE:
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DEMOLITION OPERATIONS AT
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ZONING INFORMATION

 









EXIT STAIRS CAPACITY

AT GROUND FLOOR





 

SITE PLAN & STAIR EGRESS AT GROUND FLOOR
Scale : 1" = 20'-0"
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