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Cc: Michael Horn
Subject: FW: Frame 7EA
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I modified the price to reflect 2.5%  (Social Tax)mandatory.
 
Joaquin
 
Joaquin Mavares
Director of International Sales
ProEnergy Services
2031 Adams Road
Sedalia, Missouri 65301
660-829-5100 office
660-829-1160 fax
713-992-1790 cell
http://www.proenergyservices.com
P  Please consider the environment before printing this e-mail
This e-mail is the property of ProEnergy Services, LLC and/or its relevant affiliate and may contain confidential and privileged material for the sole

use of the intended recipient (s). Any review, use, distribution or disclosure by others is strictly prohibited. If you are not the intended recipient (or

authorized to receive for the recipient), please contact the sender or reply to ProEnergy Services at chowatt@proenergyservices.com and delete all

copies of the message. This e-mail (and any attachments hereto) are not intended to be an offer (or an acceptance) and do not create or evidence a

binding and enforceable contract between ProEnergy Services LLC (or any of its affiliates) and the intended recipient or any other party, and may not

be relied on by anyone as the basis of a contract by estoppel or otherwise. Thank you.

 

From: Joaquin Mavares 
Sent: Tuesday, December 08, 2009 6:25 PM
To: 'trebbau@gmail.com'
Cc: Tom Koontz; David Whisenhunt; Omar Petit; Sherri Meyer
Subject: RE: Frame 7EA
 
Pedro the social tax is included, no Derwick’s fee is included.
 
If you have any question please let me know.
 
Joaquin
 
Joaquin Mavares
Director of International Sales
ProEnergy Services
2031 Adams Road
Sedalia, Missouri 65301
660-829-5100 office
660-829-1160 fax
713-992-1790 cell
http://www.proenergyservices.com
P  Please consider the environment before printing this e-mail
This e-mail is the property of ProEnergy Services, LLC and/or its relevant affiliate and may contain confidential and privileged material for the sole

use of the intended recipient (s). Any review, use, distribution or disclosure by others is strictly prohibited. If you are not the intended recipient (or

authorized to receive for the recipient), please contact the sender or reply to ProEnergy Services at chowatt@proenergyservices.com and delete all

copies of the message. This e-mail (and any attachments hereto) are not intended to be an offer (or an acceptance) and do not create or evidence a

binding and enforceable contract between ProEnergy Services LLC (or any of its affiliates) and the intended recipient or any other party, and may not

be relied on by anyone as the basis of a contract by estoppel or otherwise. Thank you.
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ID Task Name Duration Start Finish Predecessors


1 Notice to Proceed / Contract Award 1 day? Tue 12/8/09 Tue 12/8/09
2 Engineering 15 days Wed 12/9/09 Tue 12/29/09 1
3 Liquid Fuel System 80 days Wed 12/30/09 Tue 4/20/10 2
4 Fuel Forwarding Skid 60 days Wed 12/30/09 Tue 3/23/10
5 Fuel stop valve 80 days Wed 12/30/09 Tue 4/20/10
6 Fuel Bypass / control valve 80 days Wed 12/30/09 Tue 4/20/10
7 Main fuel pump 80 days Wed 12/30/09 Tue 4/20/10
8 Fuel pump clutch 80 days Wed 12/30/09 Tue 4/20/10
9 Duplex fuel filters & transfer valve 60 days Wed 12/30/09 Tue 3/23/10


10 Flow divider 80 days Wed 12/30/09 Tue 4/20/10
11 Liquid fuel solenoid valve 30 days Wed 12/30/09 Tue 2/9/10
12 Fuel purge valves 60 days Wed 12/30/09 Tue 3/23/10
13 Tubing, piping, and supports 20 days Wed 12/30/09 Tue 1/26/10
14 Instrumentation & electrical 30 days Wed 12/30/09 Tue 2/9/10
15 Combustion System 80 days Wed 12/30/09 Tue 4/20/10 2
16 Primary fuel nozzles 80 days Wed 12/30/09 Tue 4/20/10
17 Secondary fuel nozzles 80 days Wed 12/30/09 Tue 4/20/10
18 Flame detectors 60 days Wed 12/30/09 Tue 3/23/10
19 Water Injection System' 80 days Wed 12/30/09 Tue 4/20/10 2
20 Injection Skid 80 days Wed 12/30/09 Tue 4/20/10
21 Skid & enclosure 80 days Wed 12/30/09 Tue 4/20/10
22 Pump & motor 60 days Wed 12/30/09 Tue 3/23/10
23 Variable Frequency Drive 60 days Wed 12/30/09 Tue 3/23/10
24 Tubing, piping, and supports 20 days Wed 12/30/09 Tue 1/26/10
25 Atomizing air System 80 days Wed 12/30/09 Tue 4/20/10 2
26 Main atomizing air compressor 80 days Wed 12/30/09 Tue 4/20/10
27 Booster compressor w / motor 70 days Wed 12/30/09 Tue 4/6/10
28 Air filter / separator 60 days Wed 12/30/09 Tue 3/23/10
29 Atomizing air heat exchanger 60 days Wed 12/30/09 Tue 3/23/10
30 Air operated and check valves 20 days Wed 12/30/09 Tue 1/26/10
31 Instrumentation & electrical 20 days Wed 12/30/09 Tue 1/26/10
32 tubing, piping, and supports 20 days Wed 12/30/09 Tue 1/26/10
33 Purge Air System 60 days Wed 12/30/09 Tue 3/23/10 2
34 Heat excahnger 60 days Wed 12/30/09 Tue 3/23/10
35 Instrumentation 25 days Wed 12/30/09 Tue 2/2/10
36 Air operated and check valves 25 days Wed 12/30/09 Tue 2/2/10
37 Tubing, piping, and supports 20 days Wed 12/30/09 Tue 1/26/10
38 Shipping & Logistics 24 days Wed 4/21/10 Mon 5/24/10
39 Shipping 15 days Wed 4/21/10 Tue 5/11/10 19,25,33,3,15


40 Customs Clearance 5 days Wed 5/12/10 Tue 5/18/10 39
41 Transportation to site 4 days Wed 5/19/10 Mon 5/24/10 40


42 Field Assembly 50 days Tue 5/25/10 Mon 8/2/10 41
43 Mechanical Assembly 35 days Tue 5/25/10 Mon 7/12/10
44 Electrical Assembly 20 days Thu 6/24/10 Wed 7/21/10 43SS+22 days
45 Controls modification 12 days Tue 7/6/10 Wed 7/21/10 43SS+30 days
46 Commissioning 10 days Tue 7/13/10 Mon 7/26/10 43
47 Start-up 5 days Tue 7/27/10 Mon 8/2/10 46
48 COD 1 day? Tue 8/3/10 Tue 8/3/10 47
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This document is privileged and contains confidential information intended for use only by
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1.0 Introduction


ProEnergy Services (“ProEnergy”) is pleased to provide this proposal to Derwick Associates (“Derwick”) for Liquid Fuel Modification of a GE 7EA gas only turbine for your project located in Venezuela.


2.0 Work Scope


The scope of work described below will be performed to modify a GE 7EA Gas Only unit to dual fuel (gas fuel and distillate fuel) capabilities. The modification will be a turn key package and will include engineering, procurement, and supply of the components, equipment, materials, consumables, software, controls logic, and drawings required to incorporate these systems on the existing gas only units. Below is a general list of the scope of supply:


Liquid Fuel System:


· Fuel Forwarding Skid


· Fuel stop valve


· Fuel bypass / control valve


· Main fuel pump with solenoid clutch and shaft coupling


· Duplex fuel filters with transfer valve


· Flow divider


· Liquid Fuel Solenoid valve


· Fuel purge valves


· Tubing, piping and supports


· Instrumentation


Combustion System


· Primary and Secondary dual fuel nozzles


Water Injection System


· Water Injection Skid equipped with pump and VFD, filter system, motor starters, control valves, and instrumentation


· Tubing, piping, and supports


Atomizing Air System


· Atomizing air heat exchanger


· Air filter / separator


· Booster compressor – motor driven


· Main compressor – accessory gear driven


· AOV’s and check valves


· Instrumentation


· Piping, tubing, and supports


Purge Air System


· Heat Exchanger


· AOV’s


· Check valves


· Piping, tubing, and supports


· Instrumentation


Controls / Electrical / Instrumentation


· Logic, set points, and hardware for control system


· Conduit, cable, junction boxes


Documentation


· Equipment assembly drawings and instructions


· Installation drawings (for construction contractor)


Field Assembly


· Accessory base - Assembly of the components, piping, tubing, conduit, wire, and supports associated with the liquid fuel and supporting systems.


· Turbine base - Assembly of the components, piping, tubing, conduit, wire, and supports associated with the liquid fuel and supporting systems.


· Supply of components and materials (piping, tubing, conduit, wire, supports, etc.) for field assembly (outside of the accessory and turbine bases) to interconnect systems.


· On site labor (craftsmen, supervision, and technical direction), tools, equipment, and direction to assembly components and material on the accessory and turbine bases.


3.0 Assumptions & Clarifications


The following assumptions have been made in the preparation of this proposal:


· All costs to commission or start-up the equipment will be performed on a time and material basis.


· All cost to store or maintain equipment or materials at site is not included in the scope of work.


· All cost associated with interfaces to the turbine is not included in this scope of work. This includes conduit, cable, piping, foundations, or any special requirements associated with the water injection and fuel forwarding skids. A separate proposal will be provided after a site evaluation is performed to determine material and installation requirements. (this is done because the location of the skids relative to the unit has not been determined)

· Shipping and packaging costs are included in the scope of work. However any taxes, duties, or other costs associated with importing this equipment is not included.


· Equipment details required to design the foundations of the liquid fuel and water injection skid and BOP interfaces (piping and electrical) will be forwarded to the customer. Any engineering support required to assist with the design will be at the standard time and material rates. 


· It is assumed that spare breakers are available in the GE supplied MCC for the AA booster compressor and Water Injection Pump / Motor & skid.


· It is assumed that the customer will provide breakers for the fuel forwarding skid pump / motors.


· There is no fuel treatment equipment included in the scope of work.


· It is assumed that there is sufficient spare I/O points and card existing in the GT control system.


4.0 Pricing


ProEnergy will perform the scope of work identified above for a price of 

$3,593,119 and BsF 817,950 per unit.

5.0 Terms & Conditions


This proposal shall be valid for thirty (30) days; provided, however, the obligation to treat this proposal as confidential, and that it cannot be shared with any third party without the prior written consent of ProEnergy shall survive.

Payment Schedule


Contract award / notice to proceed: 

30%


60 days after award: 



30%


Notice to ship / shipment of material:
30%


Mechanical Assembly Complete – at site: 
5%


Commercial Operations: 


5%


This proposal, and any resulting contract or agreement, shall be subject to the terms and conditions mutually agreed upon between ProEnergy and Derwick.

6.0 Follow Up


Please contact the following person at ProEnergy for information regarding this proposal:



Joaquin Mavares, Director of International Sales


jmavares@proenergyservices.com 



Office:
660.829.5100



Cell:
713.992.1790



Fax:
660.829.1160


7.0 Acceptance


Please return a signed and dated copy of this proposal along with a Purchase Order number to confirm acceptance of this proposal.


		

		

		



		ProEnergy Services LLC




		

		Derwick Associates



		By:  

		

		By:  



		

		

		



		

		

		



		Printed Name:  Sherri Meyer 

		

		Printed Name:  



		

		

		



		Title:  Proposal Manager 

		

		Title:  



		

		

		



		Date:

		

		Date:
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From: Joaquin Mavares 
Sent: Monday, December 07, 2009 5:07 PM
To: 'trebbau@gmail.com'
Cc: Tom Koontz; David Whisenhunt; Omar Petit
Subject: Frame 7EA
 
Pedro aquí tienes la propuesta, no incluí el 2.5% de aporte comunitario no se donde va si en el
total o en la porción en BsF solamente
Please adjust
 
Joaquin
 
Joaquin Mavares
Director of International Sales
ProEnergy Services
2031 Adams Road
Sedalia, Missouri 65301
660-829-5100 office
660-829-1160 fax
713-992-1790 cell
http://www.proenergyservices.com
P  Please consider the environment before printing this e-mail
This e-mail is the property of ProEnergy Services, LLC and/or its relevant affiliate and may contain confidential and privileged material for the sole

use of the intended recipient (s). Any review, use, distribution or disclosure by others is strictly prohibited. If you are not the intended recipient (or

authorized to receive for the recipient), please contact the sender or reply to ProEnergy Services at chowatt@proenergyservices.com and delete all

copies of the message. This e-mail (and any attachments hereto) are not intended to be an offer (or an acceptance) and do not create or evidence a

binding and enforceable contract between ProEnergy Services LLC (or any of its affiliates) and the intended recipient or any other party, and may not

be relied on by anyone as the basis of a contract by estoppel or otherwise. Thank you.
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