
ID Task Name Duration

27 Civil Work 24 days

28 Site Preparation 0 days

29 Foundation Excavation 20 days

30 Install Perimeter Fence 5 days

31 Power Island Foundations 70 days

32 GTG 100 30 days

33 GTG 200 30 days

34 GSU 100 20 days

35 GSU 200 20 days

36 BOP Foundations 60 days

37 Administration Building 10 days

38 Substation 10 days

39 Substation Bldg 10 days

40 Pipe Racks 10 days

41 Building Erection & Fit-out 15 days

42 Administration Building 5 days

43 Erect Substation Bldg 5 days

44 Erect GTG 100 94 days

45 Equipment Erection 34 days

46 Generator 6 days

47 Gas Turbine 6 days

48 Auxilary Modual 6 days

49 PECCE Building 4 days

50 Air Inlet & Filter 10 days

51 GT Roof Panel Assy & Installation 10 days

52 GT Combustion Filter Assy & Installation 8 days
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