
ID Task Name Duration

79 Install Cathodic Protection 20 days

80 Install Area Lighting 20 days

81 Commissioning and Startup 109 days

82 BOP Commissioning 15 days

83 GTG 100 Pre-Commissioning 15 days

84 Mechanical 15 days

85 Electrical 15 days

86 GTG 200 Precommissioning 15 days

87 Mechanical 15 days

88 Electrical 15 days

89 GTG 100 Commissioning 20 days

90 GTG 200 Commissioning 20 days

91 Sync to Grid 2 days

92 GTG 100 Available 2 days

93 GTG 200 Available 2 days

94 Performance Testing 2 days

95 GTG 100 2 days

96 GTG 200 2 days
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