

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
1	PRO0803A-00-002	1	LEGENDS, SYMBOLS AND ABBREVIATIONS-MECHANICAL	0
2		2	LEGENDS, SYMBOLS AND ABBREVIATIONS-INSTRUMENTATION	0
3	PRO0803A-00-003	1	LEGENDS, SYMBOLS AND ABBREVIATIONS-ELECTRICAL	0
4		2	LEGENDS, SYMBOLS AND ABBREVIATIONS-ELECTRICAL	0
5		3	LEGENDS, SYMBOLS AND ABBREVIATIONS-ELECTRICAL	0
6	PRO0803A-10-001	1	GENERAL ARRANGEMENT	0
7	PRO0803A-20-001	1	FOUNDATION LOCATION PLAN	3
8	PRO0803A-20-002	1	FIRE WATER SKID-FOUNDATION PLAN AND SECTIONS	0
9	PRO0803A-20-003	1	PACKAGE BOILER-FOUNDATION PLAN AND SECTIONS	0
10	PRO0803A-20-004	1	OILY WATER SEPARATOR-FOUNDATION PLAN AND SECTIONS	0
11		2	OILY WATER SEPARATOR-FOUNDATION PLAN AND SECTIONS	0
12	PRO0803A-20-006	1	WASTE TANKS-FOUNDATION PLAN AND SECTIONS	0
13	PRO0803A-20-007	1	FUEL TREATMENT SHED-FOUNDATION PLAN AND SECTIONS	0
14		2	FUEL TREATMENT SHED-FOUNDATION SECTIONS	0
15		3	FUEL TREATMENT SHED-FOUNDATION PLAN AND SECTIONS	0
16	PRO0803A-20-008	1	DEMIN TANK PAD-FOUNDATION PLAN AND SECTIONS	0
17	PRO0803A-20-009	1	FINAL PASS RO SYSTEM BUILDING-FOUNDATION PLAN AND SECTIONS	0
18		2	FINAL PASS RO SYSTEM BUILDING-FOUNDATION SECTIONS	0
19		3	FINAL PASS RO SYSTEM BUILDING-FOUNDATION PLAN AND SECTIONS	0
20	PRO0803A-20-010	1	DIESEL FUEL OFFLOAD-FOUNDATION PLAN AND SECTIONS	0
21		2	DIESEL FUEL OFFLOAD-FOUNDATION REINFORCING PLAN AND DETAILS	0
22	PRO0803A-20-011	1	ELECTRICAL BUILDING-FOUNDATION PLAN AND SECTIONS	0
23		2	FOUNDATION PLAN AND DETAILS-ELECTRICAL BUILDING	0
24	PRO0803A-20-012	1	BLACK START GENERATOR-FOUNDATION PLAN AND SECTIONS	0
25	PRO0803A-20-013	1	300,000 GALLON TANKS-FOUNDATION PLAN AND SECTIONS	0
26	PRO0803A-20-014	1	100,000 GALLON TANKS-FOUNDATION PLAN AND SECTIONS	1
27	PRO0803A-20-015	1	RAW WATER TANK- FOUNDATION PLAN AND SECTIONS	0
28		2	FOUNDATION PLAN AND DETAILS-AUX TRANSFORMERS BOP	0
29	PRO0803A-20-016	1	AUX TRANSFORMER, FOUNDATION PLAN AND SECTIONS	0
30	PRO0803A-20-017	1	E-1404 AND E-1405 HEAT EXCHANGERS-FOUNDATION PLAN AND SECTIONS	0
31		2	E-5302 HEAT EXCHANGER-FOUNDATION PLAN AND SECTIONS	0
32	PRO0803A-20-018	1	FUEL OIL PUMPS-FOUNDATION PLAN AND SECTIONS	0
33	PRO0803A-20-019	1	COOLING WATER FORWARDING PUMP-FOUNDATION PLAN AND SECTIONS	0
34	PRO0803A-20-055	1	FOUNDATION LOCATION PLAN-115 KV SUBSTATION	0
35	PRO0803A-20-056	2	CVT FOUNDATION (F-2) & DETAILS-115 KV SUBSTATION	0
36		3	SWITCH AND DISCONNECT SWITCH FOUNDATION (F-3) (F-4) & DETAILS-115 KV SUBSTATION	0
37		4	PORCH FOUNDATION (F-5) & DETAILS-115 KV SUBSTATION	0
38		5	DEAD END TOWER FOUNDATION (F-6) & DETAILS-115 KV SUBSTATION	0
39		6	LIGHTING ARRESTOR FOUNDATION (F-7) & DETAILS-115 KV SUBSTATION	0
40		7	POST TYPE INSULATOR FOUNDATION (F-8) & DETAILS-115 KV SUBSTATION	0
41	PRO0803A-20-057	1	FENCE-SECTIONS AND DETAILS-115 KV SUBSTATION	0
42		2	FENCE-VEHICULAR AND PEATONAL ACCESS-115 KV SUBSTATION	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
43	PRO0803A-30-001	1	FLOOR PLAN-ADMIN OFFICE / WAREHOUSE	0
44	PRO0803A-30-002	1	FLOOR PLAN - WATER TREATMENT BUILDING	0
45	PRO0803A-30-003	1	FLOOR PLAN-ELECTRICAL BUILDING	0
46	PRO0803A-30-004	1	FLOOR PLAN-PACKAGE BOILER SHED	0
47	PRO0803A-30-005	1	FLOOR PLAN-HFO/DFO/TREATMENT SHED	0
48	PRO0803A-30-006	1	FLOOR PLAN-FIRE WATER SHED	0
49	PRO0803A-30-007	1	FLOOR PLAN-DIESEL FUEL OFFLOAD SHED	0
50	PRO0803A-30-008	1	FLOOR PLAN-GUARD SHACK	0
51	PRO0803A-30-009	1	FLOOR PLAN-SUBSTATION BUILDING	0
52		2	CONTROL HOUSE-BUILDING DETAILS	0
53	PRO0803A-40-001	1	HEAT EXCHANGERS-FRAMING ELEVATIONS AND SECTIONS	0
54	PRO0803A-40-004	1	PIPE SUPPORTS	0
55		2	PIPE SUPPORTS	0
56		3	PIPE SUPPORTS	0
57		4	PIPE SUPPORTS	0
58	PRO0803A-50-001	1	PROCESS FLOW DIAGRAM-GE 7B GAS TURBINE, GTG 200	0
59		2	PROCESS FLOW DIAGRAM-GE 7B GAS TURBINE, GTG 100	0
60		3	PROCESS FLOW DIAGRAM-HFO & DIST. FUEL OIL SYSTEMS	1
61		4	PROCESS FLOW DIAGRAM - WATER & DRAIN SYSTEMS	0
62	PRO0803A-50-007	1-6	LINE LIST	0
63	PRO0803A-50-008	1-2	MECHANICAL EQUIPMENT LIST	0
64	PRO0803A-50-009	1-2	VALVE LIST	0
65	PRO0803A-50-020	1	PROCESS & INSTRUMENTATION DIAGRAM - TURBINE ACCESSORY COMPARTMENT	0
66		2	PROCESS & INSTRUMENTATION DIAGRAM-TURBINE ACCESSORY COMPARTMENT	0
67	PRO0803A-50-021	1	PROCESS & INSTRUMENTATION DIAGRAM - TURBINE COMPARTMENT	0
68		2	PROCESS & INSTRUMENTATION DIAGRAM-TURBINE COMPARTMENT	0
69	PRO0803A-50-022	1	PROCESS & INSTRUMENTATION DIAGRAM-GTG-100 GENERATOR CONNECTIONS	0
70		2	PROCESS & INSTRUMENTATION DIAGRAM-GTG-200 GENERATOR CONNECTIONS	0
71	PRO0803A-50-023	1	PROCESS & INSTRUMENTATION DIAGRAM-GTG-100 CO2 / STACK SKID CONNECTIONS	0
72		2	PROCESS & INSTRUMENTATION DIAGRAM-GTG-200 CO2 / STACK SKID CONNECTIONS	0
73	PRO0803A-50-024	1	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-DISTILLATE	1
74		2	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-DISTILLATE	1
75		3	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-HEAVY FUEL	1
76		4	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-HEAVY FUEL	2
77		5	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-HEAVY FUEL	2
78		6	PROCESS & INSTRUMENTATION DIAGRAM-FUEL SYSTEM-HEAVY FUEL	2
79	PRO0803A-50-025	1	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-RAW WATER	1
80		2	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-WATER TREATMENT	0
81		3	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-WATER TREATMENT	0
82		4	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-WATER TREATMENT	0
83		5	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-DEMIN WATER	0
84		6	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-DEMIN WATER	0
85		7	PROCESS & INSTRUMENTATION DIAGRAM - WATER SYSTEM-DEMIN WATER	0
86	PRO0803A-50-026	1	PROCESS & INSTRUMENTATION DIAGRAM - SERVICE / INSTRUMENT AIR	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
87		2	PROCESS & INSTRUMENTATION DIAGRAM-SERVICE AIR	0
88		3	PROCESS & INSTRUMENTATION DIAGRAM-INSTRUMENT AIR	0
89	PRO0803A-50-027	1	PROCESS & INSTRUMENTATION DIAGRAM - PLANT DRAIN HEADER	1
90		2	PROCESS & INSTRUMENTATION DIAGRAM-OIL WATER SEPARATOR SYSTEM	0
91	PRO0803A-50-028	1	PROCESS & INSTRUMENTATION DIAGRAM-FIRE WATER SYSTEM	0
92	PRO0803A-50-029	1	PROCESS & INSTRUMENTATION DIAGRAM-INTERLOCK SCHEDULE	0
93	PRO0803A-50-030	1	PROCESS & INSTRUMENTATION DIAGRAM-BOILER	0
94		2	PROCESS & INSTRUMENTATION DIAGRAM-BOILER	0
95		3	PROCESS & INSTRUMENTATION DIAGRAM-BOILER	0
96		4	PROCESS & INSTRUMENTATION DIAGRAM-BOILER	0
97	PRO0803A-50-100	1	PIPING KEY LOCATION PLAN	0
98	PRO0803A-50-105	1	PIPING PLOT PLAN-ADMIN / WAREHOUSE BUILDING AREA	0
99	PRO0803A-50-109	1	PIPING PLOT PLAN-WEST OF ADMIN BUILDING	0
100	PRO0803A-50-113	1	PIPING PLOT PLAN-GTG-200 AREA	1
101	PRO0803A-50-114	1	PIPING PLOT PLAN-BOP COOLING TOWER AREA	1
102	PRO0803A-50-115	1	PIPING PLOT PLAN-GTG-100 AREA	1
103	PRO0803A-50-117	1	PIPING PLOT PLAN-BLACK START & ELECTRICAL BUILDING AREA	0
104	PRO0803A-50-118	1	PIPING PLOT PLAN-STEAM HALL AREA	0
105	PRO0803A-50-119	1	PIPING PLOT PLAN-WATER WASH TANK AREA	0
106	PRO0803A-50-121	1	PIPING PLOT PLAN-FIRE WATER TANK AREA	0
107	PRO0803A-50-122	1	PIPING PLOT PLAN-SOUTH OF COMBINE CYCLE COOLING TOWER	0
108	PRO0803A-50-123	1	PIPING PLOT PLAN-WEST OF COMBINE CYCLE COOLING TOWER	0
109	PRO0803A-50-125	1	PIPING PLOT PLAN-RAW WATER TANK AND FIRE WATER SKID AREA	0
110	PRO0803A-50-126	1	PIPING PLOT PLAN-WATER TREATMENT AREA	0
111	PRO0803A-50-127	1	PIPING PLOT PLAN-FUEL TREATMENT AREA	1
112		2	PIPING PLOT PLAN-FUEL TREATMENT AREA	0
113	PRO0803A-50-129	1	PIPING PLOT PLAN-DFO / HFO OFFLOAD AREA	0
114	PRO0803A-50-130	1	PIPING PLOT PLAN-DISTILLATE TANK AREA	0
115	PRO0803A-50-131	1	PIPING PLOT PLAN-HEAVY FUEL OIL TANKS AREA	0
116	PRO0803A-50-132	1	PIPING PLOT PLAN-NORTH OF RAW HFO TANK	0
117	PRO0803A-50-135	1	PIPING PLOT PLAN-EAST SIDE OF TANK 1405	0
118	PRO0803A-50-150	1	LOCATION PLAN DRAIN-115 KV SUBSTATION	0
119		2	DRAIN-MAN HOLE-115 KV SUBSTATION	0
120	PRO0803A-60-001	1	ONE LINE DIAGRAM - 115 KV & 15 KV BUS, GTG-100, GTG-200 & STG-300	2
121		2	ONE LINE DIAGRAM-115 KV & 15 KV BUS, GTG-100, GTG-200, & STG-300	4
122	PRO0803A-60-003	1	ONE LINE DIAGRAM - HIGH VOLTAGE DISTRIBUTION BOP	0
123		2	ONE LINE DIAGRAM - LOW VOLTAGE DISTRIBUTION DP-3	2
124		3	ONE LINE DIAGRAM-LV DISTRIBUTION MCC-FUEL	4
125		4	ONE LINE DIAGRAM-LV DISTRIBUTION MCC-WATER	2
126	PRO0803A-60-011	1-11	CABLE SCHEDULE	4
127	PRO0803A-60-012	1-14	CONDUIT SCHEDULE	0
128	PRO0803A-60-021	1	THREE LINE DIAGRAM - 15 KV DISTRIBUTION & TRANSFORMER T7	0
129		2	THREE LINE DIAGRAM - 480 VOLT DISTRIBUTION DP-3 & MCC	1
130	PRO0803A-60-022	1	THREE LINE DIAGRAM-GSU-1 87-1 RELAY / 115KV DISTRIBUTION	2
131		2	THREE LINE DIAGRAM-GSU-2 87-2 RELAY / 115 KV DISTRIBUTION	2

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
132		3	THREE LINE DIAGRAM-GSU-3 87-3 RELAY / 115 KV DISTRIBUTION	2
133		4	THREE LINE DIAGRAM-52L 87-4 RELAY / 115 KV DISTRIBUTION	2
134		5	THREE LINE DIAGRAM-52L 87-5 RELAY / 115 KV DISTRIBUTION	3
135		6	THREE LINE DIAGRAM-52L DM-1 METERING / 115 KV DISTRIBUTION	3
136		7	THREE LINE DIAGRAM-52L DM-2 METERING / 115 KV DISTRIBUTION	3
137	PRO0803A-60-030	1	EQUIPMENT DRAWING-RAW DFO FUEL TANK, JB-401, T-1451	3
138		2	EQUIPMENT DRAWING-TREATED DFO TANK, JB-402, T-1454	2
139		3	EQUIPMENT DRAWING-RAW HFO TANK, JB-403, T-1401	3
140		4	EQUIPMENT DRAWING-HFO VERIFICATION TANK, JB-404, T-1403A	2
141		5	EQUIPMENT DRAWING-HFO VERIFICATION TANK, JB-405, T-1403B	2
142		6	EQUIPMENT DRAWING-TREATED HFO STORAGE, JB-406, T-1404	2
143		7	EQUIPMENT DRAWING-TREATED HFO DAY TANK, JB-407, T-1405	2
144		8	EQUIPMENT DRAWING-CENTRIFUGE AREA, JB-408	1
145		9	EQUIPMENT DRAWING-RAW FIRE WATER STORAGE JB-301, T-1501	2
146		10	EQUIPMENT DRAWING-WATER STORAGE JB-302, DEMI TANKS	1
147		11	EQUIPMENT DRAWING-TRUCK LOADING AREA PANEL, JB-409	0
148		12	EQUIPMENT DRAWING-WATER TREATMENT AREA, JB-303	0
149	PRO0803A-60-031	1	EQUIPMENT DRAWING-EMERGENCY SHUTDOWN ST-1, FUEL SYSTEM	1
150		2	EQUIPMENT DRAWING-EMERGENCY SHUTDOWN ST-2, WATER SYSTEM	1
151		3	EQUIPMENT DRAWING-EMERGENCY SHUTDOWN ST-3, DP-3	1
152		4	EQUIPMENT DRAWING-LP-1 EXTERIOR LIGHTING CONTROL PANEL	0
153	PRO0803A-60-032	1	EQUIPMENT DRAWING-GSU-1, 2 & 3 TRANSFORMER	0
154		2	EQUIPMENT DRAWING-GSU-1, 2 & 3 TRANSFORMERS NP	0
155		3	EQUIPMENT DRAWINGS-GSU 1, 2 & 3 INTERNAL WIRING	0
156		4	EQUIPMENT DRAWINGS-GSU 1, 2 & 3 FAN CONTROL	0
157		5	EQUIPMENT DRAWINGS-GSU 1, 2 & 3 ALARMS	0
158		6	EQUIPMENT DRAWING-GSU 1, 2 & 3 CONTROL CABINET	0
159		7	EQUIPMENT DRAWING-GSU 1, 2 & 3 CONTROL CABINET	0
160		8	EQUIPMENT DRAWING-GSU TRANSFORMER 15KV TERMINATION	0
161	PRO0803A-60-033	1	EQUIPMENT DRAWING-115 KV BUS SF6 GAS BREAKERS	0
162		2	EQUIPMENT DRAWING-SF6 CONTROL CABINET	0
163		3	EQUIPMENT DRAWING-SF6 EQUIPMENT ARRANGEMENT	0
164		4	EQUIPMENT DRAWING-SF6 CT WIRING	0
165		5	EQUIPMENT DRAWING-SF6 CONTROL SCHEMATIC	0
166		6	EQUIPMENT DRAWING-SF6 CONTROL SCHEMATIC	0
167		7	EQUIPMENT DRAWING-SF6 CONTROL SCHEMATIC	0
168		8	EQUIPMENT DRAWING-SF6 CONTROL CABINET	0
169		9	EQUIPMENT DRAWING-SF6 CONTROL CABINET	0
170	PRO0803A-60-034	1	EQUIPMENT DRAWING-125 VDC CHARGER 115KV SUBSTATION	0
171		2	EQUIPMENT DRAWING-125 VDC BATTERIES 115KV SUBSTATION	0
172	PRO0803A-60-036	1	EQUIPMENT DRAWING-115 KV BUS & GSU RELAY PANEL	1
173		2	EQUIPMENT DRAWING-115 KV BUS & GSU RELAY PANEL	0
174	PRO0803A-60-037	1	EQUIPMENT DRAWING-480 VOLT MCC-COOLING	0
175	PRO0803A-60-039	1	EQUIPMENT DRAWING-3000 KVA PAD MOUNT TRANSFORMER	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
176	PRO0803A-60-040	1	EQUIPMENT DRAWING-15 KV LOAD BREAK SWITCH SWBD-100A	0
177		2	EQUIPMENT DRAWING-15 KV LOAD BREAK SWITCH SWBD-200A	0
178	PRO0803A-60-041	2	CONTROL SCHEMATICS-MCC-FUEL	4
179		3	CONTROL SCHEMATICS-MCC-FUEL	4
180		4	CONTROL SCHEMATICS-MCC-FUEL	4
181		5	CONTROL SCHEMATICS-MCC-FUEL	0
182		6	CONTROL SCHEMATICS-MCC-FUEL	4
183		7	CONTROL SCHEMATICS-MCC-FUEL	4
184		8	CONTROL SCHEMATICS-MCC-FUEL	5
185		9	CONTROL SCHEMATICS-MCC-FUEL	4
186		10	CONTROL SCHEMATICS-MCC-FUEL	3
187		11	CONTROL SCHEMATICS-MCC-FUEL	2
188		12	CONTROL SCHEMATICS-MCC-WATER	4
189		13	CONTROL SCHEMATICS-MCC-WATER	4
190		14	CONTROL SCHEMATICS-MCC-WATER	4
191		15	CONTROL SCHEMATICS-MCC-WATER	3
192		16	CONTROL SCHEMATICS-MCC-WATER	4
193		17	CONTROL SCHEMATICS-MCC-WATER	2
194		18	CONTROL SCHEMATICS-MCC-WATER	2
195		19	CONTROL SCHEMATICS-MCC-WATER	0
196		20	CONTROL SCHEMATICS-MCC-WATER	0
197		21	CONTROL SCHEMATICS-MCC-WATER	0
198		22	CONTROL SCHEMATICS-MCC-FUEL	0
199		23	CONTROL SCHEMATICS-480 VOLT FVNR MOTOR STARTER MCC-COOLING	1
200		24	CONTROL SCHEMATICS-480 VOLT FVNR MOTOR STARTER MCC-COOLING	0
201	PRO0803A-60-042	1	CONTROL SCHEMATIC-387-1, GSU-1, 86-1	3
202		2	CONTROL SCHEMATIC-387-2, GSU-2, 86-2	3
203		3	CONTROL SCHEMATICS-387-3 GSU-3, 86-3	3
204		4	CONTROL SCHEMATIC-311L-1, 52L, 86-4	3
205		5	CONTROL SCHEMATIC-311L-2, 52L, 86-5	3
206		6	CONTROL SCHEMATIC-DM-1 & DM-2	3
207	PRO0803A-60-043	1	CONTROL SCHEMATIC-152 BREAKER & CS1	4
208		2	CONTROL SCHEMATIC-252 BREAKER & CS2	4
209		3	CONTROL SCHEMATIC-352 BREAKER & CS3	4
210		4	CONTROL SCHEMATIC-52L BREAKER & CS4	4
211	PRO0803A-60-044	1	CONTROL SCHEMATIC-LIGHTING CONTROL PANEL	1
212	PRO0803A-60-045	1	CONTROL SCHEMATICS-RAW DFO FUEL TANK, JB-401, T-1451	1
213		2	CONTROL SCHEMATICS-TREATED DFO TANK, JB-402, T-1454	0
214		3	CONTROL SCHEMATICS-RAW HFO TANK, JB-4403, T-1401	1
215		4	CONTROL SCHEMATICS-HFO VERIFICATION TANK, JB-404, T-1403A	0
216		5	CONTROL SCHEMATICS-HFO VERIFICATION TANK, JB-405, T-1403B	0
217		6	CONTROL SCHEMATICS-TREATED HFO STORAGE, JB-406, T-1404	0
218		7	CONTROL SCHEMATICS-DAY TANK, JB-407, T-1405	0
219		8	CONTROL SCHEMATICS-CENTRIFUGE AREA, JB-408	0
220		9	CONTROL SCHEMATICS-RAW / FIRE WATER STORAGE JB-301, T-1501	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
221		10	CONTROL SCHEMATICS-WATER STORAGE JB-302, DEMIN TANKS	0
222		11	CONTROL SCHEMATICS-TRUCK LOADING AREA, JB-409	0
223		12	CONTROL SCHEMATICS-WATER TREATMENT AREA, JB-303	0
224	PRO0803A-60-046	1	CONTROL SCHEMATICS-EMERGENCY SHUTDOWN ST-1, FUEL SYSTEM	0
225		2	CONTROL SCHEMATICS-EMERGENCY SHUTDOWN ST-2, WATER SYSTEM	0
226		3	CONTROL SCHEMATICS-EMERGENCY SHUTDOWN ST-3, DP-3	0
227		4	CONTROL SCHEMATICS-LP-1 EXTERIOR LIGHTING CONTROL PANEL	0
228	PRO0803A-60-051	1	INTERCONNECT DIAGRAM-DIFFERENTIAL RELAY FOR GSU-115 KV SUBSTATION	2
229		2	INTERCONNECT DIAGRAM-RELAY FOR LINE-115 KV SUBSTATION	2
230		3	INTERCONNECT DIAGRAM-REMOTE CLOSE AND TRIP FOR GSU-115 KV SUBSTATION	2
231		5	INTERCONNECT DIAGRAM-LOW VOLTAGE POWER DC-115 KV SUBSTATION	0
232		6	INTERCONNECT DIAGRAM-LOW VOLTAGE POWER DC-115 KV SUBSTATION	0
233		7	INTERCONNECT DIAGRAM-LOW VOLTAGE POWER DC-115 KV SUBSTATION	2
234	PRO0803A-60-053	1	INTERCONNECT DIAGRAM-MCC-FUEL	3
235		2	INTERCONNECT DIAGRAM-MCC-FUEL	3
236		3	INTERCONNECT DIAGRAM-MCC-FUEL	3
237		4	INTERCONNECT DIAGRAM-MCC-WATER	3
238		5	INTERCONNECT DIAGRAM-MCC-WATER	3
239		6	INTERCONNECT DIAGRAM-MCC-WATER	3
240		7	INTERCONNECT DIAGRAM-MCC-WATER	1
241		8	INTERCONNECT DIAGRAM-MCC-FUEL	1
242		9	INTERCONNECT DIAGRAM-MCC-FUEL	1
243		10	INTERCONNECT DIAGRAM-MCC-COOLING	0
244	PRO0803A-60-054	1	INTERCONNECT DIAGRAM-15 KV CABLE	0
245		2	INTERCONNECT DIAGRAM-480 VOLT CABLE	1
246		3	INTERCONNECT DIAGRAM-POWER AND LOW VOLTAGE CABLE	2
247		4	INTERCONNECT DIAGRAM-LOW VOLTAGE CABLE	0
248		5	INTERCONNECT DIAGRAM-LOW VOLTAGE CABLE	1
249	PRO0803A-60-056	1	INTERCONNECT DIAGRAM-FUEL TANK, JB-401, T-1451	4
250		2	INTERCONNECT DIAGRAM-FUEL TANK, JB-402, T-1454	3
251		3	INTERCONNECT DIAGRAM-FUEL TANK, JB-403, T-1401	4
252		4	INTERCONNECT DIAGRAM-HFO VERIFICATION TANK, JB-404, T-1403A	3
253		5	INTERCONNECT DIAGRAM-HFO VERIFICATION TANK, JB-405, T-1403B	3
254		6	INTERCONNECT DIAGRAM-TREATED HFO STORAGE, JB-406, T-1404	3
255		7	INTERCONNECT DIAGRAM-TREATED HFO DAY TANK, JB-407, T-1405	4
256		8	INTERCONNECT DIAGRAM-CENTRIFUGE AREA, JB-408	0
257		9	INTERCONNECT DIAGRAM-EMERGENCY SHUTDOWN ST-1, FUEL SYSTEM	0
258		10	INTERCONNECT DIAGRAM-RAW FIRE WATER STORAGE JB-301, T-1501	0
259		11	INTERCONNECT DIAGRAM-TRUCK LOADING AREA PANEL JB-409	0
260		12	INTERCONNECT DIAGRAM-WATER STORAGE JB-302, DEMIN TANKS	0
261		13	INTERCONNECT DIAGRAM-WATER TREATMENT AREA JB-303	0
262		14	INTERCONNECT DIAGRAM-EMERGENCY SHUTDOWN ST-2, MCC-WATER	0
263		15	INTERCONNECT DIAGRAM-EMERGENCY SHUTDOWN ST-3, DP-3	0
264	PRO0803A-60-081	1	WIRING DIAGRAM BOP-MCC-FUEL TRA-3 & PB-3	0
265	PRO0803A-60-082	1	WIRING DIAGRAM BOP-MCC-WATER TRA-4 & PB-4	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
266	PRO0803A-60-083	1	WIRING DIAGRAM BOP TRA-5 & PB-5	0
267	PRO0803A-60-084	1	WIRING DIAGRAM BOP-480 VOLT 3 PHASE WATER BUILDING PB-6	0
268	PRO0803A-60-085	1	WIRING DIAGRAM-WAREHOUSE / ADMIN BUILDING TRA-5 & PB-6	0
269	PRO0803A-60-087	1	AC BREAKER PANEL-208 VAC-115 KV SUBSTATION	1
270	PRO0803A-60-088	1	DC BREAKER PANEL-125 VDC-115 KV SUBSTATION	3
271	PRO0803A-60-100	1	ELECTRICAL KEY LOCATION PLAN	0
272		2	ELECTRICAL DETAILS-DUCT BANK SECTIONS	0
273		4	ELECTRICAL DETAILS-MAN HOLE 100 AND 101	0
274		5	ELECTRICAL DETAILS-MAN HOLE 102 AND 103	0
275		6	ELECTRICAL DETAILS-MAN HOLE 104 AND 124	0
276		7	ELECTRICAL DETAILS-MAN HOLE 106 AND 107	0
277		8	ELECTRICAL DETAILS-MAN HOLE 108 AND 109	0
278		9	ELECTRICAL DETAILS-MAN HOLE 110 AND 111	0
279		11	ELECTRICAL DETAILS-DUCT BANK SECTIONS	1
280		12	BANK DUCT-DETAILS-115 KV SUBSTATION	1
281		13	MAN-HOLE-SECTIONS AND DETAILS-115 KV SUBSTATION	0
282		14	ELECTRICAL DETAILS-MAN HOLE 120 & 121	0
283		15	ELECTRICAL DETAILS-MAN HOLE 114 & 123	0
284		16	ELECTRICAL DETAILS-MAN HOLE 126 & 127	1
285		17	ELECTRICAL DETAILS-MAN HOLE 122 AND 115	0
286		18	ELECTRICAL DETAILS-UNDERGROUND VAULT	0
287		19	ELECTRICAL DETAILS-UNDERGROUND MAN HOLE 112 & 113	0
288		23	ELECTRICAL DETAILS-MANHOLE CABLE SUPPORT RACK	0
289	PRO0803A-60-101	1	ELECTRICAL PLOT PLAN-GUARD HOUSE	0
290	PRO0803A-60-102	1	ELECTRICAL PLOT PLAN-ADMIN. BUILDING WEST SIDE	0
291	PRO0803A-60-105	1	ELECTRICAL PLOT PLAN-ADMIN BUILDING	2
292		2	LIGHTING LAYOUT-WAREHOUSE / ADMIN BUILDING	0
293	PRO0803A-60-106	1	ELECTRICAL PLOT PLAN-SWITCH YARD	2
294		2	ELECTRICAL PLOT PLAN-115 KV SUBSTATION	0
295		3	ELECTRICAL PLOT PLAN-SUBSTATION ELEVATIONS-115 KV SUBSTATION	0
296		4	BILL OF MATERIAL-115 KV SUBSTATION	0
297	PRO0803A-60-107	1	ELECTRICAL PLOT PLAN-NORTH SIDE OF SWITCH YARD	2
298	PRO0803A-60-109	1	ELECTRICAL PLOT PLAN-ADMIN. BUILDING EAST SIDE	1
299	PRO0803A-60-110	1	ELECTRICAL PLOT PLAN-CABLE TRAY TO GSU'S	1
300		2	ELECTRICAL CABLE TRAY DETAILS	0
301	PRO0803A-60-111	1	ELECTRICAL PLOT PLAN-WEST UNIT 200	1
302	PRO0803A-60-113	1	ELECTRICAL PLOT PLAN-UNIT 100 AREA	1
303	PRO0803A-60-114	1	ELECTRICAL PLOT PLAN-EAST SIDE OF STEAM BUILDING	0
304		2	ELECTRICAL DETAILS-STEAM BUILDING PENETRATIONS	0
305	PRO0803A-60-115	1	ELECTRICAL PLOT PLAN-GTG-200 AREA	2
306		2	CONDUIT PENETRATION DETAILS-PDC 100 & 200	0
307	PRO0803A-60-117	1	ELECTRICAL PLOT PLAN-BLACK START / ELECTRIC BUILDING	2
308		2	CONDUIT PENETRATION DETAILS-ELECTRICAL BUILDING	1
309		3	LIGHTING AND CABLE TRAY-ELECTRICAL BUILDING	0
310	PRO0803A-60-118	1	ELECTRICAL PLOT PLAN-WEST OF STEAM BUILDING	2

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
311	PRO0803A-60-119	1	ELECTRICAL PLOT PLAN-EAST OF UNIT 200	2
312	PRO0803A-60-121	1	ELECTRICAL PLOT PLAN-RAW WATER TANK	2
313	PRO0803A-60-122	1	ELECTRICAL PLOT PLAN-SOUTH CHILLER	3
314	PRO0803A-60-123	1	ELECTRICAL PLOT PLAN-NORTH CHILLER	1
315	PRO0803A-60-124	1	ELECTRICAL PLOT PLAN-NORTH OF CHILLERS	0
316	PRO0803A-60-125	1	ELECTRICAL PLOT PLAN-FIRE SKID	1
317	PRO0803A-60-126	1	ELECTRICAL PLOT PLAN-RO BUILDING	2
318		2	ELECTRICAL DETAILS-RO BUILDING ELECTRICAL PENETRATIONS	0
319		3	LIGHTING AND CABLE TRAY-RO BUILDING	0
320	PRO0803A-60-127	1	ELECTRICAL PLOT PLAN-FUEL BUILDING	3
321		2	LIGHTING AND CABLE TRAY-HFO /DFO/ TREATMENT SHED	0
322	PRO0803A-60-128	1	ELECTRICAL PLOT PLAN-NORTH OF HFO WASTE SYSTEM	0
323	PRO0803A-60-129	1	ELECTRICAL PLOT PLAN-FUEL OFF LOAD BUILDING	0
324	PRO0803A-60-130	1	ELECTRICAL PLOT PLAN-SOUTH OF TANK FARM AREA	2
325	PRO0803A-60-131	1	ELECTRICAL PLOT PLAN-NORTH TANK FARM AREA	3
326	PRO0803A-60-132	1	ELECTRICAL PLOT PLAN-NORTH OF TANK FARM AREA	0
327	PRO0803A-60-134	1	ELECTRICAL PLOT PLAN-SOUTH WEST OF TANK FARM	0
328	PRO0803A-60-135	1	ELECTRICAL PLOT PLAN-WEST OF TANK FARM	0
329	PRO0803A-60-136	1	ELECTRICAL PLOT PLAN-NORTH EAST OF TANK FARM	0
330	PRO0803A-60-140	1	LIGHTING LOCATION PLAN	0
331	PRO0803A-60-150	1	GROUNDING KEY PLOT PLAN	0
332	PRO0803A-60-151	1	GROUNDING PLOT PLAN-SOUTH WEST GUARD SHACK	0
333	PRO0803A-60-152	1	GROUNDING PLOT PLAN-WEST SIDE OF ADMIN. BUILDING	0
334	PRO0803A-60-153	1	GROUNDING PLOT PLAN-BOP COOLING TOWER AREA	0
335	PRO0803A-60-154	1	GROUNDING PLOT PLAN-EAST SIDE OF STEAM BUILDING	0
336	PRO0803A-60-155	1	GROUNDING PLOT PLAN-ADMINISTRATION & WAREHOUSE BLDG.	0
337	PRO0803A-60-156	1	GROUNDING PLOT PLAN-SWITCH YARD	0
338	PRO0803A-60-157	1	GROUNDING PLOT PLAN-NORTH SIDE OF SWITCH YARD	0
339	PRO0803A-60-158	1	GROUNDING PLOT PLAN-NORTH OF SUBSTATION	0
340	PRO0803A-60-159	1	GROUNDING PLOT PLAN-WEST SIDE OF ADMIN. BUILDING	0
341	PRO0803A-60-160	1	GROUNDING PLOT PLAN-CABLE TRAY TO GSU'S	0
342	PRO0803A-60-161	1	GROUNDING PLOT PLAN-WEST OF UNIT 200	0
343	PRO0803A-60-162	1	GROUNDING PLOT PLAN	0
344	PRO0803A-60-163	1	GROUNDING PLOT PLAN-FRAME 7B TURBINE PACKAGE GTG-100	0
345	PRO0803A-60-164	1	GROUNDING PLOT PLAN-EAST SIDE OF STEAM BUILDING	0
346	PRO0803A-60-165	1	GROUNDING PLOT PLAN-FRAME 7B TURBINE PACKAGE GTG-100	0
347	PRO0803A-60-166	1	GROUNDING PLOT PLAN-ADMINISTRATION & WAREHOUSE BLDG.	0
348	PRO0803A-60-167	1	GROUNDING PLOT PLAN-BLACK START/ELECTRIC BUILDING	0
349	PRO0803A-60-168	1	GROUNDING PLOT PLAN-WEST OF STEAM BUILDING	0
350	PRO0803A-60-169	1	GROUNDING PLOT PLAN-EAST OF UNIT 200	0
351	PRO0803A-60-170	1	GROUNDING PLOT PLAN-ADMINISTRATION & WAREHOUSE BLDG.	0
352	PRO0803A-60-171	1	GROUNDING PLOT PLAN-RAW WATER TANK	0
353	PRO0803A-60-172	1	GROUNDING PLOT PLAN-SOUTH CHILLER	0
354	PRO0803A-60-173	1	GROUNDING KEY PLOT PLAN-NORTH CHILLER	0

TERMO COLON POWER PLANT
EDGI Job Number PRO0803A

IFC Drawing Log
June 12, 2009

Item #	Drawing #	Sheet Number	Description	Drawing Revision
355	PRO0803A-60-174	1	GROUNDING PLOT PLAN-NORTH OF CHILLERS	0
356	PRO0803A-60-175	1	GROUNDING PLOT PLAN -FIRE SKID	0
357	PRO0803A-60-176	1	GROUNDING PLOT PLAN-RO BUILDING	0
358	PRO0803A-60-177	1	GROUNDING PLOT PLAN-FUEL BUILDING	0
359	PRO0803A-60-178	1	GROUNDING PLOT PLAN-NORTH OF HFO WASTE SYSTEM	0
360	PRO0803A-60-179	1	GROUNDING PLOT PLAN-FUEL OFF LOAD BUILDING	0
361	PRO0803A-60-180	1	GROUNDING PLOT PLAN-SOUTH OF TANK FARM AREA	0
362	PRO0803A-60-181	1	GROUNDING PLOT PLAN-NORTH TANK FARM AREA	0
363	PRO0803A-60-182	1	ELECTRICAL PLOT PLAN-NORTH OF TANK FARM AREA	0
364	PRO0803A-60-183	1	GROUNDING PLOT PLAN-ADMINISTRATION & WAREHOUSE BLDG.	0
365	PRO0803A-60-184	1	GROUNDING PLOT PLAN-WEST OF TANK FARM	0
366	PRO0803A-60-185	1	GROUNDING PLOT PLAN-SOUTH WEST OF TANK FARM	0
367	PRO0803A-60-186	1	GROUNDING PLOT PLAN-NORTH EAST OF TANK FARM	0
368	PRO0803A-60-197	1	ELECTRICAL DETAILS-GROUNDING	0
369		2	ELECTRICAL DETAILS-GROUNDING	0
370		3	ELECTRICAL DETAILS-GROUNDING	0
371		4	ELECTRICAL DETAILS-GROUNDING	0
372	PRO0803A-60-200	1	ELECTRICAL EQUIPMENT LIST	0
373	PRO0803A-70-010	1-2	INSTRUMENTS CONTROL VALVES INDEX	0
374	PRO0803A-70-035	1	INSTRUMENT INSTALLATION DETAILS	0
375		2	INSTRUMENT INSTALLATION DETAILS	0
376	PRO0803A-80-001	1	UNTREATED HFO STORAGE TANK	1
377	PRO0803A-80-002	1	HFO VERIFICATION TANK	0
378	PRO0803A-80-003	1	TREATED HFO STORAGE TANK	1
379	PRO0803A-80-004	1	TREATED HFO DAY TANK	0
380	PRO0803A-80-005	1	RAW DISTILLATE STORAGE TANK	0
381	PRO0803A-80-006	1	CLEAN DISTILLATE STORAGE TANK	0
382	PRO0803A-80-007	1	RAW / FIRE WATER	0
383	PRO0803A-80-008	1	DEMIN WATER TANKS	0
384	PRO0803A-80-009	1	WASTE OIL TANK	0
385	PRO0803A-80-011	1	WASH WATER TANK	0
386	PRO0803A-80-012	1	RO WATER TANK	0