

**GORDON H. SMITH CORPORATION
200 MADISON AVENUE
NEW YORK, N.Y. 10016-3901**

**(212) 696-0600
FAX: (212) 532-8272**

**ATTACHMENT "A"
to
TR-1 Dated April 25, 2016
HUDSON YARDS – TOWER C
Enclos Curtain Wall**

All work inspected by GHSC is in accordance with Enclos Corp. Drawings reviewed by KPF, the project Architect, and provided to GHSC at the time of inspection with "as-built" modifications as inspected by / or under the supervision of Enclos Corp. and accepted by their Curtain Wall Engineer of Record as per schedule on file with the General Contractor and Developer except for those items enumerated otherwise on the following GHSC Items List and provided to the General Contractor and Developer.

GHSC Items List

- GHSC OIL #88A Structural Outstanding Items List dated 4/22/16 – No. of Pages 175
- GHSC OIL #88B Weather Integrity Outstanding Items List dated 4/22/16 – No. of Pages 86
- GHSC OIL #88C Aesthetic/Misc Outstanding Items List dated 4/22/16 – No. of Pages 11
- GHSC OIL Floor Plans dated 4/22/16 – No. of Pages 64
- GHSC Items Not Inspected Spreadsheet dated 4/22/16 – No. of Pages 2
- GHSC Work Not Complete Spreadsheet dated 4/22/16 – No. of Pages 5
- GHSC Walkthrough Inspection Floor Plans dated 4/22/16 – No. of Pages 64

Enclos Corp. Certification

- Enclos Corp. Letter and Schedule dated April 21, 2016 signed / sealed by Melissa Ritchie, P.E., S.E. [2 pgs.]
 - Enclos Corp. Letter and Schedule dated April 21, 2016 signed / sealed by Melissa Ritchie, P.E., S.E. and Matthew Forshee, P.E. [5 pgs.]
1. The dates of the documents are the latest version issued prior to sign off date.
 2. The number of pages coincide with the individual documents.
 3. Date of this header coincides with date TR-1 is executed.

