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5.1 	ALL AREAS USED BY PUBLIC SHALL BE MAINTAINED FREE FROM SNOW, ICE, DEBRIS, ALL AREAS USED BY PUBLIC SHALL BE MAINTAINED FREE FROM SNOW, ICE, DEBRIS, EQUIPMENT, PROJECTIONS AND TOOLS THAT MAY CONSTITUTE SLIPPING, TRIPPING OR OTHER HAZARD.  5.2	PROVIDE GUARD RAILS AND PROTECTION AS REQUIRED DURING EXCAVATION PROVIDE GUARD RAILS AND PROTECTION AS REQUIRED DURING EXCAVATION OPERATIONS. 5.3 	MEANS OF EGRESS TO BE MAINTAINED AT ALL TIMES DURING EXCAVATION OPERATIONS. MEANS OF EGRESS TO BE MAINTAINED AT ALL TIMES DURING EXCAVATION OPERATIONS. 5.4	BEFORE THE START OF WORK, EACH DAY ALL SIDEWALK SHEDS AND SCAFFOLDS ARE BEFORE THE START OF WORK, EACH DAY ALL SIDEWALK SHEDS AND SCAFFOLDS ARE TO BE INSPECTED BY THE INDIVIDUAL DESIGNATED BY THE OWNER OR PERMIT THE INDIVIDUAL DESIGNATED BY THE OWNER OR PERMIT HOLDER. 5.5	AT THE END OF EACH WORK DAY, ALL FLAMMABLE MATERIALS ARE TO BE REMOVED AT THE END OF EACH WORK DAY, ALL FLAMMABLE MATERIALS ARE TO BE REMOVED FROM THE JOB SITE AND PROPERLY STORED AS PER CHAPTER 33 OF THE NEW YORK CITY BUILDING CODE UNLEES APPROVED BY FDNY/DOB. 5.6	PROVIDE ADEQUATE FLAG PERSON TO DIRECT PEDESTRIAN AND VEHICLE TRAFFIC WHEN PROVIDE ADEQUATE FLAG PERSON TO DIRECT PEDESTRIAN AND VEHICLE TRAFFIC WHEN TRAFFIC IS INTERRUPTED FOR ANY REASON. 5.7 	PLYWOOD PADS SHALL BE PROVIDED UNDER ALL DUMPSTER CONTAINERS TO PROTECT PLYWOOD PADS SHALL BE PROVIDED UNDER ALL DUMPSTER CONTAINERS TO PROTECT THE STREETS AND SIDEWALKS. 5.8	ALL SIDEWALK SHEDS ARE TO BE HEAVY DUTY DESIGN. ALL SIDEWALK SHEDS ARE TO BE HEAVY DUTY DESIGN. 5.9  	THERE WILL BE NO STORAGE OF MATERIALS OR DEBRIS ON THE MATERIAL/PERSONAL THERE WILL BE NO STORAGE OF MATERIALS OR DEBRIS ON THE MATERIAL/PERSONAL HOIST PLATFORM. 5.10  	ALL SCAFFOLDS MUST BE INSPECTED BY A COMPETENT PERSON PRIOR TO USE. ALL SCAFFOLDS MUST BE INSPECTED BY A COMPETENT PERSON PRIOR TO USE. 5.11  	ALL STEEL ERECTION SHOULD BE DONE AS PER CODE OF FEDERAL ALL STEEL ERECTION SHOULD BE DONE AS PER CODE OF FEDERAL REGULATIONS: NEW STEEL ERECTION STANDARD SUBPART 'R' 1926.750 5.12  	BURNING AND WELDING SHOULD BE DONE AS PER NEW YORK CITY FIRE BURNING AND WELDING SHOULD BE DONE AS PER NEW YORK CITY FIRE DEPARTMENT REQUIREMENTS 5.12  	ALL ASPECTS OF SECTION BC 3319 OF THE NEW YORK CITY BUILDING CODE ALL ASPECTS OF SECTION BC 3319 OF THE NEW YORK CITY BUILDING CODE FOR ONSITE INSPECTION OF CRANES, DERRICKS AND CABLEWARE SHALL BE MET. 5.13 	IT WILL BE REQUIRED TO PLACE PROPERLY SECURED AND SAFE LADDERS INTO THE IT WILL BE REQUIRED TO PLACE PROPERLY SECURED AND SAFE LADDERS INTO THE EXCAVATION OR TO THE CELLAR WHEN THE FOUNDATION IS COMPLETE. ADDITIONALLY, THERE WILL BE SIMILAR LADDERS SECURED TO EACH FLOOR AS THE CONSTRUCTION PROCEEDS. STAIRS WILL BE INSTALLED APPROXIMATELY (3) THREE FLOORS BEHIND THE NEW DECK. THESE STAIRS AND LADDERS ARE FOR USE OF WORKMEN TO ACCESS AND EVACUATE IN AN EMERGENCY OR OTHERWISE. 5.14  	PROVIDE PROTECTION OF ROOFS, SKYLIGHTS AND OTHER ROOF OUTLETS OF PROVIDE PROTECTION OF ROOFS, SKYLIGHTS AND OTHER ROOF OUTLETS OF ADJACENT BUILDINGS PER SECTION BC 3309 OF THE NEW YORK CITY BUILDING CODE. 5.15 	CONTRACTOR IS RESPONSIBLE AND LIABLE TO EXTEND AND MARK ALL STANDPIPE CONTRACTOR IS RESPONSIBLE AND LIABLE TO EXTEND AND MARK ALL STANDPIPE SYSTEMS, SIAMESE CONNECTIONS, FIRE HYDRANT LOCATIONS, SUCH AS TO BE CLEARLY VISIBLE AND ACCESSIBLE. 5.16  	ALL UTILITY TRENCHES TO BE COVERED WITH STEEL PLATES DURING ALL UTILITY TRENCHES TO BE COVERED WITH STEEL PLATES DURING NON-WORKING HOURS AND PROTECTION ON EITHER SIDE WITH FENCING OR BARRICADES DURING WORKING HOURS ON STREET. 5.17  	SIDEWALK AND PARTIAL ROADWAY CLOSING AS REQUIRED DURING CONSTRUCTION SIDEWALK AND PARTIAL ROADWAY CLOSING AS REQUIRED DURING CONSTRUCTION WITH OBTAINING PROPER PERMITS FROM NEW YORK CITY DEPARTMENT OF TRANSPORTATION. 5.18  	WHEN TRAFFIC PEDESTRIAN BARRICADES ARE REQUIRED, THE CONTRACTOR WHEN TRAFFIC PEDESTRIAN BARRICADES ARE REQUIRED, THE CONTRACTOR SHALL DETERMINE THE NEEDS OF THE SITE AND FURNISH BARRICADES ACCORDINGLY. 5.19  	WHEN THE CRANE LIFTS MATERIAL OFF TRUCKS PARKED IN LOADING ZONE WHEN THE CRANE LIFTS MATERIAL OFF TRUCKS PARKED IN LOADING ZONE THERE SHALL BE A FLAGMAN AT EACH END OF THE PEDESTRIAN WALKWAY TO TEMPORARILY STOP THE PUBLIC FROM WALKING UNDER CRANE WHILE LOADS ARE LIFTED OVERHEAD. 5.20 	LOCAL LAW 41: LOCAL LAW 41: ALL THE WORKERS SHALL HAVE SUCCESSFULLY COMPLETED, WITH IN THE PAST 5 CALENDAR YEARS, A TEN HOUR COURSE APPROVED BY THE UNITED STATES DEPARTMENT OF LABOR OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION IN CONSTRUCTION INDUSTRY SAFETY AND HEALTH, OR BY THE COMMISSIONER COVERING SUBSTANTIALLY THE SAME MATERIAL. SUCCESSFUL COMPLETION OF SUCH TRAINING COURSE  SHALL BE EVIDENCED BY  a.	PRESENTATION OF A BONA FIDE COURSE COMPLETION CARD. PRESENTATION OF A BONA FIDE COURSE COMPLETION CARD. b.	COPY OF SUCH CARD. COPY OF SUCH CARD. c.	A TRAINING ROSTER, ATTENDANCE RECORD OR OTHER DOCUMENTATION FROM A TRAINING ROSTER, ATTENDANCE RECORD OR OTHER DOCUMENTATION FROM CERTIFIED TRAINER PENDING THE ISSUANCE OF SUCH CARD. d.	OTHER VALID PROOF WHICH MAY BE APPROVED BY THE COMMISSIONER, OTHER VALID PROOF WHICH MAY BE APPROVED BY THE COMMISSIONER, SUCH EVIDENCE SHALL BE READILY AVAILABLE TO THE COMMISSIONER UPON REQUEST AND A STATEMENT THAT ALL WORKERS EMPLOYED ON THE SITE WILL RECEIVE A SITE SPECIFIC SAFETY ORIENTATION PROGRAM. THIS PROGRAM SHALL INCLUDE A REVIEW OF ANY HAZARDOUS ACTIVITIES TO BE PERFORMED. ALL WORKERS MUST ATTEND SUCH A PROGRAM NO LATER THAN SEVEN DAYS AFTER COMMENCING THEIR EMPLOYMENT.
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1.1	WORK MUST CONFIRM TO ALL THE REQUIREMENTS OF 2014 NEW YORK CITY WORK MUST CONFIRM TO ALL THE REQUIREMENTS OF 2014 NEW YORK CITY BUILDING CODE, FIRE DEPARTMENT REGULATIONS AND ALL APPLICABLE LAWS. THE WORK WILL CONFIRM TO UTILITY COMPANY REQUIREMENTS AND THE BEST TRADE PRACTICES AS WELL AS THE PROJECT SAFETY PLAN AND CONTRACT DOCUMENTS. 1.2	BEFORE COMMENCING WORK, THE CONTRACTOR SHALL FILE ALL REQUIRED BEFORE COMMENCING WORK, THE CONTRACTOR SHALL FILE ALL REQUIRED INSURANCES WITH THE DEPARTMENT OF BUILDINGS, OBTAIN ALL PERMITS FROM ALL APPLICABLE NEW YORK CITY AGENCIES AND APPLY THE FEES REQUIRED BY NEW YORK CITY AGENCIES. 1.3	THE CONTRACTORS SHALL VERIFY ALL EXISTING CONDITIONS IN THE FIELD THE CONTRACTORS SHALL VERIFY ALL EXISTING CONDITIONS IN THE FIELD PRIOR TO COMMENCING WORK. CONTRACTOR SHALL REPORT ALL DISCREPANCIES BETWEEN DRAWINGS AND FIELD CONDITIONS TO THE PROFESSIONAL ENGINEER OR THE REGISTERED ARCHITECT. 1.4	PLUMBING AND ELECTRICAL WORK IF ANY SHALL BE PERFORMED BY PLUMBING AND ELECTRICAL WORK IF ANY SHALL BE PERFORMED BY PERSONS LICENSED IN THEIR TRADES, WHO SHALL ARRANGE INSPECTIONS AND OBTAIN REQUIRED SIGN-OFFS. 1.5	AT LEAST (24) TWENTY-FOUR HOUR WRITTEN NOTICE SHALL BE GIVEN TO AT LEAST (24) TWENTY-FOUR HOUR WRITTEN NOTICE SHALL BE GIVEN TO THE DEPARTMENT OF BUILDINGS BEFORE THE COMMENCEMENT OF ANY WORK FOR WHICH A PERMIT HAS BEEN OBTAINED. BEFORE ANY WORK IS COMMENCED ON AN ITEM OF CONSTRUCTION REQUIRED CONTROLLED INSPECTIONS SHALL BE NOTIFIED IN WRITING AT LEAST 72 (SEVENTY-TWO) HOURS PRIOR TO SUCH COMMENCEMENT AS PER SECTION 3304.3 OF THE NEW YORK CITY BUILDING CODE. 1.6	A LICENSE TO ENTER THE ADJOINING PREMISES SHALL BE OBTAINED.WHEN A LICENSE TO ENTER THE ADJOINING PREMISES SHALL BE OBTAINED.WHEN PERMISSION TO ENTER THE ADJOINING PROPERTY HAS BEEN OBTAINED, A PHYSICAL EXAMINATION OF THE PROPERTY SHALL BE CONDUCTED BY THE PERSON INITIATING THE CONSTRUCTION OR PERFORMING DEMOLITION OPERATIONS PRIOR TO COMMENCEMENT OF WORK. 1.7	ITS THE CONTRACTOR'S RESPONSIBILITY TO HAVE THEIR WORKERS A 10 ITS THE CONTRACTOR'S RESPONSIBILITY TO HAVE THEIR WORKERS A 10 HOUR OSHA TRAINING CARD AND OTHER REQUIRED TRAINING CARDS FROM DOB TO PERFORM WORK.

AutoCAD SHX Text
2.1	SIDEWALKS, WALKWAYS AND SIDEWALK WITH SHED SHOULD BE CLOSED FOR SIDEWALKS, WALKWAYS AND SIDEWALK WITH SHED SHOULD BE CLOSED FOR PUBLIC DURING HOISTING OPERATIONS; IF THE HOISTING IS DONE ABOVE. 2.2 	PERMITS FOR SIDEWALK SHEDS SHALL BE OBTAINED AS REQUIRED IN PERMITS FOR SIDEWALK SHEDS SHALL BE OBTAINED AS REQUIRED IN SECTION 3303.6 OF THE NEW YORK BUILDING CODE. 2.3 	SIDEWALK SHEDS SHALL BE DESIGNED BY A LICENSED PROFESSIONAL AS SIDEWALK SHEDS SHALL BE DESIGNED BY A LICENSED PROFESSIONAL AS REQUIRED IN SECTION 3307.6.3. DRAWINGS SHALL BE SUBMITTED FOR APPROVAL TO CONSTRUCTION MANAGER PRIOR TO COMMENCING ERECTION. 2.4 	SIDEWALK SHEDS SHALL BE ERECTED AS SHOWN ON THE APPROVED PLANS SIDEWALK SHEDS SHALL BE ERECTED AS SHOWN ON THE APPROVED PLANS AND REMAIN IN PLACE UNTIL ALL EXTERIOR WORK IS COMPLETED. THIS INCLUDES REMOVAL OF ALL HOISTING EQUIPMENT, DERRICKS, CRANES, SUSPENDED SCAFFOLDS AND ALL EXTERIOR WORK ABOVE THE (2ND) SECOND FLOOR IS COMPLETED. 2.5 	SIDEWALK SHEDS ARE REQUIRED TO EXTEND (20'-0") TWENTY FEET BEYOND SIDEWALK SHEDS ARE REQUIRED TO EXTEND (20'-0") TWENTY FEET BEYOND THE SIDE LOT LINES WHEN THE BUILDING EXCEEDS (100'-0") ONE HUNDRED FEET IN HEIGHT, AND (5'-0") FIVE FEET IF THE HEIGHT OF THE BUILDING IS LESS THAN (100'-0") HUNDRED FEET - FOR ATTACHED BUILDING. 2.6 	ALL ASPECTS OF SECTION 3319 OF THE NEW YORK CITY BUILDING CODE ALL ASPECTS OF SECTION 3319 OF THE NEW YORK CITY BUILDING CODE FOR ON SITE INSPECTION OF CRANES, DERRICKS AND CABLE WAYS SHALL BE MET. 2.7 	ALL PIPING AND HANGING SCAFFOLDING IS TO BE ENCLOSED WITH VERTICAL ALL PIPING AND HANGING SCAFFOLDING IS TO BE ENCLOSED WITH VERTICAL SAFETY NETTING AS REQUIRED UNDER SECTION 3308 OF THE NEW YORK CITY BUILDING CODE. 2.8 	DURING ALL LIFTING AND HOIST OPERATIONS, FLAGMAN WILL BE PROVIDED DURING ALL LIFTING AND HOIST OPERATIONS, FLAGMAN WILL BE PROVIDED TO CONTROL ALL PEDESTRIAN TRAFFIC. FLAGMAN WILL ALSO BE PROVIDED FOR ANY OTHER OPERATIONS AS BEING REQUIRED BY ALL CITY AGENCIES. 2.9 	PROVISIONS FOR INSPECTIONS TO ENSURE COMPLIANCE WITH BUILDING PROVISIONS FOR INSPECTIONS TO ENSURE COMPLIANCE WITH BUILDING CODE SITE SAFETY REQUIREMENTS WILL BE COORDINATED AND THE TRADE CONTRACTOR SHALL DESIGNATE A SAFETY REPRESENTATIVE, WHO WILL BE RESPONSIBLE FOR DAILY INSPECTIONS, TOOL BOX TRAINING AND WILL HAVE NO OTHER DUTIES OTHER THAN KEEPING A DAILY LOG, TO BE AVAILABLE FOR  INSPECTION. 2.10 	MAN LIFT SHALL ACT AS AN EMERGENCY ELEVATOR FOR THE NYC FIRE MAN LIFT SHALL ACT AS AN EMERGENCY ELEVATOR FOR THE NYC FIRE DEPARTMENT AS REQUIRED IN SECTION 3310.12 OF THE NYC BUILDING CODE. 2.11 	OBTAIN REQUIRED PERMITS FROM THE NEW YORK CITY DEPARTMENT OF OBTAIN REQUIRED PERMITS FROM THE NEW YORK CITY DEPARTMENT OF TRANSPORTATION FOR ANY STREET OBSTRUCTION OR STREET CLOSING. 2.12  	THE CONTRACTOR MUST STRICTLY COMPLY TO ANY OF THE FORGOING THE CONTRACTOR MUST STRICTLY COMPLY TO ANY OF THE FORGOING PROVISIONS INDICATED WITH IN CHAPTER 33 OF THE NEW YORK CITY BUILDING MANUAL. 
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3.1   CONTRACTORS SHALL OBTAIN AFTER HOURS WORK PERMITS FROM ALL APPLICABLE CITY AGENCIES IF WORKING AFTER HOURS. 3.2   ALL WORKS TO BE DONE IN ACCORDANCE WITH CHAPTER 33 OF THE NEW YORK CITY BUILDING CODE AND REGULATIONS OF ALL THE OTHER CITY AGENCIES HAVING JURISDICTION.
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7.1  	EXISTING BUILDING FIRE PROTECTION SYSTEMS SHALL HAVE A VARIANCE FOR DRY EXISTING BUILDING FIRE PROTECTION SYSTEMS SHALL HAVE A VARIANCE FOR DRY STANDPIPE/SPRINKLER SYSTEM. A FDNY LETTER OF NO OBJECTION AND CCD-1 SHALL BE ON SITE AND AVAILABLE UPON REQUEST.  7.2	ALL BUILDING MATERIALS STORED AT THE CONSTRUCTION SITE AND / OR ANY ALL BUILDING MATERIALS STORED AT THE CONSTRUCTION SITE AND / OR ANY AREA OF THE BUILDING ARE TO BE SECURED IN A LOCKED AREA. ACCESS TO SUCH AREA ARE TO BE CONTROLLED BY OWNER OR GENERAL CONTRACTORS. 7.3   ALL THE MATERIAL TO BE STORED SHALL BE STORED IN AN ORDERLY 	FASHION. 7.4   ALL THE FLAMMABLE MATERIAL SHALL BE KEPT TIGHTLY IN THEIR RESPECTIVE CONTAINERS. SUCH MATERIALS SHALL BE KEPT AWAY FROM THE HEAT AND IN ADEQUATE VENTILATION AREA. 7.5  	FIRE EXTINGUISHERS SHALL BE DISTRIBUTED THROUGHOUT THE SITE AS AN FIRE EXTINGUISHERS SHALL BE DISTRIBUTED THROUGHOUT THE SITE AS AN ORDINARY HAZARD, AS PER FC CH 14 AND SHALL BE DISTRIBUTED IN ACCORDANCE WITH NFPA CH 10.  7.6   ALL THE POWER IS TO BE SHUT OFF WHERE THERE IS EXPOSED WIRING. 7.7   ALL THE ELECTRICAL POWER IN THE CONSTRUCTION AREA WITH EXCEPTION OF EMERGENCY LIGHTING IS TO BE SHUT OFF AT THE END OF THE WORK SHIFT.  7.8   THE CONTRACTOR WILL BE AT ALL TIMES MAKE SURE THERE IS NO LEAKAGE OF NATURAL GAS OR FLAMMABLE GAS IN THE BUILDING. 7.9   ALL THE FIRE SAFETY AND THE EGRESS REQUIREMENTS AS PER CHAPTER 33 OF THE NEW YORK CITY BUILDING CODE, NEW YORK CITY FIRE DEPARTMENT REQUIREMENT SHALL BE ADHERED TO AS WELL AS THE PROJECT SAFETY PLAN. 7.10   THE CONTRACTOR SHALL COMPLY WITH ALL APPLICABLE RULES REGARDING FIRE SAFETY EQUIPMENT ON SITE AS WELL AS PROVIDING THE TRAINED MANPOWER TO SHOW BASIC PREVENTION SKILLS. 7.11  SIAMESE HOSE CONNECTIONS SHALL BE KEPT FREE FROM OBSTRUCTIONS AND SHALL BE MARKED WITH A METAL SIGN READING STANDPIPE SIAMESE CONNECTIONS AND LIT BY A RED LIGHT AT NIGHT.
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4.1 	THE CONTRACTOR SHOULD PROVIDE ADEQUATE TEMPORARY BRACING AND THE CONTRACTOR SHOULD PROVIDE ADEQUATE TEMPORARY BRACING AND SHORING WHEREVER ANY STRUCTURAL WORK IS INVOLVED. 4.2 	ALL THE EXISTING MEANS OF EGRESS FOR WORKERS OR OTHER PERSONNEL OF ALL THE EXISTING MEANS OF EGRESS FOR WORKERS OR OTHER PERSONNEL OF THE BUILDING ARE TO BE MAINTAINED CLEAR AND FREE OF ALL OBSTRUCTIONS. ALL THE EXISTING MEANS OF EGRESS FOR THE TENANTS OF THE BUILDING TO BE MAINTAINED CLEAR AND FREE OF ALL OBSTRUCTIONS, SUCH AS BUILDINGS MATERIAL, TOOLS, ETC.. 4.3 	STEEL TO BE ERECTED IN COMPLIANCE WITH O.S.H.A SUBPART 'R' REGULATIONS.STEEL TO BE ERECTED IN COMPLIANCE WITH O.S.H.A SUBPART 'R' REGULATIONS.
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NOTE: THE WORK WILL COMPLY WITH ALL APPLICABLE SECTION OF CHAPTER 33 OF THE NYC 2014 BUILDING CODE AND ALL OSHA 1926 STANDARDS FOR CONSTRUCTION.
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9.1	INSTRUCTION TO REQUEST START OF WORK  INSTRUCTION TO REQUEST START OF WORK  FOR DEMOLITION ONLY; A CALL TO CALL CENTER 212-393-2550 24 HOURS BEFORE START OF WORK.  FOR EXCAVATION ONLY; A CALL TO CALL CENTER 212-393-2550 24 HOURS BEFORE START OF WORK. FOR ALL SUSPENDED SCAFFOLDING: NOTIFICATION MUST BE CALLED IN TO THE CALL CENTER 24 HOURS BEFORE 	START OF WORK AND AT TIME OF REMOVAL. THE NUMBER IS 212-393-2550. FOR ALL OTHER SITE SAFETY JOBS; 24 HOURS BEFORE WORK STARTS OF WORK, ON COMPANY LETTER HEAD,  SEND A LETTER VIA EMAIL OF NOTIFICATION TO THE SCAFFOLD SAFETY TEAM AND A COPY OF THE PW2. SSTSWSSSREMOVAL@BUILDINGS.NYC.GOV.
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8.1	INCIDENTS NOTIFICATION: INCIDENTS NOTIFICATION: AS PER 3310.8.2.1(7) OF THE NEW YORK CITY BUILDING CODE, SITE SAFETY 	COORDINATORS, DESIGNATED PERSONS AND SITE SAFETY MANAGERS MUST 		IMMEDIATELY REPORT INCIDENTS TO THE BUILDING DEPARTMENT A CALL MUST BE MADE TO THE CALL CENTER 212-602-0431. 8.2	BEST NOTIFICATIONS: BEST NOTIFICATIONS: : 24 HOURS BEFORE WORK STARTS, ON COMPANY LETTER HEAD, SEND A LETTER OF NOTIFICATION TO THE BEST SQUAD. 8.3	3310.8.2 NOTIFICATION. THE SITE SAFETY REPRESENTATIVE SHALL IMMEDIATELY 3310.8.2 NOTIFICATION. THE SITE SAFETY REPRESENTATIVE SHALL IMMEDIATELY THE SITE SAFETY REPRESENTATIVE SHALL IMMEDIATELY NOTIFY THE DEPARTMENT DIRECTLY BY CALLING 212-566-3199, IF HE OR SHE DISCOVERS ANY OF THE FOLLOWING CONDITIONS IN THE ROUTINE PERFORMANCE OF THE JOB:  1. 	A PERSON IS OPERATING A CRANE, DERRICK OR HOISTING EQUIPMENT ON A PERSON IS OPERATING A CRANE, DERRICK OR HOISTING EQUIPMENT ON THE SITE WITHOUT A PERMIT AND REFUSES TO DESIST FROM OPERATING THE EQUIPMENT;  2. 	A CRANE IS BEING OPERATED BY AN UNLICENSED OPERATOR AND SUCH A CRANE IS BEING OPERATED BY AN UNLICENSED OPERATOR AND SUCH UNLICENSED OPERATOR REFUSES TO DESIST FROM OPERATING THE CRANE;  3. 	NO FLAGPERSON IS PRESENT DURING CRANE OPERATION WHERE REQUIRED BY NO FLAGPERSON IS PRESENT DURING CRANE OPERATION WHERE REQUIRED BY THIS CHAPTER;  4. 	SIDEWALK SHEDS REQUIRED BY THE SITE SAFETY PLAN ARE NOT IN 	PLACE SIDEWALK SHEDS REQUIRED BY THE SITE SAFETY PLAN ARE NOT IN 	PLACE PLACE DURING CONSTRUCTION OR DEMOLITION ACTIVITY;  5. 	PERMITS HAVE NOT BEEN ISSUED FOR THE SIDEWALK SHEDS;  PERMITS HAVE NOT BEEN ISSUED FOR THE SIDEWALK SHEDS;  6. 	THE DESIGNER AND/OR SUPPLIER OF SIDEWALK SHEDS HAS NOT CERTIFIED THE DESIGNER AND/OR SUPPLIER OF SIDEWALK SHEDS HAS NOT CERTIFIED THAT THE SHEDS HAVE BEEN ERECTED IN ACCORDANCE WITH THE APPROVED PLANS; OR  7. 	THERE HAS BEEN AN ACCIDENT INVOLVING THE PUBLIC, OR PRIVATE OR 	THERE HAS BEEN AN ACCIDENT INVOLVING THE PUBLIC, OR PRIVATE OR 	PUBLIC PROPERTY. 3306.3 NOTIFICATION.  THE PERMIT HOLDER SHALL NOTIFY THE DEPARTMENT AND ADJOINING BUILDING OWNERS PRIOR TO THE COMMENCEMENT OF FULL AND PARTIAL DEMOLITION OPERATIONS IN ACCORDANCE WITH SECTIONS 3306.3.1 AND 3306.3.2. 3306.3.1 NOTIFICATION OF THE DEPARTMENT.  THE PERMIT HOLDER SHALL NOTIFY THE DEPARTMENT VIA PHONE OR ELECTRONICALLY, AT LEAST 24 HOURS, BUT NO MORE THAN 48 HOURS PRIOR TO THE COMMENCEMENT OF SUCH WORK. 3306.3.2 NOTIFICATION OF ADJOINING PROPERTY OWNERS. ADJOINING PROPERTY OWNERS SHALL BE NOTIFIED OF UPCOMING DEMOLITION OPERATIONS IN WRITING NOT LESS THAN 10 DAYS PRIOR TO THE SCHEDULED STARTING DATE OF THE DEMOLITION. THE WRITTEN NOTICE SHALL PROVIDE A DESCRIPTION OF THE WORK TO BE PERFORMED, THE TIMEFRAME AND SCHEDULE, AND CONTACT INFORMATION OF THE PERSON CAUSING THE DEMOLITION AND OF THE DEPARTMENT. EXCEPTION:  PARTIAL DEMOLITION OPERATIONS LIMITED TO THE INTERIOR COMPONENTS OF THE BUILDING WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, ARE NOT USED.
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A. PHASE 1 AND PHASE 2 CONCURRENT SCOPE TASK 1:

1. SHED AND SCAFFOLD ERECTION:

1.1. SIDEWALK SHEDS AND FENCE TO BE ERECTED
1.2. PHASE 1 SCAFFOLD ERECTION SHALL OCCUR  CONCURRENTLY WITH SOFT DEMOLITION.
1.3. LED SIGN REMOVAL AND SCAFFOLD ERECTION FOR THE LED SIGN REMOVAL

1.3.1. USING TORCHES WORKING FROM THE SCAFFOLD WORKERS SHALL DISMANTLE THE LED SIGN AND LOWER EACH PIECE BY HAND TO THE 4TH FLOOR ROOF OR
DOWN TO TOP OF THE SIDEWALK SHED VIA WELL WHEEL. IF LOWERED TO THE 4TH FLOOR SKID STEERS LOADERS WILL TRANSPORT THE DEBRIS TO THE
FREIGHT ELEVATOR WHERE WORKERS WILL TRANSPORT IT VIA MINI CONTAINERS TO THE GROUND FLOOR  LOADING DOCK.

1.3.2. ASSISTANCE FROM A MAN LIFT OPERATING FROM THE 47TH STREET CLOSED PARKING LANE MAY BE NEEDED FOR THE SOUTH AND A PORTION OF THE
NORTH LED SIGN.

1.3.3. CANTILEVERED CANOPY DEMOLITION MAY NEED TO TAKE PLACE PRIOR TO THE PHASE 1 AND PHASE 2 SCAFFOLD INSTALLATION.

1.4. REMOVAL OF THEATER FIRE ESCAPE  [UNDER SEPARATE APPLICATION]
1.4.1. USING TORCHES WORKING FROM A MAN LIFT OPERATING FROM THE 47TH STREET CLOSED PARKING LANE, WORKERS SHALL DISMANTLE THE FIRE ESCAPE

PIECE BY PIECE.

1.4.2. EACH PIECE SHALL BE NO BIGGER THAN 5'-0” AND LENGTH AND SHALL BE LOWERED VIA A ROPE TETHER FROM THE MAN LIFT.

1.4.3. REMOVAL OF THE FIRE ESCAPE WILL PERMIT THE PHASE 2 SCAFFOLD ALONG 47TH  STREET TO COMMENCE FROM GRADE.

2. SOFT DEMOLITION AND PHASE 2 CONCURRENT WORK TASKS 1

2.1. PENDING NYCDOB AND FDNY APPROVAL THE FIRE SUPPRESSION SYSTEM SHALL BE TURNED TO DRY SYSTEM PRIOR TO SOFT DEMOLITION COMMENCING. SEE
FIRE SAFETY NOTES IN DM-001. ALL EGRESS STAIRS SHALL HAVE STRING LIGHTS AND A PASSENGER ELEVATOR SHALL BE CONVERTED TO BE FDNY READY.

2.2. SOFT DEMOLITION WILL COMMENCE IN MULTIPLE FLOORS CONCURRENTLY. WORKERS SHALL USE THE PASSENGER ELEVATORS TO TRANSPORT THE MINI DEBRIS
CONTAINERS DOWN TO THE FIRST FLOOR. ONCE THE HOIST IS OPERATIONAL WORKERS SHALL USE BOTH THE HOIST AND OPERABLE ELEVATORS TO ASSIST
DEBRIS REMOVALS. THE DEBRIS CHUTES MAY BE USED. NOTE THAT DEBRIS CHUTE HARDENING IS NOT REQUIRED FOR SOFT DEMOLITION.

2.2.1. THE STEEL CONTRACTOR SHALL MARK OUT POCKETS TO BE MADE FOR THE BRACING AS THE SOFT DEMOLITION IS COMPLETED AT EACH FLOOR. BRACING
AND SHORING INSTALLATION MAY COMMENCE MAINTAINING A 2 FLOOR SEPARATION BETWEEN THE STEEL CONTRACTOR AND DEMOLITION CONTRACTOR
(SEE SEQUENCE 2.3.5). NOTE THAT TO COMMENCE THE SHORING THE STEEL GRILLAGE NEEDS TO BE IN PLACE BETWEEN THE 7TH AND 8TH FLOOR  [BRACING
AND SHORING WILL BE FILED UNDER A SEPARATE APPLICATION] THE POCKETS SHALL BE MADE BY HAND AND WHERE NECESSARY SCISSOR LIFTS OR
SCAFFOLD TOWERS WILL BE.

2.2.2. AFTER THE SOFT DEMOLITION AND BRACING AND SHORING IS COMPLETED IN THE 2ND TO 4TH FLOORS, USING MECHANICAL EQUIPMENT THE CONTRACTOR
SHALL LOCALLY DEMOLISH THE AREAS WHERE THE HOISTS WILL BE LOCATED ON THE WEST TOWER. OPENINGS MAY ALSO BE DONE USING PNEUMATIC
HANDHELD HAMMERS. PRIORITY SHALL BE GIVEN TO WORK. THIS WORK MAY TAKE PLACE AT ANY TIME AFTER THE SIDEWALK SHED AND FENCE ARE
INSTALLED. [SEE PHASE 2 TASK ONE FOR DEMOLITION AND BRACING IN DMO-107 AND DM-108. DEMOLITION NOTED IN DMO-107 AND DMO-108 MAY TAKE
PLACE EARLY TO PERMIT HOIST INSTALLATION]

2.2.3. WORKERS SHALL ALSO MAKE OPENINGS IN THE SLAB FOR CHUTE # 2. OPENINGS SHALL BE DONE USING PNEUMATIC HANDHELD HAMMERS. MECHANICAL
EQUIPMENT ASSISTANCE MAY BE USED TO MAKE THESE OPENINGS IN THE FLOOR SLAB.

2.2.4. WORKERS SHALL ALSO INSTALL THE SHORING AND STEEL BEAM REINFORCEMENT FOR THE FIRST FLOOR NEAR THE CHUTE (SEE CHUTE DETAILS)

2.2.5. AS SOFT DEMOLITION IS COMPLETED FROM FLOOR TO FLOOR. THE GENERAL CONTRACTOR  SHALL HAVE SURVEYORS MARK OUT THE DEMOLITION
CONTRACTOR'S SAW CUT LINES FOR THE REMAINING LOCALIZED STRUCTURAL DEMOLITION IN TASKS 1 FOR FLOORS 1 TO 16. THE DEMOLITION
CONTRACTOR WILL THEN INSTALL THE REMAINING 100K OR 50K SHORING SCREW JACKS AND ALSO WILL SCORE THE SLAB WITH 3/4” DEEP SAW CUT LINES IN
MARKED OUT AREAS. THIS WORK CAN HAPPEN IN SEQUENCE AS SOFT DEMOLITION IS COMPLETED FROM FLOOR TO FLOOR AFTER THE 7TH FLOOR GRILLAGE
[BY OTHERS UNDER A SEPARATE APPLICATION] ARE INSTALLED AND SIGNED OFF  (SEE SEQUENCE 2.3.2).

2.2.6. AFTER SOFT DEMOLITION IS COMPLETED, ALL OF THE SHORING AND BRACING HAS BEEN INSTALLED AND SIGNED OFF BY THE SPECIAL INSPECTORS.
STRUCTURAL DEMOLITION OF PHASE 2 TASK 1 AREAS USING MINI EXCAVATORS WILL COMMENCE. IN AREAS WHERE EQUIPMENT USE IS NOT FEASIBLE, THE
DEMOLITION CONTRACTOR WILL USE HAND HELD PNEUMATIC HAMMERS TO MAKE SLAB OPENINGS AND WILL USE SCISSOR LIFTS OR SCAFFOLD TOWERS
WHERE NEEDED.

**NOTE THAT MINI EXCAVATORS CAN REACH ~16FT TO 18FT UP DEPENDING ON THE MODEL. IT IS EXPECTED THAT THE CHUTES WILL BE FULLY OPERATIONAL DURING
THIS WORK. THE CHUTE USE SHALL BE CAREFULLY COORDINATED BETWEEN THE PHASE 1 STRUCTURAL DEMO WORKING FROM THE 45TH FLOOR DOWN AND THE
PHASE 2 TASK 1 DEMOLITION TAKING PLACE.

3. ERECTION OF HOISTS AND RUNBACK STRUCTURE [BY OTHERS UNDER A SEPARATE APPLICATION]

3.1. THE HOISTS AND RUNBACK STRUCTURE SHALL BE INSTALLED BY OTHERS  INSTALLATION OF THE HOIST SHALL TAKE PLACE CONCURRENTLY WITH THE SCAFFOLD
ERECTION AND SOFT DEMOLITION. THE DEMOLITION CONTRACTOR WILL PRIORITIZE LOCALIZED DEMOLITION AT 2ND TO 4TH FLOOR TO PERMIT THE HOIST
INSTALLATION TO COMMENCE.

3.2. ONCE THE HOIST CARS ARE OPERATIONAL. THE DEMOLITION CONTRACTOR WILL USE BOTH PASSENGER ELEVATOR AND THE HOIST CARS TO TRANSPORT DEBRIS
TO THE LOWER FLOORS.

3.3. AFTER THE HOISTS ARE OPERATIONAL THE INTERIOR FDNY ELEVATOR WILL BE SHUT DOWN.
3.4. CHUTE STEEL PLATE HARDENING WILL BE INSTALLED FROM FLOORS 16 DOWN TO THE 1 ST FLOOR. FROM THE 16TH FLOOR UP, THE CHUTE WILL BE OPENINGS

WILL BE ENCLOSED WITH MIN 2X10 PLANKS. THE CHUTE HARDENING MAY TAKE AFTER SOFT DEMOLITION BUT SHALL DONE BEFORE STRUCTURAL DEMOLITION
COMMENCES.

4. PHASE 1 STRUCTURAL DEMOLITION FROM TOH (TOP OF HOUSE) DOWN TO THE 16TH FLOOR. PHASE 1 STRUCTURAL DEMOLITION SHALL TAKE PLACE CONCURRENTLY
WITH PHASE 2 TASKS 1

(SEE SEQUENCE 2.3.6).

4.1. STRUCTURAL DEMOLITION MAY COMMENCE AFTER ALL OF THE PROTECTIONS, SCAFFOLD, HOISTS ARE OPERATIONAL AND THE WINDOWS 4 STORIES BELOW
THE DEMOLITION FLOOR HAVE BEEN REMOVED AND ENCLOSED WITH SOLID ENCLOSURES. THE CONTRACTOR SHALL ALSO REMOVE THE DECOMMISSIONED
MECHANICAL EQUIPMENT IN THE AREA TO BE DEMOLISHED PRIOR TO COMMENCING STRUCTURAL  DEMOLITION.

4.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:
4.2.1. INSTALL PERIMETER PROTECTION A PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE FACADE/ MASONRY PARAPET WALL.

4.2.2. THE TWO WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND COLUMNS TO BE DEMOLISHED FROM THE FLOOR
BELOW. WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS
BELOW THE DEMOLITION FLOOR.

4.2.3. DEMOLISH THE COLUMNS AND COLUMN STRIP FROM THE FLOOR BELOW

4.3. THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE CENTER OF EACH BAY - (SEE TYPICAL SHORING
DETAILS FOR EQUIPMENT).

4.4.  SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS
SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

4.5. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT AT THE BASE OF THE CHUTE (SEE CHUTE
DETAILS)

4.6. DEBRIS CHUTE HAUL OUTS WILL REQUIRE RADIO COORDINATION WITH BOTH PHASE 1 DEMOLITION AND PHASE 2 TASK 1 WORK TAKING PLACE.
4.7. LOWERING OF THE SCAFFOLD WITH THE PROGRESS OF DEMOLITION AND MAINTAIN A MAXIMUM OF 3 PLANKED LEVELS AT ALL TIMES PER NEEDLE BEAM

FLOOR.
4.8. THE HOISTS WILL BE LOWERED FROM TO FLOOR BY OTHERS IN ACCORDANCE TO HOIST LOWERING SCHEDULE.
4.9. REPEAT STEPS ABOVE DOWN THE 16TH FLOOR.

5. PHASE 2 TASK 1 - INITIAL FLOOR OPENINGS

5.1. AFTER THE ALL OF THE SHORING AND BRACING [BY OTHERS UNDER A SEPARATE APPLICATION] HAS BEEN INSTALLED AND SIGNED OFF BY THE SPECIAL
INSPECTOR. THE CONTRACTOR SHALL PROCEED WITH SCORING THE SLAB OPENINGS MARKED OUT BY PMG'S SURVEYOR. THE SAW CUT SCORING LINE SHALL BE
1" DEEP.

5.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:
5.2.1. INSTALL PERIMETER PROTECTION A PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE FACADE/ MASONRY KNEE WALLS TO THE EXTENT

INDICATED

5.2.2. DEMOLISH THE REINFORCED CONCRETE SLAB, REINFORCED CONCRETE BEAMS AND STEEL BEAMS IN ACCORDANCE TO THE PROTECTION AND DEMOLITION
DETAILS.

5.2.3. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE
DEBRIS SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO
TRANSPORT STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER
WINCH SYSTEM TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED
IN CHUTE FROM THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

5.3. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT AT THE BASE OF THE CHUTE (SEE CHUTE
DETAILS)

5.4. DEBRIS CHUTE HAUL OUTS WILL REQUIRE RADIO COORDINATION WITH BOTH PHASE 1 DEMOLITION AND PHASE 2 TASK 1 WORK TAKING PLACE.
B. PHASE 1 AND PHASE 2 CONCURRENT SCOPE TASK 2:

1. SCAFFOLD ERECTION:

1.1. AFTER THE COMPLETION OF PHASE 2 TASK 1 AND AFTER THE LED SIGNS HAVE BEEN DEMOLISHED AND THE WEST, NORTH, EAST AND SOUTH SCAFFOLD
ERECTION HAS BEEN COMPLETED THE DEMOLITION CONTRACTOR WILL COMMENCE THE DEMOLITION SCOPE OUTLINED IN  PHASE 2 TASK 2.

2. LATERAL BRACING OF COLUMNS 18 AND 25 FROM FLOOR 7 TO CELLAR AND DEMO OF NORTH SET BACK

2.1. THE DEMOLITION CONTRACTOR WILL PERFORM LOCALIZED STRUCTURAL DEMOLITION OF PHASE 2 TASK 2 POCKETS USING MINI EXCAVATORS WHERE POSSIBLE.
IN AREAS WHERE EQUIPMENT USE IS NOT FEASIBLE, THE DEMOLITION CONTRACTOR WILL USE HAND HELD PNEUMATIC HAMMERS TO MAKE OPENINGS AND
WILL USE SCISSOR LIFTS OR SCAFFOLD TOWERS WHERE NEEDED. IT IS EXPECTED THAT THE CHUTES WILL BE FULLY OPERATIONAL DURING THIS WORK. (SEE
SEQUENCE A.2.3.5)

2.2. INSTALLATION OF DIAGONAL HANGERS [BY OTHERS UNDER A SEPARATE APPLICATION]
2.2.1. WHILE THE DEMOLITION CONTRACTOR COMPLETES THE POCKETS IN THE ENCASEMENT REQUIRED FOR LATERAL BRACING OF COLUMNS 18 AND 25. THE

STEEL ERECTOR SHALL INSTALL THE DIAGONAL HANGERS REQUIRED FOR THE TEMPORARY DEBRIS PLATFORM THAT WILL BE NEEDED IN  TASK 5

2.2.2. THE DEMOLITION CONTRACTOR WILL MAKE NECESSARY POCKETS AND WILL START DISMANTLING THE MECHANICAL EQUIPMENT USING HAND HELD TOOLS,
TORCHES AND ASSISTANCE AS NEEDED FROM MINI EXCAVATORS.

2.3. NORTH SET BACK DEMOLITION 7 TO 5
2.3.1. ONCE THE STEEL CONTRACTOR COMPLETES THE INSTALLATION OF THE LATERAL BRACING FOR COLUMNS 18 AND 25 FROM THE 7TH FLOOR TO THE CELLAR.

THE DEMOLITION CONTRACTOR WILL COMMENCE THE DEMOLITION OF THE NORTH SET BACK. THE DEMOLITION OF THE NORTH SETBACK WILL BE DONE

USING MINI EXCAVATORS AND SKID STEER LOADERS IN ACCORDANCE TO THE PROTECTION AND DEMOLITION DETAILS.

2.3.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:

2.3.2.1. INSTALL PERIMETER PROTECTION A PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE FACADE/ MASONRY KNEE WALLS TO THE
EXTENT INDICATED

2.3.2.2. DEMOLISH THE REINFORCED CONCRETE SLAB, REINFORCED CONCRETE BEAMS AND STEEL BEAMS IN ACCORDANCE TO THE PROTECTION AND
DEMOLITION DETAILS.

2.3.2.3. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS.
CONCRETE DEBRIS SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND
CHUTE #2.  TO TRANSPORT STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH
USES AN AIR TUGGER WINCH SYSTEM TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH
FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

2.3.3.  THE DEMOLITION CONTRACTOR WILL LEAVE GIRDERS AS INDICATED TO PROVIDE LATERAL STABILITY FOR THE T8 TRUSS AND COLUMNS 18 AND 25.

2.4. DEMOLITION FLOOR 7 TO CELLAR T2 SHEAR WALL DEMOLITION AND TRUSS REINFORCEMENT
2.4.1.  PRIOR TO PROCEEDING WITH DEMOLITION OF THE SLAB FROM THE 7TH FLOOR TO CELLAR THE FOLLOWING NEEDS TO BE DONE:

2.4.1.1. USING MINI EXCAVATORS AND HAND HELD PNEUMATIC HAMMERS THE DEMOLITION CONTRACTOR WILL DEMOLISH THE PORTIONS OF THE T2 SHEAR
WALL AT THE 8TH FLOOR TO PERMIT REINFORCEMENT INSTALLATION OF THE TOP AND BOTTOM CHORD OF TRUSS T13.

2.4.1.2. DEMOLITION OF THE T2 SHEAR WALL SHALL PROCEEDED WITH STEEL REINFORCEMENT FLOOR BY FLOOR.

NOTE STEEL REINFORCEMENT IS BEING DONE BY OTHERS UNDER A SEPARATE APPLICATION .

2.4.1.3. THE DEMOLITION CONTRACTOR WILL DEMOLISH THE ENTIRE T2 SHEAR WALL IN ONE FLOOR THEN PERMITTING THE STEEL CONTRACTOR TO
REINFORCE. ONCE THE REINFORCEMENT IS COMPLETED THE DEMOLITION CONTRACTOR WILL RETURN TO DEMO THE T2 SHEAR WALL'S NEXT FLOOR.

2.4.1.4. STEEL CHANNEL SANDWICH REINFORCEMENT SHALL ALSO BE INSTALLED BETWEEN COLUMNS 16-22, 21-22 FROM FLOOR 7 TO 2 AND S-1-24 JUST
BELOW THE 8TH FLOOR.

2.4.1.5. AT THE 4TH FLOOR, LATERAL BRACING SHALL BE INSTALLED BY OTHERS UNDER A SEPARATE APPLICATION AT SUPER COLUMNS S1 AND S2.

2.4.2.  AFTER ALL OF THE REINFORCEMENT AND BRACING NOTED IN  BULLET 2.5.1 IS INSTALLED. USING MINI EXCAVATORS AND SKIDSTEERS THE DEMOLITION
CONTRACTOR WILL COMMENCE DEMOLITION OF THE 7TH FLOOR DOWN TO THE CELLAR. THE DEMOLITION CONTRACTOR WILL CONTINUE TO USE THE
CHUTES FROM FLOOR TO FLOOR.

2.4.2.1. CHUTE ENCLOSURES FROM THE 7TH FLOOR DOWN TO THE CELLAR WILL NEED TO BE MODIFIED AT THE COMPLETION OF DEMOLITION AT EACH FLOOR,
FROM THE 7 TH FLOOR DOWN TO THE CELLAR, AS THE SLAB WILL NOT BE PRESENT TO KICK BACK ON TO (SEE CHUTE DETAILS).   THIS CHUTE
ENCLOSURE MODIFICATION AND DEMOLITION WILL NEED TO BE CAREFULLY COORDINATED WITH THE DEBRIS REMOVAL OPERATIONS OF PHASE 1
DEMO HAPPENING CONCURRENTLY FROM THE 45TH FLOOR DOWN.

2.5. DEMOLITION OF TRUSSES T8 AND T7 - MOBILE CRANE TO BE USED [MOBILE CRANE AND RIGGING WILL BE FILED BY OTHER UNDER A SEPARATE APPLICATION]
2.5.1. AFTER THE NORTH SET BACK IS DEMOLISHED. A CRANE WILL BE BROUGHT IN AND WILL BE POSITIONED ON 47TH STREET.

2.5.2. THE SCAFFOLD ALONG TRUSS T8 ON 47TH STREET FROM THE 5 TH TO 7TH FLOOR WILL BE DISMANTLED.

2.5.3. 47TH STREET SHALL BE CLOSED WITH REQUIRED NYCDOT PERMITS TO PERMIT THE CRANE TO BE OPERATED.

2.5.4. THE SIDEWALK SHED WILL BE TEMPORARILY DISMANTLED ALONG 47TH STREET AS NEEDED FOR THE CRANE TO OPERATE. THE SHED DISMANTLING AND
RE-ERECTING SHALL BE DONE BY OTHERS.

2.5.5. WORKERS ON MAN LIFTS SHALL INSTALL RIGGING AND MAKE CUTS AS INDICATED ON THE DRAWINGS. THE CRANE WILL LIFT THE SECTIONS INDICATED IN
DMO-213 AND DMO-214. EACH SECTION WILL BE LOWERED ON TO THE DESIGNATED LANDING AREA ON 47TH STREET. THE SECTIONS WILL THEN BE TORCH
CUT OR SHEARED BY EXCAVATORS INTO SMALLER SECTIONS AND LOADED ONTO DEBRIS CONTAINERS OR TRUCKS.

2.5.6. THIS TASK IS DEPENDENT ON NYCDOT PERMIT RESTRICTIONS.

2.6. EAST SET BACK DEMO - FLOOR 10 TO 8
2.6.1. USING HAND HELD TOOLS, TORCHES AND WITH ASSISTANCE OF MECHANICAL EQUIPMENT WHERE POSSIBLE THE DEMOLITION CONTRACTOR WILL

DEMOLISH THE MECHANICAL EQUIPMENT AND THE EAST SET BACK FROM THE 10TH FLOOR DOWN TO 8TH FLOOR.

2.6.2. ALL DEBRIS WILL BE TAKEN BY SKIDSTEERS INTO THE DEBRIS CHUTE ON THE 8 TH FLOOR.

2.6.3. THIS WORK CAN TAKE PLACE WHEN NEEDED AS IT IS NOT TIED TO THE SHORING BRACING REQUIREMENTS.

2.7. PHASE 1 DEMO AND PHASE 2 TASK 2 SHALL BE COMPLETED BEFORE PROCEEDING TO TASK 3.

*DURING ALL OF THE PHASE 1 AND PHASE 2 TASK 1 AND TASK 2 CONCURRENT WORK, THE FOUNDATION CONTRACTOR UNDER A SEPARATE APPLICATION BY OTHERS WILL
BE INSTALLING BRACING, SHORING NECESSARY TO PERMIT THE NEW STRUCTURE TO BE ERECTED. THE USE OF THE CHUTE SHALL BE CAREFULLY COORDINATED WITH THE
FOUNDATION CONTACTOR'S WORK ACTIVITIES. NO DUMPING OF DEBRIS INSIDE THE CHUTE WHEN THE FOUNDATION CONTRACTOR IS WORKING WITHIN A 30'-0” RADIUS
FROM THE CHUTES.

C. PHASE 2 TASK 3: DEMOLITION FOR NEW CONCRETE STRUCTURE FLOORS 15 TO 8

1. SHORING AND MARK OUT OF SLAB BY OTHERS FROM THE 15TH FLOOR DOWN TO THE 8TH FLOOR

1.1. SHORING BY THE CONCRETE CONTRACTOR SHALL BE INSTALLED [ BY OTHERS UNDER A SEPARATE APPLICATION]. THE DEMOLITION CONTRACTOR WILL ALSO
INSTALL THE SHORING FROM THE 7TH FLOOR GRILLAGE UP TO THE 16TH FLOOR.

2. DEMOLITION OF SLABS, COLUMNS AND SHEAR WALLS FROM THE 15TH FLOOR DOWN TO THE 8TH FLOOR

2.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS. THE TWO
WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND COLUMNS TO BE DEMOLISHED FROM THE FLOOR BELOW.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. THE FAçADE AND PERIMETER COLUMNS SHALL BE DEMOLISHED USING A MINI-EXCAVATOR. SEE
DEMOLITION DETAILS FOR PROTECTION REQUIREMENTS. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE
DEMOLITION FLOOR.

2.2. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS
SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

2.3. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO PREVENT OVERLOADING OF THE CHUTE SHORING AT THE FIRST FLOOR.

D. PHASE 2 TASK 4: DEMOLITION OF REMAINING STRUCTURE FLOORS 15 TO 8 (SEE FIGURE 5)

1. DURING THIS WORK THE NEW STRUCTURE WORK IS TAKING PLACE FROM THE CELLAR UP TO THE 16TH FLOOR

2. SHORING AND MARK OUT OF SLAB BY OTHERS FROM THE 15TH FLOOR DOWN TO THE 8TH FLOOR

2.1. AFTER STRUCTURAL STABILITY AND OTHER SPECIAL INSPECTIONS AND CONCRETE FROM THE BOX GIRDER HAS CURED TO THE EXTENT REQUIRED BY THE
SEVERUD, THE DEMOLITION CONTRACTOR WILL COMMENCE DEMOLITION OF THE REMAINING SLABS AND COLUMNS TO BE DEMOLISHED FROM THE 15TH
FLOOR DOWN TO THE 8TH FLOOR.

3. DEMOLITION OF SLABS, COLUMNS AND SHEAR WALLS FROM THE 15TH FLOOR DOWN TO THE 8TH FLOOR

3.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS. THE TWO
WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND COLUMNS TO BE DEMOLISHED FROM THE FLOOR BELOW.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. THE FAçADE AND PERIMETER COLUMNS SHALL BE DEMOLISHED USING A MINI-EXCAVATOR. SEE
DEMOLITION DETAILS FOR PROTECTION REQUIREMENTS. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE
DEMOLITION FLOOR.

3.2. THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE CENTER OF EACH BAY - (SEE TYPICAL SHORING
DETAILS FOR EQUIPMENT).

NOTE SHORING IS NOT REQUIRED BELOW THE 8TH FLOOR.

3.3. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS
SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

3.4. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT AT THE BASE OF THE CHUTE (SEE CHUTE
DETAILS)

E. PHASE 2 TASK 5: DEMOLITION OF REMAINING STRUCTURE FLOORS 7 TO 1 (SEE FIGURE 6)

1. DURING THIS WORK THE NEW STRUCTURE WORK IS TAKING PLACE FROM THE 16TH FLOOR UP

2. INSTALLATION OF TEMPORARY HANGERS AND PLATFORM (BY OTHERS)

2.1. PRIOR TO PROCEEDING WITH THE DEMOLITION OUTLINED IN THIS TASK THE TEMPORARY HANGING PLATFORM WILL NEED TO BE INSTALLED FROM THE 8TH
FLOOR DOWN TO THE 6TH FLOOR. THIS WILL CONVERT THE 6TH FLOOR INTO A 300 PSF PLATFORM. PERMANENT HANGERS SUPPORTING FLOORS 8 TO 7 NEED
TO HAVE BEEN INSTALLED PRIOR TO THIS TASK COMMENCING. THIS MAY BE CONSTRUCTED DURING TASK 4.

2.2. A MEDIUM DUTY HANGING PLATFORM HANGING FROM THE 6TH FLOOR SHALL BE INSTALLED 0” MAX BELOW 5TH FLOOR FRAMING TO AID IN THE BOTTOM
CHORD DEMOLITION OF THE TRUSSES T19 AND T18. THE TEMPORARY WORKING PLATFORM SHALL INSTALLED BY OTHERS UNDER A SEPARATE APPLICATION
AND SHALL BE COMPOSED ON A HEAVY GAGE CORRUGATED METAL DECK OR AN APPROVED EQUAL SYSTEM ACCEPTABLE TO THE DEMOLITION EOR. THIS DECK
WITH TRAP ANY ERRANT DEBRIS AND WILL PERMIT WORKERS TO DISMANTLE THE STEEL FROM THE 5TH FLOOR.

3. DEMOLITION OF THE 2'-10” THICK CONCRETE ENCASED TRUSSES T5, T6, T7, T8, T10, T11, T12, T14,  15, T16 AND T17 FROM FLOORS 7 TO 1.

3.1. THE DEMOLITION CONTRACTOR WILL REMOVE THE ENCASEMENTS USING MINI EXCAVATORS WHERE POSSIBLE. IN AREAS WHERE EQUIPMENT USE IS NOT
FEASIBLE, THE DEMOLITION CONTRACTOR WILL USE HAND HELD PNEUMATIC HAMMERS AND WILL USE SCISSOR LIFTS OR SCAFFOLD TOWERS WHERE NEEDED.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT WHEN PRESENT.

3.2. TO DISMANTLE THE TRUSSES THE DEMOLITION CONTRACTOR WILL BE USING THE ASSISTANCE OF MINI EXCAVATORS WITH GRAPPLE ATTACHMENTS TO LOWER
SECTIONS OF THE TRUSSES. EACH MEMBER WILL BE CUT UP INTO 2'-0” TO 3'-0” LONG PIECES THAT WEIGHT <2000LBS EACH. EACH PIECE WILL BE HINGE CUT
AND EITHER LOWERED BY A MINI EXCAVATOR OR SKID STEER VIA THE METHODS SHOWN THE DEMOLITION DETAILS. NOTE THAT THE DEMOLITION
CONTRACTOR INTENDS TO KEEP THE SLABS IN THE FLOORS WITH TRUSSES UNTIL THE TRUSSES ARE DEMOLISHED.  NOTE THAT SKID STEERS HAVE A 2000LB TO
3000LB CARRYING CAPACITY (DEPENDING ON THE MODEL, SEE DM-001). THEREFORE, MOST OF THE TRUSSES WILL NEED TO BE BROKEN UP INTO SMALL PIECES
TO BE ABLE TO TRANSPORT THEM.

3.3. SKID STEER LOADERS WILL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION…..CONTRACTOR WILL BE DOING THE FOLLOWING:

3.3.1.  SECTIONS WEIGHT LESS THAN 2000 LBS WILL BE SENT DOWN THE CHUTE ONTO A DEBRIS CUSHION AT THE BASE OF THE CHUTE.

3.3.2.  FOR LARGE PIECES 2000 LBS > BUT < 4000 LBS WILL REQUIRE THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM TO LOWER STEEL
DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE.  THE AIR TUGGER WINCH WILL BE INSTALLED AT CHUTE #2.

3.4. THE DEMOLITION CONTRACTOR SHALL HAVE THE OPTION TO USE A SMALL MOBILE CRANE [UNDER A SEPARATE APPLICATION] FOR LARGER MEMBERS THAT
WOULD REQUIRE BREAKING UP/DICING UP THE TRUSSES INTO SMALLER PIECES THAN NOTED ABOVE IN 3.2. THE CRANE WILL BE LOCATED AT THE NORTH EAST
CORNER OF THE SITE ON 47TH STREET. DEBRIS SHALL BE SPREAD OUT ON THE FLOOR WITHIN DEBRIS HEIGHT LIMITS AND WILL BE REMOVED BY MOBILE CRANE
DURING SCHEDULED DAYS FOR THE CRANE TO BE ON 47TH STREET. (SEE FURTHER COMMENTS TO EQUIPMENT TRAVEL W/ LOAD ON BULLET E.3.3.4)

3.5. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT AT THE BASE OF THE CHUTE (SEE CHUTE
DETAILS)

4. DEMOLITION OF SOUTH CANTILEVERS FROM FLOOR 7 TO 5.

4.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. STEEL BEAMS AND COLUMNS WILL BE HINGE CUT DOWN TO THE FLOOR BELOW. A CONTROLLED
ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE DEMOLITION FLOOR.

4.2. THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE CENTER OF EACH BAY - (SEE TYPICAL SHORING
DETAILS FOR EQUIPMENT).  NOTE SHORING IS NOT REQUIRED BELOW THE 8TH FLOOR.

5. DEMOLITION OF THE 34” THICK CONCRETE ENCASED TRUSSES T18 AND T19 FROM FLOORS 8 TO 5.

5.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. STEEL BEAMS AND COLUMNS WILL BE HINGE CUT DOWN TO THE FLOOR BELOW. A CONTROLLED
ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE DEMOLITION FLOOR.

5.2. TO DISMANTLE THE TRUSSES THE DEMOLITION CONTRACTOR WILL BE USING THE ASSISTANCE OF MINI EXCAVATORS WITH GRAPPLE ATTACHMENTS TO LOWER
SECTIONS OF THE TRUSSES. EACH MEMBER WILL BE CUT UP INTO 2'-0” TO 3'-0” LONG PIECES THAT WEIGHT <2000LBS EACH. EACH PIECE WILL BE HINGE CUT
AND EITHER LOWERED BY A MINI EXCAVATOR OR SKID STEER VIA THE METHODS SHOWN THE DEMOLITION DETAILS. NOTE THAT THE DEMOLITION
CONTRACTOR INTENDS TO KEEP THE SLABS IN THE FLOORS WITH TRUSSES UNTIL THE TRUSSES ARE DEMOLISHED.  NOTE THAT SKID STEERS HAVE A 2000LB TO
3000LB CARRYING CAPACITY (DEPENDING ON THE MODEL, SEE DM-001). THEREFORE, MOST OF THE TRUSSES WILL NEED TO BE BROKEN UP INTO SMALL PIECES
TO BE ABLE TO TRANSPORT THEM.

5.3. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS
SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

5.4. THE CONTRACTOR SHALL HAVE THE OPTION OF USING A SMALL MOBILE CRANE  [UNDER A SEPARATE APPLICATION] FOR LARGER MEMBERS THAT WOULD
REQUIRE BREAKING UP/DICING UP THE TRUSSES INTO SMALLER PIECES THAN NOTED ABOVE IN 3.2. THE CRANE WILL BE LOCATED AT THE NORTH EAST CORNER
OF THE SITE ON 47TH STREET. DEBRIS SHALL BE SPREAD OUT ON THE FLOOR WITHIN DEBRIS HEIGHT LIMITS AND WILL BE REMOVED BY MOBILE CRANE DURING
SCHEDULED DAYS FOR THE CRANE TO BE ON 47TH STREET.

5.5. THE DEMOLITION CONTRACTOR ALSO MAY USE TO THE CRANE TO PICK SECTION OF THE TRUSS IN A SIMILAR FASHION TO TRUSS T8 AND T7
6. DEMOLITION OF 5TH FLOOR SLAB ABOVE THE THEATER

6.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. STEEL BEAMS AND COLUMNS WILL BE HINGE CUT DOWN TO THE FLOOR BELOW.

6.2. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS
SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

6.3. A MEDIUM DUTY HANGING PLATFORM HANGING FROM THE 6TH FLOOR SHALL BE INSTALLED 0” MAX BELOW 5TH FLOOR FRAMING TO AID IN THE BOTTOM
CHORD DEMOLITION OF THE TRUSSES T19 AND T18. THE TEMPORARY WORKING PLATFORM SHALL INSTALLED BY OTHERS UNDER A SEPARATE APPLICATION
AND SHALL BE COMPOSED ON A HEAVY GAGE CORRUGATED METAL DECK OR AN APPROVED EQUAL SYSTEM ACCEPTABLE TO THE DEMOLITION EOR. THIS DECK
WITH TRAP ANY ERRANT DEBRIS AND WILL PERMIT WORKERS TO DISMANTLE THE STEEL FROM THE 5TH FLOOR.

7. DEMOLITION OF REMAINING PORTIONS OF THE SLAB, COLUMNS AND SHEAR WALLS MARKED TO BE REMOVED.

7.1. USING MINI-EXCAVATORS THE DEMOLITION CONTRACTOR WILL COMMENCE STRUCTURAL DEMOLITION VIA MACHINE AIDED DEMOLITION METHODS.
WORKERS USING TORCHES SHALL CUT STEEL REINFORCEMENT. STEEL BEAMS AND COLUMNS WILL BE HINGE CUT DOWN TO THE FLOOR BELOW. A CONTROLLED
ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE DEMOLITION FLOOR.

7.2. PRIOR TO DEMOLISHING THE FIRST FLOOR SLAB. THE STEEL RAKERS IN THE CELLAR NEED TO HAVE BEEN INSTALLED BY OTHERS.
7.3. SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRISHEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS

SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” ORSMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT
STEEL MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH USES AN AIR TUGGER WINCH SYSTEM
TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM
THE 8TH FLOOR DOWN IF SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

F. DEMOLITION OF THEATER FLY HOUSE AND GRID IRON [UNDER SEPARATE APPLICATION]

 THIS WORK THE NEW STRUCTURE WORK CAN TAKE PLACE FROM THE CELLAR FLOOR UP AND DEMOLITION WORK WILL BE ACTIVE IN ALL OF PHASE 1 OR 2 WORK.
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0 0 DMO-004 TO DMO-007 PROTECTIONS X
0 0 DMO-004 SIDEWALK SHED INSTALLATION X X X
0 0 DMO-004 INSTALLATION OF FENCE X X X
0 0 DMO-004 INSTALLATION OF ADJACENT STRUCTURE PROTECTIONS X X X
1 1 DMO-004 PHASE 1 - SCAFFOLD INSTALLATION 15TH TO 45TH X X
2 2 DMO-004, DMO-005 AND DM-101 PHASE 2 SCAFFOLD X X X X
0 0 DMO-107 AND DMO-108, DMO-801 TO 803 EARLY PHASE DEMO X X X X X
0 0 UNDER SEPARATE APPLICATION DEMOLITION OF BROADWAY CANOPY X X
0 0 UNDER SEPARATE APPLICATION NORTH WEST LED SIGN DEMO (3RD TO 7TH FLOOR) X X X
0 0 UNDER SEPARATE APPLICATION REMOVAL OF FIRE ESCAPES FOR THE INSTALLATION OF THE SHED AT THE NORTHEAST CORNER X X X X
0 0 DMO-107 AND DMO-108 EARLY DEMO OF FLOOR 2 TO 4 FOR HOIST X X X X
0 0 UNDER SEPARATE APPLICATION HOIST AND RUN BACK STRUCTURE INSTALLATION X X X X
2 1 DMO- 801 TO DMO-803 CHUTE BASE 1ST FLOOR REINFORCEMENT X X X X
2 1 DMO- 801 TO DMO-803 CHUTE HARDENING X X X X
2 1 DMO-108 DEBRIS CHUTE 2 OPENING AT 2ND FLOOR X X X X X
2 1 DMO-101 TO DMO-143 INITIAL FLOOR OPENINGS X X

2 1
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] INSTALL STEEL GRILLAGE ABOVE THE 7TH FLOOR X X X X X

2 1
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] INSTALL SHORING AND BRACING FOR OPENINGS IN THE SLAB ON THE EAST SIDE FROM 16 TO 1 X X X X X

2 1 DMO-101 TO DMO-108 MAKE FLOOR OPENING FOR SUPER FRAME ON FLOOR 16 TO 1 X X X
2 1 DMO-101 TO DMO-108 REMOVE WEST EXTERIOR WALL X X X
2 1 DMO-140 TO DMO-143 MAKE FLOOR OPENINGS FOR HANGERS FROM 12 TO 6 ON WEST TOWER X X
2 2 DMO-201 TO DMO-231 INITIAL DEMOLITION OF FLOOR 7 TO 2 AND SETBACKS X

2 2
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] INSTALL BRACES BETWEEN COLUMNS 18 AND 25 FROM 7TH FLOOR TO CELLAR X X X X X X

2 2
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] INSTALL TEMP DIAGONAL HANGER AT 6TH FLOOR SET BACK FROM 8TH DOWN TO 6TH FLOOR X X X X X X

2 2
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] BRACING INSTALLATION OF S1 AND S2 SUPER COLUMNS  ON FLOOR 4 TO 1 X X X X X X

2 2
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] SHEAR WALL STEEL CHANNEL LINTEL REINFORCEMENT AT COLUMNS 16 TO 22 AND 22 TO 21 BETWEEN FLOORS 7 TO 8 X X X X X X

2 2
SHOWN FOR REFERENCE - [BY OTHERS UNDER
SEPARATE APPLICATION] SHEAR WALL STEEL CHANNEL LINTEL REINFORCEMENT AT COLUMNS S1 AND 24 BETWEEN FLOORS 7 TO 8 X X X X X X

2 2 DMO-201, DMO-204, DMO-205, DMO-210 TO DMO-216 DEMOLISH NORTH CANTILEVERED SET BACK FROM 7 TO 5. X X X X X
2 2 DMO-201 CRANE DMO-202 DISMANTLE T8 AND PORTION OF T7 TRUSS WITH MOBILE CRANE X X X X X

2 2

DMO-203 REINFORCEMENT SHOWN FOR
REFERENCE - [BY OTHERS UNDER SEPARATE
APPLICATION] DEMOLISH SHEAR WALL AT T2 FROM FLOOR 7 TO CELLAR AND PROGRESSIVELY INSTALL PLATE REINFORCEMENT X X X X X

2 2 DMO-205 TO DMO-208 DEMOLISH SHEAR WALL AT COLUMNS 16-22-21 FROM FLOOR 7 TO 2 X X X X
2 2 DMO-205 TO DMO-208 DEMOLISH PORTION OF SHEAR WALL AT COLUMNS S1-24 FROM FLOORS 7 TO CELLAR X X X X
2 2 DMO-205 TO DMO-208 DEMOLISH PORTIONS OF FLOORS 7 TO 1 WEST TOWER X X X X
2 2 DMO-205 TO DMO-208 DEMOLISH "L" FROM FLOOR 4 TO 2 AT WEST TOWER (AREAS NOT PREVIOUSLY DEMOLISHED IN EARLY PHASE DEMO FOR HOIST) X X X X
2 2 DMO-230 TO DMO-231 DEMOLISH EAST SET BACK FROM FLOORS 10 TO 8 X X X X
2 2 DMO-301 TO DMO-307 OPENINGS FOR NEW CONCRETE STRUCTURE FLOOR 16 TO 8 X X X X
2 3 DMO-307 INSTALL GRILLAGE ABOVE THE 7TH FLOOR X X X X

2 3
DMO-301 TO DMO-305 - BRACING SHOWN FOR
REFERENCE [UNDER SEPARATE APPLICATION] INSTALL SHORING FOR OPENING OF FLOOR 16 TO 8 X X X X

2 3 DMO-301 TO DMO-305 DEMOLISH FLOOR OPENING IN THE WEST TOWER FOR NEW CONCRETE BOX GIRDER - FLOORS 16 TO 13 X X X X
2 3 DMO-301 TO DMO-305 DEMOLISH SLOTS (COLUMNS AND SLABS) ON EAST SIDE FOR NEW CONCRETE BOX GIRDER - FLOOR 16 TO 13 X X X X
2 3 DMO-301 TO DMO-305 DEMOLISH T2 SHEAR WALL FROM FLOORS 16 TO 7 X X X X
2 3 DMO-301 TO DMO-305 INSTALL SHORING TRUSS T13 AND DISMANTLE T13 BY HAND X X X X

2 4
DMO-401 TO DMO-408 [TO BE SUBMITTED IN A
FUTURE SUBMITTAL] REMAINING DEMOLITION FLOORS 15 TO 8 X X X

2 4 DMO-401 TO DMO-408 DEMOLISH REMAINING PORTIONS OF CONCRETE SLAB, COLUMN AND SHEAR WALLS TO BE REMOVED FROM FLOOR 15 TO 8 X X X
2 4 DMO-401 TO DMO-408 REMOVE TEMPORARY SHORING AND BRACING FROM FLOOR 15 TO 8 X X X

2 5
DMO-501 TO DMO-523 [TO BE SUBMITTED IN A
FUTURE SUBMITTAL] REMAINING DEMOLITION - FLOOR 7 TO 1 X X

2 5 DMO-512 TO DMO-514 INSTALL TEMPORARY HANGER EXTENSION INSTALLATION FOR 6TH FLOOR DEBRIS PLATFORM X X X X X X X
2 5 DMO-512 TO DMO-514 INSTALL TEMPORARY MEDIUM DUTY HANGING PLATFORM BELOW THE 5TH FLOOR (TIGHT WITH 5TH FLOOR STEEL FRAMING) X X X X X X X
2 5 DMO-501 TO DMO-511 DISMANTLE TRUSSES T5, T6, T7, T9, T10, T11, T12, T14, T15, T16, T17 AND ASSOCIATED COLUMNS BETWEEN FLOORS 7 TO 8 X X
2 5 DMO-501 TO DMO-513 DEMOLISH CONCRETE ENCASEMENT FROM T18 AND T19 TRUSSES FROM FLOORS 8 TO 5 X X
2 5 DMO-501 TO DMO-513 DEMOLISH SOUTH CANTILEVER EXTERIOR WALLS, COLUMN SHEAR WALLS AND TEMP BRACES TO BE REMOVED ON FLOORS 7 TO 5 X X
2 5 DMO-501 TO DMO-513 DEMOLISH 5TH FLOOR BETWEEN T18 AND T19 TRUSSES X X
2 5 DMO-521 TO DMO-522 DEMOLISH REMAINING COLUMNS, TEMP BRACES AND SHEAR WALLS TO BE REMOVED FROM FLOOR 4 TO 1 X X
2 5 DMO-523 DEMOLISH REMAINING PORTIONS OF GROUND FLOOR SLAB TO BE REMOVED X X
3 1 [UNDER SEPARATE APPLICATION] THEATER FLY HOUSE DEMOLITION X X
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STRUCTURAL DEMOLITION - SITE PLAN
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1. GENERAL NOTES:

1.1. FOR GENERAL NOTES REFER TO SSP-002; LIST OF DRAWINGS AND LEGEND REFER TO DRAWING SSP-003.

1.2. FOR TYPICAL DETAILS REFER TO SSP-004

1.3. ALL PERMITS SHALL BE KEPT ON SITE BEFORE COMMENCEMENT OF WORK FOR THAT PERMIT.

1.4. LADDERS, RAMP, GUARD SHACKS, STAIR TOWERS, GATES, TRAILERS, PORTO SANS AND MATERIAL STORAGE TO BE MOVED ON THE JOB SITE AS PER CONTRACTOR'S

WORK SCHEDULE.

1.5. ALL ALTERATION PERMITS SHALL BE OBTAINED BEFORE START OF WORK PERTAINING TO THAT PERMIT.

2. EGRESS:

2.1. TWO MEANS OF EGRESS SHALL BE MAINTAINED & FREE OF OBSTRUCTION AT ALL TIMES,

2.2. MEANS OF EGRESS SHALL BE: (STAIR A & B [REQUIRED MEANS], TEMP. PIPE SCAFFOLD STAIR TOWERS)

2.3. STAIR A SERVICING FLOORS: 1-EMR2

2.4. STAIR B SERVICING FLOORS: 1-MAIN ROOF

3. FIRE SAFETY:

3.1. A DRY STANDPIPE SYSTEM SHALL BE USED AS PER FDNY/CCD1 APPROVAL VARIANCES. STANDPIPE SHALL BE MAINTAINED AND INSPECTED.

3.2. MOVABLE BARRIERS WILL BE USED IN FRONT OF GATES, FIRE DEPARTMENT CONNECTION OR HYDRANTS AND FOR EQUIPMENT ACCESS.

3.3. A DIRECT ROUTE FROM STREET TO HYDRANT OR FDNY CONNECTION SHALL BE MAINTAINED AND NO STORAGE OF MATERIALS WITHIN THAT ROUTE.

3.4. FIRE EXTINGUISHERS SHALL BE USED ON EVERY FLOOR IN ACCORDANCE TO CH. 1415 AND SHALL BE IN DISTRIBUTED AS PER NFPA CH 10 ORDINARY HAZARD

STANDARDS.

4. PUBLIC SAFETY:

4.1. FLAGMAN TO BE UTILIZED IN AREAS WHEN REQUIRED.

4.2. 8' HIGH CONSTRUCTION FENCE SHALL ENCLOSE THE SITE AND MAINTAINED AT ALL TIMES.

4.2.1. DURING TEMPORARY OPENINGS OF A FENCE FOR ANY REASON SHALL BE MONITORED BY A COMPETENT PERSON DESIGNATED BY THE CONTRACTOR.

4.3. BARRIERS

4.3.1. ALL BARRIERS ON STREET SHALL COMPLY WITH DOT STIPULATIONS AND MANUFACTURE SPECIFICATIONS

4.3.2. ALL BARRIERS AND FENCE SHALL BE DESIGNED BY A REGISTERED PROFESSIONAL AND IN ACCORDANCE TO THE EFFECT OF WINDLOADS AS PER CH 16 OF

N.Y.C. B.C.

4.4. ALL PEDESTRIAN WALKWAYS SHALL HAVE A MINIMUM OF 5' WALKING AREA OR AS STIPULATED BY DOT.

4.5. HEAVY DUTY SIDEWALK SHEDS SHALL BE INSTALLED, MAINTAINED AND CONFORM TO THE NYC BC & DESIGN DRAWINGS.

5. ADJOINING PROPERTY:

5.1. CONTRACTOR/OWNERSHIP MUST OBTAIN AGREEMENT LETTERS FROM ADJOINING BUILDING OWNERS FOR ANY PROTECTION OR RESTRICTED AREAS IN THAT

ADJOINING PROPERTY BEFORE ANY OPERATIONS OF WORK CAUSING FOR THE PROTECTION.

5.2. ROOF PROTECTION SHALL BE INSTALLED WHEN REQUIRED BY CH. 33 OF NYC BC

5.3. RESTRICTED ACCESS ZONES SHALL BE AGREED UPON BEFORE SUCH WORK THAT CAUSES THE NEED FOR SUCH PROTECTION.

6. GENERAL OSHA:

6.1. ALL OSHA 1926 REGULATIONS SHALL APPLY.

6.2. FALL PROTECTION AND PPE SHALL BE WORN AT ALL TIMES INSIDE CONSTRUCTION SITE.

6.3. OVERHEAD PROTECTION SHALL BE PROVIDED FOR ANY ENTRY POINTS OR WORKING AREAS THAT HAVE OVERHEAD WORK ABOVE.

6.4. WORKERS WORKING ON SCAFFOLDS NEAR GAPS, EDGES OF WALL DEMOLITION AND SLAB EDGES SHALL HAVE FALL PROTECTION SUCH AS GUARDRAILS OR

ANCHORED LANYARDS.

6.5. ALL HOLES SHALL BE PROTECTED BY COVERS THAT ARE LABELED "HOLE" & THAT CAN HOLD TYPICAL LOADS IMPOSED ON IT. GUARDRAILS TO BE INSTALLED OVER

LARGE OPENINGS.
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NOTES:

1. SHORING AS SHOWN IS REQUIRED FOR SKID STEER LOADER USE.

2. SHORING TO BE PROVIDED TO SUPPORT THE SLAB THAT WILL RECEIVE THE DEMOLITION

DEBRIS AND WHERE THE LOADER ARE USED

4X4 TIMBER OR MEDIUM DUTY

SHORE REQUIRED TYP.

EXCAVATOR BREAKING SLAB

WT>7000LB

CONCRETE DEBRIS

LOADER

WT >4200 LBS

NO SHORING

REQUIRED

EXCAVATOR BREAKING SLAB

WT<7000LB

CONCRETE DEBRIS

LOADER WT<4200 LBS

NO SHORING

REQUIRED

NO CONCRETE

DEBRIS

LOADER WT<4200LB

ENGINEER'S MACHINE SHORING REQUIREMENTS DIAGRAM ACCORDING TO EQUIPMENT WEIGHT
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PHASE 1 STRUCTURAL DEMO -

SHORING 43-12

1

STRUCTURAL DEMOLITION - SHORING 43-12 FLOORS FOR HEAVY EQUIPMENT USE

SCALE: 3/32" = 1'-0"

1

STRUCTURAL DEMOLITION - SHORING 43-12 FLOORS

SCALE: 3/32" = 1'-0"
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PHASE 1 STRUCTURAL DEMO -

BULKHEAD & EMR2

1

STRUCTURAL DEMOLITION - BULKHEAD ROOF

SCALE: 3/32" = 1'-0"

2

STRUCTURAL DEMOLITION - EMR2

SCALE: 3/32" = 1'-0"

SCOPE OF WORK:

1. STRUCTURAL DEMOLITION OF BULKHEAD, MECHANICAL FLOORS AND FLOORS 43RD-17TH BY MECHANICAL MEANS.

1. PHASE 1 STRUCTURAL DEMOLITION FROM TOH (TOP OF HOUSE) DOWN TO THE 16TH FLOOR. PHASE 1 STRUCTURAL

DEMOLITION SHALL TAKE PLACE CONCURRENTLY WITH PHASE 2 TASKS 1 (TO BE FILED AT A LATER DATE) SEE SSP-110

FOR GROUND FL LOGISTICS

1.1. STRUCTURAL DEMOLITION MAY COMMENCE AFTER ALL OF THE PROTECTIONS, SCAFFOLD, HOISTS ARE

OPERATIONAL AND THE WINDOWS 4 STORIES BELOW THE DEMOLITION FLOOR HAVE BEEN REMOVED AND

ENCLOSED WITH SOLID ENCLOSURES. THE CONTRACTOR SHALL ALSO REMOVE THE DECOMMISSIONED

MECHANICAL EQUIPMENT IN THE AREA TO BE DEMOLISHED PRIOR TO COMMENCING STRUCTURAL DEMOLITION.

1.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:

1.2.1. INSTALL PERIMETER PROTECTION AS PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE

FACADE/ MASONRY PARAPET WALL.  SEE DMO-602 ON ENGINEER'S DRAWINGS.

1.2.2. THE TWO WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND

COLUMNS TO BE DEMOLISHED FROM THE FLOOR BELOW. WORKERS USING TORCHES SHALL CUT STEEL

REINFORCEMENT. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE

DEMOLITION FLOOR.

1.2.3. DEMOLISH THE COLUMNS AND COLUMN STRIP FROM THE FLOOR BELOW

1.3.  THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE

CENTER OF EACH BAY - (SEE TYPICAL SHORING DETAILS FOR EQUIPMENT ON SSP-101).

1.4.  SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS

HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR

SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT STEEL

MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH

USES AN AIR TUGGER WINCH SYSTEM TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN

USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM THE 8TH FLOOR DOWN IF

SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

1.5. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT

AT THE BASE OF THE CHUTE (SEE ENGINEERS CHUTE DETAILS ON DMO-803)

1.6. DEBRIS CHUTE HAUL OUTS WILL REQUIRE RADIO COORDINATION WITH BOTH PHASE 1 DEMOLITION AND PHASE 2

TASK 1 WORK TAKING PLACE.

1.7. LOWERING OF THE SCAFFOLD WITH THE PROGRESS OF DEMOLITION AND MAINTAIN A MAXIMUM OF 3 PLANKED

LEVELS AT ALL TIMES PER NEEDLE BEAM FLOOR.

1.8. THE HOISTS WILL BE LOWERED FROM TO FLOOR BY OTHERS IN ACCORDANCE TO A HOIST LOWERING SCHEDULE.

1.9. REPEAT STEPS ABOVE DOWN THE THE 16TH FLOOR.

MEANS & METHODS - SEE SSP 102 - SSP 109 FOR ILLUSTRATION

DEBRIS CHUTE USE

MATERIAL 8TH FL & BELOW 9TH FL & ABOVE

STEEL >24" or 500lb -

4000lb max

WINCH SYSTEM WINCH SYSTEM

STEEL <24" or <500lb

DROP IN CHUTE WINCH SYSTEM

CONCRETE >6"x6"x6

WINCH SYSTEM WINCH SYSTEM

CONCRETE <6"x6"x6

DROP IN CHUTE DROP IN CHUTE

EQUIPMENT:

1. EXCAVATOR

2. SKIDSTEER

3. LOADERS

4. CHIPPING GUNS

SCAFFOLD KEY

5

4

3

2

1

6

7

8

9

10

8A

5A

SCAFFOLD ON TOP OF SIDEWALK

OR 1ST FLOOR

SCAFFOLD ON TOP SIDEWALK

BRIDGE

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON NEEDLE BEAMS AT

17TH FLOOR

SCAFFOLD ON NEEDLE BEAMS AT

29TH FLOOR

SCAFFOLD ON MAIN ROOF

SCAFFOLD ON THEATER ROOF

SYSTEM  OR 7TH FLOOR ROOF

SYSTEM SCAFFOLD STAIR TOWER

FROM GROUND FLOOR TO 7TH

FLOOR

SYSTEM SCAFFOLD STAIR TOWER

FROM 4TH FLOOR TO 8TH FLOOR

SCAFFOLD ON 8TH FLOOR ROOF

SCAFFOLD ON E.M.R.

1

1

1

1

1

1

NOTES:

1. SEE GENERAL NOTES ON SSP-002. & SSP-100

2. B.E.S.T. SQUAD SHALL WITNESS ANY DEMOLITION METHOD AS DESCRIBED

ON ENGINEER'S DEMOLITION DRAWINGS. SEE ENGINEER'S DEMOLITION

DRAWINGSDMO-701 &  DMO-702

3. DURING DEMOLITION, 2 FLOORS SHALL BE VACATED BELOW FLOOR WITH

DEMOLITION OPERATIONS.

4. DRY STANDPIPE SHALL BE MAINTAINED UNTIL CUT & CAP AT FLOOR

SCHEDULED TO BE DEMOLISHED.

5. STAIRS SHALL BE COVERED IN ACCORDANCE WITH 3306.9.9 DURING

DEMOLITION OPERATIONS AS PER DETAIL ON SSP-007 & ENGINEER'S DETAIL

ON DMO-602

6. FIRE EXTINGUISHERS SHALL FOLLOW CH1415 OF THE NYC FC AND

DISTRIBUTED AS PER NFPA CH 10 STANDARDS FOR ORDINARY HAZARD.
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PHASE 1 STRUCTURAL DEMO -

SECTION 1 START OF WORK

A

STRUCTURAL DEMOLITION - ELEVATION SECTION START OF WORK

SCALE: 3/32" = 1'-0"

B

STRUCTURAL DEMOLITION - SHORING 43-12 FLOORS

SCALE: 3/32" = 1'-0"
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WATER TANK DEMOLITION NOTES :

1. ACCESS TIMBER TANK USING SCAFFOLD.

2. CUT TIMBER ROOF FRAMING INTO MANAGEABLE PIECES WITH SAW.  PASS

DEBRIS DOWN BY HAND TO MAIN ROOF.
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PHASE 1 STRUCTURAL DEMO -

SECTION 2 START OF WORK

C

STRUCTURAL DEMOLITION - SECTION 2 - START OF WORK

SCALE: 3/32" = 1'-0"
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PHASE 1 STRUCTURAL DEMO - EMR1 &

MAIN ROOF

1

STRUCTURAL DEMOLITION - EMR 1

SCALE: 3/32" = 1'-0"

2

STRUCTURAL DEMOLITION - MAIN ROOF

SCALE: 3/32" = 1'-0"

SCOPE OF WORK:

1. STRUCTURAL DEMOLITION OF BULKHEAD, MECHANICAL FLOORS AND FLOORS 43RD-17TH BY MECHANICAL MEANS.

MEANS & METHODS - SEE SSP 102 - SSP 109 FOR ILLUSTRATION

EQUIPMENT:

1. EXCAVATOR

2. SKIDSTEER

3. LOADERS

4. CHIPPING GUNS

SCAFFOLD KEY

5

4

3

2

1

6

7

8

9

10

8A

5A

SCAFFOLD ON TOP OF SIDEWALK

OR 1ST FLOOR

SCAFFOLD ON TOP SIDEWALK

BRIDGE

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON NEEDLE BEAMS AT

17TH FLOOR

SCAFFOLD ON NEEDLE BEAMS AT

29TH FLOOR

SCAFFOLD ON MAIN ROOF

SCAFFOLD ON THEATER ROOF

SYSTEM  OR 7TH FLOOR ROOF

SYSTEM SCAFFOLD STAIR TOWER

FROM GROUND FLOOR TO 7TH

FLOOR

SYSTEM SCAFFOLD STAIR TOWER

FROM 4TH FLOOR TO 8TH FLOOR

SCAFFOLD ON 8TH FLOOR ROOF

SCAFFOLD ON E.M.R.

1. PHASE 1 STRUCTURAL DEMOLITION FROM TOH (TOP OF HOUSE) DOWN TO THE 16TH FLOOR. PHASE 1 STRUCTURAL

DEMOLITION SHALL TAKE PLACE CONCURRENTLY WITH PHASE 2 TASKS 1 (TO BE FILED AT A LATER DATE) SEE SSP-110

FOR GROUND FL LOGISTICS

1.1. STRUCTURAL DEMOLITION MAY COMMENCE AFTER ALL OF THE PROTECTIONS, SCAFFOLD, HOISTS ARE

OPERATIONAL AND THE WINDOWS 4 STORIES BELOW THE DEMOLITION FLOOR HAVE BEEN REMOVED AND

ENCLOSED WITH SOLID ENCLOSURES. THE CONTRACTOR SHALL ALSO REMOVE THE DECOMMISSIONED

MECHANICAL EQUIPMENT IN THE AREA TO BE DEMOLISHED PRIOR TO COMMENCING STRUCTURAL DEMOLITION.

1.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:

1.2.1. INSTALL PERIMETER PROTECTION AS PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE

FACADE/ MASONRY PARAPET WALL.  SEE DMO-602 ON ENGINEER'S DRAWINGS.

1.2.2. THE TWO WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND

COLUMNS TO BE DEMOLISHED FROM THE FLOOR BELOW. WORKERS USING TORCHES SHALL CUT STEEL

REINFORCEMENT. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE

DEMOLITION FLOOR.

1.2.3. DEMOLISH THE COLUMNS AND COLUMN STRIP FROM THE FLOOR BELOW

1.3.  THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE

CENTER OF EACH BAY - (SEE TYPICAL SHORING DETAILS FOR EQUIPMENT ON SSP-101).

1.4.  SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS

HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR

SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT STEEL

MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH

USES AN AIR TUGGER WINCH SYSTEM TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN

USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM THE 8TH FLOOR DOWN IF

SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

1.5. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT

AT THE BASE OF THE CHUTE (SEE ENGINEERS CHUTE DETAILS ON DMO-803)

1.6. DEBRIS CHUTE HAUL OUTS WILL REQUIRE RADIO COORDINATION WITH BOTH PHASE 1 DEMOLITION AND PHASE 2

TASK 1 WORK TAKING PLACE.

1.7. LOWERING OF THE SCAFFOLD WITH THE PROGRESS OF DEMOLITION AND MAINTAIN A MAXIMUM OF 3 PLANKED

LEVELS AT ALL TIMES PER NEEDLE BEAM FLOOR.

1.8. THE HOISTS WILL BE LOWERED FROM TO FLOOR BY OTHERS IN ACCORDANCE TO A HOIST LOWERING SCHEDULE.

1.9. REPEAT STEPS ABOVE DOWN THE THE 16TH FLOOR.

1

1

1

1

1

1

DEBRIS CHUTE USE

MATERIAL 8TH FL & BELOW 9TH FL & ABOVE

STEEL >24" or 500lb -

4000lb max

WINCH SYSTEM WINCH SYSTEM

STEEL <24" or <500lb

DROP IN CHUTE WINCH SYSTEM

CONCRETE >6"x6"x6

WINCH SYSTEM WINCH SYSTEM

CONCRETE <6"x6"x6

DROP IN CHUTE DROP IN CHUTE

NOTES:

1. SEE GENERAL NOTES ON SSP-002. & SSP-100

2. B.E.S.T. SQUAD SHALL WITNESS ANY DEMOLITION METHOD AS DESCRIBED

ON ENGINEER'S DEMOLITION DRAWINGS. SEE ENGINEER'S DEMOLITION

DRAWINGSDMO-701 &  DMO-702

3. DURING DEMOLITION, 2 FLOORS SHALL BE VACATED BELOW FLOOR WITH

DEMOLITION OPERATIONS.

4. DRY STANDPIPE SHALL BE MAINTAINED UNTIL CUT & CAP AT FLOOR

SCHEDULED TO BE DEMOLISHED.

5. STAIRS SHALL BE COVERED IN ACCORDANCE WITH 3306.9.9 DURING

DEMOLITION OPERATIONS AS PER DETAIL ON SSP-007 & ENGINEER'S DETAIL

ON DMO-602

6. FIRE EXTINGUISHERS SHALL FOLLOW CH1415 OF THE NYC FC AND

DISTRIBUTED AS PER NFPA CH 10 STANDARDS FOR ORDINARY HAZARD.
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PHASE 1 STRUCTURAL DEMO - MECH.

ROOM SECTION

A

STRUCTURAL DEMOLITION - MECHANICAL FLOORS

SCALE: 3/32" = 1'-0"

B

STRUCTURAL DEMOLITION - MECHANICAL FLOORS

SCALE: 3/32" = 1'-0"

C

STRUCTURAL DEMOLITION - MECHANICAL FLOORS

SCALE: 3/32" = 1'-0"
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PHASE 1 STRUCTURAL DEMO - 43-17

FLOORS & 16TH FL

1

STRUCTURAL DEMOLITION - 43-17 FLOORS

SCALE: 3/32" = 1'-0"

2

STRUCTURAL DEMOLITION - 16TH FLOOR

SCALE: 3/32" = 1'-0"

SCOPE OF WORK:

1. STRUCTURAL DEMOLITION OF BULKHEAD, MECHANICAL FLOORS AND FLOORS 43RD-17TH BY MECHANICAL MEANS.

MEANS & METHODS - SEE SSP 102 - SSP 109 FOR ILLUSTRATION

EQUIPMENT:

1. EXCAVATOR

2. SKIDSTEER

3. LOADERS

4. CHIPPING GUNS

SCAFFOLD KEY

5

4

3

2

1

6

7

8

9

10

8A

5A

SCAFFOLD ON TOP OF SIDEWALK

OR 1ST FLOOR

SCAFFOLD ON TOP SIDEWALK

BRIDGE

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON TOP OF ROOF

SCAFFOLD ON NEEDLE BEAMS AT

17TH FLOOR

SCAFFOLD ON NEEDLE BEAMS AT

29TH FLOOR

SCAFFOLD ON MAIN ROOF

SCAFFOLD ON THEATER ROOF

SYSTEM  OR 7TH FLOOR ROOF

SYSTEM SCAFFOLD STAIR TOWER

FROM GROUND FLOOR TO 7TH

FLOOR

SYSTEM SCAFFOLD STAIR TOWER

FROM 4TH FLOOR TO 8TH FLOOR

SCAFFOLD ON 8TH FLOOR ROOF

SCAFFOLD ON E.M.R.

1. PHASE 1 STRUCTURAL DEMOLITION FROM TOH (TOP OF HOUSE) DOWN TO THE 16TH FLOOR. PHASE 1 STRUCTURAL

DEMOLITION SHALL TAKE PLACE CONCURRENTLY WITH PHASE 2 TASKS 1 (TO BE FILED AT A LATER DATE) SEE SSP-110

FOR GROUND FL LOGISTICS

1.1. STRUCTURAL DEMOLITION MAY COMMENCE AFTER ALL OF THE PROTECTIONS, SCAFFOLD, HOISTS ARE

OPERATIONAL AND THE WINDOWS 4 STORIES BELOW THE DEMOLITION FLOOR HAVE BEEN REMOVED AND

ENCLOSED WITH SOLID ENCLOSURES. THE CONTRACTOR SHALL ALSO REMOVE THE DECOMMISSIONED

MECHANICAL EQUIPMENT IN THE AREA TO BE DEMOLISHED PRIOR TO COMMENCING STRUCTURAL DEMOLITION.

1.2. USING MINI-EXCAVATORS AND SKID STEER LOADERS THE DEMOLITION CONTRACTOR SHALL:

1.2.1. INSTALL PERIMETER PROTECTION AS PER THE DEMOLITION AND PROTECTION DETAILS AND DEMOLISH THE

FACADE/ MASONRY PARAPET WALL.  SEE DMO-602 ON ENGINEER'S DRAWINGS.

1.2.2. THE TWO WAY REINFORCED CONCRETE SLABS WILL BE DEMOLISHED LEAVING THE COLUMN STRIPS AND

COLUMNS TO BE DEMOLISHED FROM THE FLOOR BELOW. WORKERS USING TORCHES SHALL CUT STEEL

REINFORCEMENT. A CONTROLLED ACCESS ZONE SHALL BE MAINTAINED AT MINIMUM 2 FLOORS BELOW THE

DEMOLITION FLOOR.

1.2.3. DEMOLISH THE COLUMNS AND COLUMN STRIP FROM THE FLOOR BELOW

1.3.  THE TWO WORKING FLOORS SHALL BE SHORED USING HEAVY DUTY SHORING POST (MINIMUM 1 PER BAY AT THE

CENTER OF EACH BAY - (SEE TYPICAL SHORING DETAILS FOR EQUIPMENT ON SSP-101).

1.4.  SKID STEER LOADERS SHALL CLEAR DEBRIS FROM THE FLOOR AS NEEDED TO BE IN COMPLIANCE WITH DEBRIS

HEIGHT/WEIGHT LIMITATIONS. CONCRETE DEBRIS SHALL BE BROKEN UP INTO PIECES THAT ARE 6”X6”X6” OR

SMALLER AND SHALL BE SENT TO THE FIRST FLOOR USING CHUTE #1 AND CHUTE #2.  TO TRANSPORT STEEL

MEMBERS TO THE FIRST FLOOR THE DEMOLITION CONTRACTOR WILL BE USING THE WINCH INSTALLATION WHICH

USES AN AIR TUGGER WINCH SYSTEM TO LOWER STEEL DEBRIS TO THE FIRST FLOOR DOWN THE CHUTE WHEN

USING THE CHUTE ABOVE THE 8TH FLOOR. STEEL MAY BE DROPPED IN CHUTE FROM THE 8TH FLOOR DOWN IF

SECTIONS ARE CUT INTO 2'-0” LONG SECTIONS MAX.

1.5. DEBRIS SHALL BE CLEARED FROM THE BASE OF THE CHUTE REGULARLY TO MAINTAIN THE DEBRIS HEIGHT LIMIT

AT THE BASE OF THE CHUTE (SEE ENGINEERS CHUTE DETAILS ON DMO-803)

1.6. DEBRIS CHUTE HAUL OUTS WILL REQUIRE RADIO COORDINATION WITH BOTH PHASE 1 DEMOLITION AND PHASE 2

TASK 1 WORK TAKING PLACE.

1.7. LOWERING OF THE SCAFFOLD WITH THE PROGRESS OF DEMOLITION AND MAINTAIN A MAXIMUM OF 3 PLANKED

LEVELS AT ALL TIMES PER NEEDLE BEAM FLOOR.

1.8. THE HOISTS WILL BE LOWERED FROM TO FLOOR BY OTHERS IN ACCORDANCE TO A HOIST LOWERING SCHEDULE.

1.9. REPEAT STEPS ABOVE DOWN THE THE 16TH FLOOR.

1

1

1

1

1

DEBRIS CHUTE USE

MATERIAL 8TH FL & BELOW 9TH FL & ABOVE

STEEL >24" or 500lb -

4000lb max

WINCH SYSTEM WINCH SYSTEM

STEEL <24" or <500lb

DROP IN CHUTE WINCH SYSTEM

CONCRETE >6"x6"x6

WINCH SYSTEM WINCH SYSTEM

CONCRETE <6"x6"x6

DROP IN CHUTE DROP IN CHUTE

NOTES:

1. SEE GENERAL NOTES ON SSP-002. & SSP-100

2. B.E.S.T. SQUAD SHALL WITNESS ANY DEMOLITION METHOD AS DESCRIBED

ON ENGINEER'S DEMOLITION DRAWINGS. SEE ENGINEER'S DEMOLITION

DRAWINGSDMO-701 &  DMO-702

3. DURING DEMOLITION, 2 FLOORS SHALL BE VACATED BELOW FLOOR WITH

DEMOLITION OPERATIONS.

4. DRY STANDPIPE SHALL BE MAINTAINED UNTIL CUT & CAP AT FLOOR

SCHEDULED TO BE DEMOLISHED.

5. STAIRS SHALL BE COVERED IN ACCORDANCE WITH 3306.9.9 DURING

DEMOLITION OPERATIONS AS PER DETAIL ON SSP-007 & ENGINEER'S DETAIL

ON DMO-602

6. FIRE EXTINGUISHERS SHALL FOLLOW CH1415 OF THE NYC FC AND

DISTRIBUTED AS PER NFPA CH 10 STANDARDS FOR ORDINARY HAZARD.
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PHASE 1 STRUCTURAL DEMO -

SECTION 1 43-17

A

STRUCTURAL DEMOLITION - ELEVATION SECTION START OF WORK

SCALE: 3/32" = 1'-0"

B

STRUCTURAL DEMOLITION - SHORING 43-12 FLOORS

SCALE: 3/32" = 1'-0"
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PHASE 1 STRUCTURAL DEMO -

SECTION 2 43-17

C

STRUCTURAL DEMOLITION - SECTION 2 - 47TH-16TH FLOORS

SCALE: 3/32" = 1'-0"
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PHASE 1 STRUCTURAL DEMO -

GROUND FL DEBRIS MANAGMENT

1

STRUCTURAL DEMOLITION - GROUND FLOOR DEBRIS MANAGEMENT

SCALE: 3/32" = 1'-0"

DEBRIS MANAGEMENT SEQUENCE

1. GROUND FLOOR DEBRIS LOGISTICS SHALL BE SHORED FROM CELLAR FOR REINFORCEMENT AS PER DMO DRAWINGS, UNDER SEPARATE

APPLICATION.

2. ONCE ELEVATORS LOCATED IN CHUTE 1 & 2 ARE DECOMMISSIONED AND REMOVED CHUTES SHALL BE PREPARED AS PER ENGINEER DESIGN

3. EACH CHUTE SHALL BE SHORED FROM THE CELLAR LEVEL AND TO HAVE AN ENCLOSURE DESIGNED TO WITHSTAND DEBRIS LOAD FROM

THE UPPER FLOORS, AS PER ENGINEERED DESIGN (SEE CONTRACTORS DETAILS DMO-810-811 )

4. ALL DEBRIS SHALL BE WET DOWN WITH WATER FOR DUST CONTROL.

5. ONCE DEMOLITION OPERATIONS COMMENCE AND CHUTE IS USED, RADIO COMMUNICATION BETWEEN THE WORKERS ABOVE ON ALL

FLOORS SHALL BE COORDINATED FOR CHUTE USE. ENCLOSURE AND CONTROLLED ACCESS AREA SHALL BE CONFIRMED IN PLACE BEFORE

ANY DROP OPERATION.

6. A CONTROLLED EXCLUSION ZONE SHALL BE ESTABLISHED ON THE GROUND FLOOR FOR:

6.1. DEBRIS DROPPING DOWN THE CHUTE TO THE GROUND FLOOR (SEE CONTROLLED ACCESS ZONE A)

6.2. DEBRIS RETRIEVAL FROM CHUTE TO THE DEBRIS STOCKPILE AND FROM THE PILE TO DEBRIS CONTAINER/TRUCK TO TAKE OFF

SITE.(SEE CONTROLLED ACCESS ZONE B)

7. ONCE DROPPING OPERATIONS CEASE IN CHUTE 1 & 2, RADIO COMMUNICATION BETWEEN THE WORKERS ABOVE ON ALL FLOORS SHALL BE

CONFIRMED PRIOR ENTERING INTO CONTROLLED ACCESS ZONE AREA & OPENING ENCLOSURE ON GROUND FLOOR TO START DEBRIS

RETRIEVAL OPERATION.

8. AFTER SKIDSTEER UNLOADS DEBRIS FROM THE CHUTE TO THE STOCKPILE A LOADER SHALL MOVE STOCKPILE DEBRIS TO THE

CONTAINER/TRUCK. ONLY ONE SKIDSTEER SHALL UNLOAD CHUTE 1 & 2 AND 1 LOADER TO REMOVE DEBRIS FROM STOCKPILE TO THE

CONTAINER/TRUCK AND SHALL BE COORDINATED.

9. IT IS SUGGESTED THAT A FIRST RUN BETWEEN WORKERS ON GROUND AND UPPER FLOORS SHALL DETERMINE HOW MUCH LOAD UPPER

FLOORS WILL DROP TO LIMIT OVERLOADING OF CHUTE.

EXCLUSION ZONE B

EXCLUSION ZONE A

1
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CELLAR LEVEL CAISSONS

1

CAISSON WORK AT CELLAR LEVEL

SCALE: 3/32" = 1'-0"

NOTES:

1. SEE GENERAL NOTES ON SSP-002. & SSP-100

2. ALL EQUIPMENT/MATERIAL SHALL BE BROUGHT IN THE OPENING ON THE 7TH AVE SIDEWALK.

3. A DEWATERING PLAN SHALL BE ESTABLISHED TO PREVENT WATER DAMAGE TO ADJOINING PROPERTY AND

ACCUMULATION.

4. DURING DEBRIS CHUTE DROPPING OPERATIONS, A 9' OR MORE EXCLUSION ZONE PERIMETER SHALL BE

ESTABLISHED FROM THE CHUTE LOCATIONS. RADIO COMMUNICATION AND SCHEDULING SHALL BE

IMPLEMENTED BETWEEN DEMOLITION CONTRACTOR AND FOUNDATION CONTRACTOR.

5. PROPER VENTILATION PRECAUTIONS/MEASURES SHALL BE ESTABLISHED FOR MACHINE OPERATIONS IN

CELLAR AS PER OSHA STANDARDS.
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