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DEMOLITION OF PLANTERS AND CANOPIES AT BUILDING EXTERIOR
270 PARK AVENUE, MANHATTAN, NY
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THESE PLANS ADDRESS THE MEANS—AND—METHODS OF HAND DEMOLITION AND MANUALLY REMOVAL OF PORTION OF CONCRETE PLANTERS ALONG E.4BTH ST. AND A CANOPY STRUCTURE AT
THE BUILDING ENTRANCES ON THE NORTH SIDE OF THE BREEZEWAY.

THE PLANTER DEMOLITION ALSO INCLUDES REMOVAL OF EXISTING TREES, REMOVAL OF SOIL AND IRRIGATION SYSTEMS, AND THE DEMOLITION OF SEVERAL BOLSTERS.

THESE ELEMENTS ARE WITHIN THE PROPERTY LNE AND SHALL BE DEMOLISHED FROM WITHIN THE PROPERTY LINE. THE LOAD OUT OF THE DEBRiS REQUIRES CROSSING METRO—NORTH
SIDEWALKS WHICH SHALL ONLY BE DONE IN THE DEDICATED LOAD OUT AREA. THERE ARE ALSO METRO—NORTH RAILRCAD VENTILATION OPENINGS WITH GRATING IN THE WORK AREA THAT
REQUIRE PROTECTION WITH WIRE MESH COVER!

THE PURPOSE OF THESE REMOVALS IS TO CLEAR THE AREA SURROUNDING THE BUILDING FOR INSTALLATION OF THE NORTH CONSTRUCTION HOIST IN PREPARATION FOR THE BUILDING
DEMOLITION. UPON COMPLETION OF THE PLANTER DEMOLITION, CONCRETE BLOCKS SHALL BE INSTALLED TO MAINTAIN PROTECTION OF THE BUILDING.

THE BUILDING WILL BE OCCUPIED DURING THE PLANTER AND CANOPY DEMOLITION, THOUGH PORTIONS OF THE BUILDING EGRESS, SIDEWALKS, AND CURBLANES WILL BE TEMPORARILY
RESTRICTED TO PUBLIC ACCESS WHILE THE WORK IS PERFORMED.

THESE PLANS DO NOT COVER OTHER REQUIREMENTS SUCH AS POTENTIAL ASBESTOS ABATEMENT, UTILITY MODIFICATIONS, OR MODIFICATION OF FIRE SUPPRESSION SYSTEMS, SEE
SYSKA-HENNESSEY DRAWINGS FOR MECHANICAL, ELECTRICAL, AND PLUMBING MODIFICATIONS.

THE CONTRACTOR SHALL BE RESPONSIBLE FOR COMPLYING WITH ALL PERTINENT REGULATIONS GOVERNING DEMOLITION, SPECIFICALLY CHAPTER 33 OF THE 2014 NYC BUILDING CODE, FONY
REGULATIONS FOR HOT WORKS, AND DSHA SAFETY AND HEALTH REGULATIONS.

THE PERMIT HOLDER SHALL NOTIFY THE DEPARTMENT OF BUILDINGS VIA PHONE AT (212) 393—2550 WITHIN 24 TO 48 HOURS PRIOR TO COMMENCEMENT OF DEMOLMION. TAKE NOTE OF THE
PROVIDED CONFIRMATION NUMBER AT TIME OF CALL.

IF WORK WILL NOT BEGIN AS SCHEDULED, NOTIFY THE DOB BY THE CALLING THE ABOVE NUMBER AND PROVIDE THE ORIGINAL CONFIRMATION NUMBER, NOTIFICATION OF CANCELLATION MUST
BE MADE NO LATER THAN THE DAY WORK WAS SCHEDULED TO BEGIN,

ADJOINING PROPERTY OWNERS SHALL BE NOTIFIED OF UPCOMING DEMOLITION OPERATIONS IN WRITING NOT LESS THAN 10 DAYS PRIOR TO THE SCHEDULED STARTING DATE OF DEMOLITION,
THE WRITTEN NOTICE SHALL PROVIDE A DESCRIPTION OF THE WORK TO BE PERFORMED, THE TIMEFRAME AND SCHEDLILE, AND CONTACT INFORMATION OF THE PERSON CAUSING THE
DEMOLITION AND OF THE EQUIPMENT,

DURING DEMOLITION, CGNTINUOUS INSPECTIONS SHALL BE MADE BY THE CONTRACTOR'S COMPETENT PERSON AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED
OR DETERIORATED FLOORS, OR WALLS, OR LODSENED MATERIAL. NO INDIVIDUAL SHALL BE PERMITTED TO WDRK WHERE SUCH HAZARDS EXIST UNTIL THEY ARE CORRECTED BY SHORING,
BRACING, OR OTHER EFFECTIVE MEANS.

IN THIS APPLICATION, INSPECTION OF THE INTERSTITIAL SPACE BETWEEN THE GROUND FLOOR LEVEL AND TRAIN SHED HUNG CEILING AND THE TRAIN SHED CEILING ITSELF SHALL BE
INCLUDED. DUE TO THE ACCESS RESTRICTIONS IN THE TRAIN SHED AND THE TYPE OF DEMOLITION BEING PERFORMED (REMOVAL OF SECONDARY ELEMENTS FROM THE BASE STRUCTURE), I
WILL BE ACCEPTABLE IF THE CONTRACTOR MAKES 1 TO 2 INSPECTIONS FROM THE TRAIN PLATFORMS DURING EACH SHIFT.

SUBSTANTIAL CHANGES GOVERNED BY FIELD CC OR UNUSUAL CC SHALL BE PROMPTLY REPORTED TO THE ENGINEER OF RECORD.

DEMOLITION PROCEDURE

THE BASIC DEMOLITION PROCEDURE INCLUDES :

DEMOLITION OF CONCRETE BOLSTER

DEMOLITION OF BICYCLE RACKS

DEMOLITION OF THE NDRTH CANOPY

DEMOLITION OF WEST PLANTER & PORTION OF EAST PLANTER

THE DEMOLITION OF THESE ELEMENTS IS INDEPENDENT OF ONE ANOTHER, THEREFORE A CHANGE IN SEQUENCE AT THE CONTRACTOR'S DISCRETION IS ACCEFTABLE,

DEMOLITION EQUIPMENT

31

HANDHELD MECHANICAL EQUIPMENT AND POWER SOURCES :

CUTTING WHEEL COMPRESSOR CONCRETE CHAINSAW
SAWZ-ALL OXY=ACETYLENE BURNING OUTFIT RING SAW
DEMOLITION SAW (FDNY PERMIT REQUIRED) TRACK SAW
GENERATOR SLEDGEHAMMER ROAD SAW

3.2 MECHANICAL EQUIPMENT IS NOT PERMITTED.

33

TRUCKS ON ROADWAY :
TRUCK LOADING IS LIMITED TO FHWA CLASS 6 MEDIUM DUTY TRUCKS (GYWR = 19,501 LBS TO 26,000 LBS)
SOME EXAMPLE TRUCKS INCLUDE THE FOLLOWING VEHICLES WITH 5—6 CY DUMP BODY:

FORD F650, INTERNATIONAL 4300, FREIGHT LINER M2 106 (MAX, REAR AXLE LOAD = 21,000 LBS),

3.4 NO TRUCKS ARE ALLOWED ON THE SIDEWALK.

FIRE DEPARTMENT CONNECTIONS, SPRINKLERS, AND STANDPIPES

41

THE WEST PLANTER ON THE NORTH SIDE HAS A FIRE DEPARTMENT CONNECTION BUILT INTO THE PLANTER AND TIES INTO CROSS CONNECTIONS IN THE INTERSTITAL SPACE
BETWEEN THE GROUND FLOOR AND TRAIN SHED CEILNG.

THIS CONNECTION SHALL BE REMAIN ACCESSIBLE TO FDNY DURING DEMOLITION OPERATIONS, WHEN WORK IS NOT BEING PERFORMED, FIRE DEPARTMENT ACCESS SHALL BE
PROVIDED BY MOVING THE PLASTIC JERSEY BARRIERS TO CREATE A CLEAR PATH TO THE CONNECTIONS

THESE CC IN THE CURRENT LOCATION FOLLOWING DEMOLITION. ADDITIONAL SUPPORT AND SIGNAGE MAY BE REQUIRED AFTER THE PLANTERS ARE
REMOVED.

SHALL BE

LANDMARK BUILDINGS

5.1
52

THE BUILDING 15 NDT A LANDMARK BUILDING.
THERE ARE NO LANDMARK BUILDINGS WITHIN 80 FEET OF THIS PROJECT.

SUBWAY AND SUBWAY ENTRANCES

6.1
6.2
6.3
6.4

THERE ARE TWO LEVELS OF ACTIVE METRO-NORTH RAILROAD TRAIN LINES UNDER THE TOWER AND A PORTION OF THE PODIUM

THERE IS A PUBLIC METRO—NORTH ENTRANCE AT THE SW CORNER OF THE PODIUM (CORNER OF E.47TH ST AND MADISON AVE).
THERE IS A OUT—OF-SERVICE METRO—-NORTH SIDEWALK ELEVATOR ADJACENT TO THE METRO—-NORTH ENTRANCE ON E. 47TH STREET.
THESE PLANS SHALL BE SUBMITTED TO AND APPROVED BY METRO—NORTH PRIOR TO OBTAINING THE DEPARTMENT OF BUILDINGS FERMIT.

FLOOD HAZARD

71

THE PROPERTY UNDER CONSIDERATION IS NOT LOCATED WITHIN A SPECIAL FLODOD HAZARD AREA, AS DEFINED ON 2007 AND 2013 FEMA FIRM MAPS,

RELATED APPLICATIONS

B

SEE SYSKA Y

REMOVAL OF PLUMBING AND MODIFICATION SPRINKLER/STANDPIPE (DOC 02 AND DOC 03 UNDER DOB JOB No. 123377782)

DRAWING LIST :
DM—001.00 KEY PLAN AND GENERAL NOTES
DM—002.00 DEMOLITION NOTES
DM—-003.00 OCCUPANT PROTECTION PLAN AND LEGEND
DM-101.00 EXTERIOR DEMOLITION — BOLSTER, BICYCLE RACK, & PLANTER DETAILS
DM—102.00 EXTERIOR DEMOLITION ~ OVERALL SITE PLAN & EXISTING EGRESS
DM-103.00 EXTERIOR DEMOLITION ~ SITE PLAN & EGRESS
DM-104.00 EXTERIOR DEMOLITION — PARTIAL DEMOLITION PLAN
DM-105.00 EXTERIOR DEMOLITION — SECTIONS A-A & B~B
DM-106,00 EXTERIOR DEMOLITION — BOLSTER DEMOLITION PLAN & SECTIONS
DM-107.00 EXTERIOR DEMOLITION — CANOPY DEMOLITION PLAN & SECTIONS
DM—-108.00 EXTERIOR DEMOLITION — CANOPY FRAMING & DISMANTLING PLAN & DETAILS
DM-109.00 EXTERIOR DEMOLITION — SECTIONS A~A, B-B & DETAILS
DM-110,00 EXTERIOR DEMOLITION — PLANTER DEMOLITION PLAN
DM-111.00 FINAL SITE CONDITION — PARTIAL PLAN
DM-112.00 FINAL SITE CONDITION — OVERALL PLAN & EXISTING EGRESS
DM-113,00 EXIT STAIRS CAPACITY AT GROUND FLOOR

FINAL

PROGRESS INSPECTIONS :

28-116.2.4.2, BC 110.5, DIRECTIVE 14
OF 1975, AND 1 RCNY §101-10

NO ENERGY COMPLIANCE INSPECTIONS

NYCECC COMPLIANCE :

TO THE BEST OF MY KNOWLEDGE, BELIEF AND PROFESSIONAL JUDGEMENT THIS APPLICATION 1S IN COMPLIANCE NYCECC 2016.

ENERGY ANALYS|S FOR PARTIAL DEMOLITION WORK, AS SHOWN
NYCECC 2016 — CLIMATE ZONE: 4A (NEW YORK)

ITEM DESCRIPTION

CODE AND PROPOSED DESIGN VALUES

DEMOLITION OF EXTERIOR APPURTENANCES
ON THE GROUNDS OF THE PROPERTY

NQT APPLICABLE.
WORK IS SEPARATE FROM THE BUILDING AND HAS
NO EFFECT ON THE BUILDING ENVELOPE,
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383 MADISON AVE
45—STORY BUILDING
BLOCK 1282 LOT 21

OCCUPIED

250 PARK AVE
20—-STORY BUILDING
BLOCK 1282 LOT 34

OCCUPIED
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CONTRACTOR'S DUTIES & LIMIT OF ENGINEER'S RESPONSIBILITY :

1.

THE PLANS HEREIN PRESENT A GENERAL SCHEME FOR DEMOUTION. DUE TO THE
NATURE OF DEMOLITION, [T IS IMPOSSIBLE FOR THE ENGINEER TO ANTICIPATE ALL
CONDITIONS OR CONTINGENCIES. IF THE CONTRACTOR DISCOVERS A CONDITION OR
CIRCUMSTANCE THAT 1S ASSESSED TO NEED THE ENGINEER'S SCRUTINY, THE
CONTRACTOR SHALL PROVIDE TIMELY NOTIFICATION TO THE ENGINEER,

THE ENGINEER DESIGNATED FOR SPECIAL INSPECTION IS RESPONSIBLE FOR
PERFORMANCE OF THAT INSPECTION DUTY IN CONFORMANCE WITH NYC BUILDING
CODE AND DEPT OF BUILDINGS DIRECTIVES, SEE "SPECIAL INSPECTIONS® NOTES
FOR LISTING OF APPLICABLE CODE SECTIONS,

THE ENGINEER—QOF—RECORD HAS NO ONGOING PRESENCE ON THE SITE, NO
CONTROL OF ACTMTIES ON THE SITE, NO SUPERVISORY ROLE, AND NO FIELD
RESPONSIBILITY FOR SITE SAFETY,

THE CONTRACTOR IS RESPONSIBLE FOR SUPERVISION OF THE WORK INCLUDING
PERSONNEL PROTECTION IN ACCORDANCE WITH OSHA AND OTHER APPLICABLE
REGULATIONS, THE CONTRACTOR IS RESPONSIBLE FOR PUBLIC PROTECTION AND
THE PROTECTION OF ADJACENT PROPERTIES IN ACCORDANCE WITH THE NYC
BUILDING CODE.

IN ORDER TO BE ABLE TO CARRY OUT DUTIES IMPOSED IN BC CHAPTERS 17
AND 33, THE SPECIAL INSPECTOR SHALL BE NOTIFIED BY THE CONTRACTOR
BETWEEN 24 AND 72 HOURS PRIOR TO THE START OF DEMOLITION.

THE ENGINEER—OF—RECORD SHALL BE NOTIFIED BY THE CONTRACTOR PROMPTLY
OF ANY DEVIATION FROM THE APPROVED PLAN, UNEXPECTED CONDITIONS OR
INCIDENTS INVOLVING INJURY, COLLAPSE, PROPERTY DAMAGE OR VIOLATIONS
ISSUED BY GOVERNMENT ENTITIES.

BUILDING INFORMATION :

BOROUGH = MANHATTAN
ADDRESS ; 270 PARK AVENUE
BLOCK :

LoT

BIN 1035

ZONING DISTRICT :
ZONING MAP No. :

SPECIAL PURPOSE DIST.:
SPECIAL PURPOSE SUBDIST.:
COMMUNITY BOARD:
OCCUPANCY CLASS:
CONSTRUCTION CLASS :

Ne. OF STORIES:

HEIGHT OF BUILDING:

421
05 3 RESTRICTED CENTRAL COMMERCIAL DIST.

MID — SPECIAL MIDTOWN DISTRICT
EM — EAST MIDTOWN SUBDISTRICT
10!
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TYPE 1—-B NONCOMBUSTIBLE (196B CODE)
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266 MERRICK ROAD. SUITE 300. LYNBROOK NY 11563
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CLIENT
TISHMAN CONSTRUCT!ON COMPANY
111 BROADWAY, SUITE 603
NEW YORK, NY 10006

PROJECT

FULL DEMOLITION OF 52-STORY TOWER

AND 13-STORY PODIUM AT

270 PARK AVENUE, MANHATTAN, NY
ZONING INFORMATION

BLOCK: 1283

LOT: 21

ZONE: C5-3

ZONING MAP: BD

COMMUNTY BOARD: 105
BIN §: 1035421
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2014 NYC BC SECTION 3306 DEMOLITION

3306 2 PROTECTION OF PEDESTRIANS AND ADJOINING PROPERTY.

DEMOLITION OPERATIONS SHALL NOT COMMENCE UNTIL THE APPLICABLE PEDESTRIAN AND ADJOINING PROPERTY PROTECTION IS IN PLACE AS

REQUIRED BY SECTIONS 3307, 3308 AND 3309

3306 2.1. SAFETY ZONE
A SAFETY ZONE SHALL BE PROVIDED AROUND ALL DEMOLITION AREAS TO PREVENT PERSONS FROM ENTERING SUCH ZONE WHERE
DEMOLITION QCCURS ON THE EXTERIOR OF A BUILDING, SUCH ZONE SHALL BE APPROVED THE COMMISSIONER PRIOR TO THE
COMMENCEMENT OF DEMOLITION. WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, IS TO BE USED
FOR THE FULL DEMOLITION OF A BUILDING, THE SAFETY ZONE, SHALL BE EQUAL TO OR GREATER THAN HALF THE HEIGHT OF THE
BUILDING TO BE DEMOLISHED; SUCH SAFETY ZONE MAY BE REDUCED BY THE SAME RATIO AS THE BUILDING IS BEING DEMOLISHED

EXCEPTION:

APPROVAL OF THE COMMISSIONER 1S NOT REQUIRED FOR A SAFETY ZONE ESTABLISHED FOR DEMOLITION ON THE EXTERIOR OF A
BUILDING, PROVIDED THE WORK IS A MINOR ALTERATION OR ORDINARY REPAIR AND I5 ACCOMPLISHED WITHOUT ANY MECHANICAL
DEMGLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES

33064 MECHANICAL DEMOLITION EQUIPMENT

WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, IS TO BE USED IN THE FULL OR PARTIAL DEMOLITION OF A
BUILDING OR STRUCTURE, OR IS TO BE USED TO REMOVE DEBRIS OR MOVE MATERIAL, APPROVAL OF THE COMMISSIONER FOR THE USE OF THE
MECHANICAL DEMOLITION EQUIPMENT MUST BE OBTAINED PRIOR TO THE COMMENCEMENT OF DEMOLITION OPERATIONS

33065 2 MAINTENANCE OF SUBMITTAL DOCUMENTS
THE APPROVED SET OF SUBMITTAL DOCUMENTS SHALL BE KEPT AT THE SITE AT ALL TIMES AND BE ACCESSIBLE FOR INSPECTION IN
ACCORDANCE WITH SECTION 3301.7 IT SHALL BE A VIOLATION OF THIS CODE TO USE MECHANICAL EQUIPMENT, WHETHER HANDHELD OR
OTHER THAN HANDHELD, TO PERFORM FULL OR PARTIAL DEMOLITIONS UNLESS THE APPROVED SUBMITTAL DOCUMENTS REQUIRED BY
SECTION 3306,5,7 ARE AVAILABLE FOR INSPECTION. FAILURE TO MAKE SUBMITTAL DOCUMENTS AVAILABLE ON SITE MAY RESULT IN THE
ISSUANCE OF A STOP WORK ORDER

330653 FILING REQUIREMENTS

WHERE SUBMITTAL DOCUMENTS ARE REQUIRED IN CONNECTION WITH FULL OR PARTIAL DEMOLITION IN ACCORDANCE WITH SECTION 33065,
APPLICATIONS SHALL BE FILED BY THE REGISTERED DESIGN PROFESSIONAL IN ACCORDANCE WITH ARTICLE 104 OF CHAPTER 1 OF TITLE 28 OF
THE ADMINISTRATIVE CODE AND SHALL BE APPROVED PRIOR TO ISSUANCE OF THE WORK PERMIT.

3306 6 SPECIAL INSPECTION
DEMOLITION SHALL BE SUBJECT TO SPECIAL INSPECTION IN ACCORDANCE WITH CHAPTER 17

23306 7 DEMOLITION OF WEAKENED STRUCTURES

WHERE A STRUCTURE TO BE DEMOLISHED HAS BEEN PARTIALLY WRECKED OR WEAKENED BY FIRE, FLOOD, EXPLOSION, AGE, OR OTHER CAUSES,

IT SHALL BE SHORED OR BRACED TO THE EXTENT NECESSARY TO PERMIT ORDERLY FULL DEMOLITION OR PARTIAL DEMOLITION WITHOUT

COLLAPSE. THE NECESSARY MEASURES TO ENSLIRE A SAFE DEMOLITION SHALL BE DETERMINED BY THE QWNER'S REGISTERED DESIGN

PROFESSIONAL AND SHALL BE APPROVED BY THE COMMISSIONER

EXCEPTION: SHORING OR BRACING ARE NOT REQUIRED FOR THE FULL DEMOLITION OF A BUILDING, SUBJECT TO THE APPROVAL OF THE
COMMISSIONER, PROVIDED:

THE DEMOLITION IS CONDUCTED WITH MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES; AND

2 NO DEMOLITION OPERATION OCCURS, OR EQUIPMENT IS LOCATED, WITHIN THE STRUCTURE OF THE BUILDING

3306 8 DEMOLITION SEQUENCE

ANY STRUCTURAL MEMBER THAT IS BEING DISMEMBERED SHALL NOT SUPPORT ANY LOAD OTHER THAN ITS OWN WEIGHT NO WALL, CHIMNEY,
OR OTHER STRUCTURAL PART SHALL BE LEFT IN SUCH CONDITION THAT IT MAY COLLAPSE OR BE TOPPLED BY WIND, VIBRATION OR ANY OTHER
CAUSE. THE METHOD OF REMOVAL OF ANY STRUCTURAL MEMBER SHALL NOT DESTABILIZE REMAINING MEMBERS ALL HANDLING AND
MOVEMENT OF MATERIAL OR DEBRIS SHALL BE CONTROLLED SUCH THAT IT WILL NOT DEVELOP UNACCOUNTED IMPACT LOADS ON THE
STRUCTURE.

130680 STRUCTURAL STEEL REINFORCED CONCRETE AND HEAVY TIMBER BUILDINGS
STRUCTURAL STEEL, REINFORCED CONCRETE, AND HEAVY TIMBER BUILDINGS, OR PORTIONS THEREOF, SHALL BE DEMOLISHED COLUMN
LENGTH-BY-COLUMN LENGTH AND TIER-BY-TIER STRUCTURAL MEMBERS SHALL BE CHAINED OR LASHED [N PLACE TO PREVENT ANY
UNCONTROLLED SWING OR DROP.
EXCEPTION: WHERE THE DESIGN APPLICANT HAS DEMONSTRATED THE ADEQUACY OF ALTERNATE MEANS OF DEMOUTION THROUGH PLANS,
CALCULATIONS, OR THE ESTABLISHMENT OF SAFETY ZONES, AS APPROPRIATE, THE COMMISSIONER MAY ACCEPT SUCH ALTERNATIVE MEANS OF
DEMOLITION

3306.9 SAFEGUARDS
DEMOLITION SHALL 8E CONDUCTED [N ACCORDANCE WITH THE REQUIREMENTS OF SECTIONS 330691 THROUGH 3306914

3306.9 1 UTILITIES AND SERVICE LINES THE REQUIREMENTS OF SECTION 3303 2 SHALL APPLY

DUST PRODUCING OPERATIONS SHALL BE WETTED DOWN TO THE EXTENT NECESSARY TO CONTROL
THE DUST.

THE REQUIREMENTS OF SECTION 3303.14 SHALL APPLY

33069 3 DUST

3306 9.4 WATER ACCUMULATION

33069 11 STORAGE OF MATERIAL
33069.11.1_EXAMINATION OF CONNECTIONS

BEFORE ANY MATERIAL IS STORED ON ANY FLOOR, THE EXISTING FLOORING ADJACENT TO BEARING WALLS, SHEAR WALLS, BEAMS, AND
COLUMNS SHALL BE REMOVED AND THE CONNECTIONS OF THE FLOOR FRAMING SYSTEM TO THE BEARING WALLS, SHEAR WALLS, BEAMS
AND COLUMNS SHALL BE CAREFULLY EXAMINED BY A COMPETENT PERSON DESIGNATED BY THE PERMIT HOLDER TO ASCERTAIN THEIR
CONDITION AND ADEQUACY TO SUPPORT SUCH MATERIAL IF THE CONNECTIONS ARE FOUND TO BE IN POOR CONDITION OR
INADEQUATE TO SUPPORT THE STORED MATERIAL, NO MATERIAL SHALL BE DEPOSITED ON THE FLOOR UNTIL THESE CONNECTIONS ARE
SHORED FROM THE CELLAR FLOOR THROUGH EACH SUCCESSIVE FLOOR OR OTHERWISE STRENGTHENED TO SAFELY SUPPORT SUCH
MATERIAL

3306 11 COMPLETION OF DEMOLITION OPERATIONS

ALL WORK REQUIRED FOR STRUCTURAL STABILITY AND PERMANENT WATERPROOFING OF ADJACENT BUILDINGS MUST BE COMPLETED
PRIOR TO DEMOLITION SIGN-OFF.

OSHA 29 CFR 1926: SUBPART T-DEMOLITION

AUTHORITY:  SECTION 107, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT ([CONSTRUCTION SAFETY ACT) (40 U SC 333); SECTIONS 4, 6, 8,
OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 (29 US C 653, 655, 657); SECRETARY OF LABOR'S ORDER NO 12-71 (36 FR 8754),
B-76 (41 FR 25059), OR 9-83 (48 FR 35736), AS APPLICABLE.

1926 850 PREPARATORY OPERATIONS
A)  PRIOR TO PERMITTING EMPLOYEES TO START DEMOLITION OPERATIONS, AN ENGINEERING SURVEY SHALL BE MADE, BY A COMPETENT
PERSON, OF THE STRUCTURE TO DETERMINE THE CONDITION OF THE FRAMING, FLOORS, AND WALLS, AND POSSIBILITY OF UNPLANNED
COLLAPSE OF ANY PORTION OF THE STRUCTURE. ANY ADJACENT STRUCTURE WHERE EMPLOYEES MAY BE EXPOSED SHALL ALSO BE
SIMILARLY CHECKED THE EMPLOYER SHALL HAVE IN WRITING EVIDENCE THAT SUCH A SURVEY HAS BEEN PERFORMED.

B) WHEN EMPLOYEES ARE REQUIRED TO WORK WITHIN A STRUCTURE TO BE DEMOLISHED WHICH HAS BEEN DAMAGED BY FIRE, FLOOD,
EXPLOSION, OR OTHER CAUSE, THE WALLS OR FLOOR SHALL BE SHORED OR BRACED

Q ALLELECTRIC, GAS, WATER, STEAM, SEWER. AW{} OTHER SERVICE LINES SHALL BE SHUT OFF, CAPPED, OR OTHERWISE CONTROLLED,
OUTSIDE THE BUILDING LINE BEFORE DEMEHITION WORK IS STARTED. N EACH CASE, ANY UTILITY COMPANY WHICH 1S INVOLVED SHALL
BE NOTIFIED IN ADVANCE

D) IFITIS NECESSARY TO MAINTAIN ANY POWER, WATER OR OTHER UTILITIES DURING DEMOLITION, SUCH LINES SHALL BE TEMPORARILY
RELOCATED, AS NECESSARY, AND PROTECTED

E) IT SHALL ALSO BE DETERMINED IF ANY TYPE OF HAZARDOUS CHEMICALS, GASES, EXPLOSIVES, FLAMMABLE MATERIALS, OR SIMILARLY
DANGEROUS SUBSTANCES HAVE BEEN USED IN ANY PIPES, TANKS, OR OTHER EQUIPMENT ON THIS PROPERTY. WHEN THE PRESENCE OF
ANY SUCH SUBSTANCES IS APPARENT OR SUSPECTED, TESTING PURGING SHALL BE PERFORMED AND THE HAZARD ELIMINATED BEFORE
DEMOLITION IS STARTED.

3] WHERE A HAZARD EXISTS FROM FRAGMENTATION OF GLASS, SUCH HAZARDS SHALL BE REMOVED

G)  WHERE A HAZARD EXISTS TO EMPLOYEES FALLING THROUGH WALL OPENINGS, THE OPENING SHALL RE PROTECTED TO A HEIGHT OF
APPROXIMATELY 42 INCHES,

H) WHEN DEBRIS IS DROPPED THROUGH HOLES IN THE FLOOR WITHOUT THE USE OF CHUTES, THE AREA INTO WHICH THE MATERIAL IS
DROPPED SHALL BE COMPLETELY ENCLOSED WITH BARRICADES NOT LESS THAN 42 INCHES HIGH AND NOT LESS THAN 6 FEET BACK FROM
THE PROJECTED EDGE OF THE OPENING ABOVE SIGNS, WARNING OF THE HAZARD OF FALLING MATERIALS, SHALL BE POSTED AT EACH
LEVEL REMOVAL SHALL NOT BE PERMITTED IN THIS LOWER AREA UNTIL DEBRIS HANDLING CEASES ABOVE

1y ALL FLOOR OPENINGS, NOT USED AS MATERIAL DROPS, SHALL BE COVERED OVER WITH MATERIAL SUSSTANTIAL ENOLGH TO SUPPORT
THE WEIGHT OF ANY LOAD WHICH MAY BE IMPOSED SUCH MATERIAL SHALL BE PROPERLY SECURED TO PREVENT ITS ACCIDENTAL
MOVEMENT

i) EXCEPT FOR THE CUTTING OF HOLES IN FLOORS FOR CHUTES, HOLES THROUGH WHICH TO DROP MATERIALS, PREPARATION OF STORAGE
SPACE, AND SIMILAR NECESSARY PREPARATORY WORK, THE DEMOLITION OF EXTERIOR WALLS AND FLOOR CONSTRUCTION SHALL BEGIN
AT THE TOP OF THE STRUCTURE AND PROCEED DOWNWARD. EACH STORY OF EXTERIOR WALL AND FLOOR CONSTRUCTION SHALL BE
REMOVED AND DROPPED INTO STORAGE SPACE BEFORE COMMENCING THE REMOVAL OF EXTERIOR WALLS AND FLOORS IN THE STORY
NEXT BELOW.

K EMPLOYEE ENTRANCES TO MULTISTORY STRUCTURES BEING DEMOLISHED SHALL BE COMPLETELY PROTECTED BY SIDEWALK SHEDS OF
CANOPIES, OR BOTH, PROVIDING PROTECTION FROM THE FACE OF THE BUILDING FOR A MINIMUM OF 8 FEET, ALL SUCH CANOPIES SHALL
BEAT LEAST 12 FEET WIDER THAN THE BUILDING ENTRANCES OR OPENINGS (1 FOOT WIDER ON EACH SIDE THEREOF), AND SHALL BE
CAPABLE OF SUSTAINING A LOAD OF 150 POUNDS £R SOLARE FOOT.

1 STAIR SAGEWAYE, AND LADDERS

A)  ONLY THOSE STAMAVAYS, PASSAGEWAYS, AND LADUERS DESIGNATED AS MEANS OF ACCESS TO THE STRUCTURE OF A BUILDING, SHALL
BE USED. GTHER ACCRSS WAYS SHALL BE ENTIRFLY CLOSED AT ALL TIMES.

B) ALL STAIRS, PASSAGEWAYS, LADDERS AND INCIDENTAL EQUIPMENT THERETQ, WHICH ARE COVERED BY THIS SECTION, SHALL BE
PERIODICALLY INSPECTED AND MAINTAINED IN A CLEAN SAFE CONDITION

) IN A MULTISTORY BUILDING, WHEN A STAIRWELL IS BEING USED, IT SHALL BE PROPERLY ILLUMINATED BY EITHER NATURAL OR ARTIFICIAL
MEANS, AND COMPLETELY AMD SUBSTAMTIALLY COVERED OVER AT A POINT ON WHICH WOSK 1% BEING PERFORMED, AND ACEESS TO
THE FLOOR WHERE THi WIRE IS IN PROGRESS SHALL B THROUGH A PROPERLY LIGHTED, PROTEC TED; AMD SEPARATE PASSAGEWRY

1926 B52 CHUTES
A)  NOMATERIAL SHALL BE DROPPED TO ANY POINT LYING OUTSIDE THE EXTERIOR WALLS OF THE STRUCTURE UNLESS THE AREA IS
EFFECTIVELY PROTECTED.

8) ALL MATERIALS CHUTES, OR SECTIONS THEREOF, AT AN ANGLE OF MORE THAN 45° FROM THE HORIZONTAL, SHALL BE ENTIRELY
ENCLOSED, EXCEPT FOR OPENINGS EQUIPPED WITH CLOSURES AT OR ABOUT FLOOR LEVEL FOR THE INSERTION OF MATERIALS THE
OPENINGS SHALL NOT EXCEED 48 INCHES IN HEIGHT MEASURED ALONG THE WALL OF THE CHUTE AT ALL STORIES BELOW THE TOP
FLOOR, SUCH OPENINGS SHALL BE KEPT CLOSED WHEN NOT IN USE

&) A SUBSTANTIAL GATE SHALL BE INSTALLED IN EACH CHUTE AT OR NEAR THE DISCHARGE END. A COMPETENT EMPLOYEE SHALL BE
ASSIGNED TO CONTROL THE OPERATION OF THE GATE, AND THE BACKING AND LOADING OF TRUCKS

D) WHEN OPERATIONS ARE NOT IN PROGRESS, THE AREA SURROUNDING THE DISCHARGE END OF A CHUTE SHALL BE SECURELY CLOSED OFF

E) ANY CHUTE OPENING, INTO WHICH WORKMEN DUMP DEBRIS, SHALL BE PROTECTED BY A SUBSTANTIAL GUARDRAIL APPROXIMATELY 42
INCHES ABOVE THE FLOOR OR OTHER SURFACE ON WHICH THE MEN STAND TO DUMP THE MATERIAL ANY SPACE 8ETWEEN THE CHUTE
AND THE EDGE OF OPENINGS IN THE FLOORS THROUGH WHICH IT PASSES SHALL BE SOLIDLY COVERED OVER

3] WHERE THE MATERIAL IS DUMPED FREM MECHANICAL EQUIPMENT OR WHEELBARROWS, A SECURELY ATTACHED TOEBOARD OR BUMPER,
NOT LESS THAN 4 INCHES THICK AND & INCHES MIGH, SHALL BE PROVIDED AT EACH CHUTE QPENING.

G)  CHUTES SHALL BE DESIGNED AND CONSTRUCTED OF SUCH STRENGTH AS TO ELIMINATE FAILURE DUE TO IMPACT OF MATERIALS OR
DEBRIS LOADED THEREIN,

1826 853 AEMOVAL OF MATEHIALS THHOUGH FLOOR CRENINGS.
ANY OPENINGS CUT IN A FLOOR FOR THE DISPOSAL OF MATERIALS SHALL BE NO LARGER IN SIZE THAN 25 PERCENT OF THE AGGREGATE OF THE
TOTAL FLOOR AREA, UNLESS THE LATERAL SUPPORTS OF THE REMOVED FLOORING REMAIN IN PLACE. FLOORS WEAKENED OR OTHERWISE
MADE UNSAFE BY DEMOLITION OPERATIONS SHALL BE SHORED TO CARRY SAFELY THE INTENDED [MPOSED LOAD FROM DEMOLITION
OPERATIONS

1826 A54 REMOVAL OF WALLS MASONAY SECTICNS. AND CHIMNEYS

A) MASONRY WALLS, OR OTHER SECTIONS OF MASONRY, SHALL NOT BE PERMITTED TO FALL UPON THE FLOORS OF THE BUILDING IN SUCH
A MASSES AS TO EXCEED THE SAFE CARRYING CAPACITIES OF THE FLOQRS

B) NO WALL SECTIOH, WHICH IS MORE THAN ON STORY IN HEWGHT, SHALL BE PERMITTED TO STAND ALONE WITHOUT LATERAL BRACING,
UNLESS SUCH WALL WAS ORIGINALLY DESIGNED AND CONSTRUCTED TO STAND WITHOLIT SUCH LATERAL SUPPORT, ANE I8 IN A
CONDITION SAFE ENOUGH TO BE SELF-SUPPORTING ALL WALLS SHALL BE LEFT IN A STABLE CONDITION AT THE END OF EACH SHIFT

Q EMPLOYEES SHALL NOT BE PERMITTED TO WORK ON THE TOP OF A WALL WHEN WEATHER CONDITIONS CONSTITUTE A HAZARD

D)  STRUCTURAL OR LOAD-SUPPORTING MEMBERS ON ANY FLOOR SHALL NOT BE CUT OR REMOVED UNTIL ALL STORIES ABOVE SUCH A
FLOOR HAVE BEEN DEMOLISHED AND REMOVED. THIS PROVISION SHALL NOT PROHIBIT THE CUTTING OF FLOOR BEAMS FOR THE
DISPOSAL OF MATERIAL OF FOR THE INSTALLATION OF EQUIPMENT, PROVIDED THAT THE REQUIREMENTS OF 1926 853 AND 1926 855 ARE
MET

£) FLOOR OPENINGS WITHIN 10 FEET OF ANY WALL BEING DEMOLISHED SHALL BE PLANKED SOLID, EXCEPT WHEN EMPLOYEES ARE KEPT QUT
OF THE AREA BELOW.

5] IN BUILDINGS OF "SKELETON-STEEL" CONSTRUCTION, THE STEEL FRAMING MAY BE LEFT IN PLACE DURING THE DEMOLITION OF
MASONRY. WHERE THIS IS DONE, ALL STEEL BEAMS, GIRDERS, AND SIMILAR STRUCTURAL SUPPORTS SHALL BE CLEARED OF ALL LOOSE
MATERIAL AS THE MASONRY DEMOLITION PROGRESSES DOWNWARD

G)  WALKWAYS, OR LADDERS SHALL BE PROVIDED TO ENABLE EMPLOYEES TO SAFELY REACH OR LEAVE ANY SCAFFOLD OR WALL

H)  WALLS, WHICH SERVE AS RETAINING WALLS TO SUPPORT EARTH OR ADJOINING STRUCTURES, SHALL NQT BE DEMOLISHED UNTIL SUCH
EARTR HAS BEEN PROPERLY BRACED OR ADJOINING STRUCTURES HAVE BEEN PROPERLY UNDERPINNED.

) WALLS, WHICH ARE TO SERVE AS RETAINING WALLS AGAINST WHICH DEBRIS WILL BE PILED, SHALL NOT BE 50 USED UNLESS CAPABLE OF
SAFELY SUPPORTING THE IMPOSED LOAD

1526 825 MANUAL REMOVAL OF FLOORT

A) OPENINGS CUT IN A FLOOR SHALL EXTEND THE FULL SPAN OF THE ARCH BETWEEN SUPPORTS

B} BEFORE DEMOLISHING ANY FLOOR ARCH, DEBRIS AND OTHER MATERIAL SHALL BE REMOVED FROM SUCH ARCH AND OTHER ADJACENT
FLOOR AREA PLAMKS NOT LESS THAN 2 INCHES BY 10 INCHES IN CROSS SECTION, FULL SIZE UNDRESSED, SHALL BE PROVIDED FOR, AND
SHALL BE USED. BY EMPLOYEES TO STAMD ON WHILE BREAKING DOWN FLOOR ARCHES BETWH M REAMS SUCH PLANKS SHALL BE SO
LOCATED AS TO PROVIDE A SAFE SUPPORT FOR THE WORKMEN SHOULD THE ARCH BETWEEN THE BEAMS COLLAPSE THE OPEN SPACE
BETWEEN PLANKS SHALL NOT EXCEED 16 INCHES

Q SAFE WALKWAYS, NOT LESS THAN 18 INCHES WIDE, FGRMED OF PLANKS NOT LESS THAN 2 INCHES TRICK IF W0QD, OR OF EQUIVALENT
STRENGTH OF WETAL, SHALL BE PROVIDED AND USED BY WORKMEN WHEN NECESSARY TO ENABLE THEM TE REACH ANY POHNT
WITHOUT WALKING UPON EXPOSED BEAMS.

D) STRINGERS OF AMPLE STRENGTH SHALL BE INSTALLED TO SUPPORT THE FLOORING PLANKS, AND THE ENDS OF SUCH STRINGERS SHALL
BE SUPPORTED BY FLOOR BEAMS OR GIRDERS, AND NOT BY FLOOR ARCHES ALONE.

E) PLANKS SHALL BE LAID TOGETHER OVER SOLID BEARINGS WITH THE ENDS OVERLAPPING AT LEAST 1 FOOT.

2] WHEN FLOOR ARCHES ARE BEING REMOVED, EMPLOYEES SHALL NOT BE ALLOWED IN THE AREA DIRECTLY UNDERNEATH, AND SUCH AN
AREA SHALL BE BARRICADED TO PREVENT ACCESS TO IT.

G)  DEMOLITION OF FLOOR ARCHES SHALL ND'T 8E STARTED UNTIL THEY, AND THE SURRDUNDING FLOOR AREA FOR A DISTANCE OF 20 FEET,
HAVE BEEN CLEARED OF DERRIS AND ANY OTHEN LUNNECESSARY MATERIALS,

1926856 REMOVAL OF WALLS, FLOORS, AND MATERIAL WITH ECHIPMENT,
A)  MECHANICAL EQUIPMENT SHALL NOT BE USED ON FLOORS OR WORKING SURFACES UNLESS SUCH FLOORS OR SURFACES ARE OF
SUFFICIENT STRENGTH TO SUPPORT THE IMPOSED LOAD.

B) FLOOR OPENINGS SHALL HAVE CURBS OR STOP-LOGS TO PREVENT EQUIPMENT FROM RUNNING OVER THE EDGE.
] MECHANICAL EQUIPMENT USED SHALL MEET THE REQUIREMENTS SPECIFIED IN SURPARTS N AND O IN THIS PART,

1926 857 STORAGE,
A) THE STORAGE OF WASTE MATERIAL AND DEBRIS DN ANY FLOOR SHALL NOT EXCEED THE ALLOWABLE FLOOR LOADS

B) IN BUILDINGS HAVING WOODEN FLOOR CONSTRUCTION, THE FLOORING BOARDS MAY BE REMOVED FROM NOT MORE THAN ONE FLOOR
ABOVE GRADE TO PROVIDE STORAGE SPACE FOR DEBRIS, PROVIDED FALLING MATERIAL IS NOT PERMITTED TO ENDANGER THE STABILITY
OF THE STRUCTURE

DEPT OF BLDGS12 Job Number

€ WHEN WOOD FLOOR BEAMS SERVE TO BRACE INTERIOR WALLS OR FREE-STANDING EXTERIOR WALLS, SUCH BEAMS SHALL BE LEFT IN PLACE UNTIL OTHER EQUIVALENT SUPPORT CAN BE INSTALLED TO REPLACE THEM

D)  FLOOR ARCHES, TO AN ELEVATION OF NOT MORE THAN 25 FEET ABOVE GRADE, MAY 8 REMOVED TO PROVIDE STORAGE AREA FOR DEBRIS: PROVIDED, THAT SUCH REMOVAL DOES NOT ENDANGER THE STABILITY OF
THE STRUCTURE

3] STORAGE SPACE INTO WHICH MATERIAL IS DUMPED SHALL BE BLOCKED OFF, EXCEPT FOR OPENINGS NECESSARY FOR THE REMOVAL OF MATERIAL SUCH OPENINGS SHALL BE KEPT CLOSED AT ALL TIMES WHEN
MATERIAL IS NOT BEING REMOVED.

128856
A DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR DETERIORATED FLOORS, OR WALLS, OR
LOOSENED MATERIAL NO EMPLOYEE SHALL BE PERMITTED TO WORK WHERE SUCH HAZARDS EXIST UNTIL THE ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS

GENERAL DEMOLITION NOTES

1.0 MECHANICAL EQUIPMENT USE NOTES

11 THE MACHINES SHALL NOT BE OPERATED IN A MANNER THAT A WHEEL, OUTRIGGER, OR TRACK IS UPLIFTED, OR IN A MANNER THAT IMPARTS EXTREME DYNAMIC LOADING ON THE SLAH

12 IF MORE THAN ONE MACHINE IS USED, THE MACHINES SHALL BE SEPARATED BY AT LEAST 1 BAY OR (25 FEET), WHICH EVER IS LARGER

13 WHEN PULVERIZING CONCRETE, THE MACHINES AND PERSONNEL ON THE FLOOR BELOW SHALL NOT TRAVEL DR DCCUPY THE AREA WITHIN 25 FEET OF THE MACHINE ABOVE CONTROLLED ACCESS MUST BE
MAINTAINED IN THE BUILDING WHEN PULVERIZING IS IN PROGRESS

14 THE MACHINES SHALL NOT BE OPERATED ON A CANTILEVERED PORTION OF SLAB OR A DISTRESSED SLAB

20  DURING DEMOLITION OF THE WALLS, FLOOR SLABS AND OTHER ELEMENTS, THESE ELEMENTS SHALL NOT BE LOOSENED OR PERMITTED TO DRQP IN SUCH MASSES AS TO WEAKEN THE FLOORS OR AFFECT THE STABILITY OF
THE STRUCTURAL SURPORTS

30  DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON DESIGNATED BY THE CONTRACTOR SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR
DETERIORATED FLOORS, OR WALLS OR LOOSENED MATERJAL

NO SITE PERSONNEL SHALL BE PERMITTED TO TRAVEL OR WORK [N AN AREA WHERE SUCH HAZARDS EXIST UNTIL THEY ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS,
CONTACT THE ENGINEER IF NEEDED TO DETERMINE THE SHORING, BRACING, OR CORRECTIVE MEASURES.

40  ALL LEADING EDGES ABOVE & IN HEIGHT SHALL BE PROTECTED WITH STANDARD GUARDRAILS OR MEN SHALL TIE-OFF WITH AN OSHA COMPLIANT PERSONAL FALL ARREST SYSTEM FASTENED TO ADEQUATE TIE-OFF POINTS
WHEN TRAVELING OR WORKING WITHIN 6' OF A LEADING EDGE

50  EVERY FLOOR HOLE IN WHICH PERSONS CAN ACCIDENTALLY WALK SHALL BE GUARDED BY EITHER :

51  ASTANDARD GUARDRAIL ON ALL EXPQSED SIDES, OR
52 AFLOOR HOLE COVER OF ADEQUATE STRENGTH AND CONSTRUCTION

60  PRIOR TO DROPPING ANY DEBRIS IN THE ELEVATOR SHAFTS, A COMPETENT PERSON SHALL INFORM ALL SITE PERSONNEL TO STAY A MINIMUM OF 25 FROM THE SHAFT QN ALL FLOORS WHILE DEBRIS IS BEING DROPPED
7.0  FIRE PREVENTION DURING DEMOLITION

71 COMBUSTIBLE DEBRIS SHALL NOT BE PERMITTED TO ACCUMULATE, AND SHALL BE REMOVED FROM THE SITE AT REASONABLE INTERVALS IN ACCORDANCE WITH THE REQUIREMENTS OF THE NEW YORK CITY FIRE CODE

72 FIREFIGHTING EQUIPMENT, FIRE FIGHTING ACCESS AT THE CONSTRUCTION OR DEMOUITION SITE, AND THE CONDUCT OF ALL CONSTRUCTION OR DEMOLITION OPERATIONS AFFECTING FIRE PREVENTION AND FIRE

FIGHTING SHALL COMPLY WITH THE NEW YORK CITY FIRE CODE AND THE PROVISIONS OF SECTIONS 3303 7.1 THRU 3303 7.5

73 AWATER SUPPLY FOR FIRE PROTECTION SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE

74 FIRE EXTINGUISHERS SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE

75 SMOKING SHALL BE PROHIBITED AT ALL CONSTRUCTION AND DEMOLITION SITES NO SMOKING SIGNS SHALL BE POSTED AT THE SITE IN ACCORDANCE WITH THE PROVISIONS OF THE NEW YORK CITY FIRE CODE.
80  FIRE PREVENTION DURING TORCH OPERATIONS

81 ALLHOT WORKS SHALL COMPLY WITH NYC FIRE CODE AND NFPA REQUIREMENTS

82  ALL PERSONS PERFORMING HOT WORK POSSESS VALID CERTIFICATES OF FITNESS

83 AFIRE WATCH SHALL BE MAINTAINED DURING HOT WORK OPERATIONS THE FIRE WATCH SHALL CONTINUE FOR A MINIMUM OF 30 MINUTES AFTER THE CONCLUSION OF THE WORK
90  MAINTAIN (2) UNQBSTRUCTED MEANS OF EGRESS AT ALL TIMES

100 SUBSTANTIVE CHANGES GOVERNED BY FIELD CONDITIONS OR UNUSUAL CONDITIONS SHALL BE REPORTED TO THE ENGINEER

266 MERRICK ROAD. SUITE 300. LYNBROOK, N.Y 11563
TEL: (516) 791-2600 FAX: (516) 79)-5425
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OCCUPANT PROTECTION PLAN :
1 GENERAL
ALL WORK SHALL BE DONE IN ACCORDANCE WITH THE 2014 NYC BUILDING CODE, 2014 FIRE CODE, OSHA SAFETY AND HEALTH REGULATIONS FOR CONSTRUCTION, AND ALL
OTHER APPLICABLE REGULATIONS PERTAINING TO THIS WORK
2 SCOPE OF WORK
A THE SCOPE OF WORK HEREIN IS LIMITED TO THE HAND DEMOLITION OF CONCRETE BOLSTERS, CONCRETE PLANTERS, AND THE STEEL-FRAMED CANOPY ALONG E 48TH ST
THE SCOPE OF WORK ALSO INCLUDES REMOVAL OF TWO TREES, AND MULTIPLE BIKE RACKS
8. THEBUILDING IS OCCUPIED, THOUGH THE WORK TAKES PLACE ON THE BUILDING PLAZA AREAS AND ADJACENT TO BUILDING ENTRANCES LEGEND
BUILDING GCCUPANTS AND PUBLIC SHALL BE SEPARATED FROM THE WORK AREA THROUGH THE USE OF PLASTIC JERSEY BARRIERS WITH CHAINLINK FENCE AND
FLAGMAN WILL BE PROVIDED TO CONTROL FOOT TRAFFIC WHEN WORK IS IN PROGRESS.
THE BOLSTER DEMOLITION AND CANOPY DEMOLITION REQUIRES TEMPORARY RESTRICTED EGRESS AT THE NORTH BREEZEWAY ENTRANCE WHEN THE WORK TAKES PLACE
IN FRONT OF THESE ENTRANCES
SECTION MARK — STREET LAMP
THE DRAWING HEREIN SHOW THE BUILDING EGRESS FOR EACH SEQUENCE OF WORK
BUILDING SECURITY GUARDS SHALL MAN THE DOORS AND DIRECT OCCUPANTS TO ALTERNATIVE EXITS WHEN WORK 1S TAKING PLACE IN FRONT OF A BREEZEWAY HORTIGNOEB D NLTOIEE
ENTRANCE, DEMOLISHED IN THIS PHASE 4 HLES
D DEBRIS REMOVAL SHALL BE DONE MANUALLY USING MINI-CONTAINERS, WHEELBARROWS, DOLLYS OR LOADING TRUCKS DIRECTLY BY HAND AL APPLICABLE
DEPARTMENT OF TRANSPORTATION PERMITS SHALL BE OBTAINED BY THE CONTRACTOR FOR WORKING ON THE SIDEWALK AND ROADWAY ,
METRO-NORTH GRATING OVER i PLASTIC JERSEY BARRIER WITH
3 MEANS-OF-EGRESS VENTILATION STRUCTURE o A CHAINLINK FENCE AND NETTING
A TWO MEANS OF EMERGENCY EGRESS FOR THE BUILDING OCCUPANTS SHALL BE MAINTAINED AT ALL TIMES. THERE IS A TEMPORARY CHANGE IN EGRESS DURING THIS T T T N e s T )
WORK (NORTH DOORS OR BREEZEWAY SHALL BE CLOSED) UPON COMPLETION OF THIS WORK, THE ORIGINAL EGRESS SHALL BE RESTORED ARl lCE TRAFFIC BARREL
B AVAILABLE MEANS OF EGRESS SHALL BE MAINTAINED CLEAR AND FREE OF ALL OBSTRUCTIONS AT ALL TIMES
4 FIRE SAFETY
BUILDING OCCUPANT PATHWAY C—— CONCRETE JERSEY BARRIER
A PRECAUTIONS SHALL BE TAKEN TO PROVIDE FOR FIRE AND LIFE SAFETY AT ALL TIMES
B FIRE GUARDS ARE TO 8E PRESENT DURING NORMAL WORKING HOURS <+ EGRESS PATH =
- + CONCRETE BLOCK
€ AREAS OUTSIDE OF WORK AREA SHALL BE KEPT UNOBSTRUCTED AT ALL TIMES
D SMOKING IS STRICTLY PROMIBITED WITHIN THE WORK AS SPECIFIED BY THE 2014 NYC BUILDING CODE AND 2014 NYC FIRE CODE :> S TIONOETRAEFIC _ﬂ_.
FLAGMAN / SECURITY GUARD
E ALL HOT WORK SHALL COMPLY WITH 2014 NYC FIRE CODE AND CURRENT NFPA REQUIREMENTS
F. ALL PERSONS PERFORMING HOT WORK POSSESS VALID CERTIFICATES OF FITNESS TREE I
VENTILATION GRATING
G AFIRE WATCH SHALL BE MAINTAINED DURING HOT WORK OPERATIONS. THE FIRE WATCH SHALL CONTINUE FOR A MINIMUM OF 30 MINUTES AFTER THE CONCLUSION
OF THE WORK
H.  ALLBUILDING MATERIAL STORED AT THE CONSTRUCTION AREA AND/OR IN ANY AREA OF THE BUILDING ARE TO BE STORED IN A LOCKED AREA. ACCESS TO SLICH AREA IS I BIKE RACK TO BE REMOVED A CAUTION / SAFETY NOTE
CONTROLLED BY THE OWNER AND/OR CONSTRUCTION MANAGER
I ALLMATERIALS ARE TO BE STORED IN AN ORDERLY FASHION o D EXISTING BOLSTERS ® NUMERIGAL STEP IN PR U
'OCEDURE
). ALLFLAMMABLE MATERIALS ARE TO BE KEPT TIGHTLY SEALED IN THEIR RESPECTIVE MANUFACTURER'S CONTAINERS. SUCH MATERIALS ARE TO BE KEPT AWAY FROM HEAT
K ALL POWER TO BE SHUT OFF WHERE THERE IS AN EXPOSED CONDUIT L FIRE HYDRANT
L THE CONTRACTOR AT ALL TIMES IS TO MAKE SURE THAT THERE IS NO LEAKAGE OF NATURAL GAS IN THE BUILDING OR ANY FLAMMABLE GAS IS USED IN DEMOLITION CONSULTIND ENBIN
M THE CONTRACTOR SHALL PROVIDE AT LEAST ONE CLASS ABC PORTABLE HAND FIRE ESTINGUISHER FOR EACH 1000 SQUARE FEET OF CONSTRUCTION AREA OR FRACTION BA CONES 266 MERRICK ROAD, SUITE 300, LYNBROOK. N.Y. 11563
THEREOF, BUT NOT LESS THAN ONE TEL: (518) 791-2600  FAX: (516) 791-5425
OOFYRCH DONEN WO 30 B0 LW, CORED, OF RLPSODUCK L
5. HEALTH REQUIREMENTS TN ConuT . " PR E R
A DEBRIS, DUST, AND DIRT TO BE KEPT TO A MINIMUM AND BE CONFINED TO THE IMMEDIATE WORK AREA, PRECAUTIONS SHALL BE TAKEN TO LIMIT THE AM PR a3 I WK N SR A Sk, O . PRTELLOA NENTLN O ek VL
. ’ OUNT OF DUST
MIGRATION TO ADJACENT AREAS NORTH EGRESS DOORS AND DOOR TO ATMS SHALL BE DUST-PROQFED %ﬁ%:;%' l‘:‘g‘:{ﬁngs%&%;r:mm(:;“uwu;[%é:é%“u?:ﬁt‘c?ﬁmﬁ
B THE SCOPE OF THE PROJECT DOES NOT INVOLVE THE ABATEMENT OF ASBESTOR-CONTAINING MATERIALS ALL DEMOLITION ACTIVITIES ARE TO BE GOVERNED BY BEST
PRACTICES AS APPRDVED BY THE DEPARMENT OF ENVIRONMENTAL PROTECTION (DEP) RULES AND REGULATIONS CLIENT =
€ ANYAND ALL DEMOLITION DEBRIS SHALL BE TEMPORARILY STORED WITHIN THE WORK AREA AND SUBSEQUENTLY REMOVED AND DISPOSED OF IN A PROPER MANNER TISHMAN CONSTRUCTION COMPANY
FROM THE BUILDING REMOVAL AND DISPOSAL OF DEMOLITION DEBRIS SHALL BE IN ACCORDANCE WITH CHAPYER 33 OF THE 2014 NYC BUILDING CODE AND DEP RULES 111 BROADWAY, SUITE 603
L e NEW YORK, NY 10006
D DEMOLITION WORK WILL BE CONFINED TO THE EXTERIOR AREAS OF WORK AND WILL NOT CREATE DUST, DIRT, AND OTHER INCONVENIENCES TO OTHER PORTIONS OF PROJECT
THE BUILDING - — — =
FULL DEMOLITION OF 52-STORY TOWER
E 1/4°x1/4" WIRE MESH SHALL BE INSTALLED OVER THE METRO-NORTH GRATING TO PREVENT DEBRIS AND DUST FROM ENTERING THE TRAIN SHED THE WIRE MESH SHALL
BE ADDED TO THE GRATINGS IMMEDIATELY ADJACENT TO THE WORK AREA AND REMOVED AFTER THE WORK IN THE AREA IS COMPLETE AND 13-STORY PODIUM AT
&  STRUCTURAL SAFETY 270 PARK AVENUE, MANHATTAN, NY
A THE PROPOSED WORK WILL NOT AFFECT THE BUILDING'S STRUCTURAL INTEGRITY. THE PROPOSED WORK SCOPE OF WORK DOES NOT INVOLVE THE ALTERATION OF ANY ZONING INFORMATION
EXISTING STRUCTURAL ELEMENTS
BLOCK: 1283
7. NOISE HOURS LOT: 21
A PRECAUTIONS ARE TO BE TAKEN TO REDUCE THE AMOUNT OF NOISE GENERATED DURING THE DEMOLITION PROCESS IN COMPLIANCE WITH THE DEP RULES AND ZONING MAP: 8D
REGULATIONS FOR NOISE MITIGATION COMMUNITY BOARD: 105
BIN #: 1035421
B WORKING HOURS FOR DEMOLITION OPERATIONS SHALL BE FROM 7:00 AM TO 6:00 PM MONDAY TQ FRIDAY, EXCEPT LEGAL HOLIDAYS
€ IFITI5 ACCEPTABLE TO WORK ON WEEKENDS AND AFTER-HOURS, THE CONTRACTOR SHALL OBTAIN AN AFTER-HOURS WORK PERMIT FROM ALL APPLICABLE NYC
AGENCIES PRIOR TO WORKING AFTER HOLIRS
TITLE =
OCCUPANT PROTECTION PLAN
AND LEGEND
ORAWING BY: KC  DATE: D8/22/2018
PROJECT HO: (021100 00
ENGINEER: JS
SCALE: AS NOTED
CHK BY: JS
WG NO:
V 2018118211 00 0O l 03 OF I6
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CLEAN UP SCRAP METAL BY HAND METHODS AND LOAD INTO DUMP TRUCK.

MECHANICAL EQUIPMENT IS NOT PERMITTED,
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REPEAT THE PROCESS IN STEP 2.

REPEAT THE PROCESS IN STEP 3.
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CANOPY DISMANTLING SEQUENCE :
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1 SEE DM-001 AND DM-002 FOR GENERAL NOTES FOR ADDITIONAL INFORMATION
REGARDING SAFEGUARDS DURING DEMOLITION.

2 SEE DM-003 FOR LEGEND.

DEMOLITION SEQUENCE :

3 CUT TREE AND REMOVE FROM PLANTER

DEMOLISH WEST PLANTER AND BOLSTER AND PORTION OF EAST PLANTER AND
BOLSTER AS SHOWN IN PLAN

DEMOLISH END OF PLANTER BY SAWCUTTING REMOVE VEGETATION AND SOIL
MANUALLY AND LOAD OUT INTO DUMP TRUCK USING WHEELBARROW.

4 DEMOLISH CONCRETE BOLSTERS BY SAWCUTTING WITH CONCRETE WIRE SAW.
MAKE CUT FLUSH WITH SIDEWALK, CHOP ANY PORTION OF THE BOLSTER THAT
PROJECTS ABOVE THE SIDEWALK BY HAND USING A SLEDGEHAMMER. SCORE
BOLSTER PROJECTION WITH ROADSAW TO FACILITATE HANO DEMOUITION AS
NEEDED. CUT REBAR FLUSH WITH SIDEWALK USING TORCH OR DEMO SAW.
CLEAN UP DEBRIS BY HAND METHODS AND LOAD INTO DUMP TRUCK
MECHANICAL EQUIPMENT IS NOT PERMITTED FOR CLEAN UP OPERATIONS

REMOVE BOLSTERS AT LOCATIONS AS SHOWN
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