ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT3944
(660)829-5100 Date 5/28/2010
Vendor ID CEDOO01

PAGE 1

TO: SHIP TO:

. . Lo Controls Department
Consolidated Electrical Distributors, Inc ProEnergy Services

PO Box 978 ATTN: CONTROLS
Columbia, MO 65205 Sedalia, MO 65031
(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
5/28/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CHE EYS21 2.00 EA. 6/1/2010 CONTROLS
3/4 FEM COND SEAL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

2 FIT NIPGAL1X4 2.00 EA. 6/1/2010 CONTROLS
GALV NIP 1X4
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT3945
(660)829-5100 Date 5/28/2010
Vendor ID CEDOO01

PAGE 2

TO: SHIP TO:

. . Lo Controls Department
Consolidated Electrical Distributors, Inc ProEnergy Services

PO Box 978 ATTN: CONTROLS
Columbia, MO 65205 Sedalia, MO 65031
(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
5/28/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CHE EYS21 2.00 EA. 6/1/2010 CONTROLS
3/4 FEM COND SEAL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

2 FIT NIPGAL1X4 2.00 EA. 6/1/2010 CONTROLS
GALV NIP 1X4
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT3947
(660)829-5100 Date 5/28/2010
Vendor ID SWAGELOKO001
PAGE 3
TO: SHIP TO:
Controls Department
Swagelok ProEnergy Services
Alan Lea ATTN: CONTROLS
Kansas City Valve & Fitting Co Sedalia, MO 65031
PO Box 329

Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
5/28/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SS-600-3 10.00 EA. 6/1/2010 CONTROLS
3/8" ALL TUBE TEE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

2 SS-600-1-6 16.00 EA. 6/1/2010 CONTROLS
3/8"Tx 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

3 SS-600-1-8 8.00 EA. 6/1/2010 CONTROLS
3/8"Tx 1/2"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

4 SS-600-7-8 10.00 EA. 6/1/2010 CONTROLS
3/8"Tx 1/2"FPT FEMALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

5 SS-400-1-6 11.00 EA. 6/1/2010 CONTROLS
1/4"TX 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 SS-1RF4
NEEDLE VALVE 1/4'FPT
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

7.00 EA.

Project Id
System

409-2956-1
Fuel

6/1/2010

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

CONTROLS

Cost Category 5200-04PM

TOTAL

INT3947
5/28/2010
SWAGELOKO001

PAGE 4



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT3948
(660)829-5100 Date 5/28/2010
Vendor ID SWAGELOKO001
PAGE 5
TO: SHIP TO:
Controls Department
Swagelok ProEnergy Services
Alan Lea ATTN: CONTROLS
Kansas City Valve & Fitting Co Sedalia, MO 65031
PO Box 329

Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
5/28/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SS-600-3 10.00 EA. 6/1/2010 CONTROLS
3/8" ALL TUBE TEE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

2 SS-600-1-6 16.00 EA. 6/1/2010 CONTROLS
3/8"Tx 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

3 SS-600-1-8 8.00 EA. 6/1/2010 CONTROLS
3/8"Tx 1/2"MPTMALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

4 SS-600-7-8 10.00 EA. 6/1/2010 CONTROLS
3/8"Tx 1/2"FPT FEMALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON

5 SS-400-1-6 11.00 EA. 6/1/2010 CONTROLS
1/4"Tx 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Fuel

End User WES JOHNSON



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 SS-1RF4
NEEDLE VALVE 1/4"FPT
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

7.00 EA.

Project Id
System

409-2956-1
Fuel

6/1/2010

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

CONTROLS

Cost Category 5200-04PM

TOTAL

INT3948
5/28/2010
SWAGELOKO001

PAGE 6



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT3949
(660)829-5100 Date 5/28/2010
Vendor ID RPA0O1

PAGE 7

TO: SHIP TO:
Controls Department
RP Adams ProEnergy Services
Joe McNeill ATTN: CONTROLS
PO Box 95359 Sedalia, MO 65031

Palatine, IL 60095-0359

(716) 877-2608 Ext. 0322
ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS

5/28/2010 12:00:00AM NET 30

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE

1 50441-002 2.00 EA. 6/4/2010 CONTROLS

1/2" GP-22 POROSTONE AIR FILTERN-CODE / DUCTILE IRON CONSTRUCTION

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Mead 0'Brien
Aaron Newell
PO Box 412461

Kansas City, MO 64141-2461

PURCHASE ORDER

Purchase Order No. INT3950
Date 5/28/2010
Vendor ID MEADOO1

PAGE 8

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

5/28/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS

1 45-1279-SS-04L-100#
ASHCROFT 1279, PRESSURE GAUGE

Project
Unit
End User

Margarita Island Dual Fuel

WES JOHNSON

2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE EXT. PRICE
6/2/2010 CONTROLS
409-2956-1 Cost Category 5248-04PM

Fuel

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Mead 0'Brien

Aaron Newell

PO Box 412461

Kansas City, MO 64141-2461

PURCHASE ORDER

Purchase Order No. INT3951
Date 5/28/2010
Vendor ID MEADOO1

PAGE 9

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
5/28/2010 12:00:00AM

SHIP VIA BUYER

Matt Cooper

PART NUMBER
1 45-1279-SS-04L-100#
ASHCROFT 1279 PRESSURE GAUGE

Project Margarita Island Dual Fuel
Unit
End User Wes Johnson

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
2.00 EA. 6/2/2010 CONTROLS
Project Id  409-2956-1 Cost Category 5248-04PM

System Fuel

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID

BILL TO:

INT3953
5/28/2010
FASTEO001

PAGE 10

F.O.B. POINT

ORDER DATE
5/28/2010 12:00:00AM

PART NUMBER
1 1170005
1/4"-20 x 1" 18-8 Stainless Steel Hex Cap Screw

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

2 1170710
1/4"-20 18-8 Stainless Steel Finished Hex Nut
Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

3 1171063

1/4" 18-8 Stainless Steel Medium Split Lock Washer

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON
4 1171013
1/4" 18-8 Stainless Steel Small OD Flat Washer
Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON
5 1170105

3/8"-16 x 1" 18-8 Stainless Steel Hex Cap Screw
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

SHIP VIA

QUANTITY UNIT

50.00 EA.

Project Id
System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

25.00 EA.

Project Id
System

DATE REQUIRED
6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

SITE
CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

BUYER

Jennifer Dais

PRICE

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 1170712 50.00 EA.
3/8"-16 18-8 Stainless Steel Finished Hex Nut
Project Margarita Island Dual Fuel Project Id
Unit System

End User WES JOHNSON

7 1171067 50.00 EA.
3/8" 18-8 Stainless Steel Medium Split Lock Washer
Project Margarita Island Dual Fuel Project Id
Unit System

End User WES JOHNSON

8 1171017 50.00 EA.
3/8" 18-8 Stainless Steel Small OD Flat Washer
Project Margarita Island Dual Fuel Project Id
Unit System

End User WES JOHNSON

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

PURCHASE ORDER

Purchase Order No. INT3953
Date 5/28/2010
Vendor ID FASTEO001

PAGE 11

CONTROLS

Cost Category 5200-04PM

CONTROLS

Cost Category 5200-04PM

CONTROLS

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

McMaster-Carr Supply Co.
PO Box 7690

Chicago, IL 60680-7690
(732) 329-3200 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT3979
Date 6/1/2010
Vendor ID MCMASTERO001

PAGE 12

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
6/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 9213K34

QUANTITY UNIT
4.00 EA.

DATE REQUIRED SITE PRICE  EXT. PRICE
6/2/2010 CONTROLS

NEOPRENE VIBRATION DAMPING SANDWICH MOUNT CYLINDRICAL MALE/MALE, 3/8"-16,

3/4"H,2"W

Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

Project Id
System

409-2956-1 Cost Category 5200-04PM
Fuel

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

McMaster-Carr Supply Co.
PO Box 7690

Chicago, IL 60680-7690
(732) 329-3200 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT3980
Date 6/1/2010
Vendor ID MCMASTERO001

PAGE 13

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
6/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 9213K34

QUANTITY UNIT
4.00 EA.

DATE REQUIRED SITE PRICE  EXT. PRICE
6/2/2010 CONTROLS

NEOPRENE VIBRATION DAMPING SANDWICH MOUNT CYLINDRICAL MALE/MALE, 3/8"-16,

3/4"H,2"W

Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

Project Id
System

409-2956-1 Cost Category 5200-04PM
Controls

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4310

(660)829-5100 Date 4/1/2010
Vendor ID MIRAOQO1

PAGE 14
TO: SHIP TO:
. To be determined

Miracle Supply Company, Inc call PES when ready to ship

Kent )

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  TAXABLE

Project number was changed from 410-3202 to 409-2956-1. closing items for 410-3202. JLD 110510

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
4/1/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
99 2-1/2FLEXITALLICGASKET 24.00 EA. 6/29/2010 SEDALIA
2-1/2" Flexitallic Gasket 304SS Style R-1
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
100 EXPEDITEFEE 1.00 EA. 6/29/2010 SEDALIA
Expedite Fee
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
101  SSH0540 12.00 EA. 6/29/2010 SEDALIA
4" 304SS U-Bolt
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
102  FG00210 24.00 EA. 6/29/2010 SEDALIA
6 150# Flexitallic Gasket
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
103  SSF0248I/RL 50.00 EA. 6/29/2010 SEDALIA
SSF0248I
PLUG, 1/2" 150LB 304SS SQ.
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

104

105

106

107

108

109

110

1M

SSF02501

Pipe Plug 3/4" 304SS 150#

Project Margarita Island Dual Fuel
Unit

End User

SSF0252I/RL

SSF0252I

PLUG, 1" 150LB 304SS SQ.

Project Margarita Island Dual Fuel
Unit

End User

BI7970/RL

BI7970

PLUG, 1/2" BLK STEEL SQUARE HEAD
Project Margarita Island Dual Fuel
Unit

End User

BI7990/RL

BI7990

PLUG, 3/4" BLK CI CORED SQ HEAD
Project Margarita Island Dual Fuel
Unit

End User

BI8010/RL

BI8010

PLUG, 1" BLK ClI CORED SQ HEAD
Project Margarita Island Dual Fuel
Unit

End User

BI8530/RL

BI8530

BUSHING, 3/4"x1/2" BLK MI HEX
Project Margarita Island Dual Fuel
Unit

End User

SSF1712I/RL

SSF1712I

BUSHING, 3/4" x 1/2" 150# 304SS HEX
Project Margarita Island Dual Fuel
Unit

End User

BI8610/RL

BI8610

BUSHING, 1"x3/4" BLK MI HEX

Project Margarita Island Dual Fuel
Unit

End User

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

25.00 EA.

Project Id
System

50.00 EA.

Project Id
System

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT4310
4/1/2010
MIRAQ001

PAGE 15



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

112 SSF17201/RL

SSF17201

BUSHING, 1.3/4" 150# 304SS HEX
Project Margarita Island Dual Fuel
Unit

End User

113 CX1170/RL

CX1170

COUPLING, 1/2" BLACK STEEL

Project Margarita Island Dual Fuel
Unit

End User

114 SSF0120l/RL

SSF0120I

COUPLING, 1/2" 150LB 304SS

Project Margarita Island Dual Fuel
Unit

End User

115 CX1190/RL

CX1190

COUPLING, 3/4" BLACK STEEL

Project Margarita Island Dual Fuel
Unit

End User

116 SSF0122I/RL

SSF0122I

COUPLING, 3/4" 150LB 304SS

Project Margarita Island Dual Fuel
Unit

End User

117 CX1210/RL

CX1210

COUPLING, 1" BLACK STEEL

Project Margarita Island Dual Fuel
Unit

End User

25.00 EA.

Project Id
System

50.00 EA.

Project Id
System

25.00 EA.

Project Id
System

50.00 EA.

Project Id
System

25.00 EA.

Project Id
System

25.00 EA.

Project Id
System

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

6/29/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL

INT4310
4/1/2010
MIRAQ001

PAGE 16



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4501

(660)829-5100 Date 4/29/2010
Vendor ID YOUNGO001

PAGE 17
TO: SHIP TO:
. To be determined
Young and Franklin call PES when ready to ship
Andy Dwyer )

942 Old Liverpool Rd
Liverpool, NY 13088

(315) 457-3110 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  This needs to be shipped to:

Young & Franklin Inc.
Specialty Fluid Controls
942 Old Liverpool Road, Liverpool, N.Y. 13088

And returned to Sedalia once completed.

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
4/29/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
4 OUTSIDE SERVICE 1.00 EA. 7/15/2010 TBD
Additional cost of resurfacing valves
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 R7735D100-G001 2.00 EA. 6/15/2010 TBD
VALVE, Bypass Fuel Oil
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
6 R7552E200-G001 2.00 EA. 6/15/2010 TBD
Valve, Fuel Oil Stop
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
7 DOCUMENTATION 1.00 EA. 6/15/2010 TBD
Documentation - Testing/Installation/OM
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4504
(660)829-5100 Date 4/29/2010
Vendor ID SAMPLEOO1
PAGE 18
TO: SHIP TO:
ProEnergy Services
Sample Brothers, Inc. ATTN: Receiving Dept
Eric Peters 2031 ProEnergy Blvd
PO Box 866 Sedalia, MO 65301
Elmira, NY 14902-0866
(314) 615-2020 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes: PO Being closed out due to date--should have been paid and closed by now JLD 110410

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
4/29/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
3 52HMF-496000313 2.00 EA. 6/15/2010 SEDALIA

FILTER, Duplex w/(2) Elements PH520-01-CG

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4512
(660)829-5100 Date 4/30/2010
Vendor ID LEEMATHO001
PAGE 19
TO: SHIP TO:
) ProEnergy Services
Lee Mathews Equipment Inc ATTN: Receiving Dept
318 Broadway 2031 ProEnergy Blvd
Kansas City, KS 64105 Sedalia, MO 65301

(816) 460-1649 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
4/30/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
3 PUMPREFURBOURPARTS 1.00 EA. 10/11/2010 SEDALIA

Major Pump refurb 0- parts supplied by PES

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User
4 MINORREFURBOURPARTS 1.00 EA. 10/11/2010 SEDALIA

Minor pump refurb - parts supplied by PES

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Chris Brown

5 INSPECTIONREPORT 1.00 EA. 10/11/2010 SEDALIA
Pump inspection report
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT4552
5/5/2010
MIRAQ001

PAGE 20

F.O.B. POINT

ORDER DATE

5/5/2010 12:00:00AM

PART NUMBER
1 34369-RL
6 sch 40 304ss pipe

Project Margarita Island Dual Fuel

Unit
End User

2 36078-RL
6 300# 304ss |j flange

Project Margarita Island Dual Fuel

Unit
End User

3 35561-RL
6 sch 40 304ss ase

Project Margarita Island Dual Fuel

Unit
End User

4 36076-RL
4 300# 304ss lj flange

Project Margarita Island Dual Fuel

Unit
End User

5 35559-RL
4 sch 40 304ss ase

Project Margarita Island Dual Fuel

Unit
End User

SHIP VIA

QUANTITY UNIT
40.00 EA.

Project Id
System

10.00 EA.

Project Id

System

10.00 EA.

Project Id
System

10.00 EA.

Project Id
System

2.00 EA.

Project Id
System

DATE REQUIRED
5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 62562-RL

3" 600# 304ss rf slip on flange
Project Margarita Island Dual Fuel

Unit
End User

7 36034-RL
4 300# 304ss so flange

Project Margarita Island Dual Fuel

Unit
End User

8 35544-RL
3 sch 40 304ss tee

Project Margarita Island Dual Fuel

Unit
End User

9 35545-RL
4 sch 40 304ss tee

Project Margarita Island Dual Fuel

Unit
End User

10 44677-RL
1/2 3000# 304ss tol

Project Margarita Island Dual Fuel

Unit
End User

1 55069-RL
3/4" on 3-36 tol 304 3000#

Project Margarita Island Dual Fuel

Unit
End User

12 55068-RL
1" on 3-36 tol 304ss 3000#

Project Margarita Island Dual Fuel

Unit
End User

13 31933-RL
1/2 3000 304ss plug

Project Margarita Island Dual Fuel

Unit
End User

14 31935-RL
3/4 3000 304ss plug

Project Margarita Island Dual Fuel

Unit
End User

20.00 EA.

Project Id

System

15.00 EA.

Project Id
System

20.00 EA.

Project Id

System

15.00 EA.

Project Id

System

25.00 EA.

Project Id

System

50.00 EA.

Project Id

System

50.00 EA.

Project Id

System

25.00 EA.

Project Id

System

25.00 EA.

Project Id
System

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT4552
5/5/2010
MIRAQ001

PAGE 21



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

20

21

22

23

31937-RL

1 3000 304ss plug

Project Margarita Island Dual Fuel
Unit

End User

15507-RL

1/2 pvc sch 80 plug

Project Margarita Island Dual Fuel
Unit

End User

15509-RL

3/4 pvc sch 80 plug

Project Margarita Island Dual Fuel
Unit

End User

15511-RL

1 pve sch 80 plug

Project Margarita Island Dual Fuel
Unit

End User

37355-RL

37355

PIPE, 2 STUD BLK A106 SMLS

Project Margarita Island Dual Fuel
Unit

End User

37354-RL

1-1/2 std blk a106 smls pipe

Project Margarita Island Dual Fuel
Unit

End User

37353-RL

1-1/4 std blk a106 smls pipe

Project Margarita Island Dual Fuel
Unit

End User

50585-RL

50585

TEE, WB15401 2 STD STRAIGHT WELD
Project Margarita Island Dual Fuel
Unit

End User

51090-RL

2 150# R/F slip-on flange

Project Margarita Island Dual Fuel
Unit

End User

25.00 EA.

Project Id

System

200.00 EA.

Project Id

System

200.00 EA.

Project Id

System

200.00 EA.

Project Id

System

100.00 EA.

Project Id

System

20.00 EA.

Project Id

System

20.00 EA.

Project Id

System

10.00 EA.

Project Id
System

20.00 EA.

Project Id
System

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT4552
5/5/2010
MIRAQ001

PAGE 22



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

24 50504-RL
50504

ELBOW, WB11401 2 STD LONG RADIUS WELD 90
Project Margarita Island Dual Fuel

Unit
End User

25 51089-RL
1-1/2 150# r/f slip-on flange

Project Margarita Island Dual Fuel

Unit
End User

26 30640-RL
1 x 3 blk xh smls nipple

Project Margarita Island Dual Fuel

Unit
End User

27 30608-RL
3/4 x 3 blk xh smls nipple

Project Margarita Island Dual Fuel

Unit
End User

28 30574-RL
1/2 x 3 blk xh smls nipple

Project Margarita Island Dual Fuel

Unit
End User

29 30653-RL
1 x 6 blk xh smls nipple

Project Margarita Island Dual Fuel

Unit
End User

30 30073-RL
6 galv u-bolt w/nuts 5/8 rod

Project Margarita Island Dual Fuel

Unit
End User

31 30069-RL
4 galv u-bolt w/nuts 1/2 rod

Project Margarita Island Dual Fuel

Unit
End User

20.00 EA.

Project Id

System

10.00 EA.

Project Id
System

25.00 EA.

Project Id

System

25.00 EA.

Project Id

System

25.00 EA.

Project Id

System

20.00 EA.

Project Id

System

30.00 EA.

Project Id

System

30.00 EA.

Project Id
System

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

5/14/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

TOTAL

INT4552
5/5/2010
MIRAQ001

PAGE 23



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

ITT Heat Transfer

P.0O. 371630

Pittsburg, PA 15250-7630
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4572
Date 5/6/2010
Vendor ID ITTOO1

PAGE 24

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

5/6/2010 12:00:00AM

TERMS

PART NUMBER

1 328A6663P005
HEAT EXCHANGER, ITT S/N 929015-01

Project
Unit
End User

Margarita Island Dual Fuel

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
6/23/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Powmat Ltd

David McCabe

321 Ushers Rd

Ballston Lake, NY 12019
(518) 877-8515 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT4575
5/7/2010
POWMATO001

PAGE 25

F.O.B. POINT

ORDER DATE
5/7/2010 12:00:00AM

PART NUMBER
1 311A5510P001
SNAP RINGS

Project Margarita Island Dual Fuel

Unit
End User

2 187C8261P001
HUB Coupling, AA

Project Margarita Island Dual Fuel

Unit
End User

3 187C8260P001
QUILL SHAFT AA

Project Margarita Island Dual Fuel

Unit
End User

SHIP VIA

QUANTITY UNIT
3.00 EA.

Project Id
System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

DATE REQUIRED
6/15/2010

409-2956-1

7/5/2010

409-2956-1

6/15/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Lee Mathews Equipment Inc
318 Broadway
Kansas City, KS 64105

PURCHASE ORDER

Purchase Order No. INT4591
Date 5/7/2010
Vendor ID LEEMATHO001

PAGE 26

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

(816) 460-1649 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
5/7/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 BY43SAA-RL 1.00 EA. 5/31/2010 SEDALIA
TB Woods coupling hardware kit #BY43SAA
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 DOCUMENTATION 2.00 EA. 5/31/2010 SEDALIA
Documentation - Cut sheet/Installation material
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4614
(660)829-5100 Date 5/10/2010
Vendor ID IBT001
PAGE 27
TO: SHIP TO:
ProEnergy Services
IBT ATTN: Receiving Dept
PO Box 411238 2031 ProEnergy Blvd
Kansas City, MO 64141-1238 Sedalia, MO 65301

(660) 827-4280 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Jennifer Dais

ORDER DATE
5/10/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 48SFO-SS J518 2.00 EA. 5/17/2010 SEDALIA
SPLIT & CAPTIVE FLange Kit Hardware Included.
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 W34-48-SS 1.00 EA. 5/17/2010 SEDALIA
3" Flat Face Code 61 BW S40 SS Flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 W35-48U-SS 1.00 EA. 5/17/2010 SEDALIA
3" O-Ring flat face Code 61 BW Sch40 SS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4623
(660)829-5100 Date 5/10/2010
Vendor ID MKSPIPE0O1
PAGE 28
TO: SHIP TO:
. ProEnergy Services
MKS Pipe & Valve Co. ATTN: Receiving Dept
PO Box 412553 2031 ProEnergy Blvd
Kansas City, MO 64141 Sedalia, MO 65301

(816) 842-6513 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
5/10/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 W44T3X2-RL 10.00 EA. 5/19/2010 SEDALIA
3 x 2 S/40 A403/304L Reducing Weld Tee
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 W44R2X11/2 20.00 EA. 5/19/2010 SEDALIA
2 x 1 1/2 s/40 a403/304l
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 W304WNR1-1/4 15.00 EA. 5/19/2010 SEDALIA
1-1/4" 300 304SS RF WEId Neck Flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 W304SOR4 20.00 EA. 5/19/2010 SEDALIA
4 300 a 182/f304l rf slip on flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 OWOLS411/4 12.00 EA. 5/19/2010 SEDALIA
1 1/4 3m 3041 weld o let
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 W604SOR3

3 600# a 182/f304I rf slip on flange
Project Margarita Island Dual Fuel

Unit
End User

7 WA15SOR11/2
1 1/2 150 rf slip on flange

Project Margarita Island Dual Fuel

Unit
End User

8 WASCAP2-RL
2 STD Weld Cap N/D

Project Margarita Island Dual Fuel

Unit
End User

9 WA15SOR6
6 150 rf slip on flange n/d

Project Margarita Island Dual Fuel

Unit
End User

10 MTR
MTR's

Project Margarita Island Dual Fuel

Unit
End User

15.00 EA.

Project Id

System

20.00 EA.

Project Id
System

10.00 EA.

Project Id

System

12.00 EA.

Project Id

System

1.00 EA.

Project Id
System

5/19/2010

409-2956-1

5/19/2010

409-2956-1

5/19/2010

409-2956-1

5/19/2010

409-2956-1

5/19/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL

INT4623
5/10/2010
MKSPIPEOO1

PAGE 29



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4649
Date 5/11/2010
Vendor ID FASTEO001

PAGE 30

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
5/11/2010 12:00:00AM

PART NUMBER QUANTITY UNIT

1 13355-RL 200.00 EA.
13355
SCREW, HEX CAP 3/4"-10 X 1" ZINC GRADE 5
Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 13309-RL 240.00 EA.
13309
SCREW, HEX CAP 5/8"-11" X 1.5" ZINC GRADE 5
Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 22369-RL 80.00 EA.
22369
SCREW, HEX HEAD LAG 1/2"X4" ZINC
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 1133012 100.00 EA.
1/2 USS F/W Z 1/2 zinc plated USS flat washer
Project Margarita Island Dual Fuel Project Id
Unit System
End User

5 0603599-RL 10.00 EA.
0603599
DUCT TAPE, 3903 2"X50YD BLUE VINYL
Project Margarita Island Dual Fuel Project Id
Unit System

End User

BUYER

Shaina Howatt

DATE REQUIRED SITE PRICE EXT. PRICE

5/12/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
5/12/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
5/12/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
5/12/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
5/12/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 0603764-RL 16.00 EA. 5/12/2010
0603764
PAIL , 10 QUART GALVANIZED STEEL HOUSEHOLD
Project Margarita Island Dual Fuel Projectld  409-2956-1
Unit System
End User
7 0184882-RL 525.00 EA. 5/12/2010
0184882
SCREW, LO9X2-1/2 CLEAR RUSPERT TYPE 17 FLAT 6 LOBE DRIVE DECK
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User

PURCHASE ORDER

Purchase Order No. INT4649
Date 5/11/2010
Vendor ID FASTEO001

PAGE 31

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Clark's Tool & Equipment
2907 W. Boardway
Sedalia, MO 65301
(660) 826-3100 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4665
Date 5/12/2010
Vendor ID CLARKO001

PAGE 32

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
5/12/2010 12:00:00AM

SHIP VIA

BUYER

Jennifer Dais

PART NUMBER
1 4870
5/8" 12pt impact - 1/2" dr

Project Margarita Island Dual Fuel

Unit
End User

2 4874
3/4" impact 12pt - 1/2"dr

Project Margarita Island Dual Fuel

Unit
End User

3 46172
10" impact - 1/2" ball retainer

Project Margarita Island Dual Fuel

Unit
End User

4 4909

10" impact - 1/2"dr pin retainer
Project Margarita Island Dual Fuel

Unit
End User

QUANTITY UNIT
3.00 EA.

Project Id
System

3.00 EA.

Project Id

System

1.00 EA.

Project Id

System

1.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/13/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

5/13/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

5/13/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

5/13/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4666
(660)829-5100 Date 5/12/2010
Vendor ID MIRAOQO1
PAGE 33
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
-
ORDER DATE TERMS
5/12/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 36034-RL 30.00 EA. 5/11/2010 SEDALIA
4 300# 304ss so flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Technical Equipment & Controls
Dept AT952268

Atlanta, GA 31192-2268

(314) 416-9411 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4667
Date 5/12/2010
Vendor ID TECHEO001

PAGE 34

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
5/12/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 782-SS-WE
Model # 782-SS-WE -- 1/16" perf
Project Margarita Island Dual Fuel
Unit
End User

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/21/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

St Louis Boiler Compay, Inc
Curt Meyer

617 Hanley Ind Ct

St. Louis, MO

(314) 962-9242 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

PURCHASE ORDER

Purchase Order No. INT4698
Date 5/18/2010
Vendor ID STLBOI0O01

PAGE 35

F.O.B. POINT

ORDER DATE
5/18/2010 12:00:00AM

PART NUMBER
1 A05164200006

A05164200006 -- 1" False Start Drain Valves

Project
Unit
End User

Margarita Island Dual Fuel

2 INFORMATION
Documentation - OM Installation etc
Project
Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
6.00 EA.

DATE REQUIRED

6/15/2010
Project Id  409-2956-1
System

1.00 EA. 6/15/2010

Project Id  409-2956-1

System

BUYER

Jennifer Dais

SITE PRICE EXT. PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Experitec, Inc.

Greg Ferro

Box 18341 M

St.Louis, MO 63195
(636) 681-1610 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4701
Date 5/18/2010
Vendor ID EXPERITECO001

PAGE 36

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

5/18/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 67CFR-239

FISCHER PRESSURE REGULATOR

Project
Unit
End User

Margarita Island Dual Fuel

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/24/2010 SEDALIA

409-2956-1 Cost Category 5248-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4706
(660)829-5100 Date 5/18/2010
Vendor ID CEDO001
PAGE 37
TO: SHIP TO:
. . L Controls Department
Consolidated Electrical Distributors, Inc ProEnergy Services
PO Box 978 ATTN: CONTROLS
Columbia, MO 65205 Sedalia, MO 65031

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Jennifer Dais

ORDER DATE
5/18/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 EBOXA36308N4X 1.00 EA. 5/24/2010 CONTROLS
TYP4X AL 1DOOR ENCLOSURE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
2 EBOX3630P 1.00 EA. 5/24/2010 CONTROLS
TYP4/1 7 3R ENCLOSURE PTD PANEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
3 NSIITB5012 2.00 EA. 5/24/2010 CONTROLS
12CT 50A UL TERMINAL BLOCK
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
4 SQDPK23GTA 1.00 EA. 5/24/2010 CONTROLS
GROUNDING BAR KIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
5 CHEPLG3M 1.00 EA. 5/24/2010 CONTROLS
1" RECSD HD PLUG
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 BPT153DC

1" D/C KO HUB

Project Margarita Island Dual Fuel
Unit

End User

7 CHEECD18
1/2 DRAIN & BREATHER

Project Margarita Island Dual Fuel

Unit
End User

8 CHENCG5050
1/2 NON-MET GRP

Project Margarita Island Dual Fuel

Unit
End User

9 BPT101S
1/2 STL CND LOCKNUT

Project Margarita Island Dual Fuel

Unit
End User

10 TOPAZ1101TC
1/4 1HL STL MINI BX STRP

Project Margarita Island Dual Fuel

Unit
End User

1 DOTTEKPH812
PHIL HEAD

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

1.00 EA.

Project Id
System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

10.00 EA.

Project Id

System

100.00 EA.

Project Id
System

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM

TOTAL

INT4706
5/18/2010
CEDO01

PAGE 38



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4707
(660)829-5100 Date 5/18/2010

Vendor ID EMERSONROSEO01

PAGE 39

TO: SHIP TO:

Controls Department
Emerson-Rosemount Instrument ProEnergy Services

Gary Grandcolas ATTN: CONTROLS
22737 Network Place Sedalia, MO 65031
Chicago, IL 60673-1227

(913) 829-0033 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
-
ORDER DATE TERMS
5/18/2010 12:00:00AM Net 30

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 3051CD4A02A1AE5S5A0221 3.00 EA. 5/31/2010 CONTROLS

SMART DR TRANSMITTER ALTERNATE FLANGED

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM

Unit System

End User
2 0305RC32B11B4 3.00 EA. 5/31/2010 CONTROLS

INTEGRAL 3-VALVE MANIFOLD

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

MKS Pipe & Valve Co.
PO Box 412553

Kansas City, MO 64141
(816) 842-6513 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4708
Date 5/18/2010
Vendor ID MKSPIPEO001

PAGE 40

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

5/18/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 VAP70605

Apollo Bronze 1" THRD 3way ball valve

Project
Unit
End User

Margarita Island Dual Fuel

QUANTITY UNIT
6.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/24/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Myers Aubrey

Janey Mayhew

PO Box 470370

Tulsa, OK 74147-0370
(918) 622-3500 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4710
Date 5/18/2010
Vendor ID MYERSO001

PAGE 41

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

5/18/2010 12:00:00AM

TERMS
Net 30

PART NUMBER
1 120SC-10-00

QUANTITY UNIT
2.00 EA.

120SC-10-00 - NO TAG -- SEND TO ATTENTION OF WES

Project
Unit
End User

Margarita Island Dual Fuel

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/24/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4712
(660)829-5100 Date 5/18/2010
Vendor ID CONTOL002
PAGE 42
TO: SHIP TO:
ProEnergy Services
Rosemount Measurement Div. ATTN: Receiving Dept
Gary Grandcolas 2031 ProEnergy Blvd
c/o Control Devices and Instrumentation Sedalia, MO 65301
22737 Network Place

Chicago, IL 60673-1227

(913) 829-0033 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
5/18/2010 12:00:00AM NET 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 3051CD4A02A1AE5S5A0221-RL 6.00 EA. 5/28/2010 SEDALIA
SMART DP TRANSMITTER, FLANGE -300 TO 300PSI
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
2 0305RC32B11B4 6.00 EA. 5/28/2010 SEDALIA
INTEGRAL 3-VALVE MANIFOLD
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4713
(660)829-5100 Date 5/18/2010
Vendor ID CEDO001
PAGE 43
TO: SHIP TO:
. . Lo ProEnergy Services
Consolidated Electrical Distributors, Inc ATTN: Receiving Dept
PO Box 978 2031 ProEnergy Blvd
Columbia, MO 65205 Sedalia, MO 65301

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
5/18/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 EBOX S36308N4X 2.00 EA. 5/21/2010 SEDALIA
TYP4X SS 1DR ENCL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 EBOX 3630P 2.00 EA. 5/21/2010 SEDALIA
TYP4/12&3R ENCL PTD PNL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 NSI ITB5012 2.00 EA. 5/21/2010 SEDALIA
12CT 50A UL TERM BLOK
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 NSI 1TB5012 2.00 EA. 5/21/2010 SEDALIA
GRNDG BAR KIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 BPT 153DC 4.00 EA. 5/21/2010 SEDALIA
1-IN D/C KO HUB
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 CHE PLG35M
1-IN SQUARE HD PLUG

Project Margarita Island Dual Fuel

Unit
End User

7 TOPAZLTF12
1/2 NON-MET GRP

Project Margarita Island Dual Fuel

Unit
End User

8 CHE ECD18
1/2 DRAIN&BREATHER

Project Margarita Island Dual Fuel

Unit
End User

9 BPT 101S
1/2 STL CND LOCKNUT

Project Margarita Island Dual Fuel

Unit
End User

10 TOPAZ1101TC
1/4 1HL STL MINI BX STRP

Project Margarita Island Dual Fuel

Unit
End User

1 DOT TEKPH812
PHIL HEAD

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

12.00 EA.

Project Id
System

2.00 EA.

Project Id

System

12.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id
System

5/21/2010

409-2956-1

5/21/2010

409-2956-1

5/21/2010

409-2956-1

5/21/2010

409-2956-1

5/21/2010

409-2956-1

5/21/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL

INT4713
5/18/2010
CEDO01

PAGE 44



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4717
(660)829-5100 Date 5/18/2010
Vendor ID CEDO001
PAGE 45
TO: SHIP TO:
. . Lo ProEnergy Services
Consolidated Electrical Distributors, Inc ATTN: Receiving Dept
PO Box 978 2031 ProEnergy Blvd
Columbia, MO 65205 Sedalia, MO 65301

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
5/18/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CHELBY35 8.00 EA. 5/21/2010 SEDALIA
1" 90D COND ELL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 CHELBY15 4.00 EA. 5/21/2010 SEDALIA
1/2 90D COND ELL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 CHELBYGUAX36 8.00 EA. 5/21/2010 SEDALIA
1" GUAX COND BDY & CYR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 FITNIPGAL1X4 4.00 EA. 5/21/2010 SEDALIA
GALVANIZED NIPPLE 1X4
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 FITNIPGAL1X2 4.00 EA. 5/21/2010 SEDALIA
GALVANIZED NIPPLE 1X2
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 CHEUNY105
1/2 MALE UNION

Project Margarita Island Dual Fuel

Unit
End User

7 CHEUNY305

1" MALE UNION

Project Margarita Island Dual Fuel
Unit

End User

8 CHEPLG35M
1" SQUARE HD PLUG

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

8.00 EA.

Project Id
System

14.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

5/21/2010

5/21/2010

5/21/2010

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Lee Mathews Equipment Inc
318 Broadway

Kansas City, KS 64105
(816) 460-1649 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

PURCHASE ORDER

Purchase Order No. INT4727
Date 5/18/2010
Vendor ID LEEMATHO001

PAGE 47

F.O.B. POINT

ORDER DATE
5/18/2010 12:00:00AM

PART NUMBER

1 IMO K12DHZ-312 PUMP
Minor Repair Kit - QS&-40-5 1147004
Project
Unit
End User

Margarita Island Dual Fuel

2 IMO K12DHZ-312 PUMP
Major Repair Kit - QS7-14-2 1147005
Project
Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
1.00 EA.

Project Id
System

1.00 EA.

Project Id
System

DATE REQUIRED
7/1/2010

409-2956-1

7/1/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE EXT. PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4752
(660)829-5100 Date 5/20/2010
Vendor ID CEDO001
PAGE 48
TO: SHIP TO:
. . L Controls Department
Consolidated Electrical Distributors, Inc ProEnergy Services
PO Box 978 ATTN: CONTROLS
Columbia, MO 65205 Sedalia, MO 65031

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
5/20/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 EBOXA36308N4X 1.00 EA. 5/24/2010 CONTROLS
TYP4X AL 1DOOR ENCLOSURE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
2 EBOX3630P 1.00 EA. 5/24/2010 CONTROLS
TYP4X/12 & 3R ENCLOSURE PYD PANEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
3 NSIITB5012 2.00 EA. 5/24/2010 CONTROLS
12CT 50A UL TERMINAL BLOCK
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
4 SQDPK23GTA 1.00 EA. 5/24/2010 CONTROLS
GROUNDING BAR KIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
5 BPT153DC 2.00 EA. 5/24/2010 CONTROLS
1" D/C KO HUB
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 CHEPLG3M
1" RECSD HD PLUG

Project Margarita Island Dual Fuel

Unit
End User

7 CHEECD18
1/2 DRAIN & BREATHER

Project Margarita Island Dual Fuel

Unit
End User

8 CHENCG5050
1/2 NON-MET GRP

Project Margarita Island Dual Fuel

Unit
End User

9 BPT101S
1/2 STL CND LOCKNUT

Project Margarita Island Dual Fuel

Unit
End User

10 TOPAZ1101TC

1/4 1HL STL MINI BX STRAP
Project Margarita Island Dual Fuel

Unit
End User

1 DOTTEKPH812
PHIL HEAD

Project Margarita Island Dual Fuel

Unit
End User

1.00 EA.

Project Id

System

1.00 EA.

Project Id
System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

10.00 EA.

Project Id

System

100.00 EA.

Project Id
System

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

5/24/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM

TOTAL

INT4752
5/20/2010
CEDO01

PAGE 49



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4753
(660)829-5100 Date 5/20/2010

Vendor ID EMERSONROSEO01

PAGE 50

TO: SHIP TO:

Controls Department
Emerson-Rosemount Instrument ProEnergy Services

Gary Grandcolas ATTN: CONTROLS
22737 Network Place Sedalia, MO 65031
Chicago, IL 60673-1227

(913) 829-0033 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
5/20/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 3051CD4A02A1AES5A0221 3.00 EA. 5/31/2010 CONTROLS
SMART DP TRANSMITTER ALTERNATE FLANGE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User
2 0305RC32B11B4 3.00 EA. 5/31/2010 CONTROLS
INTEGRAL 3-VALVE MANIFOLD
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4754
Date 5/20/2010
Vendor ID SWAGELOKO001

PAGE 51

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

BUYER

_ _ o

ORDER DATE
5/20/2010 12:00:00AM

PART NUMBER QUANTITY UNIT

1 SS-600-61 2.00 EA.
3/8" T BULKHEAD UNION
Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 SS-600-3 1.00 EA.
3/8" ALL TUBE TEE
Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 SS-600-1-8 3.00 EA.
3/8"T x1/2" MPT MALE CONN
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 SS-600-P 2.00 EA.
3/8" TUBE PLUG
Project Margarita Island Dual Fuel Project Id
Unit System
End User

5 SS-T6-S-035-20 20.00 EA.

3/8" .035 WALL SS SEAMLESS TUBING (PRICED PER FOOT)

Project Margarita Island Dual Fuel Project Id
Unit System
End User

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE

6/3/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
6/3/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
6/3/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
6/3/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
6/3/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4830
(660)829-5100 Date 6/1/2010
Vendor ID HILLAOO1
PAGE 52
TO: SHIP TO:
ProEnergy Services
Hilliard Corporation ATTN: Receiving Dept
Eric Peters 2031 ProEnergy Blvd
C/O Sample Brothers Sedalia, MO 65301
PO Box 866

Elmira, NY 14902-0866

(913) 645-9626 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
6/1/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 32718-571465006 4.00 EA. 6/15/2010 SEDALIA
GE Spec is for: 32718-571465006. Need a quantity of (4) 32718-571465006
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 F-030B-150S-005 2.00 EA. 6/15/2010 SEDALIA
F-030B-150S-005 Transfer Valve
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID

BILL TO:

INT4831
6/1/2010
FASTEO001

PAGE 53

F.O.B. POINT

ORDER DATE
6/1/2010 12:00:00AM

PART NUMBER
1 1170005
1/4"-20 x 1" 18-8 Stainless Steel Hex Cap Screw

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

2 1170710
1/4"-20 18-8 Stainless Steel Finished Hex Nut
Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

3 1171063

1/4" 18-8 Stainless Steel Medium Split Lock Washer

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON
4 1171013
1/4" 18-8 Stainless Steel Small OD Flat Washer
Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON
5 1170105

3/8"-16 x 1" 18-8 Stainless Steel Hex Cap Screw
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

SHIP VIA

QUANTITY UNIT

50.00 EA.

Project Id
System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

25.00 EA.

Project Id
System

DATE REQUIRED
6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

SITE
CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

BUYER

Matt Cooper

PRICE

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 1170712 50.00 EA.
3/8"-16 18-8 Stainless Steel Finished Hex Nut
Project Margarita Island Dual Fuel Project Id
Unit System

End User WES JOHNSON

7 1171067 50.00 EA.
3/8" 18-8 Stainless Steel Medium Split Lock Washer
Project Margarita Island Dual Fuel Project Id
Unit System
End User

8 1171017 50.00 EA.
3/8" 18-8 Stainless Steel Small OD Flat Washer
Project Margarita Island Dual Fuel Project Id
Unit System
End User

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

6/2/2010

409-2956-1
Fuel

PURCHASE ORDER

Purchase Order No. INT4831
Date 6/1/2010
Vendor ID FASTEO001

PAGE 54

CONTROLS

Cost Category 5200-04PM

CONTROLS

Cost Category 5200-04PM

CONTROLS

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Arrow Technical Sales
Rich Bryant

PO Box 9035

Kansas City, MO 64168
(816) 270-0548 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4866
Date 6/4/2010
Vendor ID ARRTECHO001

PAGE 55

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
6/4/2010 12:00:00AM

PART NUMBER QUANTITY UNIT
1 515L1B4D5 4.00 EA.
Part # 515L1B4D5, 4" ANSI 150/300 ALC CHECK VALVE

Project Margarita Island Dual Fuel Project Id
Unit System
End User Chris Brown

2 DOCUMENTATION 2.00 EA.
Documantation - OM, Installation, Cut sheets
Project Margarita Island Dual Fuel Project Id
Unit System
End User

BUYER

Matt Cooper

DATE REQUIRED SITE PRICE EXT. PRICE
6/21/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
6/21/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4867
(660)829-5100 Date 6/4/2010
Vendor ID SWAGELOKO001
PAGE 56
TO: SHIP TO:
Controls Department
Swagelok ProEnergy Services
Alan Lea ATTN: CONTROLS
Kansas City Valve & Fitting Co Sedalia, MO 65031
PO Box 329

Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
6/4/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SS-400-1-4 40.00 EA. 6/7/2010 CONTROLS
1/4"Tx1/4"MPT CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User WES JOHNSON

2 SS-600-3TTM 10.00 EA. 6/7/2010 CONTROLS
3/8"TX3/8"TX1/4"MPT TEE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User WES JOHNSON

3 SS-400-1-4 20.00 EA. 6/7/2010 CONTROLS
1/4"TX1/4"MPT CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User WES JOHNSON

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4899
(660)829-5100 Date 6/7/2010
Vendor ID CRTECO001
PAGE 57
TO: SHIP TO:
. . ProEnergy Services
CR-Tec Engineering ATTN: Receiving Dept
Charles W. Lehberger 2031 ProEnergy Blvd
37 Klmberly Lane Seda]ia, MO 65301

Madison, CT 06443-2080

(203) 318-9500 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
6/7/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CRS733F-2F 1.00 EA. 8/2/2010 SEDALIA
Package "1 A,B,C" - 2"-200 BV w/ actuator -- ML 918 119E4884G004 P070
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System
End User Chris Brown
2 CRS733F-2F 1.00 EA. 8/2/2010 SEDALIA
Package "1 A,B,C" - 2"-200 BV w/ actuator -- ML 918 119E4884G004 P070
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System
End User
3 CRS352BT 3.00 EA. 8/2/2010 SEDALIA
Package #2 A,B,C - 1.5"-300 3way w/ actuator - Flow Plan D -- ML 918 119E4884G004 P072
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System

End User Chris Brown

4 CRS352BT 3.00 EA. 8/2/2010 SEDALIA
Package #2 A,B,C - 1.5"-300 3way w/ actuator - Flow Plan D -- ML 918 119E4884G004 P072
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System
End User
5 INFORMATION 1.00 EA. 8/2/2010 SEDALIA
SHIP COMPLETE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 DOCUMENTATION
Documentation - Installation, OM, etc
Project Margarita Island Dual Fuel
Unit
End User

1.00 EA.

Project Id
System

PURCHASE ORDER

Purchase Order No. INT4899
Date 6/7/2010
Vendor ID CRTECO001
PAGE 58
8/2/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4900
(660)829-5100 Date 6/7/2010
Vendor ID MEADO0O1
PAGE 59
TO: SHIP TO:
.y ProEnergy Services
Mead 0'Brien ATTN: Receiving Dept
Aaron Newell 2031 ProEnergy Blvd
PO BOX 412461 Seda]ia, MO 65301

Kansas City, MO 64141-2461

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes: This order is in reference to Quote #KCQ-2339

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
6/7/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 45-1279SS-02B-RL 1.00 EA. 4/28/2010 SEDALIA

Ashcroft - 45-1279SS-02B -- "AA-HP" - ML 926

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit 7TFA-298957 System

End User Gabe golden

2 45-1279SS-02B-RL 1.00 EA. 4/28/2010 SEDALIA
45-1279SS-02B 0-160psi -- "OLT-3" - ML 926
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System

End User Gabe Golden

3 45-1130SD-25B-10PSID 1.00 EA. 4/28/2010 SEDALIA
Ashcroft differential pressure gauge Ashcroft Model # 45-1130SD-25B-10psid - ML926 AAF-1
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298957 System
End User
4 45-1130SD-25B-10PSID 1.00 EA. 4/28/2010 SEDALIA
Ashcroft differential pressure gauge Ashcroft Model # 45-1130SD-25B-10psid - ML926 AAF-1
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System
End User
5 45-1279SS-02B 1.00 EA. 4/28/2010 SEDALIA
Ashcroft - 45-1279SS-02B -- "AA-HP" - ML 926
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 45-1279SS-02B
45-1279SS-02B 0-160psi -- "OLT-3" - ML 926

Project Margarita Island Dual Fuel
Unit 7TFA-298959
End User

1.00 EA.

Project Id  409-2956-1
System

PURCHASE ORDER

Purchase Order No. INT4900
Date 6/7/2010
Vendor ID MEADOO1

PAGE 60

4/28/2010 SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4911
(660)829-5100 Date 6/9/2010
Vendor ID TULSA001
PAGE 61
TO: SHIP TO:
. ProEnergy Services
Tulsa Tube Bending ATTN: Receiving Dept
4192 South Galveston 2031 ProEnergy Blvd
Tulsa, OK 74107 Seda]ia, MO 65301

(918) 446-4461 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
Matt Cooper

ORDER DATE
6/9/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 1.5SCH40BEND 4.00 EA. 6/21/2010 SEDALIA
1.5" Sch40 304SMLS pipe - 180deg bends (LEAVE TRIM) bent at CLR=62.125"
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System
End User Jimmy Ballew
2 1.5SCH40BEND 4.00 EA. 6/21/2010 SEDALIA
1.5" Sch40 304SMLS pipe - 180deg bends (LEAVE TRIM) bent at CLR=62.125"
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System
End User Jimmy Ballew
3 3SCH40BEND 2.00 EA. 6/21/2010 SEDALIA
3" Sch40 304SMLS pipe - 180deg bends (LEAVE TRIM) bent at CLR=53.165"
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System Water Injection
End User Jimmy Ballew
4 3SCH40BEND 2.00 EA. 6/21/2010 SEDALIA
3" Sch40 304SMLS pipe - 180deg bends (LEAVE TRIM) bent at CLR=53.165"
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System Water Injection
End User Jimmy Ballew
5 DOCUMENTATION 1.00 EA. 6/21/2010 SEDALIA
Documentation - MTR's
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Consolidated Electrical Distributors, Inc

PO Box 978
Columbia, MO 65205
(801) 256-0455 Ext. UT00

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT4917
6/10/2010
CEDO01

PAGE 62

F.O.B. POINT

ORDER DATE
6/10/2010 12:00:00AM

PART NUMBER
1 CHE LBY25
3/4 90D COND ELL

Project Margarita Island Dual Fuel
Unit
End User WES JOHHNSON

2 FIT ELGAL-1/2
GALV ELBOW 1/2"

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

3 CHE GUAX26

3/4 GUAX COND BDY&CVR

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

4 FIT NIPGAL-1/2X3
GALV NIP 1/2 X 3"

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

5 NIPGAL12XCL
GALV NIP 1/2XCL

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

SHIP VIA

QUANTITY UNIT
4.00 EA.

Project Id
System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

DATE REQUIRED
6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

BUYER

Jennifer Dais

SITE PRICE
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 CHE UNY105
1/2 MALE UNION

Project Margarita Island Dual Fuel

Unit

End User WES JOHNSON

7 BPT 1161
3/4 X 1/2 RED BUSHING
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

8 CHE PLG25M
3/4IN SQUARE HD PLUG

Project Margarita Island Dual Fuel

Unit

End User WES JOHNSON

8.00 EA.

Project Id

System

8.00 EA.

Project Id
System

4.00 EA.

Project Id
System

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

PURCHASE ORDER

Purchase Order No. INT4917
Date 6/10/2010
Vendor ID CEDO001
PAGE 63
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT4922
Date 6/10/2010
Vendor ID SWAGELOKO001

PAGE 64

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
6/10/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 SS-600-1-4
3/8"T x 1/4"MPT MALE CONN
Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

60.00 EA.

Project Id
System

6/11/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
Controls

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Consolidated Electrical Distributors, Inc

PO Box 978
Columbia, MO 65205
(801) 256-0455 Ext. UT00

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT4923
6/10/2010
CEDO01

PAGE 65

F.O.B. POINT

ORDER DATE
6/10/2010 12:00:00AM

PART NUMBER
1 CHE LBY25
3/4 90D COND ELL

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

2 FIT ELGAL-1/2
GALV ELBOW 1/2"

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

3 CHE GUAX26

3/4 GUAX COND BDY&CVR

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

4 FIT NIPGAL-1/2X3
GALV NIP 1/2 X 3"

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

5 FIT NIPGAL12XCL
GALV NIP 1/2XCL

Project Margarita Island Dual Fuel
Unit
End User WES JOHNSON

SHIP VIA

QUANTITY UNIT
4.00 EA.

Project Id
System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

DATE REQUIRED
6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

BUYER

Matt Cooper

SITE PRICE
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM
CONTROLS

Cost Category 5248-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 CHE UNY105
1/2 MALE UNION

Project Margarita Island Dual Fuel

Unit

End User WES JOHNSON

7 BPT 1161
3/4 X 1/2 RED BUSHING
Project Margarita Island Dual Fuel
Unit

End User WES JOHNSON

8 CHE PLG25M
3/4IN SQUARE HD PLUG

Project Margarita Island Dual Fuel

Unit

End User WES JOHNSON

8.00 EA.

Project Id

System

8.00 EA.

Project Id
System

4.00 EA.

Project Id
System

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

6/11/2010

409-2956-1
Controls

PURCHASE ORDER

Purchase Order No. INT4923
Date 6/10/2010
Vendor ID CEDO001
PAGE 66
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM
CONTROLS
Cost Category 5248-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT4979
Vendor ID MIRAOQO1
PAGE 67
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Sedalia, MO 65301
St Louis, MO 63130
(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
6/15/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 35515 25.00 EA. 6/21/2010 SEDALIA
SSW32251 3 sch 40 304ss sr90
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Jimmy Ballew
2 35489-RL 25.00 EA. 6/21/2010 SEDALIA
35489
ELBOW, SSW3095I1 4 SCH 40 304 SS LONG RADIUS 90
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 53367 2.00 EA. 6/21/2010 SEDALIA
3" 150# Flat Face Slip On 304SS Flange
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 58580 4.00 EA. 6/21/2010 SEDALIA
SSW5325| 2 150# 304ss f/f so flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 22551 10.00 EA. 6/21/2010 SEDALIA
FS1472 2 3000# FS Hex Plug
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 32768 50.00 EA.
SSF21141 3/4 - 1/2 3000# 304SS Hex Bushing
Project Margarita Island Dual Fuel Project Id
Unit System
End User

7 31935-RL 50.00 EA.
3/4 3000 304ss plug
Project Margarita Island Dual Fuel Project Id
Unit System
End User

8 MTR 1.00 EA.
MTR's
Project Margarita Island Dual Fuel Project Id
Unit System
End User

409-2956-1

409-2956-1

409-2956-1

6/21/2010

6/21/2010

6/21/2010

PURCHASE ORDER

Purchase Order No. INT4979
Date 6/15/2010
Vendor ID MIRAOQO1
PAGE 68
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5006
Date 6/16/2010
Vendor ID FASTEO001

PAGE 69

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

6/16/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 0355414

QUANTITY UNIT
12.00 EA.

#68 135Deg Split Pt HD HSS TiN Coated Jobber Drill Bit

Project
Unit
End User

Margarita Island Dual Fuel

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
6/21/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
Controls

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5031
(660)829-5100 Date 6/17/2010
Vendor ID HYSPECO001

PAGE 70

TO: SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

Hyspeco Inc

Lisa Paddock

1316 Adams

Kansas City, KS 66103
(913) 492-2444 Ext. 0000

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
6/17/2010 12:00:00AM

PART NUMBER

SHIP VIA

QUANTITY UNIT

DATE REQUIRED

BUYER

Matt Cooper

SITE PRICE

1 CM-0126 - MANIFOLD 1.00 EA. 7/1/2010 SEDALIA
CM-0126 - Parker Solenoid Valve Manifold
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System DFO
End User Chris Brown
2 CM-0126 - MANIFOLD 1.00 EA. 7/1/2010 SEDALIA
CM-0126 - Parker Solenoid Valve Manifold
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System DFO
End User Chris Brown
3 DOCUMENTATION 1.00 EA. 6/30/2010 SEDALIA
Cut Sheet
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 8 P50N-S 4.00 EA. 7/1/2010 SEDALIA
Hex Head Plug
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL

EXT. PRICE



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5072
(660)829-5100 Date 6/23/2010
Vendor ID SWAGELOKO001
PAGE 71
TO: SHIP TO:
Controls Department
Swagelok ProEnergy Services
Alan Lea ATTN: CONTROLS
Kansas City Valve & Fitting Co Sedalia, MO 65031
PO Box 329

Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
6/23/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SS-1RF4 18.00 EA. 6/30/2010 CONTROLS
NEEDLE VALVE 1/4" FPT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User BILLY ADAMS

2 SS-600-2-6 24.00 EA. 6/30/2010 CONTROLS
3/8"T X 3/8"MPT ELBOW
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User BILLY ADAMS

3 SS-600-61 2400 EA. 6/30/2010 CONTROLS
3/8"T BULKHEAD UNION
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Controls

End User BILLY ADAMS

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT5157
6/29/2010
SWAGELOKO001

PAGE 72

Notes:  Needs to be labeled as ML A035. Please ship complete but contact PES with any delays

F.O.B. POINT

ORDER DATE

6/29/2010 12:00:00AM

PART NUMBER
1 SS-V3NBF8-RL
Manifold
Project Margarita Island Dual Fuel
Unit
End User Water Injection Skid

2 SS-5PDF8-RL
Plug valve 1/2" FPT

Project Margarita Island Dual Fuel

Unit
End User

3 SS-5PDGMS8-F8-RL
SS-5PDGM8-F8
Valve

Project Margarita Island Dual Fuel

Unit
End User

4 SS-5PDM8-RL
SS-5PDM8
SS-5PDM8

Project Margarita Island Dual Fuel

Unit
End User

5 SS-45S12-RL
SS-45S512
Ball valve 3/4" tube end

Project Margarita Island Dual Fuel

Unit
End User

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id
System

8.00 EA.

Project Id
System

16.00 EA.

Project Id
System

2.00 EA.

Project Id
System

8.00 EA.

Project Id
System

DATE REQUIRED
4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

1

SS-RL4S8-RL

SS-RL4S8

1/2" T rl4 relief valve

Project Margarita Island Dual Fuel
Unit

End User

SS-44S6-RL

SS-44S6

Ball Valve 3/8" tube ends
Project
Unit

End User

Margarita Island Dual Fuel

SS-600-1-4-RL

SS-600-1-4

3/8" T x 1/4" MPT Male Conn
Project
Unit

End User

Margarita Island Dual Fuel

SS-600-2-4-RL
SS-600-2-4

3/8" T x 1/4" MPT Elbow
Project
Unit

End User

Margarita Island Dual Fuel

SS-BVM4-SH-RL

SS-BVM4-SH

Valve, Bleed, SS Handle

Project Margarita Island Dual Fuel
Unit

End User

SS-600-3

3/8"ALLTUBE T

Project Margarita Island Dual Fuel
Unit

End User

SS-6-TA-7-6-RL

SS-6-TA-7-6

3/8" T stub x 3/8" FPT

Project Margarita Island Dual Fuel
Unit

End User

SS-600-1-8

3/8" T X 1/2" MPTMALE CONNECTOR
Project Margarita Island Dual Fuel
Unit

End User

4.00 EA.

Project Id
System

2.00 EA.

Project Id
System

8.00 EA.

Project Id
System

4.00 EA.

Project Id
System

2.00 EA.

Project Id

System
6.00 EA.

Project Id

System

2.00 EA.

Project Id
System

18.00 EA.

Project Id
System

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5157
6/29/2010
SWAGELOKO001

PAGE 73



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

20

21

SS-600-7-8

Connector, 3/8"T X 111" FPT Female
Project Margarita Island Dual Fuel
Unit

End User

SS-6-TA-1-8-RL
SS-6-TA-1-8

3/8" T Stub x 1/2" MPT
Project
Unit

End User

Margarita Island Dual Fuel

SS-BVM8-SH-RL

SS-BVM8-SH

Vavle, bleed, ss bar handle

Project Margarita Island Dual Fuel
Unit

End User

SS-810-1-8

CONNECTOR, 1/2"TX1/2"MPT MALE
Project
Unit

End User

Margarita Island Dual Fuel

SS-8-TA-1-8-RL
SS-8-TA-1-8

1/2" Tube Stube x 1/2"
Project
Unit

End User

Margarita Island Dual Fuel

SS-810-9

ELBOW, 1/2" TUBE UNION

Project Margarita Island Dual Fuel
Unit

End User

304-S3-PP-16T
TUBE SUPPORT, 1"
Project
Unit

End User

Margarita Island Dual Fuel

304-S3-PP-12T
TUBE SUPPORT, 3/4"
Project
Unit

End User

Margarita Island Dual Fuel

2.00 EA.
Project Id

System

2.00 EA.

Project Id
System

16.00 EA.

Project Id

System
8.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA

Project Id

System

6.00 EA.

Project Id
System

8.00 EA.

Project Id
System

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5157
6/29/2010
SWAGELOKO001

PAGE 74



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

22

23

24

25

26

27

28

29

304-S3-PP-8T

TUBE SUPPORT, 1/2"

Project Margarita Island Dual Fuel
Unit

End User

S$S-1210-2-12

ELBOW, 3/4"Tx3/4"MPT
Project
Unit

End User

Margarita Island Dual Fuel

SS-1211-PC-RL
SS-1211-PC

3/4" T Port Connector
Project
Unit

End User

Margarita Island Dual Fuel

SS-44S6-RL

SS-44S6

Ball Valve 3/8" tube ends
Project
Unit

End User

Margarita Island Dual Fuel

SS-811-PC-RL
SS-811-PC

1/2" T Port Connector
Project
Unit

End User

Margarita Island Dual Fuel

SS-8-P-RL

SS-8-P

1/2" MPT pipe plug

Project Margarita Island Dual Fuel
Unit

End User

SS-810-1-12

CONNECTOR, 1/2"Tx3/4"MPT
Project
Unit

End User

Margarita Island Dual Fuel

S$S-1210-3

TEE, 3/4" ALL TUBE
Project
Unit

End User

Margarita Island Dual Fuel

6.00 EA.

Project Id
System

8.00 EA.

Project Id
System

8.00 EA.

Project Id
System

4.00 EA.

Project Id
System

4.00 EA.

Project Id
System

14.00 EA.

Project Id

System

4.00 EA.

Project Id
System

6.00 EA.

Project Id
System

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5157
6/29/2010
SWAGELOKO001

PAGE 75



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

30 SS-1210-7-12
3/4" T x 3/4" FPT Connector

Project Margarita Island Dual Fuel

Unit
End User

31 SS-12-RA-6-RL
SS-12-RA-6
3/4" FPT x 3/8" MPT Adapt

Project Margarita Island Dual Fuel

Unit
End User

32 SS-12-E-RL
SS-12-E
3/4" FPT Pipe Elbow

Project Margarita Island Dual Fuel

Unit
End User

33 SS-12-HLN-6.00-RL
SS-12-HLN-6.00
fac. sp. 3/4" x 6" length

Project Margarita Island Dual Fuel

Unit
End User

34 SS-12-CP-RL
SS-12-CP
3/4" SPT pipe cap

Project Margarita Island Dual Fuel

Unit
End User

35 SS-1610-1-16
CONNECTOR, 1"Tx1"MPT

Project Margarita Island Dual Fuel

Unit
End User

36 S$S-1610-1-16PD-E-156-RL
S$S-1610-1-16PD-E-156

1" Tube x 1" male NPT pre drilled .156 orifice
Project Margarita Island Dual Fuel

Unit
End User

37 S$S-1610-1-16PD-E-250-RL
S$S-1610-1-16PD-E-250

1" tube x 1" male NPT pre drilled .250 orifice
Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5157
6/29/2010
SWAGELOKO001

PAGE 76



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

38

39

40

41

42

43

SS-T6-S-049-20-RL

SS-T6-S-049-20

3/8" .049 wall ss seamless tubing (priced per fool)
Project Margarita Island Dual Fuel

Unit

End User

SS-T8-S-065-20-RL

SS-T8-S-065-20

1/2" .065 wall ss seamless tubing (priced per foot)
Project Margarita Island Dual Fuel

Unit

End User

SS-T12-S-065-20

TUBING, 3/4" .065 WALL SS SEAMLESS
Project Margarita Island Dual Fuel
Unit

End User

SS-T16-S-083-20

TUBING, 1" .083 WALL SS SEAMLESS
Project Margarita Island Dual Fuel
Unit

End User

304-S1-PP-6T

SUPPORT KIT, 3/8" O.D.

Project Margarita Island Dual Fuel
Unit

End User

SS-R4S8-B-550

1/2" relief valve set at 550 psi

Project Margarita Island Dual Fuel
Unit

End User Water Injection Skid

200.00 EA.

Project Id
System

80.00 EA.

Project Id

System

80.00 EA.

Project Id
System

80.00 EA.

Project Id

System

20.00 EA.

Project Id

System

4.00 EA.

Project Id
System

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

4/12/2010

409-2956-1

7/19/2010

409-2956-1

PURCHASE ORDER

Purchase Order No. INT5157
Date 6/29/2010
Vendor ID SWAGELOKO001

PAGE 77

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5158
(660)829-5100 Date 6/29/2010
Vendor ID MYERSO001
PAGE 78
TO: SHIP TO:
ProEnergy Services
Myers Aubrey ATTN: Receiving Dept
Janey Mayhew 2031 ProEnergy Blvd
PO Box 470370 Sedalia, MO 65301

Tulsa, OK 74147-0370

(918) 622-3500 Ext. 0000
ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
6/29/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 120SC-12-00(0-10PSID) 2.00 EA. 7/26/2010 SEDALIA
120SC-12-00 (0-10 PSID) - 0-10psid 4.5" gauge
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Water Injection
2 DOCUMENTATION 1.00 EA. 7/26/2010 SEDALIA
Documentation - Cut sheets/OM/Installation
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Control Devices & Instrumentation
Dennis Blankinship

PO Box 2576

Olathe, KS 66063-2576

(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5159
Date 6/29/2010
Vendor ID CONTROLO001

PAGE 79

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
6/29/2010 12:00:00AM

PART NUMBER
1 201N3-K125-V9-C7A
201N3-K125-V9-C7A - (2) of each tag: 26JS-1, 26-JS-2

QUANTITY UNIT
4.00 EA.

Project Margarita Island Dual Fuel Project Id
Unit System
End User Water Injection Skid

2 4N3-K4-M4-C1A 2.00 EA.
4N3-K4-M4-C1A tag 63WN-1
Project Margarita Island Dual Fuel Project Id
Unit System
End User Water Injection

3 101N3-K3-M4-C1A 2.00 EA.
101N3-K3-M4-C1A tag 63WN-3
Project Margarita Island Dual Fuel Project Id
Unit System
End User Water Injection Skid

4 DOCUMENTATIONOMMATEIAL 1.00 EA.

Documentation - All applicable OM material, Installatoin/Cut sheets

Project Margarita Island Dual Fuel Project Id
Unit System
End User

Patrick Hanlon

DATE REQUIRED SITE PRICE EXT. PRICE
7/19/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
7/19/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
7/19/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
7/19/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5160
(660)829-5100 Date 6/29/2010
Vendor ID TECHEO002
PAGE 80
TO: SHIP TO:
. ) ProEnergy Services
Technical Equipment & Controls 3509 W Main St
Keith Hartoebben Sedalia, MO 65301
Dept AT952268

Atlanta, GA 31192-2268

(314) 416-9411 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
6/29/2010 12:00:00AM NET 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 781-SS 2.00 EA. 7/19/2010 DUKE
781-SS - 150# flanged - 316ss body - bolted cover - Y strainer w/ 100 mesh ss screen
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Water Injection Skid

2 DOCUMENTATION O CUT SHEET 1.00 EA. 7/19/2010 DUKE
Documenationa - Cut sheets
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5163
(660)829-5100 Date 6/29/2010
Vendor ID CRTECO001

PAGE 81

TO: SHIP TO:
. . ProEnergy Services
CR-Tec Engineering ATTN: Receiving Dept
Charles W. Lehberger 2031 ProEnergy Blvd
37 Kimberly Lane Sedalia, MO 65301

Madison, CT 06443-2080

(203) 318-9500 Ext. 0000
ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
6/29/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CRS733F-2F-RL 2.00 EA. 7/19/2010 SEDALIA

CRS733F-2F - 2" ANSI 6000 Flanged Ball Valve

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Water Injection Skid

2 SR180-RL 2.00 EA. 7/19/2010 SEDALIA
SR180 Pneumatic spring return actuator
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Water Injection skid
3 SVC3B.120 VAC 2.00 EA. 7/19/2010 SEDALIA
120 VAC Pilot Solenoid Valve
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Water Injection Skid

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

MKS Pipe & Valve Co.
PO Box 412553

Kansas City, MO 64141
(816) 842-6513 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT5164
6/29/2010
MKSPIPEOO1

PAGE 82

F.O.B. POINT

ORDER DATE

6/29/2010 12:00:00AM

PART NUMBER
1 9837760-RL
WIKA 9837760

Project Margarita Island Dual Fuel
Unit
End User Wayter Injection skid

2 938066-RL
WIKA 938066
Project
Unit
End User

3 5240D006G4-RL
WIKA 5240D006G4
Project
Unit
End User

4 DOCUMENTATION

Margarita Island Dual Fuel

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
4.00 EA.

Project Id

System

12.00 EA.

Project Id

System

2.00 EA.

Project Id

System

1.00 EA.

Please reference "ML A035 - Water Injection Skid" on ALL paperwork

Project
Unit
End User

5 DOCUMENTATION

Documentation - Installation/OM/Cut sheets

Project
Unit
End User

Margarita Island Dual Fuel

Margarita Island Dual Fuel

Project Id
System

1.00 EA.

Project Id
System

DATE REQUIRED
4/19/2010

409-2956-1

4/19/2010

409-2956-1

4/19/2010

409-2956-1

4/5/2010

409-2956-1

4/5/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Consolidated Electrical Distributors, Inc
PO Box 978

Columbia, MO 65205

(801) 256-0455 Ext. UT00

PURCHASE ORDER

Purchase Order No. INT5170
Date 6/30/2010
Vendor ID CEDOO01

PAGE 83

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

ORDER DATE
6/30/2010 12:00:00AM

PART NUMBER
1 GREEN 35884
1/2 STEP DRILL SET Bit
Project Margarita Island Dual Fuel
Unit
End User BILLY ADAMS

QUANTITY UNIT
8.00 EA.

Project Id
System

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE
7/2/2010 CONTROLS
409-2956-1 Cost Category 5248-04PM

Controls

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5174
(660)829-5100 Date 6/30/2010
Vendor ID FLOWTECHO001

PAGE 84

TO: SHIP TO:
) ProEnergy Services
Flow Technologies ATTN: Receiving Dept
Frank Tarcha 2031 ProEnergy Blvd
PO Box 945848 Sedalia, MO 65301

Atlanta, GA 30394-5848

(000) 000-0000 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
6/30/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 FT-24C3XRLEGTT026 2.00 EA. 7/19/2010 SEDALIA

FTI Model #FT-24C3XWRLEGTTO026 Flow Meter

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Water Injection skid
2 TWA-A-9-00-IS 6.00 EA. 7/19/2010 SEDALIA

FTI Model #TWA-A-9-00-IS Two Wire Transmitter

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Water Injection Skid

3 DOCUMENTATION 1.00 EA. 7/19/2010 SEDALIA
Documentation - Installation/OM/Cut sheets
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No. INT5175
Date 6/30/2010
Vendor ID MIRA001

PAGE 85

F.O.B. POINT

ORDER DATE
6/30/2010 12:00:00AM

PART NUMBER
1 64815
64815 - 3x2 150# 304SS RFSO

Project Margarita Island Dual Fuel
Unit
End User Water Injection Skid

2 DOCUMENTATION
Documentation - MTR
Project Margarita Island Dual Fuel

Unit

End User

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id
System

1.00 EA.

Project Id
System

DATE REQUIRED
7/12/2010

409-2956-1

7/12/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE EXT. PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5177
(660)829-5100 Date 6/30/2010
Vendor ID CEDO001
PAGE 86
TO: SHIP TO:

. . Lo Controls Department
Consolidated Electrical Distributors, Inc ProEnergy Services

PO Box 978 ATTN: CONTROLS
Columbia, MO 65205 Sedalia, MO 65031
(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
6/30/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 HOFF A36H30BLP 2.00 EA. 7/2/2010 CONTROLS
8-IN DEEP NEMA4 ENC
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System Controls

End User Billy Adams

2 HOFF A36P30 2.00 EA. 7/2/2010 CONTROLS
PANEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System Controls

End User Billy Adams

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Control Devices & Instrumentation
Dennis Blankinship

PO Box 2576

Olathe, KS 66063-2576

(000) 000-0000 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

PURCHASE ORDER

Purchase Order No. INT5186
Date 7/1/2010
Vendor ID CONTROLO001

PAGE 87

Notes: PO WAS MADE OUT TO INCORRECT VENDOR REPLACED WITH REQ 12333 JLD

F.O.B. POINT

ORDER DATE
7/1/2010 12:00:00AM

PART NUMBER
1 3051CG5A22A1AB4Q4

TRANSMITTER, Pressure (Rosemount) 0-2000 psig

Project Margarita Island Dual Fuel
Unit
End User Water Injection Skid

2 DOCUMENTATION O CUT SHEET
Documenationa - OM/cut sheets/Installation
Project Margarita Island Dual Fuel
Unit
End User

SHIP VIA

QUANTITY UNIT

2.00 EA.

Project Id
System

1.00 EA.

Project Id
System

DATE REQUIRED
7/19/2010

409-2956-1

7/19/2010

409-2956-1

BUYER

Jennifer Dais

SITE PRICE EXT. PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5193
(660)829-5100 Date 7/1/2010
Vendor ID CRTECO001
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TO: SHIP TO:
. . ProEnergy Services
CR-Tec Engineering ATTN: Receiving Dept
Charles W. Lehberger 2031 ProEnergy Blvd
37 Klmberly Lane Seda]ia, MO 65301

Madison, CT 06443-2080

(203) 318-9500 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
7/1/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CRS733F-3F 2.00 EA. 8/2/2010 SEDALIA

Liquid Fuel Forwarding Stop Valve - 3" Flanged STAINLESS STEEL Ball Valve Model

CRS733F-3F:

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System Liquid Fuel System (DFO)

End User Gabe Golden

2 VS150.90A.G00.S 2.00 EA. 8/2/2010 SEDALIA
Liquid Fuel Forwarding Stop Valve - Model VS150.90A.G00.S Failsafe Electric Actuator
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Liquid Fuel System (DFO)

End User Gabe Golden

3 OPTION ECA 2.00 EA. 8/2/2010 SEDALIA
Option ECA: Black Powder Coated Cast Aluminum Cover replacing Red Plastic Cover
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System Liquid Fuel System (DFO)

End User jason Bird

4 DOCUMENTATION 1.00 EA. 7/5/2010 SEDALIA
Documentation - Certs/Installation/OM
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5195
(660)829-5100 Date 7/1/2010
Vendor ID MKSPIPE0O1
PAGE 89
TO: SHIP TO:
. ProEnergy Services
MKS Pipe & Valve Co. ATTN: Receiving Dept
PO Box 412553 2031 ProEnergy Blvd
Kansas City, MO 64141 Sedalia, MO 65301

(816) 842-6513 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
7/1/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 VW6606FS3 1.00 EA. 7/12/2010 SEDALIA
VW6606FS3 1.0 3 6606FS WARREN 600# FLANGED SS BALL VALVE- FULL BORE FIRE SAFE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7TFA-298957 System Demin Water

End User WI Skid

2 VW6606FS3 1.00 EA. 7/12/2010 SEDALIA
VW6606FS3 1.0 3 6606FS WARREN 600# FLANGED SS BALL VALVE- FULL BORE FIRE SAFE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System Demin Water
End User
3 DOCUMENTATION 1.00 EA. 7/12/2010 SEDALIA
Documentation - Dut sheets, certification
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Experitec, Inc.

Greg Ferro

Box 18341 M

St.Louis, MO 63195
(636) 681-1610 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5201
Date 7/2/2010
Vendor ID EXPERITECO001

PAGE 90

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

ORDER DATE

7/2/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 1301F-2

QUANTITY UNIT
8.00 EA.

1/4" 1301F-2 WITH OUTLET RANGE OF 50-150 PSIG

Project
Unit
End User

Margarita Island Dual Fuel

BILLY ADAMS

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
7/16/2010 CONTROLS

409-2956-1 Cost Category 5248-04PM
Controls

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5230
(660)829-5100 Date 7/7/2010
Vendor ID EXPERITEC001
PAGE 91
TO: SHIP TO:
) ProEnergy Services
Experitec, Inc. ATTN: Receiving Dept
Greg Ferro 2031 ProEnergy Blvd
BOX 18341 M Seda]ia, MO 65301
St.Louis, MO 63195

(636) 681-1610 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  Duplicate order of EPS5057. JLD

F.O.B. POINT SHIP VIA BUYER

Jennifer Dais

ORDER DATE
7/7/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 63EG 1.00 EA. 8/15/2010 SEDALIA

2" 63EG

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit 7TFA-298957 System Liquid Fuel System (DFO)

End User FF Skid

2 63EG 1.00 EA. 8/15/2010 SEDALIA
2" 63EG
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System Liquid Fuel System (DFO)

End User FI Skid

3 1098 EGR 1.00 EA. 8/15/2010 SEDALIA
2" 1098 EGR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System Liquid Fuel System (DFO)

End User Gabe Golden

4 1098 EGR 1.00 EA. 8/15/2010 SEDALIA
2" 1098 EGR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit 7FA-298959 System Liquid Fuel System (DFO)

End User Gabe Golden

5 DOCUMENTATION 1.00 EA. 8/15/2010 SEDALIA
Documentation - Certification/Installation/OM
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5233
(660)829-5100 Date 7/7/12010
Vendor ID MIRAOQO1
PAGE 92
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
7/7/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 64996 2.00 EA. 7/19/2010 SEDALIA
2"-600# cone strainer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User WI Skid

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID

BILL TO:

INT5236
7/7/2010
MIRAQ001

PAGE 93

F.O.B. POINT

ORDER DATE

7/7/2010 12:00:00AM

PART NUMBER

1 DOCUMENTATION O CUT SHEET
Documenationa - OCut sheet, MTR'S

Project Margarita Island Dual Fuel
Unit
End User Water Injection Skid

2 35599
SSW36401 3.2 SCH 40 304SS CON, RED
Project Margarita Island Dual Fuel
Unit
End User

3 35485
2 SCH 40 304SS LR90
Project Margarita Island Dual Fuel
Unit
End User

4 35592
2.1 1/2 SCH 40 304SS Con. Red.
Project Margarita Island Dual Fuel
Unit
End User

5 35484
1 1/2" Sch 40 304SS LR90
Project Margarita Island Dual Fuel
Unit

End User

SHIP VIA

QUANTITY UNIT
1.00 EA.

Project Id
System

16.00 EA.

Project Id

System

20.00 EA.

Project Id

System

12.00 EA.

Project Id

System

4.00 EA.

Project Id
System

DATE REQUIRED
7/19/2010

409-2956-1

7/19/2010

409-2956-1

7/19/2010

409-2956-1

7/19/2010

409-2956-1

7/19/2010

409-2956-1

SITE
SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

BUYER

Jennifer Dais

PRICE

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5236
(660)829-5100 Date 7/7/2010
Vendor ID MIRAOQO1
PAGE 94
6 56158 16.00 EA. 7/19/2010 SEDALIA
1 1/2 600# 304ss rf slip on flange
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
7 44677 48.00 EA. 7/19/2010 SEDALIA
1/2 3000# 304SS TOL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
8 62562-RL 8.00 EA. 7/19/2010 SEDALIA
3" 600# 304ss rf slip on flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
9 55068 8.00 EA. 7/19/2010 SEDALIA
1" on 3-36 tol 304ss 3000#
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
10 60000 24.00 EA. 7/19/2010 SEDALIA
2" 600# RF SLIP ON FLANGE 304SS
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
1 36031 4.00 EA. 7/19/2010 SEDALIA
SSW5578I1 2 300# 304SS SO FLANGE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
12 35947 16.00 EA. 7/19/2010 SEDALIA
2 150# 304 SO Flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
13 35487 4.00 EA. 7/19/2010 SEDALIA
SSW30851 3 SCH 40 304SS LR90
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
14 35949 4.00 EA. 7/19/2010 SEDALIA
SSW53301 3 150# 304SS SO FLANGE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User

TOTAL




ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5236
(660)829-5100 Date 7/7/2010
Vendor ID MIRA001

PAGE 95



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Swagelok
Alan Lea

Kansas City Valve & Fitting Co

PO Box 329

Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5250
Date 7/8/2010
Vendor ID SWAGELOKO001

PAGE 96

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE

7/8/2010 12:00:00AM

PART NUMBER
1 S$S-4-CS

1/4" FPT Pipe Cross

Project
Unit
End User

Margarita Island Dual Fuel

Gabe Golden

2 INFORMATION
Packaged as Discussed, by ML, split between (7EA LF Mod Unit 1) and (7EA LF Mod Unit 2)

Project
Unit
End User

Margarita Island Dual Fuel

Gabe Galden

3 SS-4-HLN-3.00
Hex Lng Nip 1/4" MPT x 3"

Project
Unit
End User

4 SS-4-TA-1-4

Margarita Island Dual Fuel

1/4" T Stub x 1/4" MPT ADP

Project
Unit
End User

5 SS-400-C
1/4 T Cap
Project
Unit
End User

Margarita Island Dual Fuel

Margarita Island Dual Fuel

SHIP VIA

BUYER

Matt Cooper

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
2.00 EA. 9/1/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
1.00 EA. 9/1/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
2.00 EA. 9/1/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
32.00 EA. 9/1/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
128.00 EA 9/1/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5250
(660)829-5100 Date 7/8/2010
Vendor ID SWAGELOKO001
PAGE 97
6 SS-400-1-ORAS 2.00 EA. 9/1/2010 SEDALIA
SS-400-1-ORAS
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
7 SS-400-1-4 52.00 EA. 9/1/2010 SEDALIA
1/4"TX1/4"MPT CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
8 SS-400-3 68.00 EA. 9/1/2010 SEDALIA
TEE, 1/4" ALL TUBE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
9 SS-400-3-4TFT 4.00 EA. 9/1/2010 SEDALIA
1/4" T -1/4" FPT - 1/4" T Tee
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
10 SS-400-4 4.00 EA. 9/1/2010 SEDALIA
1/4" All Tube Cross
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
1 SS-400-9 32.00 EA. 9/1/2010 SEDALIA
1/4T union elbow ** pair w/line 12 to make 1/4T x 1/4JIC male 90
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
12 SS-6-CS 2.00 EA. 9/1/2010 SEDALIA
3/8" FPT Pipe Cross
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
13 SS-600-P 60.00 EA 9/1/2010 SEDALIA
3/8" TUBE PLUG
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
14 SS-600-R-4 2.00 EA. 9/1/2010 SEDALIA
3/8" T x 1/4" T Stub Reducer
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

15 $S-600-R-8

REDUCER, 3/8"Tx1/2"T STUB
Project Margarita Island Dual Fuel

Unit
End User

16 S$S-600-1-ORAS
SS-600-1-ORAS

Project Margarita Island Dual Fuel

Unit
End User

17 S$S-600-1-4

3/8"T x 1/4"MPT MALE CONN
Project Margarita Island Dual Fuel

Unit
End User

18 S$S-600-1-6

3/8"Tx 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel

Unit
End User

19 $S8-600-1-8

3/8"Tx 1/2"MPT MALE CONN
Project Margarita Island Dual Fuel

Unit
End User

20 SS-600-1-8ST
3/8" T x 3/4-16 M Conn

Project Margarita Island Dual Fuel

Unit
End User

21 S$S-600-2-4
3/8" T x 1/4" MPT Elbow

Project Margarita Island Dual Fuel

Unit
End User

22 S$S-600-3
3/8" ALL TUBE TEE

Project Margarita Island Dual Fuel

Unit
End User

23 $S8-600-3-6-4

3/8"OD x 3/8"OD x 1/4"OD T
Project Margarita Island Dual Fuel

Unit
End User

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

8.00 EA.

Project Id

System

16.00 EA.

Project Id

System

4.00 EA.

Project Id

System

20.00 EA.

Project Id

System

6.00 EA.

Project Id

System

40.00 EA.

Project Id

System

20.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001

PAGE 98



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

24 SS-600-6 4.00 EA.
UNION, 3/8" TUBE
Project Margarita Island Dual Fuel Project Id
Unit System
End User

25 SS-600-7-6 2.00 EA.
CONNECTOR, 3/8"Tx3/8" FPT FEMALE
Project Margarita Island Dual Fuel Project Id
Unit System
End User

26 S$S-600-9 10.00 EA.
3/8T union elbow** pair w/line 10 to make 3/8 T x 3/8 JIC male 90
Project Margarita Island Dual Fuel Project Id
Unit System
End User

27 SS-600-4 2.00 EA.
CROSS, 3/8" TUBE UNION
Project Margarita Island Dual Fuel Project Id
Unit System
End User

28 SS-601-PC 40.00 EA
3/8T Port conn
Project Margarita Island Dual Fuel Project Id
Unit System
End User

29 SS-8-HLN-3.00 2.00 EA.
Hex Lng Nip 1/2" MPT x 3"
Project Margarita Island Dual Fuel Project Id
Unit System
End User

30 SS-8-PST 20.00 EA.
3/4"-16 SAE Pipe Plug
Project Margarita Island Dual Fuel Project Id
Unit System
End User

31 SS-8-SAE-3P-12ST-12ST 40.00 EA.
SS-8-SAE-3P-12ST-12ST
Project Margarita Island Dual Fuel Project Id
Unit System
End User

32 SS-8-TA-1-8 18.00 EA.
1/2" Tube Stube x 1/2"
Project Margarita Island Dual Fuel Project Id
Unit System

End User

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001

PAGE 99



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5250
(660)829-5100 Date 7/8/2010
Vendor ID SWAGELOKO001
PAGE 100
33 SS-8-TA-1-8ST 2.00 EA. 9/1/2010 SEDALIA
1/2" T STB-3/4"-16 MLE UNFN
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
34 SS-8-TA-1-12 2.00 EA. 9/1/2010 SEDALIA
Male NPT Tube Adapter
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
35 SS-8-UBJ 4.00 EA. 9/1/2010 SEDALIA
1/2" FPT Union Ball Joint
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
36 SS-810-C 2.00 EA. 9/1/2010 SEDALIA
1/2" TUBE CAP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
37 SS-810-P 28.00 EA. 9/1/2010 SEDALIA
PLUG, 1/2" TUBE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
38 SS-810-R-6 6.00 EA. 9/1/2010 SEDALIA
1/2" x 3/8" T Stub Reducer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
39 SS-810-R-12 52.00 EA. 9/1/2010 SEDALIA
1/2" T x 3/4" T Stub Reducer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
40 SS-810-1-ORAS 32.00 EA. 9/1/2010 SEDALIA
SS-810-1-ORAS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
41 SS-810-1-12ST 20.00 EA. 9/1/2010 SEDALIA
1/2" T x 1-1/16"-12 M Conn
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

42 SS-810-1-2
1/2" T x 1/8" MPT Connector

Project Margarita Island Dual Fuel

Unit
End User

43 SS-810-1-4

1/2" T x 1/4" MPT Male Conn
Project Margarita Island Dual Fuel

Unit
End User

44 SS-810-1-6
1/2" T x 3/8" MPT Connector

Project Margarita Island Dual Fuel

Unit
End User

45 SS-810-1-6ST
1/2T x 9/16-18 M Conn

Project Margarita Island Dual Fuel

Unit
End User

46 $S8-810-1-8

CONNECTOR, 1/2"TX1/2"MPT MALE
Project Margarita Island Dual Fuel

Unit
End User

47 SS-810-1-8PD-E-125
SS-810-1-8PD-E-125

Project Margarita Island Dual Fuel

Unit
End User

48 S$S-810-1-8ST
1/2" T x 3/4-16 M Conn

Project Margarita Island Dual Fuel

Unit
End User

49 SS-810-2-6
1/2" T x 3/8" MPT Elbow

Project Margarita Island Dual Fuel

Unit
End User

50 SS-810-2-8
ELBOW, 1/2"Tx1/2"MPT

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

38.00 EA.

Project Id
System

8.00 EA.

Project Id

System

4.00 EA.

Project Id

System

206.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

14.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

51 SS-810-2-12
1/2" T x 3/4" MPT Elbow

Project Margarita Island Dual Fuel

Unit
End User

52 S$S-810-3
TEE, 1/2" ALL TUBE

Project Margarita Island Dual Fuel

Unit
End User

53 SS-810-3TTF

1/2" T x 1/2" T x 3/8" FPT Tee
Project Margarita Island Dual Fuel

Unit
End User

54 SS-810-3-4TTF
1/2" T -1/2" T-1/4"FPT Tee

Project Margarita Island Dual Fuel

Unit
End User

55 $S8-810-3-8TMT

1/2" T x 1/2" MPT x 1/2" T Tee
Project Margarita Island Dual Fuel

Unit
End User

56 S$S-810-3-8-4

1/2" x 1/4" Reducing Union Tee
Project Margarita Island Dual Fuel

Unit
End User

57 S$S-810-3-8-6
Redicomg Union Tee

Project Margarita Island Dual Fuel

Unit
End User

58 SS-810-4
1/2" Tube Union Cross

Project Margarita Island Dual Fuel

Unit
End User

59 S$S-810-6
UNION, 1/2" TUBE

Project Margarita Island Dual Fuel

Unit
End User

4.00 EA.

Project Id

System

14.00 EA.

Project Id
System

2.00 EA.

Project Id

System

8.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

8.00 EA.

Project Id

System

4.00 EA.

Project Id

System

40.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

60 $S8-810-6-6
UNION, 1/2"Tx3/8"T RED

Project Margarita Island Dual Fuel

Unit
End User

61 S$S-810-7-6

CONNECTOR, 1/2"Tx3/8" FPT
Project Margarita Island Dual Fuel

Unit
End User

62 SS-810-7-8
1/2"T x 1/2" FPT Connector

Project Margarita Island Dual Fuel

Unit
End User

63 S$S-810-9
ELBOW, 1/2" TUBE UNION

Project Margarita Island Dual Fuel

Unit
End User

64 SS-811-PC
1/2T Port conn

Project Margarita Island Dual Fuel

Unit
End User

65 S$S8-12-CS

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

8.00 EA.

Project Id

System

26.00 EA.

Project Id

System

4.00 EA.

Project Id

System

6.00 EA.

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

3/4" Cross (MTO and Factory Special Itemsa are non-cancellable/returnable)

Project Margarita Island Dual Fuel

Unit
End User

66 SS-12-PST

1-1/16"-12 MSAE Plug Factory Special
Project Margarita Island Dual Fuel

Unit
End User

67 SS-12-TA-1-12
3/4" T Stub x 3/4" MPT

Project Margarita Island Dual Fuel

Unit
End User

68 SS-1210-P
TUBE PLUG, 3/4"

Project Margarita Island Dual Fuel

Unit
End User

Project Id
System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

122.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

69 SS-1210-R-16
3/4" T x 1" T Stube Reducer

Project Margarita Island Dual Fuel

Unit
End User

70 S$S8-1210-1-12

CONNECTOR, 3/4"Tx3/4"MPT
Project Margarita Island Dual Fuel

Unit
End User

71 S$S8-1210-1-12-ORBT
S$S8-1210-1-12-ORBT

Project Margarita Island Dual Fuel

Unit
End User

72 S$S-1210-1-12PD-E-120
S$S-1210-1-12PD-E-120

Project Margarita Island Dual Fuel

Unit
End User

73 SS-1210-1-12PD-E-250

Stainless Male Connector, 3/4" O.D. - 3/4" MNPT
Project Margarita Island Dual Fuel

Unit
End User

74 S$S-1210-1-16PD-E-250-RL
S$S-1210-1-16PD-E-250

2.00 EA.

Project Id

System

92.00 EA.

Project Id

System

40.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

ORFICE, 3/4" TUBE OD X 1" MALE NPT PRE-DRILLED .250"

Project Margarita Island Dual Fuel

Unit
End User

75 S$S-1210-1-16
3/4" T x 1" MPT Connector

Project Margarita Island Dual Fuel

Unit
End User

76 S$S-1210-3
TEE, 3/4" ALL TUBE

Project Margarita Island Dual Fuel

Unit
End User

77 SS-1210-3TST

3/4"Tx1"-16 /12 SAE x 3/4" T
Project Margarita Island Dual Fuel

Unit
End User

Project Id
System

2.00 EA.

Project Id

System

6.00 EA.

Project Id

System

20.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

78 SS-1210-4
3/4" Tube Union Cross

Project Margarita Island Dual Fuel

Unit
End User

79 S$S-1210-61-0002
S$S-1210-61-0002

Project Margarita Island Dual Fuel

Unit
End User

80 S$S8-1210-7-12ST
S§S8-1210-7-12ST

Project Margarita Island Dual Fuel

Unit
End User

81 S$S-1210-9
ELBOW, 3/4" TUBE UNION

Project Margarita Island Dual Fuel

Unit
End User

82 SS-1610-1-16
CONNECTOR, 1"Tx1"MPT

Project Margarita Island Dual Fuel

Unit
End User

83 S$S-1610-2-16
ELBOW, 1"Tx1"MPT

Project Margarita Island Dual Fuel

Unit
End User

84 STASOLU-001
STASOLU-001

Project Margarita Island Dual Fuel

Unit
End User

85 STASOLU-002
STASOLU-002

Project Margarita Island Dual Fuel

Unit
End User

86 366FT-100

3 pc, Stainless Stell, 1000 psig W.0.G., 1" Ball V
Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

120.00 EA.

Project Id
System

40.00 EA.

Project Id

System

48.00 EA.

Project Id

System

6.00 EA.

Project Id

System

8.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

87 SS-CHS8-10
High Pressure Check Valve

Project Margarita Island Dual Fuel

Unit
End User

88 SS-1VF4-A

1/4" FPT Angle Valve Factory Special
Project Margarita Island Dual Fuel

Unit
End User

89 SS-1VS4-A
1/4" OD Needle Valve Angle

Project Margarita Island Dual Fuel

Unit
End User

90 SS-8C-3-2793
SS-8C-3-2793

Project Margarita Island Dual Fuel

Unit
End User

91 SS-12NBF12
Union Bonnet Valve

Project Margarita Island Dual Fuel

Unit
End User

92 SS-18RM8-F8-A
SS-RM8-F8-A

Project Margarita Island Dual Fuel

Unit
End User

93 SS-18RS8
Needle Valve 1/2" Tube End

Project Margarita Island Dual Fuel

Unit
End User

94 S$S-2306
S$S-2306

Project Margarita Island Dual Fuel

Unit
End User

95 SS-63TF8
BALL VALVE, 1/2" FPT

Project Margarita Island Dual Fuel

Unit
End User

4.00 EA.

Project Id

System

10.00 EA.

Project Id
System

14.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

4.00 EA.

Project Id

System

14.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

9/1/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

96

97

98

99

100

101

102

SS-63TS8

Ball Valve 1/2" Tube Ends

Project Margarita Island Dual Fuel
Unit

End User

SS-63TS12

Ball Valve 3/4" Tube ends
Project
Unit

End User

Margarita Island Dual Fuel

SS-65TF16

Ball Valve 1" FPT
Project
Unit

End User

Margarita Island Dual Fuel

MSIBV-200

2" Ductile Iron Butterfly Valve

Project Margarita Island Dual Fuel
Unit

End User

KITPACKAGING
Kit Packaging
Project

Unit

End User

Margarita Island Dual Fuel

KAW-PROENS53-002-0

Sight Glass Assembly

Project Margarita Island Dual Fuel
Unit

End User

SS-6-TA-7-4

3/8" T Stub x 1/4" FPT
Project
Unit

End User

Margarita Island Dual Fuel

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

6.00 EA.

Project Id

System

4.00 EA.

Project Id

System

24.00 EA.

Project Id

System

12.00 EA.

Project Id

System

46.00 EA.

Project Id
System

9/1/2010

409-2956-1

9/1/2010

409-2956-1

9/1/2010

409-2956-1

9/1/2010

409-2956-1

9/1/2010

409-2956-1

8/13/2010

409-2956-1

8/13/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL

INT5250
7/8/2010
SWAGELOKO001
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ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5300
(660)829-5100 Date 7/13/2010
Vendor ID CEDOO01

PAGE 108

TO: SHIP TO:

. . L. ProEnergy Services
Consolidated Electrical Distributors, Inc ATTN: Receiving Dept
PO Box 978 2031 ProEnergy Blvd
Columbia, MO 65205 Sedalia, MO 65301

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
7/13/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 GALV114 70.00 EA. 7/23/2010 SEDALIA
1 1/4" GALV CONDUIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
2 BPT1124 10.00 EA. 7/23/2010 SEDALIA
1-1/4 3PC COND CPLG
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
PAGE 109
TO: SHIP TO:
. ProEnergy Services
Western Extralite Company ATTN: Receiving Dept
PO Box 802816 2031 ProEnergy Blvd
Kansas City, MO 64180 Sedalia, MO 65301

(660) 827-3880 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
7/13/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 130C 2X30 1.00 EA. 7/26/2010 SEDALIA
3M 130C-2X30FT SPLICING TAPE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
2 3M 35-66 BLUE 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 BLUE CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
3 3M 35-66 GRN 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 GREEN CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
4 3M 35-66 RED 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 RED CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
5 3M 35-66 YELLOW 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 YELLOW CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
PAGE 110
6 3M ITCSN-0400-6 20.00 EA. 7/26/2010 SEDALIA
3M ITCSN-0400-6 HEAT SHRINK SLEEVE BOX
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
7 ARL LPC50 1.00 E.A. 7/26/2010 SEDALIA
ARL LPCG50 1/2".200/.472 STRAIN RELIEF CORD CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
8 CY CDOB 7.00 EA. 7/26/2010 SEDALIA
CY CDOB #0 CONDUIT HANGER WITH BOLT AND INTEGRAL NUT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
9 CY CD1B 15.00 EA. 7/26/2010 SEDALIA
CY CD1B #1 CONDUIT HANGER WITH BOLT AND INTEGRAL NUT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
10 CY SK125I 25.00 EA. 7/26/2010 SEDALIA
CY SK125I1 3/4" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
1 CY SK165I 10.00 EA. 7/26/2010 SEDALIA
CY SK1651 1" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
12 CY SK245I 5.00 EA. 7/26/2010 SEDALIA
CY SK245I1 1-1/2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
13 CY SK325I 10.00 EA. 7/26/2010 SEDALIA
CY SK3251 2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
14 CY SK85I 25.00 EA. 7/26/2010 SEDALIA
CY SK85I 1/2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

15 GRC 1-1/2 GALVANIZED COUPLING
GRC 1-1/2" GALVANIZED COUPLING
Project Margarita Island Dual Fuel
Unit
End User

16 GRC 1/2 GALVANIZED COUPLING *
GRC 1/2" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

17 GRC 2 GALVANIZED COUPLING *DO
GRC 2" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

18 GRC 3/4 GALVANIZED COUPLING *
GRC 3/4" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

19 THHN 8 STRANDED BLACK, CUT, 50
THHN 8 STRANDED BLACK, CUT, 5000' MASTER
Project Margarita Island Dual Fuel
Unit
End User

20 CH C363UV100J 100A 3P FUSIBLE

CH C363UV100J 100A 3P FUSIBLE SW SPHERICAL ORDER ITEM *

Project
Unit
End User

Margarita Island Dual Fuel

21 CH C363UV100JT
CH C363UV100JT
Project
Unit
End User

Margarita Island Dual Fuel

22 CH CPBVR5 PISTOL HANDLE TYPE G

2.00 EA.

Project Id

System

4.00 EA.

Project Id
System

1.00 EA.

Project Id

System

1.00 EA.

Project Id
System

85.00 FT

Project Id

System

1.00 EA.

Project Id

System

1.00 EA.

Project Id

System

1.00 EA.

CH CPBVRS5 PISTOL HANDLE TYPE GL FOR FUSIBLE SWITCHJ

Project
Unit
End User

Margarita Island Dual Fuel

23 CH CPGSB320

Project Id
System

2.00 EA.

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

CH CPGSB320 320MM SHAFT FOR PISTOL HANDLES TYPE G AND GL

Project
Unit
End User

Margarita Island Dual Fuel

Project Id
System

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010
WESTERNO01

PAGE 111



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
PAGE 112
24 CH CPYVR5 1.00 EA. 7/26/2010 SEDALIA
CH CPYVR5 PISTOL HANDLE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
25 CH Cuv100SL 1.00 EA. 7/26/2010 SEDALIA
CH CUV100SL SHORTING LINKS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
26 CH PFP-M 2.00 EA. 7/26/2010 SEDALIA
CH PFP-M END STOP FOR DIN RAIL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
27 FZ AJT80 3.00 EA. 7/26/2010 SEDALIA
FZ AJT80 80A J TIME DELAY FUSE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
28 FZ ATMR1 2.00 EA. 7/26/2010 SEDALIA
FZ ATMR1 1A CLASS CC FUSE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
29 FZ ATMR15 3.00 EA. 7/26/2010 SEDALIA
FZ ATMR15 15A CLASS CC FUSE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
30 LT-UL 1/2 10.00 FT 7/26/2010 SEDALIA
LT-UL 1/2" CUT LIQUIDTIGHT CONDUIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
31 GE 9T51B0008 1.00 EA. 7/26/2010 SEDALIA
GE 9T51B0008 .500 KVA SINGLE PHASE TRANSFORMER
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
32 GE TGL2 14 1.00 EA. 7/26/2010 SEDALIA
GE TGL2 14-TERMINAL GROUND KIT
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
PAGE 113
33 GE THED136020WL 1.00 EA. 7/26/2010 SEDALIA
GE THED136020WL 20A BREAKER SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
34 HLX 62505B 22.00 EA. 7/26/2010 SEDALIA
HLX 62505B 1/2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
35 HLX 62507B 17.00 EA. 7/26/2010 SEDALIA
HLX 62507B 3/4" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
36 HLX 62510B 16.00 EA. 7/26/2010 SEDALIA
HLX 62510B 1" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
37 HLX 62512B 6.00 EA. 7/26/2010 SEDALIA
HLX 62512B 1-1/4" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
38 HLX 62515B 8.00 EA. 7/26/2010 SEDALIA
HLX 62515B 1-1/2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
39 HLX 62520B 12.00 EA. 7/26/2010 SEDALIA
HLX 62520B 2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
40 HLX 62605B 3.00 EA. 7/26/2010 SEDALIA
HLX 62605B 1/2" EMT RAINTIGHT COMPRESSION COUPLING - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
41 HLX 62607B 6.00 EA. 7/26/2010 SEDALIA
HLX 62607B 3/4" EMT RAINTIGHT COMPRESSION COUPLING - STEEL
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

42

43

44

45

46

47

48

49

50

HLX 75210B 16.00 EA.
HLX 75210B 1" PLASTIC INSULATING BUSHING *KCDOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75212B 6.00 EA.
HLX 75212B 1-1/4" PLASTIC INSULATING BUSHING *KCDOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75215B 6.00 EA.
HLX 75215B 1-1/2" PLASTIC INSULATING BUSHING

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75220B 10.00 EA.
HLX 75220B 2" PLASTIC INSULATING BUSHING

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-1210NFAL 1.00 EA.
HF A-1210NFAL ALUM.4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-16H1608ALLP 2.00 EA.
HF A-16H1608ALLP ALUMINUM 4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-16P16 2.00 EA.
HF A-16P16 MOUNTING PLATE *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-20H1606ALLP 1.00 EA.
HF A-20H1606ALLP ENCLOSURE 20.00X16.00X6.00

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-20H1610ALLP 1.00 EA.

HF A-20H1610ALLP WALL MOUNT TYPE 4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010

WESTERNO01
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

51

52

53

54

55

56

57

58

59

HF A-20P16 2.00 EA. 7/26/2010
HF A-20P16 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

HF A-24H2408ALLP 1.00 EA. 7/26/2010
HF A-24H2408ALLP ENCLOSURE 24.00X24.00X8.00 *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-24P24 1.00 EA. 7/26/2010
HF A-24P24 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-30H2412ALLP 1.00 EA. 7/26/2010
HF A-30H2412ALLP ENCLOSURE 30.00X24.00X12.00 *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-806NFAL NFAL 1.00 EA. 7/26/2010
HF A-806NFAL NFAL BOX 8.00X6.00X3.50

Project Margarita Island Dual Fuel ProjectId  409-2956-1

Unit System

End User

HF A-8P6 1.00 EA. 7/26/2010
HF A-8P6 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF F-66W48 3.00 EA. 7/26/2010
HF F-66W48 4 FOOT STRAIGHT SECTION *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF F-66WE90 2.00 EA. 7/26/2010
HF F-66WE90 90 ELBOW *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

IL TA-2/0 2.00 EA. 7/26/2010
IL TA-2/0 1-BARREL 1-HOLE LUG

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010

WESTERNO01
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

PURCHASE ORDER

60 LV 5801-I 2.00 EA. 7/26/2010
LV 5801-1 IVORY 20A SINGLE RECEPTACLE *DOP*
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System
End User
61 LV 7899-I 1.00 EA. 7/26/2010
LV 7899-1 IVORY 20A 125V DUPLEX GFCI RECEPTACLE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
62 LV CS120-2I 1.00 EA. 7/26/2010
LV CS120-21 IVORY 20A 1 POLE SWITCH *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
63 LI XWL232 MV 6.00 EA. 7/26/2010
LI XWL232 MV 2 LAMP WET LOCATION FIXTURE WITH MULTI VOLT ELECTRONIC
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
64 ACME ALRBO080TBC 1.00 EA. 7/26/2010
ACME ALRB080TBC LINE REACTOR SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System
End User
65 SYL 21998 12.00 EA. 7/26/2010
SYL 21998 FO32/735/ECO LAMP *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
66 GY 170 1.00 EA. 7/26/2010
GY 170 1/2" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
67 GY 270 9.00 EA. 7/26/2010
GY 270 3/4" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
68 GY 370 1.00 EA. 7/26/2010
GY 370 1" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System

End User

Purchase Order No. INT5301
Date 7/13/2010
Vendor ID WESTERNO001
PAGE 116
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

69

70

71

72

73

74

75

76

77

GY 4Q-125 1.00 EA.
GY 4Q-125 1-1/4" STRAIGHT LIQUIDTIGHT CONNECTOR

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-9125 1.00 EA.
GY 4Q-9125 1-1/4" 90 DEGREE LIQUIDTIGHT CONNECTOR
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-50 13.00 EA.
GY 4Q-50 1/2" STRAIGHT LIQUIDTIGHT CONNECTOR *DOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-950 3.00 EA.
GY 4Q-950 1/2" 90 DEGREE LIQUIDTIGHT CONNECTOR

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK571 1.00 EA.
GY GASK571 1/2" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK572 9.00 EA.
GY GASK572 3/4" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK573 1.00 EA.
GY GASK573 1" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY LB27 2.00 EA.
GY LB27 3/4" LB GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY RB-322S 1.00 EA.
GY RB-322S 1" TO 3/4" STEEL REDUCING BUSHING

Project Margarita Island Dual Fuel Project Id

Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010

WESTERNO01

PAGE 117



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

78

79

80

81

82

83

84

85

86

GY RB-332 1.00 EA.
GY RB-332 2" TO 1 -1/4" MALLEABLE IRON REDUCING BUSHING
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY T17 1.00 EA.
GY T17 1/2" T GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY T27 7.00 EA.
GY T27 3/4" T GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY X-37 1.00 EA.
GY X-37 1" X GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

NER CNN-1000 1.00 EA.
NER CNN-1000 4" CHASE NIPPLE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

NER KO-50 / GY KO-50S8 3.00 EA.

NER KO-50 / GY KO-50S 1/2" KNOCKOUT SEAL *KCDOP*

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN ABM2S-A-C 100.00 EA.
PN ABM2S-A-C ADHESIVE MOUNT (S-CT)

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN LCA2-38-Q 7.00 EA.
PN LCA2-38-Q ONE-HOLE LUG

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN LCA4-14-L 6.00 EA.

PN LCA4-14-L ONE-HOLE LUG STANDARD BARREL COPPER
Project Margarita Island Dual Fuel Project Id
Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010

WESTERNO01
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

87

88

89

90

91

92

93

94

95

PN LCA6-14-L 5.00 EA. 7/26/2010
PN LCA6-14-L COPPER STANDARD BARREL ONE-HOLE LUG

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PN LCA8-14-L 5.00 EA. 7/26/2010
PN LCA8-14-L ONE-HOLE LUG STANDARD BARREL COPPER

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PN PLT2S-C 300.00 EA. 7/26/2010
PN PLT2S-C 7-3/8" CABLE TIE *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PRS PS2002T3-10PG 10.00 FT 7/26/2010
PRS PS2002T3-10PG BACK-TO-BACK PREGALVANIZED STRUT, 10' LENGTH

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PRS PS500-10PG 30.00 FT 7/26/2010
PRS PS500-10PG 13/16" PREGALVANIZED SOLID STRUT, 10' LENGTH

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PRS PSRS 1/4 EG 1/4-20 SPRING 50.00 EA. 7/26/2010
PRS PSRS 1/4 EG 1/4-20 SPRING NUT *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

RA 5121-0 1.00 EA. 7/26/2010
RA 5121-0 1 GANG WEATHERPROOF COVER WITH SWITCH *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

RA 5320-0 4.00 EA. 7/26/2010
RA 5320-0 1G 3 1/2" HUBS WEATHERPROOF BOX *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

EMT 1 THINWALL CONDUIT 20.00 FT 7/26/2010
EMT 1" THINWALL CONDUIT *DOP*

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System
End User

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5301
7/13/2010
WESTERNO01
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
PAGE 120
96 EMT 1 1/2 THINWALL CONDUIT 10.00 FT 7/26/2010 SEDALIA
EMT 1 1/2" THINWALL CONDUIT
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
97 EMT 1/2 THINWALL CONDUIT *DOP 60.00 FT 7/26/2010 SEDALIA
EMT 1/2" THINWALL CONDUIT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
98 EMT 3/4 THINWALL CONDUIT *DOP 70.00 FT 7/26/2010 SEDALIA
EMT 3/4" THINWALL CONDUIT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
99 HF A-30P24 1.00 EA. 7/26/2010 SEDALIA
HF A-30P24 INTERIOR MOUNTING PANEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
100 GY HUB50DN 2.00 EA. 7/26/2010 SEDALIA
GY HUB50DN 1/2" CONDUIT HUB
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
101 PN PV10-14R-L 50.00 EA. 7/26/2010 SEDALIA
PN PV10-14R-L INSULATED RING TONGUE TERMINAL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
102  HF F-66WP 2.00 EA. 7/26/2010 SEDALIA
HF F-66WP CLOSURE PLATE *SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
103  HF F-66WG 4.00 EA. 7/26/2010 SEDALIA
HF F-66WG GASKET AND SCREWS *SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
104  HF T-FP41 1.00 EA. 7/26/2010 SEDALIA
HF T-FP41 4" COOLING FAN PACKAGE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User

TOTAL




ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5301
(660)829-5100 Date 7/13/2010
Vendor ID WESTERNO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5302
Date 7/13/2010
Vendor ID SWAGELOKO001

PAGE 122

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

ORDER DATE
7/13/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 SS-400-2-4
1/4"T x1/4"MPT ELBOW
Project Margarita Island Dual Fuel
Unit
End User BILLY ADAMS

20.00 EA.

Project Id
System

7/16/2010 CONTROLS

409-2956-1 Cost Category 5200-04PM
Controls

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5303
(660)829-5100 Date 7/13/2010
Vendor ID MIDSTO001
PAGE 123
TO: SHIP TO:
) ProEnergy Services
Mid-State Supply Company ATTN: Receiving Dept
PO Box 804482 2031 ProEnergy Blvd
Kansas City, MO 64180-4482 Sedalia, MO 65301

(816) 842-4290 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
7/13/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 B5113-02-F02-13H/L 2.00 EA. 8/13/2010 SEDALIA

WKM 4" B5113-02-F02-13/HL High Performance Butterfly Valve, CS Body, SS Stem and Disc,

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM

Unit System

End User Fuel Forwarding
2 B5110-02-F02-13H/L 10.00 EA. 8/13/2010 SEDALIA

WKM 3" B5110-02-F02-13/HL High Performance Butterfly Valve, CS Body, SS Stem and Disc,

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM

Unit System

End User Fuel Forwarding Skid

3 DOCUMENTATION 1.00 EA. 8/13/2010 SEDALIA
Documentation - Certification, cut sheets
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Mead 0'Brien

Aaron Newell

PO Box 412461

Kansas City, MO 64141-2461

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT5322
7/14/2010
MEADOQO1

PAGE 124

F.O.B. POINT

ORDER DATE
7/14/2010 12:00:00AM

PART NUMBER
1 GCL-37-SS-3-BP
GCL-37-SS-3-BP

Project Margarita Island Dual Fuel
Unit
End User WI Skid

2 GCL-37-SS-2-BP
GCL-37-SS-2-BP

Project Margarita Island Dual Fuel

Unit
End User

3 SCL-37-SS
SCL-37-SS

Project Margarita Island Dual Fuel

Unit
End User

SHIP VIA

QUANTITY UNIT
25.00 EA.

Project Id
System

25.00 EA.

Project Id

System

50.00 EA.

Project Id
System

DATE REQUIRED
7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 0313-04PM
SEDALIA

Cost Category 0313-04PM
SEDALIA

Cost Category 0313-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5355
(660)829-5100 Date 7/15/2010
Vendor ID MIRAOQO1
PAGE 125
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
7/15/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 20183 200.00 EA. 7/23/2010 SEDALIA
FG00330 1-1/4" 300# Flexitallic Gasket
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Gabe Golden

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5356
(660)829-5100 Date 7/15/2010
Vendor ID WESTERNO001
PAGE 126
TO: SHIP TO:
. ProEnergy Services
Western Extralite Company ATTN: Receiving Dept
PO Box 802816 2031 ProEnergy Blvd
Kansas City, MO 64180 Sedalia, MO 65301

(660) 827-3880 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
7/15/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 130C 2X30 1.00 EA. 7/26/2010 SEDALIA
3M 130C-2X30FT SPLICING TAPE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
2 3M 35-66 BLUE 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 BLUE CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
3 3M 35-66 GRN 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 GREEN CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
4 3M 35-66 RED 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 RED CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
5 3M 35-66 YELLOW 1.00 EA. 7/26/2010 SEDALIA
3M 35-66 YELLOW CODING TAPE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5356
(660)829-5100 Date 7/15/2010
Vendor ID WESTERNO001
PAGE 127
6 3M ITCSN-0400-6 20.00 EA. 7/26/2010 SEDALIA
3M ITCSN-0400-6 HEAT SHRINK SLEEVE BOX
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
7 ARL LPC50 1.00 E.A. 7/26/2010 SEDALIA
ARL LPCG50 1/2".200/.472 STRAIN RELIEF CORD CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
8 CY CDOB 7.00 EA. 7/26/2010 SEDALIA
CY CDOB #0 CONDUIT HANGER WITH BOLT AND INTEGRAL NUT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
9 CY CD1B 15.00 EA. 7/26/2010 SEDALIA
CY CD1B #1 CONDUIT HANGER WITH BOLT AND INTEGRAL NUT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
10 CY SK125I 25.00 EA. 7/26/2010 SEDALIA
CY SK125I1 3/4" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
1 CY SK165I 10.00 EA. 7/26/2010 SEDALIA
CY SK1651 1" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
12 CY SK245I 5.00 EA. 7/26/2010 SEDALIA
CY SK245I1 1-1/2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
13 CY SK325I 10.00 EA. 7/26/2010 SEDALIA
CY SK3251 2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
14 CY SK85I 25.00 EA. 7/26/2010 SEDALIA
CY SK85I 1/2" UNIVERSAL STRUT CLAMP
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

15 GRC 1-1/2 GALVANIZED COUPLING
GRC 1-1/2" GALVANIZED COUPLING
Project Margarita Island Dual Fuel
Unit
End User

16 GRC 1/2 GALVANIZED COUPLING *
GRC 1/2" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

17 GRC 2 GALVANIZED COUPLING *DO
GRC 2" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

18 GRC 3/4 GALVANIZED COUPLING *
GRC 3/4" GALVANIZED COUPLING *DOP*
Project
Unit
End User

Margarita Island Dual Fuel

19 THHN 8 STRANDED BLACK, CUT, 50
THHN 8 STRANDED BLACK, CUT, 5000' MASTER
Project Margarita Island Dual Fuel
Unit
End User

20 CH C363UV100J 100A 3P FUSIBLE

CH C363UV100J 100A 3P FUSIBLE SW SPHERICAL ORDER ITEM *

Project
Unit
End User

Margarita Island Dual Fuel

21 CH C363UV100JT
CH C363UV100JT
Project
Unit
End User

Margarita Island Dual Fuel

22 CH CPBVR5 PISTOL HANDLE TYPE G

2.00 EA.

Project Id

System

4.00 EA.

Project Id
System

1.00 EA.

Project Id

System

1.00 EA.

Project Id
System

85.00 FT

Project Id

System

1.00 EA.

Project Id

System

1.00 EA.

Project Id

System

1.00 EA.

CH CPBVRS5 PISTOL HANDLE TYPE GL FOR FUSIBLE SWITCHJ

Project
Unit
End User

Margarita Island Dual Fuel

23 CH CPGSB320

Project Id
System

2.00 EA.

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

CH CPGSB320 320MM SHAFT FOR PISTOL HANDLES TYPE G AND GL

Project
Unit
End User

Margarita Island Dual Fuel

Project Id
System

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010
WESTERNO01

PAGE 128



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5356
(660)829-5100 Date 7/15/2010
Vendor ID WESTERNO001
PAGE 129
24 CH CPYVR5 1.00 EA. 7/26/2010 SEDALIA
CH CPYVR5 PISTOL HANDLE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
25 CH Cuv100SL 1.00 EA. 7/26/2010 SEDALIA
CH CUV100SL SHORTING LINKS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
26 CH PFP-M 2.00 EA. 7/26/2010 SEDALIA
CH PFP-M END STOP FOR DIN RAIL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
27 FZ AJT80 3.00 EA. 7/26/2010 SEDALIA
FZ AJT80 80A J TIME DELAY FUSE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
28 FZ ATMR1 2.00 EA. 7/26/2010 SEDALIA
FZ ATMR1 1A CLASS CC FUSE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
29 FZ ATMR15 3.00 EA. 7/26/2010 SEDALIA
FZ ATMR15 15A CLASS CC FUSE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
30 LT-UL 1/2 10.00 FT 7/26/2010 SEDALIA
LT-UL 1/2" CUT LIQUIDTIGHT CONDUIT
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
31 GE 9T51B0008 1.00 EA. 7/26/2010 SEDALIA
GE 9T51B0008 .500 KVA SINGLE PHASE TRANSFORMER
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
32 GE TGL2 14 1.00 EA. 7/26/2010 SEDALIA
GE TGL2 14-TERMINAL GROUND KIT
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5356
(660)829-5100 Date 7/15/2010
Vendor ID WESTERNO001
PAGE 130
33 GE THED136020WL 1.00 EA. 7/26/2010 SEDALIA
GE THED136020WL 20A BREAKER SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
34 HLX 62505B 22.00 EA. 7/26/2010 SEDALIA
HLX 62505B 1/2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
35 HLX 62507B 17.00 EA. 7/26/2010 SEDALIA
HLX 62507B 3/4" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
36 HLX 62510B 16.00 EA. 7/26/2010 SEDALIA
HLX 62510B 1" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
37 HLX 62512B 6.00 EA. 7/26/2010 SEDALIA
HLX 62512B 1-1/4" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
38 HLX 62515B 8.00 EA. 7/26/2010 SEDALIA
HLX 62515B 1-1/2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
39 HLX 62520B 12.00 EA. 7/26/2010 SEDALIA
HLX 62520B 2" EMT RAINTIGHT COMPRESSION CONNECTOR - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
40 HLX 62605B 3.00 EA. 7/26/2010 SEDALIA
HLX 62605B 1/2" EMT RAINTIGHT COMPRESSION COUPLING - STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
41 HLX 62607B 6.00 EA. 7/26/2010 SEDALIA
HLX 62607B 3/4" EMT RAINTIGHT COMPRESSION COUPLING - STEEL
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

42

43

44

45

46

47

48

49

50

HLX 75210B 16.00 EA.
HLX 75210B 1" PLASTIC INSULATING BUSHING *KCDOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75212B 6.00 EA.
HLX 75212B 1-1/4" PLASTIC INSULATING BUSHING *KCDOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75215B 6.00 EA.
HLX 75215B 1-1/2" PLASTIC INSULATING BUSHING

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HLX 75220B 10.00 EA.
HLX 75220B 2" PLASTIC INSULATING BUSHING

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-1210NFAL 1.00 EA.
HF A-1210NFAL ALUM.4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-16H1608ALLP 2.00 EA.
HF A-16H1608ALLP ALUMINUM 4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-16P16 2.00 EA.
HF A-16P16 MOUNTING PLATE *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-20H1606ALLP 1.00 EA.
HF A-20H1606ALLP ENCLOSURE 20.00X16.00X6.00

Project Margarita Island Dual Fuel Project Id
Unit System
End User

HF A-20H1610ALLP 1.00 EA.

HF A-20H1610ALLP WALL MOUNT TYPE 4X ENCLOSURE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010

WESTERNO01

PAGE 131



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

51

52

53

54

55

56

57

58

59

HF A-20P16 2.00 EA. 7/26/2010
HF A-20P16 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

HF A-24H2408ALLP 1.00 EA. 7/26/2010
HF A-24H2408ALLP ENCLOSURE 24.00X24.00X8.00 *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-24P24 1.00 EA. 7/26/2010
HF A-24P24 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-30H2412ALLP 1.00 EA. 7/26/2010
HF A-30H2412ALLP ENCLOSURE 30.00X24.00X12.00 *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF A-806NFAL NFAL 1.00 EA. 7/26/2010
HF A-806NFAL NFAL BOX 8.00X6.00X3.50

Project Margarita Island Dual Fuel ProjectId  409-2956-1

Unit System

End User

HF A-8P6 1.00 EA. 7/26/2010
HF A-8P6 INTERIOR MOUNTING PANEL

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF F-66W48 3.00 EA. 7/26/2010
HF F-66W48 4 FOOT STRAIGHT SECTION *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

HF F-66WE90 2.00 EA. 7/26/2010
HF F-66WE90 90 ELBOW *SPECIAL ORDER ITEM*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

IL TA-2/0 2.00 EA. 7/26/2010
IL TA-2/0 1-BARREL 1-HOLE LUG

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010

WESTERNO01

PAGE 132



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

PURCHASE ORDER

60 LV 5801-I 2.00 EA. 7/26/2010
LV 5801-1 IVORY 20A SINGLE RECEPTACLE *DOP*
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System
End User
61 LV 7899-I 1.00 EA. 7/26/2010
LV 7899-1 IVORY 20A 125V DUPLEX GFCI RECEPTACLE *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
62 LV CS120-2I 1.00 EA. 7/26/2010
LV CS120-21 IVORY 20A 1 POLE SWITCH *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
63 LI XWL232 MV 6.00 EA. 7/26/2010
LI XWL232 MV 2 LAMP WET LOCATION FIXTURE WITH MULTI VOLT ELECTRONIC
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
64 ACME ALRBO080TBC 1.00 EA. 7/26/2010
ACME ALRB080TBC LINE REACTOR SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System
End User
65 SYL 21998 12.00 EA. 7/26/2010
SYL 21998 FO32/735/ECO LAMP *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
66 GY 170 1.00 EA. 7/26/2010
GY 170 1/2" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
67 GY 270 9.00 EA. 7/26/2010
GY 270 3/4" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project Id  409-2956-1
Unit System
End User
68 GY 370 1.00 EA. 7/26/2010
GY 370 1" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel Project ld  409-2956-1
Unit System

End User

Purchase Order No. INT5356
Date 7/15/2010
Vendor ID WESTERNO001
PAGE 133
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

69

70

71

72

73

74

75

76

77

GY 4Q-125 1.00 EA.
GY 4Q-125 1-1/4" STRAIGHT LIQUIDTIGHT CONNECTOR

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-9125 1.00 EA.
GY 4Q-9125 1-1/4" 90 DEGREE LIQUIDTIGHT CONNECTOR
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-50 13.00 EA.
GY 4Q-50 1/2" STRAIGHT LIQUIDTIGHT CONNECTOR *DOP*
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY 4Q-950 3.00 EA.
GY 4Q-950 1/2" 90 DEGREE LIQUIDTIGHT CONNECTOR

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK571 1.00 EA.
GY GASK571 1/2" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK572 9.00 EA.
GY GASK572 3/4" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY GASK573 1.00 EA.
GY GASK573 1" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY LB27 2.00 EA.
GY LB27 3/4" LB GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY RB-322S 1.00 EA.
GY RB-322S 1" TO 3/4" STEEL REDUCING BUSHING

Project Margarita Island Dual Fuel Project Id

Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010

WESTERNO01

PAGE 134



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

78

79

80

81

82

83

84

85

86

GY RB-332 1.00 EA.
GY RB-332 2" TO 1 -1/4" MALLEABLE IRON REDUCING BUSHING
Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY T17 1.00 EA.
GY T17 1/2" T GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY T27 7.00 EA.
GY T27 3/4" T GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

GY X-37 1.00 EA.
GY X-37 1" X GRAY IRON FORM 7 CONDUIT BODY

Project Margarita Island Dual Fuel Project Id
Unit System
End User

NER CNN-1000 1.00 EA.
NER CNN-1000 4" CHASE NIPPLE

Project Margarita Island Dual Fuel Project Id
Unit System
End User

NER KO-50 / GY KO-50S8 3.00 EA.

NER KO-50 / GY KO-50S 1/2" KNOCKOUT SEAL *KCDOP*

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN ABM2S-A-C 100.00 EA.
PN ABM2S-A-C ADHESIVE MOUNT (S-CT)

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN LCA2-38-Q 7.00 EA.
PN LCA2-38-Q ONE-HOLE LUG

Project Margarita Island Dual Fuel Project Id
Unit System
End User

PN LCA4-14-L 6.00 EA.

PN LCA4-14-L ONE-HOLE LUG STANDARD BARREL COPPER
Project Margarita Island Dual Fuel Project Id
Unit System
End User

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

7/26/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010

WESTERNO01

PAGE 135



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

87

88

89

90

91

92

93

94

95

PN LCA6-14-L 5.00 EA. 7/26/2010
PN LCA6-14-L COPPER STANDARD BARREL ONE-HOLE LUG

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PN LCA8-14-L 5.00 EA. 7/26/2010
PN LCA8-14-L ONE-HOLE LUG STANDARD BARREL COPPER

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PN PLT2S-C 300.00 EA. 7/26/2010
PN PLT2S-C 7-3/8" CABLE TIE *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PRS PS2002T3-10PG 10.00 FT 7/26/2010
PRS PS2002T3-10PG BACK-TO-BACK PREGALVANIZED STRUT, 10' LENGTH

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PRS PS500-10PG 30.00 FT 7/26/2010
PRS PS500-10PG 13/16" PREGALVANIZED SOLID STRUT, 10' LENGTH

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

PRS PSRS 1/4 EG 1/4-20 SPRING 50.00 EA. 7/26/2010
PRS PSRS 1/4 EG 1/4-20 SPRING NUT *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

RA 5121-0 1.00 EA. 7/26/2010
RA 5121-0 1 GANG WEATHERPROOF COVER WITH SWITCH *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

RA 5320-0 4.00 EA. 7/26/2010
RA 5320-0 1G 3 1/2" HUBS WEATHERPROOF BOX *DOP*

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

EMT 1 THINWALL CONDUIT 20.00 FT 7/26/2010
EMT 1" THINWALL CONDUIT *DOP*

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System
End User

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

0313-04PM

INT5356
7/15/2010
WESTERNO01
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5356
Vendor ID WESTERNO001
PAGE 137
96 EMT 1 1/2 THINWALL CONDUIT 10.00 FT 7/26/2010 SEDALIA
EMT 1 1/2" THINWALL CONDUIT
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
97 EMT 1/2 THINWALL CONDUIT *DOP 60.00 FT 7/26/2010 SEDALIA
EMT 1/2" THINWALL CONDUIT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
98 EMT 3/4 THINWALL CONDUIT *DOP 70.00 FT 7/26/2010 SEDALIA
EMT 3/4" THINWALL CONDUIT *DOP*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
99 HF A-30P24 1.00 EA. 7/26/2010 SEDALIA
HF A-30P24 INTERIOR MOUNTING PANEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
100 GY HUB50DN 2.00 EA. 7/26/2010 SEDALIA
GY HUB50DN 1/2" CONDUIT HUB
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 0313-04PM
Unit System
End User
101 PN PV10-14R-L 50.00 EA. 7/26/2010 SEDALIA
PN PV10-14R-L INSULATED RING TONGUE TERMINAL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
102  HF F-66WP 2.00 EA. 7/26/2010 SEDALIA
HF F-66WP CLOSURE PLATE *SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
103  HF F-66WG 4.00 EA. 7/26/2010 SEDALIA
HF F-66WG GASKET AND SCREWS *SPECIAL ORDER ITEM*
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5389
Date 7/20/2010
Vendor ID FASTEO001

PAGE 138

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
7/20/2010 12:00:00AM

PART NUMBER
1 42316
5/8-11 x 1-3/4" Shoulder Threaded Machinery Eye Bolt
Project Margarita Island Dual Fuel
Unit
End User C Brown
2 42317
3/4-10 x 2" Shoulder Threaded Machinery Eye Bolt
Project Margarita Island Dual Fuel
Unit
End User

SHIP VIA

QUANTITY UNIT

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

BUYER

Shaina Howatt

DATE REQUIRED SITE PRICE EXT. PRICE
7/22/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
7/22/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Consolidated Electrical Distributors, Inc
PO Box 978

Columbia, MO 65205

(801) 256-0455 Ext. UT00

PURCHASE ORDER

Purchase Order No. INT5402
Date 7/20/2010
Vendor ID CEDOO01

PAGE 139

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

__ o

ORDER DATE
7/20/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 HOFFA36H30BLP-RL
HOFFA36H30BLP
8-IN DEEP NEMA4 ENC
Project Margarita Island Dual Fuel
Unit
End User BILLY ADAMS

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
7/30/2010 CONTROLS

409-2956-1 Cost Category 5248-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Technical Equipment & Controls
Dept AT952268

Atlanta, GA 31192-2268

(314) 416-9411 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5429
Date 7/21/2010
Vendor ID TECHEO001

PAGE 140

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
7/21/2010 12:00:00AM

PART NUMBER
1 781-CS
Model # 781-CS - 3"-150 flanged
Project Margarita Island Dual Fuel
Unit
End User Fuel Management Spool

2 DOCUMENTATION
Documentation - Installation, OM Cut Sheet
Project
Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id

System

1.00 EA.

Project Id
System

BUYER

Matt Cooper

DATE REQUIRED SITE PRICE EXT. PRICE
7/28/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
Liquid Fuel System (DFO)
7/28/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

Barry Sale Engineering
8234 Robinson Street
Overland Park, KS 66204-
(913) 642-0270 Ext. 0000

6149

PURCHASE ORDER

Purchase Order No. INT5430
Date 7/21/2010
Vendor ID BARRY001

PAGE 141

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

72

ORDER DATE
1/2010 12:00:00AM

TERMS
NET 30

PART NUMBER
1 27109 (GEMS)

QUANTITY UNIT
1.00 EA.

DATE REQUIRED SITE PRICE  EXT. PRICE
7/30/2010 CONTROLS

316SS HOUSING27109 (GEMS) FS-200 SERIES (2"NPT PORTS, 2GPM,

Project
Unit
End User

Margarita Island Dual Fuel

BILLY ADAMS

Project Id
System

409-2956-1 Cost Category 5248-04PM
Controls

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5432
(660)829-5100 Date 7/21/2010
Vendor ID SEDALIA003

PAGE 142

TO:

Sedalia Steel Supply Co
David Lamb

1900 Rissler Rd

Sedalia, MO 65301

(660) 829-2673 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

Notes:  Quote #6707

F.O.B. POINT

ORDER DATE
7/21/2010 12:00:00AM

PART NUMBER

SHIP VIA

QUANTITY UNIT

DATE REQUIRED

BUYER

Matt Cooper

SITE PRICE

1 1-1/2X1-1/2X3/16 1.00 EA. 7/23/2010 SEDALIA
Angle HR 1-1/2 x 1-1/2 x 3/16 20'ft
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 2X2X1/4 7.00 EA. 7/23/2010 SEDALIA
Angle HR 2 x 2 x 1/4 20"t
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 1/4X1/2 1.00 EA. 7/23/2010 SEDALIA
Flat HR 1/4 x 1/2 20'ft
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL

EXT. PRICE




ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5436

(660)829-5100 Date 7/21/2010
Vendor ID SEDALIAQ01

PAGE 143
TO: SHIP TO:
) ProEnergy Services
Sedalia Tool and Mfg ATTN: Receiving Dept
Ginger 2031 ProEnergy Blvd

1400 Sedalia Rd Sedalia, MO 65301

Sedalia, MO 65301

(660) 826-7230 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
7/21/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 PMVAO000 20.00 EA. 8/23/2010 SEDALIA
PMVAOO0O Adapter Plats Purge Valve Mount
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Atomizing Air
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5449
(660)829-5100 Date 7/23/2010
Vendor ID QUALF001

PAGE 144

TO: SHIP TO:

) ProEnergy Services
Quality Fasteners ATTN: Receiving Dept
Scott H 2031 ProEnergy Blvd
1419 Murray Street Sedalia, MO 65301
North Kansas City, MO 64116

(816) 478-4166 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  Consolidate and ship with matching Purchase Order

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
7/23/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

DATE REQUIRED

SITE

PRICE  EXT. PRICE

1 N14P41052 6.00 EA. 8/9/2010 SEDALIA
Screw, Cap Hex Hd GR8
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 N405P00051 6.00 EA. 8/9/2010 SEDALIA
Lk Washer, Spring 1.125
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 N405P00050 12.00 EA. 8/9/2010 SEDALIA
Lk Washer, Spring 1
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 N14P37080 6.00 EA. 8/9/2010 SEDALIA
Screw, Cap Hex Hed GR8 7/8-9 x 5
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 N402P00049 8.00 EA. 8/9/2010 SEDALIA
Washer, Plain 7/8
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 N405P00049
Lk Washer, Spring 7/8

Project Margarita Island Dual Fuel

Unit
End User

7 N204P00037
Nut, Hex 7/8-9

Project Margarita Island Dual Fuel

Unit
End User

8 N204P00039
Nut, Hex 1"-8

Project Margarita Island Dual Fuel

Unit
End User

9 N405P00045
Lk Washer Spring 1/2"

Project Margarita Island Dual Fuel

Unit
End User

10 N14P39060
Bolt HH 1-8 x 3.75

Project Margarita Island Dual Fuel

Unit
End User

1 N14P29040

Screw, Cap Hex Hd GR8 1/2"-13 x x2.5"
Project Margarita Island Dual Fuel

Unit
End User

12 N170P33020

Screw, Cap Hex Hd GR8 5/8"-11 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

13 N170P29016

Screw, Socket Hd Cap 1/2"-12 x 1"
Project Margarita Island Dual Fuel

Unit
End User

14 N170P29020

Screw, Socket Hd Cap 1/2"-13 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

1.00 EA.

Project Id

System

4.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

5.00 EA.

Project Id

System

4.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

15 N170P29040

Screw Socket Hd 1/2"-13 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

16 N14P29020

Screw, Cap Hex Hd GR8 1/2"-13 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

17 N14P35036
Screw 3/4-10 x 2.25

Project Margarita Island Dual Fuel

Unit
End User

18 N14P35036
Screw 3/4"-10 x 2.25"

Project Margarita Island Dual Fuel

Unit
End User

19 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

20 N14P33032

Screw, Cap Hex Hd GR8 5/8-11 x 2"
Project Margarita Island Dual Fuel

Unit
End User

21 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

22 N403P00050
Lk Washer Ext Tooth 1/2"

Project Margarita Island Dual Fuel

Unit
End User

23 N402P00050
Washer, Plain 1"

Project Margarita Island Dual Fuel

Unit
End User

6.00 EA.

Project Id

System

6.00 EA.

Project Id
System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

16.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id

System

14.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

24 N405P00048
Lock Washer, Spring 3/4"

Project Margarita Island Dual Fuel

Unit
End User

25 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

26 N170P29040

Screw Socket Hd 1/2"-13 x 2-1/2"
Project Margarita Island Dual Fuel

Unit
End User

27 N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

28 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

29 N22P25012

Screw, Cap Hex Hd 7/16" x .75
Project Margarita Island Dual Fuel

Unit
End User

30 N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

31 N402P00047
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

32 N22P33020
Bolt Hed Hd 5/8"-11 x 1.25

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

10.00 EA.

Project Id
System

6.00 EA.

Project Id

System

18.00 EA.

Project Id

System

14.00 EA.

Project Id

System

4.00 EA.

Project Id

System

2.00 EA.

Project Id

System

3.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

33 N402P00017
Washer, Plain 5/8"

Project Margarita Island Dual Fuel

Unit
End User

34 N22P25010
Bolt Hex Hd 3/8"-16 x 5/8"

Project Margarita Island Dual Fuel

Unit
End User

35 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

36 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

37 N403P00100
Lk Washer 5/8"

Project Margarita Island Dual Fuel

Unit
End User

38 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

39 N22P25024

Screw, Cap Hex Hd 3/8"-16 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

40 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

41 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

16.00 EA.

Project Id
System

5.00 EA.

Project Id

System

6.00 EA.

Project Id

System

2.00 EA.

Project Id

System

10.00 EA.

Project Id

System

5.00 EA.

Project Id

System

4.00 EA.

Project Id

System

3.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

42 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

43 N14P37048

Screw, Cap Hex Hd 7/8"-9 x 3"
Project Margarita Island Dual Fuel

Unit
End User

44 N404P00087
Lk Wasehr, Int Tooth 7/8"

Project Margarita Island Dual Fuel

Unit
End User

45 N14P33052

Screw, Cap Hex Hd 5/8"-11 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

46 N265BP00033
Stl Locknut 5/8"

Project Margarita Island Dual Fuel

Unit
End User

47 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

48 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

49 N170P33040

Screw, Socket Head 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

50 N405P00047
Lk Washer, Spring 5/8"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

6.00 EA.

Project Id
System

4.00 EA.

Project Id

System

40.00 EA.

Project Id

System

32.00 EA.

Project Id

System

20.00 EA.

Project Id

System

24.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

51 N14P35808
Bolt Hex Hd 3/4"-10 x 5"

Project Margarita Island Dual Fuel

Unit
End User

52 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

53 N14P25012

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

54 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

55 N14P35024

Screw, Cap Hex Hd 3/4"-10 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

56 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

57 N14P29032

Screw, Cap Hex Hd 1/2"-13 x 2"
Project Margarita Island Dual Fuel

Unit
End User

58 N403P00050
Lk Washer Ext Tooth 1/2"

Project Margarita Island Dual Fuel

Unit
End User

59 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

20.00 EA.

Project Id

System

40.00 EA.

Project Id
System

6.00 EA.

Project Id

System

3.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

60 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

61 N265BP00021
Stl Locknut 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

62 N22P25016

Screw, Cap Hex Hd 3/8"-16 x 1"
Project Margarita Island Dual Fuel

Unit
End User

63 N403P00043
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

64 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

65 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

66 N403P00025
Lk Washer, Ext Tooth 1/4"

Project Margarita Island Dual Fuel

Unit
End User

67 N22P21020

Screw, Cap Hex Hd 1/4"-20 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

68 N22P25012

Screw, Cap Hex Hd 3/8"-16 x .75
Project Margarita Island Dual Fuel

Unit
End User

55.00 EA.

Project Id

System

7.00 EA.

Project Id
System

10.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

47.00 EA.

Project Id

System

4.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

69 N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

70 N22P39040
Bolt Hx Hd 1"-8 x 2.5"

Project Margarita Island Dual Fuel

Unit
End User

71 N402P00020
Washer, Plain 1"

Project Margarita Island Dual Fuel

Unit
End User

72 N14P35112

Screw, Cap Hex Hd 3/4"-10 x 7"
Project Margarita Island Dual Fuel

Unit
End User

73 N14P23060

screw, Cap Hex Hd 5/16"-18 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

74 N404P00031
Lk Washer, Int Tooth 5/16"

Project Margarita Island Dual Fuel

Unit
End User

75 N22P33040

Screw, Cap Hex Hd 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

76 N1425010

Screw, Cap Hex Hd 3/8"-16 x 5/8"
Project Margarita Island Dual Fuel

Unit
End User

77 N14P33040

Screw, Cap Hex Hd 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

16.00 EA.

Project Id

System

4.00 EA.

Project Id
System

2.00 EA.

Project Id

System

7.00 EA.

Project Id

System

6.00 EA.

Project Id

System

3.00 EA.

Project Id

System

6.00 EA.

Project Id

System

20.00 EA.

Project Id

System

70.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

78 N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

79 N14P37052

Screw, Cap Hex Hd 7/8"-9 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

80 N265BP00037
Stl Locknut 7/8"-9

Project Margarita Island Dual Fuel

Unit
End User

81 N14P37010

Hx Hd Cap Screw & Bolt 7/8"-9 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

82 N404P00087
Lk Washer, Int Tooth 7/8"

Project Margarita Island Dual Fuel

Unit
End User

83 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

84 N265BP00025
Stl Locknut 3/8"

Project Margarita Island Dual Fuel

Unit
End User

85 N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

86 N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

68.00 EA.

Project Id

System

6.00 EA.

Project Id
System

4.00 EA.

Project Id

System

6.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

36.00 EA.

Project Id

System

38.00 EA.

Project Id

System

52.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

87 N405P00018
Lk Washer, Spring 3/4"

Project Margarita Island Dual Fuel

Unit
End User

88 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

89 N14P29036

Screw, Cap Hex Hd 1/2"-13 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

90 N14P29040

Screw, Cap Hex Hd GR8 1/2"-13 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

91 N14P33024

Screw, Cap Hex Hd 5/8"-11 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

92 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

93 N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

94 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

95 N204P00035
Nut, Hex 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

1.00 EA.

Project Id
System

4.00 EA.

Project Id

System

32.00 EA.

Project Id

System

16.00 EA.

Project Id

System

72.00 EA.

Project Id

System

32.00 EA.

Project Id

System

34.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

96 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

97 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

98 N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

99 N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

100  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

101 N14P35052

Screw, Cap Hex Hd 3/4"-10 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

102 N14P33072

Screw, Cap Hex Hd 5/8"-11 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

103  N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

104  N402P00047
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

72.00 EA.

Project Id
System

12.00 EA

Project Id

System

12.00 EA.

Project Id

System

52.00 EA.

Project Id

System

24.00 EA.

Project Id

System

4.00 EA.

Project Id

System

16.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04pm

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

105  N402P00045
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

106  N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

107  N405P00015
Lk Washer, Spring 1/2"

Project Margarita Island Dual Fuel

Unit
End User

108  N14P35048

Screw, Cap Hex Hd 3/4"-10 x 3"
Project Margarita Island Dual Fuel

Unit
End User

109  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

110  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

1M N265BP00035
Stl Lk Nut 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

112 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

113 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

14.00 EA.

Project Id
System

8.00 EA.

Project Id

System

12.00 EA.

Project Id

System

71.00 EA.

Project Id

System

12.00 EA.

Project Id

System

12.00 EA.

Project Id

System

6.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

114 N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

115  N265BP00021
Stl Locknut 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

116 N22P25008

Screw, Cap Hex Hd 3/8"-16 x 1/2"
Project Margarita Island Dual Fuel

Unit
End User

117 N14P35048

Screw, Cap Hex Hd 3/4"-10 x 3"
Project Margarita Island Dual Fuel

Unit
End User

118  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

119  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

120  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

121 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

122 262A3227P005
Nut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

65.00 EA.

Project Id
System

4.00 EA.

Project Id

System

50.00 EA.

Project Id

System

30.00 EA.

Project Id

System

2.00 EA.

Project Id

System

68.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

123 N405P00017
Lk Washer, Spring 5/8"

Project Margarita Island Dual Fuel

Unit
End User

124 N14P29020
Screw, Cap Hex Hd GR8

Project Margarita Island Dual Fuel

Unit
End User

125  N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

126 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

127 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

128  N22P25016

Screw, Cap Hex Hd 3/8"-16 x 1"
Project Margarita Island Dual Fuel

Unit
End User

129  N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

130  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

131 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

6.00 EA.

Project Id
System

10.00 EA.

Project Id

System

18.00 EA.

Project Id

System

30.00 EA.

Project Id

System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

20.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

132 N265BP00035
Stl Lk Nut 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

133  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

134 N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

135  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

136  N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

137  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

138 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

139 N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

140  N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

16.00 EA.

Project Id

System

8.00 EA.

Project Id
System

20.00 EA.

Project Id

System

4.00 EA.

Project Id

System

10.00 EA.

Project Id

System

4.00 EA.

Project Id

System

20.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

141 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

142 N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

143 N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

144 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

145  N14P35064

Screw, Cap Hex Hd 3/4"-10 x 4"
Project Margarita Island Dual Fuel

Unit
End User

146 N14P35096

Screw, Cap Hex Hd 3/4"-10 x 6"
Project Margarita Island Dual Fuel

Unit
End User

147  N14P35112

Screw, Cap Hex Hd 3/4"-10 x 7"
Project Margarita Island Dual Fuel

Unit
End User

148  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

149  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

10.00 EA.

Project Id
System

10.00 EA.

Project Id

System

25.00 EA.

Project Id

System

30.00 EA.

Project Id

System

10.00 EA.

Project Id

System

20.00 EA.

Project Id

System

8.00 EA.

Project Id

System

55.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

150  N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

151 N22P25008

Screw, Cap Hex Hd 3/8"-16 x 1/2"
Project Margarita Island Dual Fuel

Unit
End User

152 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

153  N22P21014

Screw, Cap Hex Hd 1/4"-20 x .75"
Project Margarita Island Dual Fuel

Unit
End User

154  N402P00041
Washer, Plain 1/4"

Project Margarita Island Dual Fuel

Unit
End User

155  N403P00025
Lk Washer, Ext Tooth 1/4"

Project Margarita Island Dual Fuel

Unit
End User

156 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

157  N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

158  N22P25020

Screw, Cap Hex Hd 3/8"-16 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

4.00 EA.

Project Id
System

22.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

50.00 EA.

Project Id

System

15.00 EA.

Project Id

System

15.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

159  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

160  N405P00041
Lk Washer, Spring 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

161 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

162  N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

163  N170P25014

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

164  N14P25052

Screw, Cap Hex Hd 3/8"-16 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

165 N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

166 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

167  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

12.00 EA.

Project Id

System

12.00 EA.

Project Id
System

8.00 EA.

Project Id

System

24.00 EA.

Project Id

System

15.00 EA.

Project Id

System

15.00 EA.

Project Id

System

3.00 EA.

Project Id

System

8.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

168  N405P00041
Lk Washer, Spring 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

169  N14P35028
Bolt Hex Hd 10 x 10

Project Margarita Island Dual Fuel

Unit
End User

170  N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

171 N14P25012

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

172 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

173 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

174  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

175  N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

176 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

3.00 EA.

Project Id

System

10.00 EA.

Project Id
System

8.00 EA.

Project Id

System

20.00 EA.

Project Id

System

16.00 EA.

Project Id

System

16.00 EA.

Project Id

System

80.00 EA.

Project Id

System

90.00 EA.

Project Id

System

20.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001

PAGE 163



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

177 N14P25016
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

178  N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

179  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

180  N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

181 N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

182  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

183  N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

184  N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

185  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

32.00 EA.

Project Id

System

20.00 EA.

Project Id

System

20.00 EA.

Project Id

System

8.00 EA.

Project Id

System

10.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

186  N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

187  N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

188  N14P35120
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

189  N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

190  N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

191 N14P35044
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

192 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

193  N14P35064

Screw, Cap Hex Hd 3/4"-10 x 4"
Project Margarita Island Dual Fuel

Unit
End User

194  N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

15.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

5.00 EA.

Project Id

System

30.00 EA.

Project Id

System

30.00 EA.

Project Id

System

70.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

195 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

196  N203P00029
Nut, Hex 2"-13

Project Margarita Island Dual Fuel

Unit
End User

197  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

198  N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

199  N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

200 N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

201  N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

202  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

203  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

18.00 EA.

Project Id

System

2.00 EA.

Project Id
System

124.00 EA.

Project Id

System

10.00 EA.

Project Id

System

10.00 EA.

Project Id

System

30.00 EA.

Project Id

System

15.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5449
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

204  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

205 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

44.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No. INT5449
Date 7/23/2010
Vendor ID QUALF001
PAGE 167
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5450
(660)829-5100 Date 7/23/2010
Vendor ID QUALF001

PAGE 168

TO: SHIP TO:

) ProEnergy Services
Quality Fasteners ATTN: Receiving Dept
Scott H 2031 ProEnergy Blvd
1419 Murray Street Sedalia, MO 65301
North Kansas City, MO 64116

(816) 478-4166 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  Consolidate and ship with matching Purchase Order.

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
7/23/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

DATE REQUIRED

SITE

PRICE  EXT. PRICE

1 N14P41052 6.00 EA. 8/9/2010 SEDALIA
Screw, Cap Hex Hd GR8
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 N405P00051 6.00 EA. 8/9/2010 SEDALIA
Lk Washer, Spring 1.125
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 N405P00050 12.00 EA. 8/9/2010 SEDALIA
Lk Washer, Spring 1
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 N14P37080 6.00 EA. 8/9/2010 SEDALIA
Screw, Cap Hex Hed GR8 7/8-9 x 5
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 N402P00049 8.00 EA. 8/9/2010 SEDALIA
Washer, Plain 7/8
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 N405P00049
Lk Washer, Spring 7/8

Project Margarita Island Dual Fuel

Unit
End User

7 N204P00037
Nut, Hex 7/8-9

Project Margarita Island Dual Fuel

Unit
End User

8 N204P00039
Nut, Hex 1"-8

Project Margarita Island Dual Fuel

Unit
End User

9 N405P00045
Lk Washer Spring 1/2"

Project Margarita Island Dual Fuel

Unit
End User

10 N14P39060
Bolt HH 1-8 x 3.75

Project Margarita Island Dual Fuel

Unit
End User

1 N14P29040

Screw, Cap Hex Hd GR8 1/2"-13 x x2.5"
Project Margarita Island Dual Fuel

Unit
End User

12 N170P33020

Screw, Cap Hex Hd GR8 5/8"-11 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

13 N170P29016

Screw, Socket Hd Cap 1/2"-12 x 1"
Project Margarita Island Dual Fuel

Unit
End User

14 N170P29020

Screw, Socket Hd Cap 1/2"-13 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

1.00 EA.

Project Id

System

4.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

5.00 EA.

Project Id

System

4.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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15 N170P29040

Screw Socket Hd 1/2"-13 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

16 N14P29020

Screw, Cap Hex Hd GR8 1/2"-13 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

17 N14P35036
Screw 3/4-10 x 2.25

Project Margarita Island Dual Fuel

Unit
End User

18 N14P35036
Screw 3/4"-10 x 2.25"

Project Margarita Island Dual Fuel

Unit
End User

19 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

20 N14P33032

Screw, Cap Hex Hd GR8 5/8-11 x 2"
Project Margarita Island Dual Fuel

Unit
End User

21 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

22 N403P00050
Lk Washer Ext Tooth 1/2"

Project Margarita Island Dual Fuel

Unit
End User

23 N402P00050
Washer, Plain 1"

Project Margarita Island Dual Fuel

Unit
End User

6.00 EA.

Project Id

System

6.00 EA.

Project Id
System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

16.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id

System

14.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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24 N405P00048
Lock Washer, Spring 3/4"

Project Margarita Island Dual Fuel

Unit
End User

25 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

26 N170P29040

Screw Socket Hd 1/2"-13 x 2-1/2"
Project Margarita Island Dual Fuel

Unit
End User

27 N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

28 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

29 N22P25012

Screw, Cap Hex Hd 7/16" x .75
Project Margarita Island Dual Fuel

Unit
End User

30 N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

31 N402P00047
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

32 N22P33020
Bolt Hed Hd 5/8"-11 x 1.25

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

10.00 EA.

Project Id
System

6.00 EA.

Project Id

System

18.00 EA.

Project Id

System

14.00 EA.

Project Id

System

4.00 EA.

Project Id

System

2.00 EA.

Project Id

System

3.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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33 N402P00017
Washer, Plain 5/8"

Project Margarita Island Dual Fuel

Unit
End User

34 N22P25010
Bolt Hex Hd 3/8"-16 x 5/8"

Project Margarita Island Dual Fuel

Unit
End User

35 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

36 N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

37 N403P00100
Lk Washer 5/8"

Project Margarita Island Dual Fuel

Unit
End User

38 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

39 N22P25024

Screw, Cap Hex Hd 3/8"-16 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

40 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

41 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

16.00 EA.

Project Id
System

5.00 EA.

Project Id

System

6.00 EA.

Project Id

System

2.00 EA.

Project Id

System

10.00 EA.

Project Id

System

5.00 EA.

Project Id

System

4.00 EA.

Project Id

System

3.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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42 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

43 N14P37048

Screw, Cap Hex Hd 7/8"-9 x 3"
Project Margarita Island Dual Fuel

Unit
End User

44 N404P00087
Lk Wasehr, Int Tooth 7/8"

Project Margarita Island Dual Fuel

Unit
End User

45 N14P33052

Screw, Cap Hex Hd 5/8"-11 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

46 N265BP00033
Stl Locknut 5/8"

Project Margarita Island Dual Fuel

Unit
End User

47 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

48 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

49 N170P33040

Screw, Socket Head 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

50 N405P00047
Lk Washer, Spring 5/8"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

6.00 EA.

Project Id
System

4.00 EA.

Project Id

System

40.00 EA.

Project Id

System

32.00 EA.

Project Id

System

20.00 EA.

Project Id

System

24.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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51 N14P35808
Bolt Hex Hd 3/4"-10 x 5"

Project Margarita Island Dual Fuel

Unit
End User

52 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

53 N14P25012

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

54 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

55 N14P35024

Screw, Cap Hex Hd 3/4"-10 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

56 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

57 N14P29032

Screw, Cap Hex Hd 1/2"-13 x 2"
Project Margarita Island Dual Fuel

Unit
End User

58 N403P00050
Lk Washer Ext Tooth 1/2"

Project Margarita Island Dual Fuel

Unit
End User

59 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

20.00 EA.

Project Id

System

40.00 EA.

Project Id
System

6.00 EA.

Project Id

System

3.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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60 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

61 N265BP00021
Stl Locknut 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

62 N22P25016

Screw, Cap Hex Hd 3/8"-16 x 1"
Project Margarita Island Dual Fuel

Unit
End User

63 N403P00043
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

64 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

65 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

66 N403P00025
Lk Washer, Ext Tooth 1/4"

Project Margarita Island Dual Fuel

Unit
End User

67 N22P21020

Screw, Cap Hex Hd 1/4"-20 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

68 N22P25012

Screw, Cap Hex Hd 3/8"-16 x .75
Project Margarita Island Dual Fuel

Unit
End User

55.00 EA.

Project Id

System

7.00 EA.

Project Id
System

10.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id

System

47.00 EA.

Project Id

System

4.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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69 N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

70 N22P39040
Bolt Hx Hd 1"-8 x 2.5"

Project Margarita Island Dual Fuel

Unit
End User

71 N402P00020
Washer, Plain 1"

Project Margarita Island Dual Fuel

Unit
End User

72 N14P35112

Screw, Cap Hex Hd 3/4"-10 x 7"
Project Margarita Island Dual Fuel

Unit
End User

73 N14P23060

screw, Cap Hex Hd 5/16"-18 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

74 N404P00031
Lk Washer, Int Tooth 5/16"

Project Margarita Island Dual Fuel

Unit
End User

75 N22P33040

Screw, Cap Hex Hd 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

76 N1425010

Screw, Cap Hex Hd 3/8"-16 x 5/8"
Project Margarita Island Dual Fuel

Unit
End User

77 N14P33040

Screw, Cap Hex Hd 5/8"-11 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

16.00 EA.

Project Id

System

4.00 EA.

Project Id
System

2.00 EA.

Project Id

System

7.00 EA.

Project Id

System

6.00 EA.

Project Id

System

3.00 EA.

Project Id

System

6.00 EA.

Project Id

System

20.00 EA.

Project Id

System

70.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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78 N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

79 N14P37052

Screw, Cap Hex Hd 7/8"-9 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

80 N265BP00037
Stl Locknut 7/8"-9

Project Margarita Island Dual Fuel

Unit
End User

81 N14P37010

Hx Hd Cap Screw & Bolt 7/8"-9 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

82 N404P00087
Lk Washer, Int Tooth 7/8"

Project Margarita Island Dual Fuel

Unit
End User

83 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

84 N265BP00025
Stl Locknut 3/8"

Project Margarita Island Dual Fuel

Unit
End User

85 N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

86 N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

68.00 EA.

Project Id

System

6.00 EA.

Project Id
System

4.00 EA.

Project Id

System

6.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

36.00 EA.

Project Id

System

38.00 EA.

Project Id

System

52.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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87 N405P00018
Lk Washer, Spring 3/4"

Project Margarita Island Dual Fuel

Unit
End User

88 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

89 N14P29036

Screw, Cap Hex Hd 1/2"-13 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

90 N14P29040

Screw, Cap Hex Hd GR8 1/2"-13 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

91 N14P33024

Screw, Cap Hex Hd 5/8"-11 x 1.5"
Project Margarita Island Dual Fuel

Unit
End User

92 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

93 N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

94 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

95 N204P00035
Nut, Hex 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

1.00 EA.

Project Id
System

4.00 EA.

Project Id

System

32.00 EA.

Project Id

System

16.00 EA.

Project Id

System

72.00 EA.

Project Id

System

32.00 EA.

Project Id

System

34.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

96 N402P00048
Washer, Plain 3/4" Cart

Project Margarita Island Dual Fuel

Unit
End User

97 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

98 N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

99 N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

100  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

101 N14P35052

Screw, Cap Hex Hd 3/4"-10 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

102 N14P33072

Screw, Cap Hex Hd 5/8"-11 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

103  N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

104  N402P00047
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

72.00 EA.

Project Id
System

12.00 EA

Project Id

System

12.00 EA.

Project Id

System

52.00 EA.

Project Id

System

24.00 EA.

Project Id

System

4.00 EA.

Project Id

System

16.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04pm

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

105  N402P00045
Washer, Plain 1/2"

Project Margarita Island Dual Fuel

Unit
End User

106  N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

107  N405P00015
Lk Washer, Spring 1/2"

Project Margarita Island Dual Fuel

Unit
End User

108  N14P35048

Screw, Cap Hex Hd 3/4"-10 x 3"
Project Margarita Island Dual Fuel

Unit
End User

109  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

110  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

1M N265BP00035
Stl Lk Nut 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

112 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

113 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

14.00 EA.

Project Id
System

8.00 EA.

Project Id

System

12.00 EA.

Project Id

System

71.00 EA.

Project Id

System

12.00 EA.

Project Id

System

12.00 EA.

Project Id

System

6.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

114 N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

115  N265BP00021
Stl Locknut 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

116 N22P25008

Screw, Cap Hex Hd 3/8"-16 x 1/2"
Project Margarita Island Dual Fuel

Unit
End User

117 N14P35048

Screw, Cap Hex Hd 3/4"-10 x 3"
Project Margarita Island Dual Fuel

Unit
End User

118  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

119  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

120  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

121 N402P00043
Washer, Plain 3/8"

Project Margarita Island Dual Fuel

Unit
End User

122 262A3227P005
Nut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

65.00 EA.

Project Id
System

4.00 EA.

Project Id

System

50.00 EA.

Project Id

System

30.00 EA.

Project Id

System

2.00 EA.

Project Id

System

68.00 EA.

Project Id

System

4.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

123 N405P00017
Lk Washer, Spring 5/8"

Project Margarita Island Dual Fuel

Unit
End User

124 N14P29020
Screw, Cap Hex Hd GR8

Project Margarita Island Dual Fuel

Unit
End User

125  N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

126 N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

127 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

128  N22P25016

Screw, Cap Hex Hd 3/8"-16 x 1"
Project Margarita Island Dual Fuel

Unit
End User

129  N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

130  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

131 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

6.00 EA.

Project Id
System

10.00 EA.

Project Id

System

18.00 EA.

Project Id

System

30.00 EA.

Project Id

System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

20.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

132 N265BP00035
Stl Lk Nut 3/4"-10

Project Margarita Island Dual Fuel

Unit
End User

133  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

134 N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

135  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

136  N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

137  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

138 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

139 N14P33044

Screw, Cap Hex Hd 5/8"-11 x 2.75"
Project Margarita Island Dual Fuel

Unit
End User

140  N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

16.00 EA.

Project Id

System

8.00 EA.

Project Id
System

20.00 EA.

Project Id

System

4.00 EA.

Project Id

System

10.00 EA.

Project Id

System

4.00 EA.

Project Id

System

20.00 EA.

Project Id

System

6.00 EA.

Project Id

System

4.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

141 262A3227P003
Nut 3/8"-24

Project Margarita Island Dual Fuel

Unit
End User

142 N14P33028

Screw, Cap Hex Hd 5/8"-11 x 1-3/4"
Project Margarita Island Dual Fuel

Unit
End User

143 N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

144 N14P35040

Screw, Cap Hex Hd 3/4"-10 x 2.5"
Project Margarita Island Dual Fuel

Unit
End User

145  N14P35064

Screw, Cap Hex Hd 3/4"-10 x 4"
Project Margarita Island Dual Fuel

Unit
End User

146 N14P35096

Screw, Cap Hex Hd 3/4"-10 x 6"
Project Margarita Island Dual Fuel

Unit
End User

147  N14P35112

Screw, Cap Hex Hd 3/4"-10 x 7"
Project Margarita Island Dual Fuel

Unit
End User

148  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

149  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

2.00 EA.

Project Id

System

10.00 EA.

Project Id
System

10.00 EA.

Project Id

System

25.00 EA.

Project Id

System

30.00 EA.

Project Id

System

10.00 EA.

Project Id

System

20.00 EA.

Project Id

System

8.00 EA.

Project Id

System

55.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

150  N403P00062
Lk Washer EXT Tooth 5/8"

Project Margarita Island Dual Fuel

Unit
End User

151 N22P25008

Screw, Cap Hex Hd 3/8"-16 x 1/2"
Project Margarita Island Dual Fuel

Unit
End User

152 N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

153  N22P21014

Screw, Cap Hex Hd 1/4"-20 x .75"
Project Margarita Island Dual Fuel

Unit
End User

154  N402P00041
Washer, Plain 1/4"

Project Margarita Island Dual Fuel

Unit
End User

155  N403P00025
Lk Washer, Ext Tooth 1/4"

Project Margarita Island Dual Fuel

Unit
End User

156 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

157  N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

158  N22P25020

Screw, Cap Hex Hd 3/8"-16 x 1.25"
Project Margarita Island Dual Fuel

Unit
End User

8.00 EA.

Project Id

System

4.00 EA.

Project Id
System

22.00 EA.

Project Id

System

8.00 EA.

Project Id

System

6.00 EA.

Project Id

System

6.00 EA.

Project Id

System

50.00 EA.

Project Id

System

15.00 EA.

Project Id

System

15.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

159  N265BP00025
Stl Locknut 3/8"-16

Project Margarita Island Dual Fuel

Unit
End User

160  N405P00041
Lk Washer, Spring 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

161 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

162  N405P00043
Lk Washer, Spring 3/8"

Project Margarita Island Dual Fuel

Unit
End User

163  N170P25014

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

164  N14P25052

Screw, Cap Hex Hd 3/8"-16 x 3.25"
Project Margarita Island Dual Fuel

Unit
End User

165 N22P21016

Screw, cap Hex Hd 1/4"-20 x 1"
Project Margarita Island Dual Fuel

Unit
End User

166 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

167  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

12.00 EA.

Project Id

System

12.00 EA.

Project Id
System

8.00 EA.

Project Id

System

24.00 EA.

Project Id

System

15.00 EA.

Project Id

System

15.00 EA.

Project Id

System

3.00 EA.

Project Id

System

8.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

168  N405P00041
Lk Washer, Spring 1/4"-20

Project Margarita Island Dual Fuel

Unit
End User

169  N14P35028
Bolt Hex Hd 10 x 10

Project Margarita Island Dual Fuel

Unit
End User

170  N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

171 N14P25012

Screw, Cap Hex Hd 3/8"-16 x .75"
Project Margarita Island Dual Fuel

Unit
End User

172 N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

173 N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

174  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

175  N14P33048

Screw, Cap Hex Hd 5/8"-11 x 3"
Project Margarita Island Dual Fuel

Unit
End User

176 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

3.00 EA.

Project Id

System

10.00 EA.

Project Id
System

8.00 EA.

Project Id

System

20.00 EA.

Project Id

System

16.00 EA.

Project Id

System

16.00 EA.

Project Id

System

80.00 EA.

Project Id

System

90.00 EA.

Project Id

System

20.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

177 N14P25016
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

178  N403P00037
Lk Washer, Ext Tooth 3/8"

Project Margarita Island Dual Fuel

Unit
End User

179  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

180  N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

181 N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

182  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

183  N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

184  N14P35056

Screw, Cap Hex Hd 3/4"-10 x 3.5"
Project Margarita Island Dual Fuel

Unit
End User

185  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

32.00 EA.

Project Id

System

20.00 EA.

Project Id

System

20.00 EA.

Project Id

System

8.00 EA.

Project Id

System

10.00 EA.

Project Id

System

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001

PAGE 188



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

186  N14P35032

Screw, Cap Hex Hd 3/4"-10 x 2"
Project Margarita Island Dual Fuel

Unit
End User

187  N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

188  N14P35120
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

189  N265BP00029
Stl Locknut 1/2"-13

Project Margarita Island Dual Fuel

Unit
End User

190  N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

191 N14P35044
Screw, Cap Hex Hd

Project Margarita Island Dual Fuel

Unit
End User

192 N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

193  N14P35064

Screw, Cap Hex Hd 3/4"-10 x 4"
Project Margarita Island Dual Fuel

Unit
End User

194  N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

10.00 EA.

Project Id

System

8.00 EA.

Project Id
System

15.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

5.00 EA.

Project Id

System

30.00 EA.

Project Id

System

30.00 EA.

Project Id

System

70.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

195 N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

196  N203P00029
Nut, Hex 2"-13

Project Margarita Island Dual Fuel

Unit
End User

197  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

198  N14P35036

Screw, Cap Hex Hd 5/8"-11 x 2.25"
Project Margarita Island Dual Fuel

Unit
End User

199  N14P35060

Screw, Cap Hex Hd 3/4"-10 x 3.75"
Project Margarita Island Dual Fuel

Unit
End User

200 N14P35072

Screw, Cap Hex Hd 3/4"-10 x 4.5"
Project Margarita Island Dual Fuel

Unit
End User

201  N14P35068
Bolt HH .750-10

Project Margarita Island Dual Fuel

Unit
End User

202  N22P21008

Screw, Cap Hex Hd 1/4"-20 x .5"
Project Margarita Island Dual Fuel

Unit
End User

203  N265BP00033
Stl Locknut 5/8"-11

Project Margarita Island Dual Fuel

Unit
End User

18.00 EA.

Project Id

System

2.00 EA.

Project Id
System

124.00 EA.

Project Id

System

10.00 EA.

Project Id

System

10.00 EA.

Project Id

System

30.00 EA.

Project Id

System

15.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

409-2956-1

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No.

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT5450
7/23/2010
QUALF001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

204  N265BP00035
Stl Lk Nut 3/4"

Project Margarita Island Dual Fuel

Unit
End User

205 N403P00075
Lk Washer EXT Tooth 3/4"

Project Margarita Island Dual Fuel

Unit
End User

44.00 EA.

Project Id

System

8.00 EA.

Project Id
System

409-2956-1

409-2956-1

8/9/2010

8/9/2010

PURCHASE ORDER

Purchase Order No. INT5450
Date 7/23/2010
Vendor ID QUALF001
PAGE 191
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT5451
(660)829-5100 Date 7/23/2010
Vendor ID LEEMATHO001
PAGE 192
TO: SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

Lee Mathews Equipment Inc
318 Broadway

Kansas City, KS 64105
(816) 460-1649 Ext. 0000

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
7/23/2010 12:00:00AM

TOTAL

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 P25-FCT 2.00 EA. 8/31/2010 SEDALIA
Sunflo P25FCT w/ 60HP Baldor
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System Water Injection
End User WI Skid
2 EXPEDITE 2.00 EA. 8/31/2010 SEDALIA
Expedite
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
3 FACTORYTEST 2.00 EA. 8/31/2010 SEDALIA
Factory Test - per pump
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User WI Skid
DOCUMENTATION 2.00 EA. 8/31/2010 SEDALIA
Documentation - Cut sheets ,OM, Installation
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc

Kent

1580 N & S Road
St Louis, MO 63130
(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5466
Date 7/23/2010
Vendor ID MIRA001

PAGE 193

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
7/23/2010 12:00:00AM

PART NUMBER

SHIP VIA

QUANTITY UNIT

BUYER

Matt Cooper

65434

3x2 reducing flange 600# SS

Project Margarita Island Dual Fuel
Unit

End User WI Skid

64815

64815 - 3x2 150# 304SS RFSO

Project Margarita Island Dual Fuel
Unit

End User WI Skid

35673

2x1 red tee SS

Project Margarita Island Dual Fuel
Unit

End User WI Skid

MTR REQURIED

MTR REQUIRED WITH ALL MATERIAL
Project Margarita Island Dual Fuel
Unit

End User WI Skid

2.00 EA.

Project Id
System

2.00 EA.

Project Id

System

3.00 EA.

Project Id

System

1.00 EA

Project Id
System

DATE REQUIRED SITE PRICE EXT. PRICE
7/30/2010 SEDALIA
409-2956-1 Cost Category 0313-04PM
Water Injection
7/30/2010 SEDALIA
409-2956-1 Cost Category 0313-04PM
Water Injection
7/30/2010 SEDALIA
409-2956-1 Cost Category 0313-04PM
7/30/2010 SEDALIA
409-2956-1 Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5481
Date 7/26/2010
Vendor ID SWAGELOKO001

PAGE 194

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
7/26/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 SS-600-3
3/8" ALL TUBE TEE
Note: Consignment

Project Margarita Island Dual Fuel
Unit
End User Consignment

6.00 EA.

Project Id
System

7/30/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

INT5492
7/27/2010
MIRAQ001

PAGE 195

F.O.B. POINT

ORDER DATE
7/27/2010 12:00:00AM

PART NUMBER
1 51092
3 150# RF Slip-On Flange

Project Margarita Island Dual Fuel

Unit 7TEA-297633
End User FF Skid

2 DOCUMENTATION O CUT SHEET
Documenationa - OCut sheet MTRs
Project Margarita Island Dual Fuel

Unit
End User

3 51092
3 150# RF Slip-On Flange

Project Margarita Island Dual Fuel

Unit
End User

4 51090
2 150# R/F Slip-On Flange

Project Margarita Island Dual Fuel

Unit
End User

5 4347
BFS11351/2 ON 3 -8 TOL

Project Margarita Island Dual Fuel

Unit
End User

SHIP VIA

Patrick Hanlon

QUANTITY UNIT DATE REQUIRED SITE PRICE
28.00 EA. 7/29/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0311-04PM

System Liquid Fuel System (DFO)

1.00 EA. 7/29/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0311-04PM
System

12.00 EA. 7/29/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0311-04PM
System

6.00 EA. 7/29/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0311-04PM
System

12.00 EA. 7/29/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0311-04PM
System

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 51001
3x2 BW ECC RED CS

Project Margarita Island Dual Fuel

Unit
End User

7 50587
3" BW Tee

Project Margarita Island Dual Fuel

Unit
End User

8 50541-RL
WB1260I 3 Weld SR 90 Ell

Project Margarita Island Dual Fuel

Unit
End User

9 6521
1" Close nipple CS sch40

Project Margarita Island Dual Fuel

Unit
End User

10 11151
1" FPT BVt-560-csr-66-II

Project Margarita Island Dual Fuel

Unit
End User

6.00 EA.

Project Id

System

6.00 EA.

Project Id
System

6.00 EA.

Project Id

System

3.00 EA.

Project Id

System

3.00 EA.

Project Id
System

7/29/2010

409-2956-1

7/29/2010

409-2956-1

7/29/2010

409-2956-1

7/29/2010

409-2956-1

7/29/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
SEDALIA
Cost Category 0311-04PM
SEDALIA
Cost Category 0311-04PM
SEDALIA
Cost Category 0311-04PM
SEDALIA
Cost Category 0311-04PM
SEDALIA
Cost Category 0311-04PM

TOTAL

INT5492
7/27/2010
MIRAQ001

PAGE 196



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5585
(660)829-5100 Date 8/2/2010
Vendor ID MYERSO001
PAGE 197
TO: SHIP TO:
ProEnergy Services
Myers Aubrey ATTN: Receiving Dept
Janey Mayhew 2031 ProEnergy Blvd
PO Box 470370 Sedalia, MO 65301

Tulsa, OK 74147-0370

(918) 622-3500 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
8/2/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SGL-G0724N 4.00 EA. 8/16/2010 SEDALIA

Dw;yer Pressure Gauge Range 0 - 200 PSIG SS Housing and Weted Parts 4.5" dial 1/2" MNPT

Connection

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System Liquid Fuel System (DFO)

End User Gabe Golden

2 611G8005 2.00 EA. 8/16/2010 SEDALIA
CCS Dual Snap Pressure Switch Adjustable set point range 30.1 - 70 psig, NEMA 4, 1/4" MNPT
Aluminum
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 M5VDC-4 2.00 EA. 8/16/2010 SEDALIA
Anderson Greenwood Gauge Valve, Multiport 1/2"M x 1/2" F, Carbon Steel, 3/16" Orifice
Project Margarita Island Dual Fuel Projectld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 VeVDC-4 2.00 EA. 8/16/2010 SEDALIA
Anderson Greenwood 1/2" MNPT Bleed Plug, Carbon Steel, Teflon Packing, Delrin Seat
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 120SC-12-00 2.00 EA. 8/16/2010 SEDALIA
120SC-12-00 (0-10 PSID) 4.5" panel mount w/ SS body
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 DOCUMENTATION

Documentation - OM, Install, cut sheet
Project Margarita Island Dual Fuel

Unit
End User

7 INFORMATION
Please ship complete

Project Margarita Island Dual Fuel

Unit
End User

1.00 EA.

Project Id

System

1.00 EA.

Project Id
System

409-2956-1

409-2956-1

8/16/2010

8/16/2010

PURCHASE ORDER

Purchase Order No. INT5585
Date 8/2/2010
Vendor ID MYERSO001
PAGE 198
SEDALIA
Cost Category 5200-04PM
SEDALIA
Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

SMC Electric Supply
1616 W Main St

Sedalia, MO 65301

(660) 827-5377 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5592
Date 8/3/2010
Vendor ID SMCEL001

PAGE 199

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
8/3/2010 12:00:00AM

PART NUMBER QUANTITY UNIT
1 AB1492SP1C060 2.00 EA.
AB1492SP1C060 SUPP. PROTECTOR MINI CIRCUIT BREAKER

Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 AB700CF310D 4.00 EA.

AB700CF310D MCS-CF CONTROL RELAY, 3 N.O./1 N.C.

Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 FRZ24206G 10.00 EA.
FRZ24206G 600V 32A 13/32X1 1/2 1P+NF BK
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 AB1492SP2C400 2.00 EA.

AB1492SP2C400 SUPP PROTECTOR MINI CIRCUIT BREAKER

Project Margarita Island Dual Fuel Project Id
Unit System
End User

5 AB1492SP1C160 8.00 EA.
Supp protection mini circuit breaker
Project Margarita Island Dual Fuel Project Id
Unit System

End User

Patrick Hanlon

DATE REQUIRED SITE PRICE EXT. PRICE

7/12/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM
7/12/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM
7/12/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM
7/12/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM
7/12/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

6 BUSKTK1

BUSKTK1 LIMITRON FAST ACTING FUSE

Project
Unit
End User

7 BUSKTK15

BUSKTK15 LIMITRON FAST ACTING FUSE

Project
Unit
End User

Margarita Island Dual Fuel

Margarita Island Dual Fuel

4.00 EA.

Project Id

System

6.00 EA.

Project Id
System

409-2956-1

409-2956-1

7/12/2010

7/12/2010

PURCHASE ORDER

Purchase Order No. INT5592
Date 8/3/2010
Vendor ID SMCELO001
PAGE 200
SEDALIA
Cost Category 0313-04PM
SEDALIA
Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

FLW Inc

Vince Preziose

5672 Bolsa Ave

Huntington Beach, CA 92649
(714) 751-7512 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5625
Date 8/4/2010
Vendor ID FLWINOO1

PAGE 201

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
8/4/2010 12:00:00AM

PART NUMBER
1 70085-1010-403
70085-1010-403 - FlowDivider Speed Pickup

Project Margarita Island Dual Fuel
Unit
End User Chris Brown

2 DOCUMENTATION
Documentation - Om Cut sheets Installation
Project
Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
6.00 EA.

Project Id
System

1.00 EA.

Project Id
System

BUYER

Matt Cooper

DATE REQUIRED SITE PRICE EXT. PRICE
8/9/2010 DUKE
409-2956-1 Cost Category 5200-04PM
Liquid Fuel System (DFO)
8/9/2010 DUKE
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5702
(660)829-5100 Date 8/11/2010
Vendor ID JCI001
PAGE 202
TO: SHIP TO:
ProEnergy Services
JCI Industries 3509 W Main St
Regina Goss Sedalia, MO 65301
PO Box 411114
Kansas City, MO 64141

(800) 366-7867 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
8/11/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 0402FTSA21B-P 2.00 EA. 8/17/2010 DUKE
40HP Motor - 0402FTSA21B-P
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Atomizing Air

End User gabe Golden

2 DOCUMENTATION 1.00 EA. 8/17/2010 DUKE
documentation - OM / cut sheet
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT5756
Date 8/13/2010
Vendor ID SWAGELOKO001

PAGE 203

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
8/13/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 SS-12-PST
1-1/16"-12 MSAE Plug Factory Special

Project Margarita Island Dual Fuel
Unit
End User Selector Valve - Gabe

50.00 EA.

Project Id
System

8/20/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Consolidated Electrical Distributors, Inc
PO Box 978

Columbia, MO 65205

(801) 256-0455 Ext. UT00

PURCHASE ORDER

Purchase Order No. INT5762
Date 8/13/2010
Vendor ID CEDOO01

PAGE 204

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

ORDER DATE
8/13/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 CSD24208SS
CSD24208SS - 24x20x08 Hoffman Box
Project Margarita Island Dual Fuel
Unit 7TEA-297633
End User Gabe Golden

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
8/16/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5789
(660)829-5100 Date 8/17/2010
Vendor ID MYERSO001
PAGE 205
TO: SHIP TO:
ProEnergy Services
Myers Aubrey ATTN: Receiving Dept
Janey Mayhew 2031 ProEnergy Blvd
PO Box 470370 Sedalia, MO 65301

Tulsa, OK 74147-0370

(918) 622-3500 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
8/17/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 M5VDC-44 8.00 EA. 8/24/2010 SEDALIA
ANDERSON GREENWOOD GAUGE VALVE, MULTIPORT 1/2"MX (3) 1/2"F CARBON STEEL
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System Liquid Fuel System (DFO)

End User FM spool gabe Golden

2 V6VDC-4 8.00 EA. 8/24/2010 SEDALIA
Anderson Greenwood 1/2" MNPT Bleed Plug, Carbon Steel, Teflon Packing, Delrin Seat
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System Liquid Fuel System (DFO)

End User gabe Golden

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5798
(660)829-5100 Date 8/17/2010
Vendor ID MYERSO001
PAGE 206
TO: SHIP TO:
ProEnergy Services
Myers Aubrey ATTN: Receiving Dept
Janey Mayhew 2031 ProEnergy Blvd
PO Box 470370 Sedalia, MO 65301

Tulsa, OK 74147-0370

(918) 622-3500 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
8/17/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 7112-G030 2.00 EA. 8/23/2010 SEDALIA

7112-G030 - 0-30 4.5" gauge

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM

Unit System Liquid Fuel System (DFO)

End User FF Skid - Chris Brown

2 7112-G200 1.00 EA. 8/23/2010 SEDALIA
7112-G200 DWYER SPIRAHELIC DIRECT DRIVE PRESSURE GAUGE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System Liquid Fuel System (DFO)

End User Ff Skid - Chris Brown

3 DOCUMENTATION 1.00 EA. 8/23/2010 SEDALIA
Documentation - OM, Installation, Cut sheet
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User
4 DOCUMENTATION 1.00 EA. 8/23/2010 SEDALIA
Documentation - Installation OM cut sheet
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT5800
(660)829-5100 Date 8/17/2010
Vendor ID MIRAOQO1
PAGE 207
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
8/17/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 66259 2.00 EA. 8/23/2010 SEDALIA
2"-150 witch's hat
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System

End User WI Skid - Chris B

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Lakeland Engr Equipment Co.
5735 Lindsay St

Minneapolis, MN 55422
(716) 544-0321 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6017
Date 8/30/2010
Vendor ID LAKELO0O1

PAGE 208

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
8/30/2010 12:00:00AM

TERMS
NET 30

PART NUMBER
1 HV27888001

QUANTITY UNIT
2.00 EA.

ASCO 125 VDC N/C SOLENOID NEEDS DROP SHIPPED TO US

Project Margarita Island Dual Fuel
Unit
End User BILLY ADAMS

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
8/30/2010 CONTROLS

409-2956-1 Cost Category 5248-04PM
Controls

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No. INT6018
Date 8/30/2010
Vendor ID MIRA001

PAGE 209

F.O.B. POINT

ORDER DATE
8/30/2010 12:00:00AM

PART NUMBER
1 35673

2x1 red tee SS

Project

Unit

End User

Margarita Island Dual Fuel

Chris Brown

2 MTR REQURIED
MTR REQUIRED WITH ALL MATERIAL
Project Margarita Island Dual Fuel
Unit
End User

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id
System

1.00 EA

Project Id
System

DATE REQUIRED
8/27/2010

409-2956-1

8/27/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE EXT. PRICE
SEDALIA

Cost Category 0313-04PM
SEDALIA

Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6019
(660)829-5100 Date 8/30/2010
Vendor ID QUALF001
PAGE 210
TO: SHIP TO:
. ProEnergy Services
Quality Fasteners 3509 W Main St
Scott H Sedalia, MO 65301
1419 Murray Street

North Kansas City, MO 64116

(816) 478-4166 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
Matt Cooper

ORDER DATE
8/30/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 1/2-13X1.75SHCPLAINFINISH 100.00 EA. 8/31/2010 DUKE

1/2"-13 x 1.75" SHC plain finish

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Mark Welty

2 1/2-13X2SHCPLAINFINISH 100.00 EA. 8/31/2010 DUKE
1/2"-13 x 2" SHC plain finish -- Purge Air Mounting Flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Mark Welty

3 1/2HIGHCOLLARLOCKWASHER 200.00 EA. 8/31/2010 DUKE
1/2" high collar lock washers
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6023
(660)829-5100 Date 8/30/2010
Vendor ID MIDSTO001

PAGE 211

TO: SHIP TO:

. Controls Department
Mid-State Supply Company ProEnergy Services

PO Box 804482 ATTN: CONTROLS
Kansas City, MO 64180-4482 Sedalia, MO 65031
(816) 842-4290 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA
ORDER DATE
8/30/2010 12:00:00AM
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 HV270888001 2.00 EA. 9/30/2010 CONTROLS
ASCO125VDC 3/8" 3-WAY SOLENOID N/C
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5248-04PM
Unit System Controls

End User BILLY ADAMS

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6031
(660)829-5100 Date 8/31/2010
Vendor ID ERNIEO001
PAGE 212
TO: SHIP TO:
ProEnergy Services
Ernie Graves Co. Inc 3509 W Main St
Johnathan Gabel Sedalia, MO 65301
201 South Houston Ave
Tulsa, OK 74127

(918) 584-4707 Ext. 0000
ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
8/31/2010 12:00:00AM NET 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 B070ACAAAACDAEA 2.00 EA. 10/18/2010 DUKE
B070ACAAAACDAEA - 3"-150 LF Flowmeter
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System Liquid Fuel System (DFO)

End User gabe Golden

2 DOCUMENTATION 1.00 EA. 10/18/2010 DUKE
Documentation - Certification/Installaion, OM
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

National Container Sales
Mike Mathon

7275 Independence Road
Millington, TN 38053
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6069
Date 9/1/2010
Vendor ID NATIONO0O1

PAGE 213

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ e

ORDER DATE

9/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 20 HARDTOP CONEX
20" hardtop conex w/removable top

Project
Unit
End User

Margarita Island Dual Fuel

QUANTITY UNIT
1.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
9/13/2010 DUKE

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6090
(660)829-5100 Date 9/2/2010
Vendor ID WESTERNO001

PAGE 214

TO: SHIP TO:
) ProEnergy Services
Western Extralite Company ATTN: Receiving Dept
PO Box 802816 2031 ProEnergy Blvd
Kansas City, MO 64180 Sedalia, MO 65301

(660) 827-3880 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
9/2/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 GY 31-125 20.00 EA. 9/7/2010 SEDALIA
1 1/4" GRC Compression Connector
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Dave Kain
2 KK R-43 20.00 EA. 9/7/2010 SEDALIA
1-1/4" to 1" Aluminum reducing bushing
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Dave Kain

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

PURCHASE ORDER

Sedalia, MO 65301 Purchase Order No. INT6099
(660)829-5100 Date 9/2/2010
Vendor ID CONTOL002

PAGE 215

TO: SHIP TO:

Rosemount Measurement Div.

ProEnergy Services
ATTN: Receiving Dept

Gary Grandcolas 2031 ProEnergy Blvd
¢/o Control Devices and Instrumentation Sedalia, MO 65301
22737 Network Place

Chicago, IL 60673-1227

(913) 829-0033 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
9/2/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 3051CG5A22A1AB4Q4 2.00 EA. 7/19/2010 SEDALIA
TRANSMITTER, Pressure (Rosemount) 0-2000 psig
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Water Injection Skid
2 DOCUMENTATION O CUT SHEET 1.00 EA. 7/19/2010 SEDALIA
Documenationa - OM/cut sheets/Installation
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6111
(660)829-5100 Date 9/3/2010
Vendor ID SOR001
PAGE 216
TO: SHIP TO:
) ProEnergy Services
SOR, Inc C/O Control Devices Inc. ATTN: Receiving Dept
Gary Grandcolas 2031 ProEnergy Blvd
PO Box 414229 Sedalia, MO 65301
Kansas City, MO 64141-4229
(913) 747-1911 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

_ _ o

ORDER DATE TERMS
9/3/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 DOCUMENTATION 1.00 EA. 9/30/2010 SEDALIA

Documentation - Certs/OM/Install

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User
2 101B3-P3-M4-C1A-TTWVX3-RL 8.00 EA. 9/30/2010 SEDALIA

101B3-P3-M4-C1A-TTWVX3
101B3-P3-M4-C1A-TTWVX3 -- 63AF-1, 63AD-1A, 63-AD1B, 63AD-1C AA DIFF,

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 101B3-P3-M4-C1A-TTWVX4 6.00 EA. 9/30/2010 SEDALIA
351A9091P009
Differential Pressure Switch 3-30PSID Tag # 63LF-8, 63LF9
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6113
Date 9/3/2010
Vendor ID SWAGELOKO001

PAGE 217

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
9/3/2010 12:00:00AM

QUANTITY UNIT

PART NUMBER

1 SS-18-RS8
SS-18-RS8 Needle Valve 1/2" Tube End
Project Margarita Island Dual Fuel
Unit
End User Chris Brown

3.00 EA.

Project Id
System

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE
9/3/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

BILL TO:

PURCHASE ORDER

Purchase Order No. INT6114
Date 9/3/2010
Vendor ID MIRA001

PAGE 218

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
9/3/2010 12:00:00AM

PART NUMBER
1 66931

3"-150# 100 mesh cone strainer
Margarita Island Dual Fuel

Project
Unit
End User

2 66932
3"-600 cone strainer - 100 mesh

Project Margarita Island Dual Fuel
Unit
End User Chris Brown

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

BUYER

Matt Cooper

DATE REQUIRED SITE PRICE EXT. PRICE
9/13/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
9/13/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6183
Date 9/13/2010
Vendor ID WESTERNO001

PAGE 219

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
9/13/2010 12:00:00AM

SHIP VIA

BUYER

Matt Cooper

PART NUMBER
1 HF A-30P24
Interior Mounting Panel
Project Margarita Island Dual Fuel
Unit
End User

QUANTITY UNIT
1.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
9/13/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

MKS Pipe & Valve Co.
PO Box 412553

Kansas City, MO 64141
(816) 842-6513 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6286
Date 9/20/2010
Vendor ID MKSPIPEO001

PAGE 220

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

9/20/2010 12:00:00AM

TERMS
NET 45

PART NUMBER
1 VAP70605

Apollo Bronze 1" THRD 3way ball valve

Project
Unit
End User

Margarita Island Dual Fuel

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
5/24/2010 SEDALIA

409-2956-1 Cost Category 5230-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6352
Date 9/24/2010
Vendor ID WESTERNO001

PAGE 221

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
9/24/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 ID 221 600V HEAVY DUTY TERMINA
ID 221 600V heavy duty terminal block
Project Margarita Island Dual Fuel
Unit
End User David Kain

QUANTITY UNIT
160.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
9/28/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

M&M Engraving

400 South Park

Sedalia, MO 65301

(660) 826-9261 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT6413
9/29/2010
MMENGRVO001

PAGE 222

F.O.B. POINT

ORDER DATE
9/29/2010 12:00:00AM

PART NUMBER

1 3X4ALUMTAGS
Metal 3 x 4 Aluminum Tags with Holes
Project Margarita Island Dual Fuel
Unit
End User

2 TAX
TAX
Project
Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
2.00 EA.

Project Id

System

1.00 EA.

Project Id
System

DATE REQUIRED
10/5/2010

409-2956-1

10/5/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 0313-04PM
SEDALIA

Cost Category 0313-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6414
Date 9/29/2010
Vendor ID MIRA001

PAGE 223

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
9/29/2010 12:00:00AM

SHIP VIA

BUYER
Matt Cooper

DATE REQUIRED SITE PRICE  EXT. PRICE

PART NUMBER QUANTITY UNIT

1 6092 20.00 EA.
NAGO0310 1" 150# Non-Asbestos FF Gasket 1/16TK
Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 6096 20.00 EA.
1-1/2 150# Non-Asbestos FF Gasket 1/16TK
Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 6098 20.00 EA.
2" 150# Non-Asbestos FF Gasket 1/16TK
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 6102 20.00 EA.
3" 150# Non-Asbestos FF Gasket 1/16TK
Project Margarita Island Dual Fuel Project Id
Unit System
End User

9/30/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

9/30/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

9/30/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

9/30/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6418
(660)829-5100 Date 9/29/2010
Vendor ID IBT001
PAGE 224
TO: SHIP TO:
ProEnergy Services
IBT ATTN: Receiving Dept
PO Box 411238 2031 ProEnergy Blvd
Kansas City, MO 64141-1238 Sedalia, MO 65301

(660) 827-4280 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
9/29/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 64822274 2.00 EA. 10/4/2010 SEDALIA
324 Sliding Base Style B2 Overly Hautz
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 00568016532 2.00 EA. 10/4/2010 SEDALIA
1-7/8" MST Bushing
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6449
(660)829-5100 Date 9/30/2010
Vendor ID MIDSTO001
PAGE 225
TO: SHIP TO:
. Controls Department
Mid-State Supply Company ProEnergy Services
PO Box 804482 ATTN: CONTROLS
Kansas City, MO 64180-4482 Sedalia, MO 65031

(816) 842-4290 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
9/30/2010 12:00:00AM NET 45

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 HV27088801 6.00 EA. 10/8/2010 CONTROLS

ASCO 125VDC 3/8 3-WAY NC SOLENOID

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM

Unit System

End User
2 67CFR-239 1.00 EA. 10/4/2010 CONTROLS

FISHER PRESSURE REGULATOR

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6450
Date 9/30/2010
Vendor ID WESTERNO001

PAGE 226

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
9/30/2010 12:00:00AM

SHIP VIA

Patrick Hanlon

PART NUMBER QUANTITY UNIT

1 GY LBY-100 1 90 DEGREE
GY LBY-100 1" 90 DEGREE
GY LBY-100 1" 90 DEGREE CAPPED ELBOW
Project Margarita Island Dual Fuel
Unit
End User

2 GY LBY-50 1/2 90 DEGREE
GY LBY-50 1/2" 90 DEGREE
GY LBY-50 1/2" 90 DEGREE CAPPED ELBOW
Project Margarita Island Dual Fuel
Unit
End User

3 GY T37 1 T GRAY IRON FORM 7
GY T37 1" T GRAY IRON FORM 7
GY T37 1" T GRAY IRON FORM 7 CONDUIT BODY
Project Margarita Island Dual Fuel
Unit
End User

4 GY 3701 FORM 7
GY 370 1" FORM 7
GY 370 1" FORM 7 CONDUIT BODY COVER
Project Margarita Island Dual Fuel
Unit
End User

4.00 EA.

Project Id
System

2.00 EA.

Project Id
System

4.00 EA.

Project Id
System

4.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
10/4/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM

10/4/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM

10/4/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM

10/4/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

1

GY GASK573 1
GY GASK573 1"

GY GASK573 1" FORM 7 CONDUIT BODY GASKET

Project Margarita Island Dual Fuel
Unit

End User

GY GUAX-100 1

GY GUAX-100 1"

4.00 EA.

Project Id
System

4.00 EA.

GY GUAX-100 1" X HAZARD LOCATION ROUND FITTING

Project
Unit
End User

Margarita Island Dual Fuel

GRC 1 X2 GAL NIPPLE

GRC 1" X 2" GAL NIPPLE

GRC 1" X 2" GALVANIZED NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

GRC 1 X 3 GAL NIPPLE

GRC 1" X 3" GAL NIPPLE

GRC 1" X 3" GALVANIZED NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

GY UNY-50S 1/2 MALE-FEMALE

GY UNY-50S 1/2" MALE-FEMALE

GY UNY-50S 1/2" MALE-FEMALE UNION
Project Margarita Island Dual Fuel
Unit

End User

GY UNY-100S 1 MALE-FEMALE

GY UNY-100S 1" MALE-FEMALE

GY UNY-100S 1" MALE-FEMALE UNION
Project Margarita Island Dual Fuel
Unit

End User

GY PLG-100R 1

GY PLG-100R 1"

GY PLG-100R 1" CLOSE-UP PLUG
Project
Unit

End User

Margarita Island Dual Fuel

GRC 1/2 X 3 GAL NIPPLE

GRC 1/2" X 3" GAL NIPPLE

GRC 1/2" X 3" GALVANIZED NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

Project Id
System

4.00 EA.

Project Id
System

4.00 EA.

Project Id
System

4.00 EA.

Project Id
System

4.00 EA.

Project Id
System

15.00 EA.

Project Id
System

4.00 EA.

Project Id
System

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

10/4/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

CONTROLS

Cost Category

Date
Vendor ID

0311-04PM

0311-04PM

0311-04PM

0311-04PM

0311-04PM

0311-04PM

0311-04PM

0311-04PM

INT6450
9/30/2010
WESTERNO01

PAGE 227



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

13 GRC 1/2 X 2 GAL NIPPLE
GRC 1/2" X 2" GAL NIPPLE

GRC 1/2" X 2" GALVANIZED NIPPLE
Project Margarita Island Dual Fuel

Unit
End User

14 GRC 1 X CLOSE GAL NIPPLE
GRC 1" X CLOSE GAL NIPPLE
GRC 1" X CLOSE GALVANIZED NIPPLE
Project Margarita Island Dual Fuel

Unit
End User

4.00 EA. 10/4/2010

Project Id  409-2956-1
System

10.00 EA. 10/4/2010

Project Id  409-2956-1
System

PURCHASE ORDER

Purchase Order No. INT6450
Date 9/30/2010
Vendor ID WESTERNO001

PAGE 228

CONTROLS

Cost Category 0311-04PM

CONTROLS

Cost Category 0311-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6451
(660)829-5100 Date 9/30/2010
Vendor ID SWAGELOKO001
PAGE 229
TO: SHIP TO:
Controls Department
Swagelok ProEnergy Services
Alan Lea ATTN: CONTROLS
Kansas City Valve & Fitting Co Sedalia, MO 65031
PO Box 329
Shawnee Mission, KS 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
9/30/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 SS-16-CN 10.00 EA. 10/4/2010 CONTROLS
1" MPT CLOSE NIPPLE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User
2 SS-600-9 10.00 EA. 10/4/2010 CONTROLS
3/8" TUBE UNION ELBOW
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User
3 SS-600-11-6 6.00 EA. 10/4/2010 CONTROLS
BULKHEAD MALE CONNECTOR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User
4 SS-600-1-6 14.00 EA. 10/4/2010 CONTROLS
3/8"T X 3/8"MPT MALE CONN
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System
End User
5 SS-6BK 3.00 EA. 10/4/2010 CONTROLS
BELLOWS VALVE 3/8" TUBE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0311-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 $S8-600-2-6
3/8"T X 3/8" MPT ELBOW

Project Margarita Island Dual Fuel

Unit
End User

7 S$S-600-3
3/8" ALL TUBE TEE

Project Margarita Island Dual Fuel

Unit
End User

8 SS-T6-S-049-20

6.00 EA.

Project Id

System

12.00 EA.

Project Id
System

40.00 EA.

3/8" .049 WALL SS SEAMLESS TUBING (PRICED PER FOOT)

Project Margarita Island Dual Fuel

Unit
End User

Project Id
System

409-2956-1

409-2956-1

409-2956-1

10/4/2010

10/4/2010

10/4/2010

PURCHASE ORDER

Purchase Order No. INT6451
Date 9/30/2010
Vendor ID SWAGELOKO001
PAGE 230
CONTROLS
Cost Category 0311-04PM
CONTROLS
Cost Category 0311-04PM
CONTROLS
Cost Category 0311-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6463

(660)829-5100 Date 10/4/2010
Vendor ID SEDALIAQ01

PAGE 231
TO: SHIP TO:
) ProEnergy Services
Sedalia Tool and Mfg ATTN: Receiving Dept
Ginger 2031 ProEnergy Blvd

1400 Sedalia Rd Sedalia, MO 65301

Sedalia, MO 65301

(660) 826-7230 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
10/4/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 LINECLAMPASSEMBLIES 12.00 EA. 10/15/2010 SEDALIA
Tubing clamps - 4 for 4 lines, 4 for 3 Lines and 4 for 2 Lines
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6464
(660)829-5100 Date 10/4/2010
Vendor ID SEDALIAQ01
PAGE 232
TO: SHIP TO:
. ProEnergy Services
Sedalia Tool and Mfg ATTN: Receiving Dept
Ginger 2031 ProEnergy Blvd
1400 Sedalia Rd Seda]ia, MO 65301

Sedalia, MO 65301

(660) 826-7230 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
—
ORDER DATE TERMS
10/4/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 TAP1/2-14NPT 30.00 EA. 10/15/2010 SEDALIA
Tap 1/2"-14 NPT in both ends - 6" long
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6465
Date 10/4/2010
Vendor ID MIRA001

PAGE 233

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
10/4/2010 12:00:00AM

PART NUMBER

SHIP VIA BUYER
Matt Cooper

1 47115
3-1/2 Sch 40 304SS Pipe
Project Margarita Island Dual Fuel
Unit
End User

2 45332
SSP2495 3/4 SCH 80 304SS SMLS Pipe
Project Margarita Island Dual Fuel
Unit
End User

3 MTR ON THE PIPE
MTR' on the Pipe
Project Margarita Island Dual Fuel
Unit
End User

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
10.00 EA. 10/8/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
21.00 EA. 10/8/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System
1.00 EA. 10/8/2010 SEDALIA
Project Id  409-2956-1 Cost Category 5200-04PM
System

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6466
Date 10/4/2010
Vendor ID FASTEO001

PAGE 234

SHIP TO:

Controls Department
ProEnergy Services
ATTN: CONTROLS
Sedalia, MO 65031

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

BUYER

_ _ e

ORDER DATE
10/4/2010 12:00:00AM

PART NUMBER QUANTITY UNIT

1 1177710 100.00 EA.
1/4"-20 316 STAINLESS STEEL FINISHED HEX NUT
Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 1178063 100.00 EA.
1/4" 316 STAINLESS STEEL MEDIUM SPLIT LOCK WASHER
Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 78014 100.00 EA.
1/4" 316 STAINLESS STEEL LARGE OD FLAT WASHER
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 1177005 100.00 EA.
1/4"-20 X 1" 316 STAINLESS STEEL HEX CAP SCREW
Project Margarita Island Dual Fuel Project Id
Unit System
End User

5 0464252 10.00 EA.
1/2"M X 3/8"F 150LB 316 SS THREADED CAST HEX BUSHING
Project Margarita Island Dual Fuel Project Id
Unit System

End User

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE

10/5/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM
10/5/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM
10/5/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM
10/5/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM
10/5/2010 CONTROLS

409-2956-1 Cost Category 0311-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 0464251 10.00 EA.
3/8"M X 1/4"F 150LB 316 SS THREADED CAST HEX BUSHING
Project Margarita Island Dual Fuel Project Id
Unit System
End User

PURCHASE ORDER

Purchase Order No. INT6466
Date 10/4/2010
Vendor ID FASTEO001
PAGE 235
10/5/2010 CONTROLS
409-2956-1 Cost Category 0311-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6570
Date 10/11/2010
Vendor ID FASTEO001

PAGE 236

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
10/11/2010 12:00:00AM

BUYER

Shaina Howatt

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 0216025-RL 1.00 EA. 10/18/2010 DUKE
0216025
WRENCH SET, 14 PIECE 12 POINT COMBINATION
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Marc Welty
2 0602220-RL 12.00 EA. 10/18/2010 DUKE
0602220
MASKING TAPE, 1" X 60YD PAINTER
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 0601675-RL 12.00 EA. 10/18/2010 DUKE
0601675
MASK TAPE, 2" X 60YD SAFE RELEASE PAINTER
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 0712316-RL 5.00 EA. 10/18/2010 DUKE
0712316
EXTENSION CORD, 50' 12/3 POWER PHASE YELLOW LIGHTED END
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

1

0712317-RL 5.00 EA. 10/18/2010
0712317

EXTENSION CORD, 100' 12/3 POWER PHASE YELLOW LIGHTED END

Project Margarita Island Dual Fuel Projectld  409-2956-1

Unit System

End User

0200668-RL 24.00 EA. 10/18/2010
0200668

INK MARKER, BLAKE FINE BULLET TIP PERMANENT

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0303021-RL 24.00 EA. 10/18/2010
0303021

MARKING PEN, BRITE-MARK BLACK

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0800644-RL 50.00 EA. 10/18/2010
0800644

TIGER DISC,4-1/2" X 7/8" BACKING

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0200423-RL 50.00 EA. 10/18/2010
0200423

FLAPDISC, 4-1/2" X 7/8" BLACKSTONE SHD FIBERGLASS BK

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0211842-RL 50.00 EA. 10/18/2010
0211842

CUTTING WHEEL, 4-1/2" X .040" X 7/8" A60TZ TYPE 1 SLICER

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

0235645-RL 4.00 EA. 10/18/2010
0235645

GRINDER, 120V ANGLE W/ PADDLE SWITCH

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0253164-RL 1.00 EA. 10/18/2010
0253164

IMPACT WRENCH, CORDLESS 3/4" HIGH IMPACT W/ FRICTION RING KIT

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6570
10/11/2010
FASTEO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

13 0251465-RL
0251465

1.00 EA.

BATTERY PACK, 18V XC HIGH CAPACITY LITHIUM-ION

Project
Unit
End User

Margarita Island Dual Fuel

14 0251467-RL
0251467

BATTERY CHARGER, 18V LITHIUM-ION ONE HOUR

Project
Unit
End User

Margarita Island Dual Fuel

15 1116-991-9-RL

1116-991-9

LEVEL, 9" ALUMINUM HD MAGNETIC TORPEDO
Project Margarita Island Dual Fuel

Unit

End User

16 0200090-RL

0200090

HAND PAD, SIA 6" A/O GREEN NON WOVEN
Project Margarita Island Dual Fuel

Unit

End User

17 0266308-RL

0266308

WRENCH, 18" ALUMINUM ALLOY PIPE
Project Margarita Island Dual Fuel
Unit

End User

18 5228-31105-RL
5228-31105

WRENCH, 24" ALUMINUM HANDLE STRAIGHT PIPE

Project
Unit
End User

Margarita Island Dual Fuel

19 03854800027-RL
03854800027

Project Id
System

1.00 EA.

Project Id
System

5.00 EA.

Project Id
System

20.00 EA.

Project Id
System

1.00 EA.

Project Id
System

1.00 EA.

Project Id
System

2.00 EA.

LOCKING CHAIN CLAMP, 9" OPEN ALLOY STEEL VISE GRIP

Project
Unit
End User

Margarita Island Dual Fuel

20 03854800021-RL
03854800021

Project Id
System

4.00 EA.

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

LOCKING C-CLAMP, 18" SIZE 8" OPEN A/S VISE GRIP W/ REGULAR TIPS

Project
Unit
End User

Margarita Island Dual Fuel

Project Id
System

409-2956-1

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6570
10/11/2010
FASTEO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

21

22

23

24

25

26

27

28

0266237-RL 4.00 EA. 10/18/2010
0266237

LOCKING C-CLAMP, 6" LONG W/ PAD

Project Margarita Island Dual Fuel Projectld  409-2956-1

Unit System

End User

0266230-RL 2.00 EA. 10/18/2010
0266230

LOCKING PLIER, 10" CURVED JAW W/ WIRE CUTTER

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

03854800014-RL 2.00 EA. 10/18/2010
03854800014

LONG NOSE PLIERS, 6LN JAW ADJ W/ WIRE CUTTER

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0210173-RL 2.00 EA. 10/18/2010
0210173

LEVEL, 24" MAGNETIC HD

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0323441-RL 4.00 EA. 10/18/2010
0323441

DRILL SET, SUPER PREMIUM W/ ULTRA-DEX PLASTIC DRILL BIT INDEX

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

1116-230-RL 4.00 EA. 10/18/2010
1116-230

SQUARE, 12" TRADESMAN COMBINATION

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

1116-1110-RL 2.00 EA. 10/18/2010
1116-1110

SQUARE, 16" X 24" TRADESMAN

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

5228-31360-RL 2.00 EA. 10/18/2010
5228-31360

STRAP WRENCH, 5" PIPE 7" TUBE WOVEN NYLON STRAP

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System
End User

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6570
10/11/2010
FASTEO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

29

30

31

32

33

34

35

36

5228-31325-RL
5228-31325

1.00 EA.

10/18/2010

CHAIN WRENCH, 3" PIPE 20-1/4" L CHAIN ALLOY STEEL HANDLE HD

Project
Unit
End User

Margarita Island Dual Fuel

0204051-RL
8.008

Project Id
System

4.00 EA.

409-2956-1

10/18/2010

POWER TAPE, 25'X1" METRIC W/NEON YELLOW CASE W/ SLIDE LOCK

Project
Unit
End User

Margarita Island Dual Fuel

0207466-RL
0207466

ADAPTER, 1/2"F X 3/4"M 1/2" DRIVE IMPACT DRIVE

Project
Unit
End User

Margarita Island Dual Fuel

0216028-RL
0216028

Project Id
System

2.00 EA.

Project Id
System

1.00 EA.

SOCKET SET, 1/2" DRIVE 6 POINT 14PC DEEP IMPACT

Project
Unit
End User

Margarita Island Dual Fuel

0240998-RL
0240998

Project Id
System

1.00 EA.

UNIVERSAL JOINT, ARM 25 DEGREE 3/4" DRIVE IMPACT

Project
Unit
End User

Margarita Island Dual Fuel

0253612-RL

0253612

EXTENSION BAR, 3/4" DRIVE 8"L
Project Margarita Island Dual Fuel
Unit

End User

0240995-RL

0240995

EXTENSION, ARM 7" IMPACT 3/4" DRIVE
Project
Unit

End User

Margarita Island Dual Fuel

0239744-RL

0239744

SOCKET SET, ARM 15PC 12PT 1/2" DRIVE DEEP
Project
Unit

End User

Margarita Island Dual Fuel

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

1.00 EA.

Project Id
System

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

PURCHASE ORDER

Purchase Order No. INT6570
Date 10/11/2010
Vendor ID FASTEO001
PAGE 240
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

37

38

39

40

41

42

43

44

0223634-RL 1.00 EA. 10/18/2010
0223634

SOCKET SET, 27 PIECE 3/4" DRIVE 12 POINT SAE

Project Margarita Island Dual Fuel Projectld  409-2956-1

Unit System

End User

0208183-RL 2.00 EA. 10/18/2010
0208183

HEX KEY SET, ALLEN #56603G 13 PIECE LONG ARM SAE

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0312368-RL 1.00 EA. 10/18/2010
0312368

REAMER, CR-4SP TYPE50-AG HOLE BUSTER SPIRAL FLUTE CAR

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0209185-RL 1.00 EA. 10/18/2010
0209185

SLEDGE HAMMER, 4LB 12"L UNBREAKABLE HANDLE STEEL HEAD

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0266487-RL 2.00 EA. 10/18/2010
0266487

BALL PEEN HAMMER, 160Z FIBERGLASS HANDLE

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0850708-RL 3.00 EA. 10/18/2010
0850708

HABILIS SET, HAND/HALF-ROUND/ROUND/SQUARE/3 SQUARE CUT 1

Project Margarita Island Dual Fuel Project ld  409-2956-1

Unit System

End User

57196-RL 2.00 EA. 10/18/2010
57196

HOLE SAW KIT, 5/8"-3" 30820-1200G 17PC GENERAL PURPOSE DELUXE

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System

End User

0609236-RL 300.00 EA. 10/18/2010
0609236

CAN LINER, 55 GAL XX HEAVY CLEAN CHOICE BLACK

Project Margarita Island Dual Fuel Project Id  409-2956-1

Unit System
End User

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6570
10/11/2010
FASTEO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

45

46

47

48

49

50

51

52

0600081-RL
0600081

HAND CLEANER TOWELS, SCRUBS IN ABUCKET

Project
Unit
End User

Margarita Island Dual Fuel

63161

TAPE, Duct 2"x60ya Silver

Project Margarita Island Dual Fuel
Unit

End User

0209709-RL
0209709

10.00 EA.

Project Id
System

15.00 EA.

Project Id
System

2.00 EA.

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

WRENCH, CRESCENT 10-5/8" BLACK PHOSPHATE FINISH CONSTRUCTION

Project
Unit
End User

Margarita Island Dual Fuel

0266245-RL

0266245

WRENCH, 10" ADJUSTABLE
Project
Unit

End User

Margarita Island Dual Fuel

0266242-RL
0266242

WRENCH, 1/2" 4-1/8"-4-3/8" OAL SATIN STEEL ADJUSTABLE ANGLE

Project
Unit
End User

Margarita Island Dual Fuel

0239689-RL

0239689

SOCKET SET, ARM 15 PIECE 6 POINT 1/4" DRIVE
Project Margarita Island Dual Fuel

Unit

End User

0239756-RL

SOCKET SET, ARM 20PC 12PT 3/4
Project Margarita Island Dual Fuel
Unit

End User

0239759-RL

0239759

SOCKET SET, ARM 11 PC 12 POINT 3/4 DRIVE
Project Margarita Island Dual Fuel

Unit

End User

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id
System

1.00 EA.

Project Id
System

1.00 EA.

Project Id
System

1.00 EA.

Project Id
System

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6570
10/11/2010
FASTEO001
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ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

53 0208538-RL

0208538

WRENCH, ARM 12" LONG ADJUSTABLE
Project Margarita Island Dual Fuel
Unit

End User

4.00 EA.

Project Id
System

PURCHASE ORDER

Purchase Order No. INT6570
Date 10/11/2010
Vendor ID FASTEO001
PAGE 243
10/18/2010 DUKE
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6571
(660)829-5100 Date 10/11/2010
Vendor ID CEDOO01

PAGE 244

TO: SHIP TO:

. . L. ProEnergy Services
Consolidated Electrical Distributors, Inc ATTN: Receiving Dept
PO Box 978 2031 ProEnergy Blvd
Columbia, MO 65205 Sedalia, MO 65301

(801) 256-0455 Ext. UT00

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Shaina Howatt

ORDER DATE
10/11/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 CP3024-RL 1.00 EA. 10/13/2010 SEDALIA

CP3024

Concept Panel, Hoffman

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM

Unit System

End User David Kain

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID

BILL TO:

INT6572
10/11/2010
MIRAQ001

PAGE 245

F.O.B. POINT

ORDER DATE

10/11/2010 12:00:00AM

PART NUMBER
1 53973-RL

Garlock 2900 60"x60"x1/16" Sheet
Project Margarita Island Dual Fuel

Unit
End User

2 61536

Garlok 60" x 60" x 3/32" 2900 Gasket material
Project Margarita Island Dual Fuel

Unit
End User

3 53974-RL

Garlock 2900 60"X60"X1/8" Sheet
Project Margarita Island Dual Fuel

Unit
End User

4 32800
2x1 3000# hex bushing
Project
Unit
End User

5 33829-RL
3/4" x Close 304ss Nipple

Project Margarita Island Dual Fuel

Unit
End User

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
5.00 EA.

Project Id
System

5.00 EA.

Project Id

System

2.00 EA.

Project Id

System

3.00 EA.

Project Id

System

50.00 EA.

Project Id
System

DATE REQUIRED
10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

SITE
DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Patrick Hanlon

PRICE

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

1

6439

NB2110 3/4 X CLOSE BLACK STEEL NIPPLE
Project Margarita Island Dual Fuel

Unit

End User

33806

SSNO0275 1/2" close SS nipple

Project Margarita Island Dual Fuel
Unit

End User

6384

nb1910 1/2 x close 304 ss nipple

Project Margarita Island Dual Fuel
Unit

End User

33785

SSN0220 3/8 X CLOSE 304SS NIPPLE
Project
Unit

End User

Margarita Island Dual Fuel

33763

ssn0165 1/4 x close 304ss nipple

Project Margarita Island Dual Fuel
Unit

End User

33851-RL

1" x Close 304ss Nipple

Project Margarita Island Dual Fuel
Unit

End User

6521

1" Close nipple CS sch40

Project Margarita Island Dual Fuel
Unit

End User

33849-RL

3/4" x 6" 304ss Nipple

Project Margarita Island Dual Fuel
Unit

End User

33827-RL

1/2" x 6" 304ss Nipple

Project Margarita Island Dual Fuel
Unit

End User

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

50.00 EA.

Project Id
System

25.00 EA.

Project Id
System

25.00 EA.

Project Id

System

25.00 EA.

Project Id

System

25.00 EA.

Project Id

System

50.00 EA.

Project Id

System

50.00 EA.

Project Id
System

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6572
10/11/2010
MIRAQ001

PAGE 246



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

20

21

22

23

33870-RL

1" x 6" 304ss Nipple

Project Margarita Island Dual Fuel
Unit

End User

6461

NB2210 3/4 X 6 BLK STEEL NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

6405

NB2010 1/2 X 6 BLK STEEL NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

6539

NB2500 1X6 BLK STEEL NIPPLE
Project Margarita Island Dual Fuel
Unit

End User

20154-RL

FG00120 1" 150# Flexitallic Gasket
Project Margarita Island Dual Fuel
Unit

End User

20157

1 1/2 150# Flexitallic Gasket

Project Margarita Island Dual Fuel
Unit

End User

20159

2"150# Flexitallic Gasket

Project Margarita Island Dual Fuel
Unit

End User

20162

FG00170 3" 150# Flexitallic Gasket
Project Margarita Island Dual Fuel
Unit

End User

20166

FG00190 4" 150# Flexitallic Gasket
Project Margarita Island Dual Fuel
Unit

End User

50.00 EA.

Project Id

System

25.00 EA.

Project Id
System

25.00 EA.

Project Id

System

25.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id

System

100.00 EA.

Project Id
System

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

DUKE

Cost Category

Date
Vendor ID

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

INT6572
10/11/2010
MIRAQ001

PAGE 247



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

24 20181-RL

FG00320 1" 300# Flexitallic Gasket
Project Margarita Island Dual Fuel

Unit
End User

25 20183

FG00330 1-1/4" 300# Flexitallic Gasket
Project Margarita Island Dual Fuel

Unit
End User

26 20185
1 1/2 300# Flexitallic Gasket

Project Margarita Island Dual Fuel

Unit
End User

27 20191-RL

FG00370 3" 300# Flexitallic Gasket
Project Margarita Island Dual Fuel

Unit
End User

28 20196-RL
4 300# flexitallic gasket

Project Margarita Island Dual Fuel

Unit
End User

29 66990

4" 600# TYPE CG 304SS FLEXITALLIC GASKET
Project Margarita Island Dual Fuel

Unit
End User

300.00 EA.

Project Id

System

300.00 EA.

Project Id
System

300.00 EA.

Project Id

System

300.00 EA.

Project Id

System

200.00 EA.

Project Id

System

100.00 EA.

Project Id
System

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

10/18/2010

409-2956-1

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM
DUKE
Cost Category 5200-04PM

TOTAL

INT6572
10/11/2010
MIRAQ001

PAGE 248



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6574
(660)829-5100 Date 10/11/2010
Vendor ID MIRAOQO1
PAGE 249
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301

St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
10/11/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 36044 15.00 EA. 10/11/2010 SEDALIA
SSW 56171 1-1/2 300# 304SS Blind Flange
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Fastenal Industrail & Con
PO Box 1286

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6578
Date 10/11/2010
Vendor ID FASTEO001

PAGE 250

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

BUYER

_ _ o

ORDER DATE
10/11/2010 12:00:00AM

PART NUMBER QUANTITY UNIT
1 53962 1.00 EA.
45/64 Type 130-AG 135 Deg 1/2" Shank Silv/Dem Drill
Project Margarita Island Dual Fuel Project Id
Unit System
End User
2 53959 1.00 EA.
21/32 Type 130-AG 135 Deg 1/2 Shank Silver & Deming Drill
Project Margarita Island Dual Fuel Project Id
Unit System
End User

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE
10/11/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
10/11/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6640
(660)829-5100 Date 10/14/2010
Vendor ID FASTEO001
PAGE 251
TO: SHIP TO:
. ProEnergy Services
Fastenal Industrail & Con 3509 W Main St
PO Box 1286 Sedalia, MO 65301

Winona, MN 55987-1286
(000) 000-0000 Ext. 0000

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
10/14/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 47815 5.00 EA. 10/18/2010 DUKE
3/8" x 3/8" x 1' Square Zinc Plated Keystock
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 47817 3.00 EA. 10/18/2010 DUKE
1/2" x 1/2" x 1' Square Zinc Plated Keystock
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 47819 1.00 EA. 10/18/2010 DUKE
5/8" x 5/8" x 1' Square Zinc Plated Keystock
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6646
Date 10/15/2010
Vendor ID WESTERNO001

PAGE 252

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
10/15/2010 12:00:00AM

SHIP VIA BUYER

Matt Cooper

PART NUMBER
1 CH S20N11S07N
7.5 KVA single phase transformer

Project Margarita Island Dual Fuel
Unit
End User David Kain

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
2.00 EA. 10/19/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0313-04PM

System

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Mead 0'Brien

Aaron Newell

PO Box 412461

Kansas City, MO 64141-2461

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT6658
10/18/2010
MEADOQO1

PAGE 253

F.O.B. POINT

ORDER DATE

10/18/2010 12:00:00AM

PART NUMBER
1 68216

3/8" x .049 Wall 316/316L Seamless Tube

Project
Unit
End User

2 44722

1/2" x .065 316/316L Seamless Tube

Project
Unit
End User

3 44724

3/4" x .065 316/316L Seamless Tube
Margarita Island Dual Fuel

Project
Unit
End User

4 68217

1" x .083 Wall 316/316L Seamless Tube

Project
Unit
End User

5 46430

1/4" x .049 316/316L Seamless Tube

Project
Unit
End User

Margarita Island Dual Fuel

Margarita Island Dual Fuel

Margarita Island Dual Fuel

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
1,000.00 EA.

Project Id
System

1,5600.00 EA.

Project Id

System

2,300.00 EA.

Project Id

System

40.00 EA.

Project Id

System

800.00 EA.

Project Id
System

DATE REQUIRED
10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM
SEDALIA

Cost Category 5200-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6688
Date 10/20/2010
Vendor ID MIRA001

PAGE 254

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

ORDER DATE
10/20/2010 12:00:00AM

PART NUMBER QUANTITY UNIT

1 33827-RL 20.00 EA.
1/2" x 6" 304ss Nipple
Project Margarita Island Dual Fuel Project Id
Unit System
End User

2 31865-RL 20.00 EA.
SSF07761 13000 304 SS COUPLING THREADED
Project Margarita Island Dual Fuel Project Id
Unit System
End User

3 31862-RL 20.00 EA.
SSF0772l 1/2 3000 304 SS COUPLING THREADED
Project Margarita Island Dual Fuel Project Id
Unit System
End User

4 262 100.00 EA.
AA1610 1/4 X 3 304 SS HEX BOLT
Project Margarita Island Dual Fuel Project Id
Unit System
End User

Patrick Hanlon

DATE REQUIRED SITE PRICE EXT. PRICE
10/25/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
10/25/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
10/25/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM
10/25/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6690
Date 10/20/2010
Vendor ID SWAGELOKO001

PAGE 255

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
10/20/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 SS-6-TA-1-8-RL
SS-6-TA-1-8
3/8" T Stub x 1/2" MPT
Project Margarita Island Dual Fuel
Unit
End User

20.00 EA.

Project Id
System

10/25/2010 SEDALIA

409-2956-1 Cost Category 0313-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Quality Fasteners

Scott H

1419 Murray Street

North Kansas City, MO 64116
(816) 478-4166 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6691
Date 10/20/2010
Vendor ID QUALF001

PAGE 256

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
10/20/2010 12:00:00AM

SHIP VIA

PART NUMBER QUANTITY UNIT

BUYER

Matt Cooper

DATE REQUIRED SITE PRICE  EXT. PRICE

1 1/2-13X4ALLTHREAD
1/2"-13 x 4' All Thread Rod A193-B7 CAD
Project Margarita Island Dual Fuel
Unit
End User

2 5/8-11X4ALLTHREAD
5/8"-11 x 4' All Thread Rod A193-B7 CAD
Project Margarita Island Dual Fuel
Unit
End User

3 3/4-10X4ALLTHREAD
3/4"-10 x 4' All Thread Rod A193-B7 CAD
Project Margarita Island Dual Fuel
Unit
End User

4 1/2-13X12ALLTHREAD
1/2"-13 x 12" All Thread Rod A193-B8 Stainless Steel
Project Margarita Island Dual Fuel
Unit
End User

5 5/8-11X12ALLTHREAD
5/8"-11 x 12" All Thread Rod A193-B8 Stainless Steel
Project Margarita Island Dual Fuel
Unit
End User

44.00 EA.

Project Id
System

56.00 EA.

Project Id

System

56.00 EA.

Project Id

System

42.00 EA.

Project Id

System

54.00 EA.

Project Id
System

11/8/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

11/8/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
11/8/2010 SEDALIA
409-2956-1 Cost Category 5200-04PM

11/8/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

11/8/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6691
(660)829-5100 Date 10/20/2010
Vendor ID QUALF001
PAGE 257
6 3/4-10X12ALLTHREAD 54.00 EA. 11/8/2010 SEDALIA

3/4"-10 x 12' All Thread Rod A193-B8 Stainless Steel

Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6720
(660)829-5100 Date 10/21/2010
Vendor ID MKSPIPE0O1
PAGE 258
TO: SHIP TO:
. ProEnergy Services
MKS Pipe & Valve Co. ATTN: Receiving Dept
PO Box 412553 2031 ProEnergy Blvd
Kansas City, MO 64141 Sedalia, MO 65301

(816) 842-6513 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
10/21/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 5240D006G4-RL 2.00 EA. 10/25/2010 SEDALIA
WIKA Temp Gauge
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0313-04PM
Unit System
End User
2 DOCUMENTATION 1.00 EA. 4/5/2010 SEDALIA
Please reference "ML A035 - Water Injection Skid" on ALL paperwork
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 DOCUMENTATION 1.00 EA. 4/5/2010 SEDALIA
Documentation - Installation/OM/Cut sheets
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6721
(660)829-5100 Date 10/21/2010
Vendor ID SWAGELOKO001
PAGE 259
TO: SHIP TO:
ProEnergy Services
Swagelok ATTN: Receiving Dept
Alan Lea 2031 ProEnergy Blvd
Kansas City Valve & Fitting Co Sedalia, MO 65301
PO Box 329
Shamnee ission, K8 66201

(913) 432-4884 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
10/21/2010 12:00:00AM NET 45

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 S§S-1210-1-OR 100.00 EA. 10/25/2010 SEDALIA

O-Seal 1-1/16-12 STR THRD

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User
2 INFORMATION 1.00 EA. 10/25/2010 SEDALIA

Please second day air

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Powmat Ltd

David McCabe

321 Ushers Rd

Ballston Lake, NY 12019
(518) 877-8515 Ext. 0000

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT6722
10/21/2010
POWMATO001

PAGE 260

F.O.B. POINT

ORDER DATE

10/21/2010 12:00:00AM

PART NUMBER
1 N733AP33072
ML701 - N733AP33072

Project Margarita Island Dual Fuel
Unit
End User Gabe Golden

2 N733AP35072
ML701 - N735AP35072

Project Margarita Island Dual Fuel
Unit
End User Gabe Golden

3 N733AP33044
ML701 - N733AP33044

Project Margarita Island Dual Fuel
Unit
End User Gabe Golden

4 N733AP33028
ML701 - N733AP33028
Project
Unit
End User

5 DOCUMENTATION
Documentation - MTR's
Project
Unit
End User

Margarita Island Dual Fuel

Margarita Island Dual Fuel

SHIP VIA

QUANTITY UNIT
100.00 EA.

Project Id
System

200.00 EA.

Project Id

System

100.00 EA.

Project Id

System

40.00 EA.

Project Id

System

1.00 EA.

Project Id
System

DATE REQUIRED
11/8/2010

409-2956-1

11/8/2010

409-2956-1

11/8/2010

409-2956-1

11/8/2010

409-2956-1

8/9/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE
DUKE

Cost Category 5200-04PM
DUKE

Cost Category 5200-04PM
DUKE

Cost Category 5200-04PM
DUKE

Cost Category 5200-04PM
DUKE

Cost Category 5200-04PM

TOTAL

EXT. PRICE



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

MKS Pipe & Valve Co.
PO Box 412553

Kansas City, MO 64141
(816) 842-6513 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6723
Date 10/21/2010
Vendor ID MKSPIPEO001

PAGE 261

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

10/21/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 VAP70605

Apollo Bronze 1" THRD 3way ball valve

Project
Unit
End User

Margarita Island Dual Fuel

6.00 EA.

Project Id
System

5/24/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6724
(660)829-5100 Date 10/21/2010
Vendor ID POWMATO001
PAGE 262
TO: SHIP TO:
ProEnergy Services
Powmat Ltd 3509 W Main St
David McCabe Sedalia, MO 65301

321 Ushers Rd
Ballston Lake, NY 12019

(518) 877-8515 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
10/21/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 N926BP00435 30.00 EA. 11/8/2010 DUKE

N926BP00435 - Wire Insert

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Duke

2 258B8786P004 20.00 EA. 11/8/2010 DUKE
258B8786P004 - Gasket
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Gabe Golden

3 318A9713P028-RL 50.00 EA. 11/8/2010 DUKE
318A9713P028 - Primary Can Gasket
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Gabe Golden

4 344S5938P008 50.00 EA. 11/8/2010 DUKE
344A5938P008 - Secondary Can Gasket
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Gabe Golden

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6725
(660)829-5100 Date 10/21/2010
Vendor ID MIRA001
PAGE 263
TO: SHIP TO:
ProEnergy Services
Miracle Supply Company, Inc 3509 W Main St
Kent Sedalia, MO 65301
1580 N & S Road
St Louis, MO 63130
(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
10/21/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 30239 20.00 EA. 4/19/2010 DUKE
6" Galv Clevis Hanger Hvy Duty
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 30237 20.00 EA. 4/19/2010 DUKE
4" Galv Clevis Hanger Hvy Duty
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 30312 10.00 EA. 4/19/2010 DUKE
6" Galv Riser Clamp
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 30308 10.00 EA. 4/19/2010 DUKE
4" Galv Riser Clamp
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 59593 20.00 EA. 4/19/2010 DUKE
3/4" Galvenized Beam Clamp
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 57566
5/8" Hot Dip Galv Welded Beam Attachment
Project Margarita Island Dual Fuel
Unit
End User

2.00 EA.

Project Id  409-2956-1
System

PURCHASE ORDER

Purchase Order No. INT6725
Date 10/21/2010
Vendor ID MIRA001

PAGE 264

4/19/2010 DUKE

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.

Date
Vendor ID

BILL TO:

INT6739
10/22/2010
SWAGELOKO001

PAGE 265

Notes:  Consignment Use from Swagelok

F.O.B. POINT

ORDER DATE

10/22/2010 12:00:00AM

PART NUMBER
1 S$S-600-P
3/8" TUBE PLUG

Project Margarita Island Dual Fuel

Unit
End User

2 SS-600-1-4
3/8"T x 1/4"MPT MALE CONN

Project Margarita Island Dual Fuel

Unit
End User

3 $S8-600-1-8
3/8"Tx 1/2"MPT MALE CONN

Project Margarita Island Dual Fuel

Unit
End User

4 SS-T6-S-035-20

SHIP VIA

QUANTITY UNIT
10.00 EA.

Project Id

System

14.00 EA.

Project Id

System

8.00 EA.

Project Id

System

40.00 EA.

3/8".035 WALL SS SEAMLESS TUBING (PRICED PER FOOT)

Project
Unit
End User

5 SS-600-NFSET

stainless nut and ferrule set, 3/8" o.d.
Project Margarita Island Dual Fuel

Unit
End User

Margarita Island Dual Fuel

Project Id
System

5.00 EA.

Project Id
System

DATE REQUIRED
10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

10/25/2010

409-2956-1

SITE
SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

SEDALIA

Cost Category

BUYER

Matt Cooper

PRICE

5200-04PM

5200-04PM

5200-04PM

5200-04PM

5200-04PM

EXT. PRICE



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6739
(660)829-5100 Date 10/22/2010
Vendor ID SWAGELOKO001
PAGE 266
6 SS-600-6 6.00 EA. 10/25/2010 SEDALIA
UNION, 3/8" TUBE
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
7 SS-600-3 4.00 EA. 10/25/2010 SEDALIA
3/8" ALL TUBE TEE
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6769
Date 10/25/2010
Vendor ID WESTERNO001

PAGE 267

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
10/25/2010 12:00:00AM

PART NUMBER
1 HLX-62505B
1/2" EMT Raintight compression connector

Project Margarita Island Dual Fuel
Unit
End User David Kain

SHIP VIA

Patrick Hanlon

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
30.00 EA. 10/26/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0313-04PM
System

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

AirGas Mid America

PO Box 802615

Chicago, IL 60680-2615
(000) 000-0000 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6770
Date 10/26/2010
Vendor ID AIRGAS001

PAGE 268

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

__ o

ORDER DATE

10/26/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

1 RAD64054952

SLEEVE, 90Z GREEN FR COTTON 23"

Project
Unit
End User

Margarita Island Dual Fuel

Gabe Golden

100.00 EA.

Project Id
System

TERMS
NET 45
DATE REQUIRED SITE PRICE EXT. PRICE
8/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Swagelok

Alan Lea

Kansas City Valve & Fitting Co
PO Box 329

Shawnee Mission, KS 66201
(913) 432-4884 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6773
Date 10/26/2010
Vendor ID SWAGELOKO001

PAGE 269

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
10/26/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 S§S-1210-P-RL
SS-1210-P
PLUG, 3/4" TUBE
Project Margarita Island Dual Fuel
Unit
End User

30.00 EA.

Project Id
System

10/28/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6774
(660)829-5100 Date 10/26/2010
Vendor ID AIRGAS001
PAGE 270
TO: SHIP TO:
) ) . ProEnergy Services
AirGas Mid America 3509 W Main St
PO Box 802615 Sedalia, MO 65301

Chicago, IL 60680-2615
(000) 000-0000 Ext. 0000

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
__
ORDER DATE TERMS
10/26/2010 12:00:00AM NET 45
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 ESA255013310 100.00 EA. 10/28/2010 DUKE
ELECTRODE, AA 7018 3/32x14x50# HS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User Gabe Golden

2 LINED010283 100.00 EA. 10/28/2010 DUKE
E6010 Elect FW 5P+ 3/32 50 HS
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 RAD64004451 100.00 EA. 10/28/2010 DUKE
ER308/308L SS Tig Rod 3/32 x 36
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 RAD64004452 100.00 EA. 10/28/2010 DUKE
ER308/308L SS Tig Rod 1/8 x 36
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 HAR308LT70 100.00 EA. 10/28/2010 DUKE
HAR308LT70 - 308L 5/32x36
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 RADG64001647

ER70S2 MS Tig Rod 3/32 x 36
Project Margarita Island Dual Fuel

Unit
End User

7 RAD64001960

TUNGSTEm 1/8 x 7IM 2PRCT
Project Margarita Island Dual Fuel

Unit
End User

100.00 EA.

Project Id

System

10.00 EA.

Project Id
System

409-2956-1

409-2956-1

10/28/2010

10/28/2010

PURCHASE ORDER

Purchase Order No.

DUKE

Cost Category

DUKE

Cost Category

INT6774
Date 10/26/2010
Vendor ID AIRGAS001
PAGE 271
5200-04PM
5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6775
(660)829-5100 Date 10/26/2010
Vendor ID SEDALIA003
PAGE 272
TO: SHIP TO:
. ProEnergy Services
Sedalia Steel Supply Co ATTN: Receiving Dept
David Lamb 2031 ProEnergy Blvd
1900 Rissler Rd Seda]ia, MO 65301
Sedalia, MO 65301
(660) 829-2673 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
I
ORDER DATE TERMS
10/26/2010 12:00:00AM Net 30
PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 4X4X1/4X20ANGLEIRON 264.00 EA. 10/28/2010 SEDALIA
4" x 4" x 1/4" x 20' Angle HR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User Chris Brown
2 2X2X3/16X20ANGLE 195.00 EA. 10/28/2010 SEDALIA
2" x 2" x 3/16" x 20" Angle HR
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 4CHANNEL 108.00 EA. 10/28/2010 SEDALIA
4" 5.4# 20' Channel
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 1-1/2X1-1/2X3/16X20SQTUBE 67.00 EA. 10/28/2010 SEDALIA
1-1/2" x 1-1/2" x 3/16" x 20" Sq Tube
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6777
Date 10/26/2010
Vendor ID WESTERNO001

PAGE 273

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

ORDER DATE
10/26/2010 12:00:00AM

SHIP VIA

Patrick Hanlon

PART NUMBER
1 HLX 62605B
1/2" EMT Raintight compression Coupling

Project Margarita Island Dual Fuel
Unit
End User David Kain

QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
10.00 EA. 10/27/2010 SEDALIA
Project Id  409-2956-1 Cost Category 0313-04PM

System

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6778
(660)829-5100 Date 10/26/2010
Vendor ID MIRA001
PAGE 274
TO: SHIP TO:
ProEnergy Services
Miracle Supply Company, Inc 3509 W Main St
Kent Sedalia, MO 65301
1580 N & S Road
St Louis, MO 63130
(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

Notes:  Please Package Seperately

F.O.B. POINT SHIP VIA BUYER

Matt Cooper

ORDER DATE
10/26/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 24345 50.00 EA. 10/29/2010 DUKE
GCO00750 1" Galv Light Duty U-Bolt 1/4 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
2 30060 50.00 EA. 10/29/2010 DUKE
1-1/2 Galv U-Bolt w/Nuts 3/8 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 30061 50.00 EA. 10/29/2010 DUKE
2 Galv U-Bolt w/Nuts 3/8 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 30065 50.00 EA. 10/29/2010 DUKE
3 Galv U-Bolt w/Nuts 1/2 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 30069 50.00 EA. 10/29/2010 DUKE
4" Galv U-Bolt w/Nuts 1/2 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6778
(660)829-5100 Date 10/26/2010
Vendor ID MIRA001
PAGE 275
6 30071 20.00 EA. 10/29/2010 DUKE
5" Galv U-Bolt w/Nuts 1/2 Rod
Project Margarita Island Dual Fuel Project ld  409-2956-1 Cost Category 5200-04PM
Unit System
End User
7 30073 20.00 EA. 10/29/2010 DUKE
6" Galv U-Bolt w/Nuts 5/8 Rod
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Quality Fasteners

Scott H

1419 Murray Street

North Kansas City, MO 64116
(816) 478-4166 Ext. 0000

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

BILL TO:

PURCHASE ORDER

Purchase Order No. INT6786
Date 10/26/2010
Vendor ID QUALF001

PAGE 276

Notes:  Please Mark as "Fuel Gas Skid Studs"

F.O.B. POINT

ORDER DATE
10/26/2010 12:00:00AM

PART NUMBER
1 3/4-10X3-3/4HEXBOLT
3/4"-10 x 3-3/4" Hvy Hex Bolt A193-B8

Project Margarita Island Dual Fuel
Unit
End User Mark Welty

2 3/4-10HVYHEXNUT
3/4"-10 Hvy Hex Nut A194-8
Project Margarita Island Dual Fuel

Unit

End User

SHIP VIA

QUANTITY UNIT
128.00 EA.

Project Id
System

128.00 EA.

Project Id
System

DATE REQUIRED
11/2/2010

409-2956-1

11/2/2010

409-2956-1

BUYER

Matt Cooper

SITE PRICE EXT. PRICE
DUKE

Cost Category 5200-04PM
DUKE

Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER

2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6852
(660)829-5100 Date 11/1/2010
Vendor ID MIRAOQO1
PAGE 277
TO: SHIP TO:
) ProEnergy Services
Miracle Supply Company, Inc ATTN: Receiving Dept
Kent 2031 ProEnergy Blvd
1580 N & S Road Seda]ia, MO 65301
St Louis, MO 63130

(573) 769-7663 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA

Patrick Hanlon

ORDER DATE
11/1/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 66931 2.00 EA. 11/1/2010 SEDALIA

3"-150# 100 mesh cone strainer

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User
2 66932 2.00 EA. 11/1/2010 SEDALIA

3"-600 cone strainer - 100 mesh

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Chris Brown

TOTAL



ProEnergy Services International, Inc

2001 ProEnergy Blvd
Sedalia, MO 65301
(660)829-5100

TO:

IBT
PO Box 411238

Kansas City, MO 64141-1238

(660) 827-4280 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6856
Date 11/1/2010
Vendor ID IBT001

PAGE 278

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE

11/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 48SFO-SS J518
SPLIT & CAPTIVE FLange Kit Hardware Included.

Project
Unit
End User

Margarita Island Dual Fuel

Mark Welty

QUANTITY UNIT
3.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
11/2/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6857
Date 11/1/2010
Vendor ID WESTERNO001

PAGE 279

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
11/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 CH H2021-3
H2021-3 Heater Coil 40 HP Overload
Project Margarita Island Dual Fuel
Unit 7TEA-297633
End User mark Welty

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
11/1/2010 DUKE

409-2956-1 Cost Category 5200-04PM
Atomizing Air

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Western Extralite Company
PO Box 802816

Kansas City, MO 64180
(660) 827-3880 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6858
Date 11/1/2010
Vendor ID WESTERNO001

PAGE 280

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
11/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 CH H2021-3
H2021-3 Heater Coil 40 HP Overload
Project Margarita Island Dual Fuel
Unit 7TEA-297633
End User mark Welty

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
11/1/2010 SEDALIA

409-2956-1 Cost Category 5200-04PM
Atomizing Air

TOTAL



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6859
(660)829-5100 Date 11/1/2010
Vendor ID QUALF001
PAGE 281
TO: SHIP TO:
ProEnergy Services
Quality Fasteners 3509 W Main St
Scott H Sedalia, MO 65301
1419 Murray Street
North Kansas City, MO 64116
(816) 478-4166 Ext. 0000

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT SHIP VIA BUYER
Matt Cooper

ORDER DATE
11/1/2010 12:00:00AM

PART NUMBER QUANTITY UNIT DATE REQUIRED SITE PRICE EXT. PRICE
1 1/4-20 STOVER LOCK 200.00 EA. 11/2/2010 DUKE

1/4-20 Stover Lock

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM

Unit System

End User Mark Welty

2 1/4-20 HEX NUT 500.00 EA. 11/2/2010 DUKE
1/4"-20 Hex Nut
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
3 1/4-20 FLAT WASHER 800.00 EA. 11/2/2010 DUKE
1/4"-20 Flat Washer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
4 1/4-20 SPRING WASHER 200.00 EA. 11/2/2010 DUKE
1/4"-20 Spring Washer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System
End User
5 1/4-20 INT LK WASHER 200.00 EA. 11/2/2010 DUKE
1/4"-20 Int Lk Washer
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 5200-04PM
Unit System

End User



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

6 3/8-16 STOVER LOCK
3/8"-16 Stover Lock
Project Margarita Island Dual Fuel
Unit
End User
7 3/8-16 HEX NUT
3/8"-16 Hex Nut
Project Margarita Island Dual Fuel
Unit
End User
8 3/8-16 FLAT WASHER
3/8"-16 Flat Washer
Project Margarita Island Dual Fuel
Unit
End User
9 3/8-16 SPRING WASHER
3/8"-16 Spring Washer
Project Margarita Island Dual Fuel
Unit
End User
10 3/8-16 INT LK WASHER
3/8"-16 Int Lk Washer
Project Margarita Island Dual Fuel
Unit
End User
1 1/2-13 STOVER LOCK
1/2"-13 Stover Lock
Project Margarita Island Dual Fuel
Unit
End User
12 1/2-13 HEX NUT
1/2"-13 Hex Nut
Project Margarita Island Dual Fuel
Unit
End User
13 1/2-13 FLAT WASHER
1/2"-13 Flat Washer
Project Margarita Island Dual Fuel
Unit
End User
14 1/2-13 SPRING WASHER
1/2"-13 Spring Washer
Project Margarita Island Dual Fuel
Unit

End User

400.00 EA.

Project Id

System

400.00 EA.

Project Id
System

800.00 EA.

Project Id

System

400.00 EA.

Project Id

System

200.00 EA.

Project Id

System

600.00 EA.

Project Id

System

1,000.00 EA.

Project Id

System

400.00 EA.

Project Id

System

200.00 EA.

Project Id
System

PURCHASE ORDER

Purchase Order No. INT6859
Date 11/1/2010
Vendor ID QUALF001
PAGE 282
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

15 1/2-13 EXT LK WASHER
1/2"-13 EXT Lk Washer
Project Margarita Island Dual Fuel
Unit
End User
16 5/8-11 STOVER LOCK
5/8"-11 Stover Lock
Project Margarita Island Dual Fuel
Unit
End User
17 5/8-11 HEX NUT
5/8"-11 Hex Nut
Project Margarita Island Dual Fuel
Unit
End User
18 5/8-11 FLAT WASHER
5/8"-11 Flat Washer
Project Margarita Island Dual Fuel
Unit
End User
19 5/8-11 SPRING WASHER
5/8"-11 Spring Washer
Project Margarita Island Dual Fuel
Unit
End User
20 5/8-11 EXT LK WASHER
5/8"-11 EXT Lk Washer
Project Margarita Island Dual Fuel
Unit
End User
21 3/4-10 STOVER LOCK
3/4"-10 Stover Lock
Project Margarita Island Dual Fuel
Unit
End User
22 3/4-10 HEX NUT
3/4"-10 Hex Nut
Project Margarita Island Dual Fuel
Unit
End User
23 3/4-10 FLAT WASHER
3/4"-10 Flat Washer
Project Margarita Island Dual Fuel
Unit

End User

300.00 EA.

Project Id
System

2,000.00 EA.

Project Id

System

1,000.00 EA.

Project Id

System

1,000.00 EA.

Project Id

System

400.00 EA.

Project Id

System

300.00 EA.

Project Id

System

2,000.00 EA.

Project Id

System

1,000.00 EA.

Project Id

System

1,000.00 EA.

Project Id
System

PURCHASE ORDER

Purchase Order No. INT6859
Date 11/1/2010
Vendor ID QUALF001
PAGE 283
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM
11/2/2010 DUKE
409-2956-1 Cost Category 5200-04PM



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

24 3/4-10 SPRING WASHER
3/4"-10 Spring Washer

Project Margarita Island Dual Fuel

Unit
End User

25 3/4-10 EXT LK WASHER
3/4"-10 EXT Lk Washer

Project Margarita Island Dual Fuel

Unit
End User

26 7/8-9 STOVER LOCK
7/8"-9 Stover Lock

Project Margarita Island Dual Fuel

Unit
End User

27 7/8-9 HEX NUT
7/8"-9 Hex Nut

Project Margarita Island Dual Fuel

Unit
End User

28 7/8-9 FLAT WASHER
718"-9 Flat Washer

Project Margarita Island Dual Fuel

Unit
End User

29 7/8-9 SPRING WASHER
718"-9 Spring Washer

Project Margarita Island Dual Fuel

Unit
End User

400.00 EA.

Project Id

System

300.00 EA.

Project Id
System

500.00 EA.

Project Id

System

500.00 EA.

Project Id

System

400.00 EA.

Project Id

System

200.00 EA.

Project Id
System

PURCHASE ORDER

Purchase Order No.

Vendor ID

11/2/2010 DUKE

Cost Category 5200-04PM

11/2/2010 DUKE

Cost Category 5200-04PM

11/2/2010 DUKE

Cost Category 5200-04PM

11/2/2010 DUKE

Cost Category 5200-04PM

11/2/2010 DUKE

Cost Category 5200-04PM

11/2/2010 DUKE

Cost Category 5200-04PM

TOTAL

INT6859
11/1/2010
QUALF001

PAGE 284



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Rosemount, Inc

Gary Grandcolas

C/O Control Devices & Instrumentation
22737 Network Place

Chicago, IL 60673-1227

(913) 829-0033 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6860
Date 11/1/2010
Vendor ID ROSEMOUNTO001

PAGE 285

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
11/1/2010 12:00:00AM

TERMS
NET 45

PART NUMBER

1 0183L24K2N0O0A020T36E5S
Rosemount Type K Thermocouple Assy
Project Margarita Island Dual Fuel
Unit
End User

QUANTITY UNIT
2.00 EA.

Project Id
System

DATE REQUIRED SITE PRICE  EXT. PRICE
11/12/2010 DUKE

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Miracle Supply Company, Inc
Kent

1580 N & S Road

St Louis, MO 63130

(573) 769-7663 Ext. 0000

PURCHASE ORDER

Purchase Order No. INT6889
Date 11/3/2010
Vendor ID MIRA001

PAGE 286

SHIP TO:

ProEnergy Services
3509 W Main St
Sedalia, MO 65301

BILL TO:

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

F.O.B. POINT

SHIP VIA

BUYER

_ _ o

ORDER DATE
11/3/2010 12:00:00AM

PART NUMBER

QUANTITY UNIT

TERMS
NET 45

DATE REQUIRED SITE PRICE  EXT. PRICE

1 37352
ST36001 1" STD Blk A106 SMLS Pipe
Project Margarita Island Dual Fuel
Unit
End User

2 37351
ST35801 3/4" STD Blk A106 SMLS Pipe
Project Margarita Island Dual Fuel
Unit
End User

3 37354
2" Sch40 SMLS CS pipe
Project Margarita Island Dual Fuel
Unit
End User

40.00 EA.

Project Id
System

20.00 EA.

Project Id

System

20.00 EA.

Project Id
System

11/8/2010 DUKE

409-2956-1 Cost Category 5200-04PM
11/8/2010 DUKE

409-2956-1 Cost Category 5200-04PM
11/8/2010 DUKE

409-2956-1 Cost Category 5200-04PM

TOTAL



ProEnergy Services International, Inc
2001 ProEnergy Blvd

Sedalia, MO 65301

(660)829-5100

TO:

Mitten Manufacturing
PO Box 2877

Syracuse, NY 13220
(315) 437-7563 Ext. 0000

SHIP TO:

ProEnergy Services
ATTN: Receiving Dept
2031 ProEnergy Blvd
Sedalia, MO 65301

ProEnergy Services Intl.
2001 ProEnergy Blvd
Sedalia, MO 65301

PURCHASE ORDER

Purchase Order No.
Date
Vendor ID

BILL TO:

INT6924
11/5/2010
MITTENOO1

PAGE 287

F.O.B. POINT

ORDER DATE
11/5/2010 12:00:00AM

PART NUMBER

1 VF22606-RL
VF22606
Purge Valve Assy

Project Margarita Island Dual Fuel

Unit
End User Chris Brown
2 SZ55427-RL

Sz55427

Pressure Switch

Project Margarita Island Dual Fuel
Unit
End User Chris Brown

3 VF01181F-RL

VF01181F
Vent Valve
Project Margarita Island Dual Fuel
Unit
End User Chris Brown

4 MISC
MISC Pipe, Hardware, Gaskets, Pipe supports
Project Margarita Island Dual Fuel
Unit
End User Chris Brown

5 INSULATIONBLANKET
Insulation Blankets

Project Margarita Island Dual Fuel

Unit

End User Chris Brown

SHIP VIA

QUANTITY UNIT
4.00 EA.

Project Id
System

2.00 EA.

Project Id
System

2.00 EA.

Project Id

System

2.00 EA.

Project Id

System

2.00 EA.

Project Id
System

DATE REQUIRED
2/17/2011

409-2956-1

2/17/2011

409-2956-1

2/17/2011

409-2956-1

2/17/2011

409-2956-1

2/17/2011

409-2956-1

BUYER

Jennifer Dais

SITE PRICE
SEDALIA

Cost Category 0310-04PM
SEDALIA

Cost Category 0310-04PM
SEDALIA

Cost Category 0310-04PM
SEDALIA

Cost Category 0310-04PM
SEDALIA

Cost Category 0310-04PM

EXT. PRICE



ProEnergy Services International, Inc PURCHASE ORDER
2001 ProEnergy Blvd

Sedalia, MO 65301 Purchase Order No. INT6924
(660)829-5100 Date 11/5/2010
Vendor ID MITTENOO1
PAGE 288
6 TOTAL COST 2.00 EA. 2/17/2011 SEDALIA

TOTAL COST PER KIT

Note: (Kit contains Qty 2 Purge Valve Assy, Qty 1 Pressure Switch, Qty 1 Vent Valve & Misc
material w/insulation blankets)

Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0310-04PM
Unit System
End User Chris Brown
7 DOCUMENTATION CERT. 1.00 EA. 2/17/2011 SEDALIA
Certificate of Compliance & Calculations, 4 Hard & 2 Electronic Copies
Project Margarita Island Dual Fuel Project Id  409-2956-1 Cost Category 0310-04PM
Unit System
End User

TOTAL



